Actions on milestones under Work Element 159, Data Development for FY-13

This table represents data development and update work that the StreamNet subcontractors propose to either continue or defer beginning in Fiscal Year 2013 based on the need to initiate data development work on the three indicators and metrics being addressed through the Coordinated Assessments project.

	WEtitle
	WA
	OR
	ID
	MT
	FWS

	Conduct site visits to obtain updated data from biologists
	n/a
	n/a
	n/a
	K
	n/a

	Develop anadromous fish distribution data
	D
	D
	Op
	n/a
	n/a

	Develop resident fish distribution data (top priority for MFWP, lower priority for others)
	D
	D
	Op
	K
	n/a

	Develop data for adult abundance in the wild
	K
	CA
	K
	K
	n/a

	Develop hatchery return data
	K
	D
	K
	n/a
	K

	Develop dam and fish passage facility data, update on 3 year cycle
	D
	D
	D
	K
	n/a

	Develop hatchery facility data, update on 3 year cycle
	K
	D
	K
	K
	K

	Develop hydrography data, including stream, lake and reservoir layers
	D
	K
	D
	K
	n/a

	Develop fish barrier data, update on 3 year cycle
	D
	K
	D
	K
	n/a

	Develop fish age data
	D
	Op
	K
	n/a
	K

	Develop other data sets
	Op
	Op
	Op
	K
	n/a

	Document data sources and help build the library collection (Library collection development)
	K
	K
	K
	K
	K

	Obtain key VSP Indicators for the CBFWA/PNAMP Coordinated Assessments 

This wording will be changed to cover work by data compilers in the agencies working to locate, organize, standardize the Indicators, Metrics and metadata in the final CA DET format.  This is work that in general will be done instead of the previous work that was indicated as ‘dropped’ above, or emphasis decreased to ‘opportunistic’.  We will need to work out the details for the SOW.
	CA
	CA
	CA
	n/a
	n/a


Key:

CA = Only data that relate to the Coordinated Assessments DET

D = Drop from work plan; maintain existing data sets

K = Keep in plan as is

Op = Opportunistic.  No effort planned, but will submit to PSMFC if data become available and time/resources allow

Y = Yes, will include in work plan

