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Onsite Work:

Miscelaneous

Description
Est. Hours
Status
Date

Staff meetings, coordination, provide training or direction
?
On-going


StreamNet Library / Reference meeting
3
Done
11/4/99

Steering Committee Technical meetings
24








Systems Administration

Description
Est. Hours
Status
Date

Computer systems administration (resolve hardware/software tech. problems)
?
On-going


Resize SQL Server devices and database with help from MS technical support
3
Done
8/10/99

Web site management as needed
?
On-going


Clean-up and organization of electronic filing system
3
Done
8/11/99

Installation and testing of SQL Server 7.0
30
Done
10/4/99

Conversion to SQL Server 7.0
20
Done
10/6/99

Move StreamNet (test database) to Nerka
8
Done
11/3/99

Routine backups (delegated to Bill Kinney)
?
On-going


Set up a test IIS service for use with Active Server Pages (assistance to Bill Kinney)
5



Evaluate/test Active Server Pages with StreamNet data (assistance to Bill Kinney)
25



Evaluate/test Active Allare's Cold Fusion with StreamNet data (assistance to Bill Kinney)
25








Database Structure Updates/Editing

Description
Est.

Hours
Status
Date

Conversion of YY format and change Smalldatetime data type to Datetime
6
Done
10/19/99

Build Mitigation Project database structures
3
Done
11/2/99

Cleanup of unneeded database structures
6
Done
10/20/99

BegFt and EndFt values converted to integer data type for all tables
1
Done
11/2/99

Build Cross Reference table structures for the 100K conversion
16
Done
11/3/99

Economize data types where possible
20
Done
11/30/99

Update all field ordinal positions to agree with DEF 2000.1 (delegated to Bill Kinney)
10
In-prog.


Miscellaneous structural changes for DEF 2000.1 (delegated to Bill Kinney)
35
In-prog.


Implement Exchange Format 2000.1 structural changes
40
Done
12/4/00

Continued development and testing of LLID system (resolve problems)
24
In-prog.







Data Updates/Editing

Description
Est.

Hours
Status
Date

Update CRITFC Reference data
32
Done
9/22/99

Populate cross reverence tables for 100K conversion (assist David Graves)
10
Done
11/3/99

Append Mitigation Project data
32
Done
11/16/99

Append ODFW Age data
5
Done
11/4/99

Append ODFW Trend data (delegated to Bill Kinney)
12
In-prog


Append ODFW Barriers data (delegated to Bill Kinney)
8
In-prog


Append CBFWA comments to AIWP Project table
8
Done
10/19/99

Append new CDFG Dam data
2
Done
10/22/99

Append new CDFG abundance data
16
Done
10/4/99

Append new CDFG hatchery return data
8
Done
10/4/99

Delete trend data requested by CDFG
1
Done
10/19/99

Append WDFW barriers data (delegated to Bill Kinney)
6



Append ISRP Findings and Comments to AIWP database
4
Done
10/20/99

Append distribution data (delegated to Bill Kinney)
32



Add new lookup list codes (delegated to Bill Kinney)
16
In-prog.
12/1/99

Add new data as it becomes available (delegated to Bill Kinney)
?
On-going


Update metadata for Snet99.1-Apr15 data dump 
5
Done
10/21/99






Other Travel:
Training

Description
Est.

Hours
Status
Date

Coordinate with IDFG: train and implement data submission protocol and procedures; demonstrate SN applications and answer questions. (delegated to Bill Kinney)
24



Coordinate with WDFW: train and implement data submission protocol and procedures; demonstrate SN applications and answer questions. (delegated to Bill Kinney)
24



Coordinate with ODFW: train and implement data submission protocol and procedures; demonstrate SN applications and answer questions. (delegated to Bill Kinney)
24



Coordinate with MDFWP: train and implement data submission protocol and procedures; demonstrate SN applications and answer questions. (delegated to Bill Kinney)
24



Coordinate with CDFG: train and implement data submission protocol and procedures; demonstrate SN applications and answer questions; provide technical support for RMIS CWT Access interface application. (delegated to Bill Kinney)
32



Meetings/presentations as needed
?
On-going


Trips to PSMFC Gladstone office as needed for training of new DBA as needed
?
On-going







Offsite Work:

Miscelaneous

Description
Est.

Hours
Status
Date

Track hours, weekly progress reports, claims, scheduling; coordination , technical support, provide training or direction  (by e-mail and phone correspondence)
?
On-going


Technical support to data compilers
?
On-going


Preparation of materials for StreamNet presentations (delegated to Bill Kinney)
?
On-going


Train new DBA as needed (e-mail phone correspondence)
?
On-going







Documentation

Description
Est.

Hours
Status
Date

Update the documentation for submitting references to StreamNet
6
Done
9/24/99






Draft protocol documentation for submitting data to StreamNet (1st draft)
16
Done
10/29/99

Document filing system for data management
6
Done
12/30/99

Document StreamNet file naming conventions
6
Done
1/13/00

Draft overview document for StreamNet technical procedures
10
Done
12/30/99

Prepare technical documentation for using the Hatchery Releases User Interface and procedures for appending CWT data to StreamNet format
32
Done
2/3/00

Prepare documentation for use of Library User Interface and procedures for updating/appending CRITFC Library data to the StreamNet (test) SQL Server database
32
Done
3/7/00

Prepare technical documentation for use of the Data Dictionary User Interface
8
Done
10/15/00

Prepare documentation for use of the Data Dictionary User Interface's on-line data category report writer (help from David Graves)
16
Done
8/20/99

Procedures for archiving data
8
Done
12/30/00

Procedures and protocol for updating the DEF
4
Done
12/30/99

Updating metadata for DEF 98.2 to 2000.1 changes (since data dump on 4/15/99)
16
Done
9/30/99

Document exchange format changes from 99.1 to 2000.1 (assistance from Mike Banach)
16
In-prog.


Procedures for submitting/adding new lookup codes (delegated to Mike Banach)
4
In-prog.


Updating work plans and task lists, etc.
?
On-going


Preparation of technical issues, management topics, and decision points for Steering Committee technical meetings
?
On-going


Prepare an outline of topics that will be discussed/explored in a StreamNet technical white paper regarding use of new data technologies.
6
Done
2/17/00

Draft a white paper technical section regarding StreamNet's potential use of new technologies, i.e., options, benefts, considerations, etc.
36



Prepare technical documentation for maintenance of AIWP data and web pages.
8



Prepare technical domuentation for use of automated routines that create web page links to large numbers of files.
16








Programming

Description
Est.

Hours
Status
Date

Complete development of  MS Access / ASCII Data Dump User Interface
16
Done
10/29/99

Complete development of Habitat Restoration/Improvement Projects Data User Interface, Version 1
80
Done
12/10/99

Complete development of Habitat Restoration/Improvement Projects Data User Interface, Version 2 (compatible with DEF 2000.1)
16
In-prog.


Develop error checking routines for the Habitat Restoration/Improvement Projects Data User Interface, Version 2 (compatible with DEF 2000.1)
20
In-prog.


Modifications to the Trend data user interface (suggested by data compilers)
32
In-prog.


Upgrage Trend User Interface for compatibility with DEF 2000.1 (incl. Functionallity with LLID system), Verson 3.
48
In-prog.


Add an ‘updated / new data’ recognition feature to the Trend Data Interface
12
In-prog.


Update Trend Interface error checking routines (compatibility with DEF 2000.1)




Complete development of the Map Catalog User Interface, Version 2 (compatible with DEF 2000.1)
56
In-prog.


Develop error checking routines for the Map Catalog User Interface, Version 2 (compatible with DEF 2000.1)
16



Complete development of the Hatchery Releases User Interface application (for conversion of CWT data to StreamNet format)
30
Done
2/3/00

Complete development of the Library User Interface
16
Done
3/7/00

Complete development of  the  Edit User Interface (database and application), i.e., provide query capability, printed reports, and online reports.
48
Done
12/30/99

Add a data request component to the Edit user interface
16
In-prog.


Develop interface application, procedures, and routines for generating web statistics (on-line and in printed report format).
32
In-prog.


StreamNet/PSMFC Budget/Hours Tracking application
?



Develop MS SQL Server Transact SQL stored procedures for faster queries
60



Develop an MS Access application for managing and creating reports for the Use Survey Web application's ASCII output files.
12








Coordinated Tasks

Description
Est.

Hours
Status
Date

Complete draft DEF 2000.1 (w/Mike Banach)
25
In-prog.


Editing / structural modifications for LLID/100K conversion (w/Matt Fried; more changes were made, but delegated to Bill Kinney)
10
Done
11/3/99

Input/updating of on-line Data Category report writer (w/David Graves)
5
In-prog.


Input/updating of SN Data Dictionary for DEF 99.2 (w/David Graves)
3
Done
12/10/99

"Getting Started" query system Help file (delegated to Karen McGill)
5
In-prog.


On-line "Use Survey" page (delegated to Karen McGill)
2
In-prog.


Incorporate distribution data category into the query system (assist Bill Kinney and Doug Reece as needed)
8



Incorporate barriers data category into the query system (assist Bill Kinney and Doug Reece as needed)
8



Resolve Reference query system errors (w/Doug Reece)
2
Done
9/8/99

Prepare MS Access and ASCII formated data dumps technical procedures documentation (w/David Graves)
12
Done
11/5/99

Redesign of StreamNet web site (delegated to McGill and SN staff)
10



On-line map home page (w/David Graves)
5
Done
9/24/99

Update Library system home page (w/David Graves)
2
Done
10/15/99

Finish development of CWT interface / Access data (w/Jim Longwill)
30
Done
10/1/99

Prepare technical documentation for using the Edit User Interface (w/David Graves)
10
Done
12/16/00

Prepare technical procedures documentatio for updating web query system, i.e., adding data categories, etc. (assist Doug Reece as needed)
32



Develop an artificail LLID system for California (work with CDFG Data Analysis Branch staff)
8



Direct StreamNet staff during transition to new Program Manager and Data Manager, advise, double check, train, etc.
30
25


Prepare of Procedures and Protocol documentation for submitting data to StreamNet, 2nd draft. (assistance to Bill Kinney and SN staff)
8
In-prog.
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