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The purpose of the StreamNet project is to compile, manage and distribute information related to the fish, and 
secondarily wildlife, resources in the Columbia River basin, with additional information available for the Pacific 
Northwest.  The project utilizes the Internet as its primary means of data distribution, but also provides custom data 
services.  The StreamNet web site provides access to its queriable database, maps and library references. 

StreamNet is a multiagency project authorized by the Northwest Power Planning Council’s Fish and Wildlife Program. 
The project is funded primarily by the Bonneville Power Administration as part of its program to protect, mitigate, 
and enhance fish and wildlife affected by the development and operation of hydroelectric facilities on the Columbia 
River and its tributaries.  Other funding in the past has been obtained from agencies include the Environmental 
Protection Agency (EPA) and the National Marine Fisheries Service (NMFS).  The Pacific States Marine Fisheries 
Commission (PSMFC) administers the StreamNet project.  The project includes project participants in four state fish 
and wildlife agencies, two tribal agencies and the US Fish and Wildlife Service.  Federal, state and tribal fish and 
wildlife agencies collect, manage and distribute data related to the region’s fish and wildlife resources.  A subset of 
these data are compiled into standard formats and publicly distributed by the StreamNet project. 

Each year StreamNet develops a projectwide Work Statement.  Not all tasks identified in the Work Statement apply 
to all participating agencies.  Each participating agency contributes work to a sub set of the project tasks, with their 
responsibilities detailed individually for each task.  The intent of this format is to provide clarity concerning the total 
activities addressing each project task and the role of each project participant.  This combined Statement of Work 
covers Federal Fiscal Year 2001, from October 1, 2000 through September 30, 2001.



Objective 1  Data Development 
Increase the knowledge base concerning the region’s fish and wildlife resources through the 
acquisition of new information that responds to emerging needs as well as the updating and 
enhancement of production and survival trends and other existing information. 

Objective  1  Data Development 
Task  1  Anadromous Fish 

Acquire data sets related to salmon, steelhead and, where data are readily available, other anadromous fish populations from the 
multiple agencies, tribes and organizations within the Columbia Basin and compile and maintain them in standardized, consistent 
formats for the following categories: 

Objective  1  Data Development  Task   1        Anadromous Fish 

Task  1.a  Distribution, Life History (use type), and Barriers 
Document the occurrence, distribution and habitat use of anadromous species, related barriers to migration, and life history 
characteristics 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
IDFG  1  Identify and update missing data in anadromous barrier data.  Updated  Database  Brown 

periodically 

ODFW  1  Update, maintain, correct and exchange anadromous fish distribution  As needed  Updated event data  Bowers  Particular effort will focus on NE Oregon 
information (DistUse and DistPresence tables).  basins but any new information will be 

submitted as it becomes available. 

ODFW  2  Update, maintain, correct and exchange barrier information.  As needed  Updated Barrier  Brodeur 
database 

ODFW  3  Modify / refine the automated approach to populating the FishBarrier  As needed  Updated  Bowers 
table (as needed) and rectify any new anadromous distribution  FishBarrier table 
information with the barriers database. 

ODFW  4  Design and develop a database to capture carcass placement data.  6/30/01  Database  Database  This will be a lower priority item unless Basin 
Manager  needs dictate otherwise. 

ODFW  5  Update (and modify if needed) the Fish Presence Survey database  As data are  Updated Database  Database  Modifications will be necessary as the 
which helps populate the DistPresence table.  submitted  Manager  database is used in the field 

from field staff. 

ODFW  6  Update (and modify if needed) the Incidental Fish Observation  As data are  Updated Database  Data Assistant  Modifications will be necessary as the 
database, which captures incidental species observations not  submitted  database is used in the field 
routinely reported in agency documents, which helps populate the  from field staff. 

DistPresence table. 

ODFW  7  Identify appropriate documents/references for anadromous fish  Ongoing  Updated table.  Data Assistant,  This will be done opportunistically during 
distribution data in order to populate the DistPresence table.  Bourne  conduct of other tasks. 

ODFW  8  Update, maintain, correct and exchange photographic information  Ongoing  Updated table.  Brodeur, Data 
(MapCat and related tables).  Assistant 
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ODFW  9  Populate the genetic origin and production origin fields in StreamNet  7/31/01  Event data  Bowers  Only when and if ODFW agrees on criteria for 
distribution exchange format for all anadromous fish distribution data  making designations and criteria agree w/ 
in the Columbia basin.  StreamNet DEF formats. 

Region  1  Compile distribution updates (tabular events) as they arrive.  Create  Ongoing  GIS coverages  Graves 
anadromous fish distribution GIS coverages from these event tables, 
and post the shape files to the StreamNet website as downloadable 
GIS coverages. 

Region  2  Compile barriers data from the states and maintain a GIS coverage of  Ongoing  GIS data coverages  Graves 
barriers data on the StreamNet web site. 

Region  3  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  staff 
and submission of data. 

WDFW  1  Review barriers in the anadromous fish distribution layer, based on  As needed  Updated regional  Hudson, Burns 
SSHIAP information and indicators in the Stream Catalog. Update and 
exchange the data with the regional database. 

Objective  1  Data Development  Task   1        Anadromous Fish 
Task  1.b  Adult Abundance 

Escapement, redd counts, trap counts, dam counts, hatchery returns 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
FWS  1  Compile FWS hatchery return data for FWS hatcheries  Ongoing  Compiled data  Pastor 

FWS  2  Submit data updated through 2000 to PSMFC  9/30/01  Updated database  Pastor 

IDFG  1  Compile 2000field season redd count data and 2000 field season  6/30/01  Database  ElmsCockrum 
hatchery return data and submit to the regional database. 

ODFW  1  Update existing abundance and index trends (escapement, redd counts,  1/30/01,  Updated database  Hurn 
trap counts, peak/other spawning counts, etc.) for anadromous species  4/30/01, 
through 1999 and modify as needed to adhere to the 2000.2 Data  7/31/01, 
Exchange Format.  Four data submissions are planned.  &9/20/01 

ODFW  2  Compile data on returns to ODFW hatchery facilities (updated for  7/31/01  Updated db  Database  Will be done if SN adopts an exchange format. 
1997, 1998,  and part of 1999 returns).  Manager 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  staff 
and submission of data. 

SBT  1  Update adult abundance data gathered by SBT personnel through  10/15/00  Updated db  Taki 
2000 and provide to IDFG. 

WDFW  1  Update and exchange hatchery returns through 1999 in StreamNet  7/1/01  Updated regional  Woodard 
data exchange format. 

WDFW  2  Update and exchange natural spawner data (returns and/or redd  7/1/01  Updated regional  Woodard 
counts) through 1999 for available species (CR, PS) 
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Objective  1  Data Development  Task    1        Anadromous Fish 
Task  1.c  Juvenile Data 

Sample records, abundance indices (as available) 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
IDFG  1  Finalize the incorporation of the IDFG General Parr Monitoring  3/30/01  Database  Murdock 

(juvenile) data into StreamNet. 

ODFW  1  Prepare and submit recommended modifications of the draft Juvenile  6/30/01  DEF proposal  Cooney 
abundance portion of the DEF. 

ODFW  2  Update Oregon's 10 existing juvenile abundance records to approved  9/20/01  Updated records  Hurn  Will be done if SN adopts an exchange format. 
DEF standards. 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  staff 
and submission of data. 

SBT  1  Update to IDFG juvenile data gathered by SBT personnel.  10/15/00  Updated db  Taki 

Objective  1  Data Development  Task   1        Anadromous Fish 
Task  1.d  Harvest 

Inriver, terminal, and other harvest, as available 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
ODFW  1  Provide remaining 1997 & statewide 1998 tributary sport harvest  9/20/01  Updated sport  Frazier 

from angler harvest cards.  harvest 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  staff 
and submission of data. 

WDFW  1  Update and exchange salmon harvest data through 1999, beginning  9/1/01  Updated db  Woodard 
with Columbia River commercial, sport and treaty harvest. 

WDFW  2  Update and exchange steelhead harvest through 1998.  5/1/01  Updated db  Sikora 

Objective:  1  Task:  1.d  10/01/00  Page 4 of 41



Objective  1  Data Development  Task   1        Anadromous Fish 
Task  1.e  Hatchery Production 

Releases and disposition 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
FWS  1  Compile FWS hatchery release data, w/ added CWT information  Ongoing  Compiled data  Pastor 

FWS  2  Transform data to format 032  1/31/01  Transformed data  Pastor 

FWS  3  Submit 2000 data to PSMFC via USFWS WWFRO  1/31/01  PSCrel00.dbf  Pastor 

IDFG  1  Compile 2000field season hatchery returns data.  6/30/01  Database  ElmsCockrum 

ODFW  1  Develop the ability to remotely access the Portland mainframe  5/31/01  Remote access  Database 
hatchery database and download hatchery return data consistent with  Manager 
the StreamNet contract. 

ODFW  2  Compile eggtake data into StreamNet format and submit to PSMFC.  7/31/01  Updated db  Database  Will be done if SN adopts an exchange format. 
Manager 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Updated db  staff 
and submission of data. 

Region  2  Develop a new data import procedure to upload data from the revised  3/30/01  Updated db  Kinney  Will try to do this sooner 
RMIS data structure and incorporate backlogged production data into 
the StreamNet database 

Region  3  Acquire hatchery production data through 2000 from the RMIS  7/15/01  Updated db  Kinney 
database and incorporate into the StreamNet online database. 

SBT  1  Update SBT anadromous release information and provide to the IDFG.  uncertain  Updated db  Taki 

WDFW  1  Update and exchange juvenile release data to PSMFC through 2000.  6/1/01  Updated regional  Sikora 

WDFW  2  Explore providing "unrolled" release data directly to StreamNet.  uncertain  Decision on use of  O'Connor  Unrolled data is reported by individual 
unrolled data  release Rolled data often cannot be assigned 

to a single location code (LLID). 

Objective  1  Data Development  Task   1        Anadromous Fish 

Task  1.f  Natural Production 
Survival, production factors, spawner recruit 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
IDFG  1  Coordinate with IDFG personnel to determine the feasibility of  12/30/00  Summarized in  Butterfield 

incorporating survival/recruitment data.  progress reports 

ODFW  1  Compile hatcherywild fractions in OR portions of the Columbia basin  9/20/01  Updated database  Frazier 
for spring chinook and fall chinook. 
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ODFW  2  Compile spawnerrecruit data (updated for spring chinook surveys in  9/20/01  Updated database  Frazier 
1998 and 1999, and available time series for fall chinook and coho 
returns) 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

Objective  1  Data Development  Task   1        Anadromous Fish 

Task  1.g  Age 
Age/sex composition for returning adults 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
FWS  1  Update age and sex data through 2000  6/29/01  Updated db  Pastor 

IDFG  1  Compile 2000field season age and sex composition data.  6/30/01  Database  ElmsCockrum 

ODFW  1  Compile age frequency data (updated for natural spring chinook in  4/30/01  Updated age data  Frazier 
1998, available time series for natural steelhead in OR portion of 
Columbia basin). 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  staff 
and submission of data. 

WDFW  1  Provide age/sex data associated with exchanged CRB natural returns  8/1/01  Updated db  Woodard 
data. 

Objective  1  Data Development  Task   1        Anadromous Fish 

Task  1.h  Genetics 
Areas where genetics data exists and the sources of these data 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Develop, with SC input, standardized database format and DEF for  3/01/01  DEF for allozyme  Forrest 

existing regional genetic data  data 

CRITFC  2  Provide allozyme and genetic data developed by CRITFC in standard  4/01/01  Database  Forrest 
format 

IDFG  1  Participate in decisions regarding genetic data  12/31/00  Decision  Butterfield 

ODFW  1  Participate in decisions regarding genetic data  12/31/00  Decision  Cooney 

Region  1  Request that the Steering Committee  decide whether genetics data are  10/27/00  Decision  Schmidt 
available and needed in the StreamNet database 

Region  2  If approved, draft and submit a DEF proposal to Steering Committee.  TBD  DEF  Banach 

WDFW  1  Participate in decisions regarding genetic data  12/31/00  Decision  O'Connor 
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Objective  1  Data Development  Task   1        Anadromous Fish 
Task  1.i  Populations 

Population delineation, as determined by others 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
ODFW  1  Produce a crossreference table of ODFW designated Gene  7/31/01  Table  Cooney  This task will only be done if subbasin 

Conservation Groups (GCG) by subbasin.  delineations are modified to line up with 
ODFW GCGs. 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

WDFW  1  Compile and exchange updated Washington SaSI stock status data for  3/1/01  Updated regional  Burns, O'Connor  The Salmonid Stock Inventory for WA assigns 
anadromous fish using newly developed 2000.1 Data Exchange  wild salmonids to stocks and rates the health 
Format (see Task 2.3).  of each 

Objective  1  Data Development  Task   1        Anadromous Fish 

Task  1.j  Historic Range 
As available at the watershedlevel.  Compilation at the reach level is an option if these data are available 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
ODFW  1  Work with the Steering Committee to define the term "historic" in the  11/30/00  Definition  Cooney 

DEF. 
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Objective  1  Data Development 
Task  2  Resident Fish and Other Aquatic Species 

Acquire data sets related to resident fish species, and where specifically identified other aquatic species, from the multiple agencies, 
tribes and organizations within the Columbia Basin and compile and maintain them in standardized, consistent formats for the following 
categories: 

Objective  1  Data Development  Task   2        Resident Fish and Other Aquatic Species 
Task  2.a  Distribution and Life History 

Document species occurrence and distribution and life history characteristics 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
IDFG  1  Add additional distribution information from references, collecting  Updated  Database  Brown 

permits and stream and lake surveys for resident fish.  periodically 

MFWP  1  Complete conversion of distribution data for all fish species to  04/01/01  Updated db  Carson  Conversion of routed hydrography for eastern 
measures using the routed hydrography in western Montana and  Montana will occur when the NHD is 
eastern Montana when it becomes available.  These data were collected  available. 
from biologists in FY2000. 

MFWP  2  Provide distribution data in DEF to StreamNet when completed.  06/01/01  Updated db  Carson 

MFWP  3  Determine a schedule for updating data in the future and at what  6/30/01  Schedule  Carson 
frequency data needs to be collected from field biologists, also 
addressing species of special concern. 

MFWP  4  Collect and catalog supporting references to document distribution  8/01/01  Cataloged  Carson 
and connect distribution to reference.  references 

MFWP  5  Explore the development of a standard field survey form to be used by  4/01/01  Decision on form  Carson, 
state and federal biologists to record occurrence information.  HessHerbert 

MFWP  6  Continue to work with regional StreamNet staff and SC to  ongoing  Improved DEF  Carson, 
develop/modify/add to a resident fish data exchange format if not  HessHerbert 
completed in FY2000. 

ODFW  1  Update, maintain, correct and exchange resident fish distribution  As needed  Updated event data  Bowers  Only if ODFW staff provide the information 
information (DistUse and DistPresence tables).  during anadromous distribution update work. 

Region  1  Compile distribution updates (tabular events) as they arrive.  Create  Ongoing  GIS Data  Graves 
and maintain distribution GIS coverages from these event tables and 
distribute these via the StreamNet web site. 

Region  2  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

WDFW  1  Update and exchange statewide updated bull char distribution data at  11/1/00  Updated db  Burns  New presence/use categories and criteria 
100K resolution (see Task 2.3).  applied: summer, 2000 
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Objective  1  Data Development  Task   2        Resident Fish and Other Aquatic Species 
Task  2.b  Adult Abundance 

Escapement, redd counts, trap counts, dam counts 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
IDFG  1  Coordinate with IDFG personnel to determine the feasibility of  12/30/00  Summarized in  Butterfield 

incorporating resident adult abundance.  progress reports 

MFWP  1  Enter 20002001 stream fisheries survey data collected for population  6/30/01  Updated db  Carson 
trends; genetics and escapement, redd counts, trap count and other 
counts during visits to biologists. 

MFWP  2  Collect reference for each survey.  8/01/01  References  Carson 

MFWP  3  Provide data in data exchange format to regional StreamNet staff.  6/30/01  Updated db  Carson 

ODFW  1  Update existing abundance and indices trends (escapement, redd  1/30/01,  Updated database  Hurn 
counts, trap counts, peak/other spawning counts, etc.) for resident  4/30/01, 
species through 1999 and modify as needed to adhere to the 2000.2  7/31/01, 
data exchange standards.  Four data submissions planned.  &9/20/01 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

WDFW  1  Explore opportunities to compile, convert, and exchange portions of  9/1/01  Updated db  Sikora 
the Yakima Basin juvenile and adult abundance data from Ken Ham. 

Objective  1  Data Development  Task   2        Resident Fish and Other Aquatic Species 
Task  2.c  Angler Use 

Fishing pressure, creel census 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
MFWP  1  Add FWP 1999 angler survey data collected by MFWP mail survey to  12/01/00  Updated db  Carson 

MRIS. 

MFWP  2  Review available creel census data on Montana's waters and determine  9/30/01  Data/or  Carson 
value and availability.  recommendation 

ODFW  1  Evaluate available creel data for appropriateness and fit into the  3/30/01  Report of data  Cooney  Some test data may be submitted depending on 
StreamNet format.  availability  availability. 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

WDFW  1  Explore conversion of Angler Fish Database harvest information from  7/1/01  Updated db  Burns  Depends on recruitment of a game fish data 
the Columbia Basin into either "harvest" or a new "census" format for  systems manager for WDFW. 
exchange. 

Objective:  1  Task:  2.c  10/01/00  Page 9 of 41



Objective  1  Data Development  Task   2        Resident Fish and Other Aquatic Species 

Task  2.d  Hatchery Production 
Hatchery production (releases and outplants) for salmonids 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
FWS  1  Explore availability of resident fish data relative to FWS facilities.  Ongoing  Data submitted  Pastor  Provide data when DEF is complete. 

Provide resident fish production and release data to PSMFC 

IDFG  1  Complete cross reference of IDFG Catalog Number to LLID  3/30/01  Database  Butterfield 

IDFG  2  Migrate the IDFG stocking data into StreamNet.  6/30/01  Database  Murdock 

MFWP  1  Update StreamNet hatchery outplant data in the data exchange format  6/1/01  Updated db  HessHerbert 
with 1999 data from the FWP Information Services Unit Hatchery 
Database, if changes are made. 

ODFW  1  Acquire trout release data from 1997 through 2000 (by species,  8/31/01  Updated db  Database 
location, and facility) and compile into SN exchange format.  Manager 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

WDFW  1  Complete conversion and exchange resident fish stocking data from  3/1/01  Partial regional db  Sikora 
19301981, once location coding has been standardized and verified. 

WDFW  2  Add stocking data from 19812000.  9/1/01  Updated db  Sikora 

Objective  1  Data Development  Task   2        Resident Fish and Other Aquatic Species 
Task  2.e  Genetics 

Areas where genetics data exists and the sources of these data 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
MFWP  1  Update genetic spatial and tabular databases that contain the results  Ongoing  Update db  Carson 

of genetic analysis of populations of Montana's species of special 
concern 

MFWP  2  Update fish distribution table when new samples affect fields.  Ongoing  Update db  Carson 

MFWP  3  Exchange data.  8/30/01  Decision  Carson 

MFWP  4  Work with University of Montana Genetics Lab staff to develop a  4/01/01  Edit/entry program  Corbin 
more efficient method of data entry/delivery. 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 
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Objective  1  Data Development  Task   2        Resident Fish and Other Aquatic Species 
Task  2.f  Population 

Population delineation, as determined by others 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
MFWP  1  Maintain spatial delineation of bull trout populations, core and nodal  7/1/01  Coverage  Hutten 

habitat.  Enhance layer with population risk field. 

MFWP  2  Finalize westslope cutthroat trout priority areas as part Westslope  11/01/00  Coverage  Carson 
Cutthroat Conservation Agreement and provide to StreamNet. 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

WDFW  1  Compile and exchange Washington SaSI stock status data for resident  3/1/01  Updated regional  Burns, O'Connor  The Salmonid Stock Inventory for WA assigns 
fish using newly developed exchange format (see Task 2.3).  wild salmonids to stocks and rates the health 

Objective  1  Data Development  Task   2        Resident Fish and Other Aquatic Species 
Task  2.g  Historic Range 

As available at the watershedlevel 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
MFWP  1  Complete the review of the historic distribution of Montana's native  11/01/00  Available  Carson 

species developed by The Nature Conservancy. 

MFWP  2  Coordinate the development of a Data Exchange Format for StreamNet  11/01/00  Coverage  HessHerbert 
by working with a Steering Committee subcommittee. 

Region  1  Compile distribution updates (tabular events) as they arrive.  Create  Ongoing  GIS Data  Graves 
and maintain distribution GIS coverages from these event tables and 
distribute these via the StreamNet web site. 

Region  2  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

Objective  1  Data Development  Task   2        Resident Fish and Other Aquatic Species 

Task  2.h  Status 
Population stability index 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
MFWP  1  Assist regional and state data managers in developing data exchange  TBA  Advice  HessHerbert 

format. 

MFWP  2  If DEF adopted, submit bull trout, arctic grayling and westslope and  When DEF  Data  Carson 
Yellowstone cutthroat trout data.  avail. 

Region  1  Work with partners to determine data formats for this category  As needed  Formats  Banach 
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Objective  1  Data Development 
Task  3  Habitat 

Acquire data sets related to fish habitat from the multiple agencies, tribes and organizations within the Columbia Basin and compile 
and maintain them in standardized, consistent formats for the following categories: 

Objective  1  Data Development  Task   3        Habitat 
Task  3.a  Stream / Watershed Habitat 

Incorporate applicable stream and watershed level habitat and stream survey data, as these become available 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
IDFG  1  Incorporate the IDFG General Parr Monitoring habitat data into  9/30/01  Database  Murdock 

StreamNet. 

IDFG  2  Compile additional habitat data from stream surveys.  Updated  Database  Brown 
periodically 

MFWP  1  Develop a statewide stream survey form based on information  6/30/01  Survey  Carson 
provided by Montana state and federal fisheries biologists in FY2000. 

MFWP  2  Work with regional StreamNet staff on data exchange format, if  8/31/01  DEF if developed  Carson 
sufficient interest and/or data. 

Region  1  Work with Steering Committee to decide whether a format for Aquatic  12/31/00  Decision  Schmidt, staff  The Oregon Aquatic Inventory Project data 
Inventory Project data should be developed and incorporated into the  are currently linked to the StreamNet web site. 
StreamNet database.  Should be adopt the AIP format as a regional 

standard, or wait until other states develop 
their own formats? 

Region  2  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

SBT  1  Update data collected by the SBT to IDFG GPM data coordinator.  Ongoing  Updated db  Taki 

WDFW  1  Transfer and exchange spatial layers of SSHIAP habitat characteristics  2/1/01 first  Database  Burns, Hudson  Depends on progress of parallel SSHIAP 
and segmentation (based on gradient, confinement, and substrate).  test ready 

Objective  1  Data Development  Task   3        Habitat 
Task  3.b  Water Quality 

Incorporate existing Clean Water Act 303(d) data and other water quality data as applicable 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
MFWP  1  Integrate 303(d) (TMDL)  data into the subbasin planning effort if  12/01/00  Subbasin  HessHerbert 

opportunity arises during the fiscal year. 

MFWP  2  Link the Army Corps of Engineer stream permitting database to MRIS  01/01/01  Link to StreamNet  HessHerbert 

Region  1  Complete development of the 303d event table as soon as data is  12/31/00  303d Coverage  Graves  The data is expected from DOE in October, 
available from WA Dept. of Ecology  2000 

Region  2  Maintain GIS water quality data event tables from the 303(d) data on  Ongoing  GIS Data  Graves 
the StreamNet web site. 
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Region  3  Incorporate the stream nutrient and temperature data into the  3/31/01  Queriable data  programmer 
StreamNet query system and make available via the web site. 

Region  4  Assist SN partners with data acquisition, development, formatting  Ongoing  Assistance  Staff 
submission. 

Objective  1  Data Development  Task   3        Habitat 

Task  3.c  Miscellaneous Habitat Data 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

MFWP  1  Meet with Montana GIS community concerning the Montana GAP  11/01/00  Discussion  HessHerbert 
data to determine layer usability particularly in riparian and wetland 
areas. 

MFWP  2  Work with NRCS staff to determine usability of derived slope, aspect,  12/01/00  Progress report  HessHerbert 
gradient, sinuosity data in MRIS. 

ODFW  1  Update key stream management area designations for OR including  7/31/01  Updated coverages  Bowers  This task will be done only if changes have 
FEMAT key watersheds, AFS aquatic diversity areas, ODFW coho  been made. 
source river reaches, ODSL essential salmon habitat and Priority 
Areas. 

ODFW  2  Track the progress of ODFW aquatic habitat prioritization model and  7/31/01  URL link and  Cooney 
provide a URL for StreamNet to link to model results when they are  status report 
available.  quarterly. 

Region  1  Assist partners with acquisition, development, formatting and  Ongoing  Assistance  Graves 
submitting data 

WDFW  1  Explore Cosentino's model to assess habitat suitability for  8/1/01  Paper  O'Connor 
anadromous and resident fish by comparing predictions to actual. 
Write paper on techniques and findings. 
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Objective  1  Data Development 
Task  4  Facilities 

Acquire data sets related to fisheryrelated facilities and structures from the multiple agencies, tribes and organizations within the 
Columbia Basin and compile and maintain them in standardized, consistent formats for the following categories: 

Objective  1  Data Development  Task   4        Facilities 
Task  4.a  Dams and Fish Passage Facilities 

Enhance the existing StreamNet dams data set by updating relevant data from the Pacific Northwest Hydropower Database and 
Analysis System (NWHS) and the National Inventory of Dams 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
IDFG  1  Incorporate enhanced dams data into StreamNet.  12/30/00  Database  Murdock 

MFWP  1  Combine the StreamNet dams dataset with dams named in the GNIS  01/01/01  Update db  HessHerbert 
and the National Inventory of Dams, and exchange Montana's data. 

ODFW  1  Update, maintain, correct and exchange dam information (as part of the  As needed  Updated Barrier  Brodeur  Data could be submitted up to 4 times during 
Barrier database).  database  the year if significant updates are made. 

Region  1  Maintain spatial aspect of dams table including location of dams and  Ongoing  GIS Data Coverage  Graves 
GIS data.  Assist states in tying dams to LLIDbased stream locations 
when requested. 

Region  2  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

WDFW  1  Review, update, and exchange any new Washington state dams  9/30/01  Updated db  Burns 
information. 

Objective  1  Data Development  Task   4        Facilities 
Task  4.b  Hatchery Facilities 

Update and maintain a dataset on anadromous and resident hatchery facilities containing information on location, design, 
management and authorization 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
FWS  1  Update hatchery facility records as needed  As needed  Updated  Pastor 

Hatchery.dbf 

FWS  2  Update hatchery water records as needed  As needed  Updated  Pastor 
HatchWat.dbf 

IDFG  1  Incorporate supporting hatchery structures, such as weirs and traps,  3/30/01  Database  ElmsCockrum 
into StreamNet. 

MFWP  1  Provide update of these data if changes have occurred in Montana's  9/30/01  Updated db  Hutten 
facilities. 

ODFW  1  Locate at least one public domain photo of each hatchery in Oregon  8/31/01  Photographs in the  Brodeur 
and provide to PSMFC.  MapCat table 

ODFW  2  Review and update Oregon hatchery facilities data and submit to  8/31/01  Updated hatchery  Brodeur, Bourne 
PSMFC.  facilities table 
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Region  1  Maintain spatial aspect of hatcheries table including location of  Ongoing  GIS Data Coverage  Graves 
hatcheries and GIS data.  Assist states in tying hatcheries to 
LLIDbased stream locations when requested. 

Region  2  Finalize the structure of the Hatchery Facilities table with input from  10/30/00  Table structure  Kinney 
the Steering Committee 

Region  3  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

WDFW  1  Provide standard geospatial coordinates (LongitudeLatitude) for  As available  Updated db  Burns 
each facility. 

WDFW  2  Compile similar coordinates for fish releases that occur away from  As available  Updated db  Burns 
these facilities, in order to develop a spatial layer of fish release sites 
(including streams, lakes, and marine areas). 

WDFW  3  Complete, convert, and exchange tabular and spatial data tables of  12/1/00  Updated regional  Sikora 
Washington state hatchery facilities, including federal and tribal 
stations. 

Objective  1  Data Development  Task   4        Facilities 

Task  4.c  Diversion/screening 
Develop a data set for water diversions and screening 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
MFWP  1  Review regional data exchange format.  TBA  Review  HessHerbert 

MFWP  2  Provide input and data to watershed planning projects.  TBA  Input  HessHerbert 

ODFW  1  Develop a database structure and compile Oregon's fish screening data  TBD  DEF proposal  Brodeur, 
and submit a draft data exchange format to SC for review and adoption.  Database 

Manager 

ODFW  2  Identify fish screening data that is appropriate for the StreamNet site  TBD  Test records  Brodeur,  Will do if an exchange format is adopted. 
and submit test records once an exchange format has been adopted.  Database 

Manager 

Region  1  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 
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Objective  1  Data Development 
Task  5  Habitat Restoration/Improvement Projects 

Acquire data sets related to habitat restoration / improvement projects from the multiple agencies, tribes and organizations within 
the Columbia Basin and compile and maintain them in standardized, consistent formats for the following categories: 

Objective  1  Data Development  Task   5        Habitat Restoration/Improvement Projects 
Task  5.a  Fish and Wildlife Program Projects 

Prepare and maintain standardized data relating to tracking aquatic management and restoration projects related to the Fish and 
Wildlife Program 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
MFWP  1  Data will be updated for FWP Projects during FY01; the spatial data  8/1/01  Update db  Hutten 

layer of project location will be updated. 

Region  1  Update Habitat Restoration/Improvement project GIS data (including  Ongoing  GIS data  Graves 
a polygon coverage to illustrate true extent of projects) and make this 
available via the StreamNet website as downloadable GIS coverages 
as new data are received. 

Region  2  Develop Habitat Restoration/Improvement project GIS data  As data are  GIS Data  Graves 
(including a polygon coverage to illustrate true extent of projects)  received 
based on state submissions and make this available via the StreamNet 
website as downloadable GIS coverages. 

Region  3  Assist StreamNet partners with acquisition, development, formatting  Ongoing  Assistance  Staff 
and submission of data. 

WDFW  1  Followup from FY2000 habitat restoration project compilation  Work is dependent on outside funds 

Objective  1  Data Development  Task   5        Habitat Restoration/Improvement Projects 

Task  5.b  Other Projects 
Prepare and maintain standardized data relating to tracking aquatic management and restoration projects other than related to the 
Fish and Wildlife Program 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
IDFG  1  Compile additional information from nonFWP restoration projects  Updated  Database  Brown 

into StreamNet.  periodically 

MFWP  1  Update Montana's Fish and Wildlife habitat restoration projects into  8/1/01  Updated db  Hutten 
StreamNet's Restoration and Mitigation database and submit in data 
exchange format. 

MFWP  2  Exchange Montana data in data exchange format.  8/1/01  Update db  Hutten 

ODFW  1  Assist PSMFC with the creation and development of the map  as needed  TBD  Bowers, Cooney 
presentation of Oregon GWEB restoration data. 

ODFW  2  Design and develop a database to capture carcass placement data for  6/30/01  Database  Hurn, Database 
Columbia Basin activities.  Manager 

ODFW  3  Provide technical assistance to GWEB and StreamNet staff as needed  as needed  Assistance  Database 
to make compilation of ODFW habitat restoration/improvement  Manager 
projects in the Columbia basin more efficient. 

Region  1  Assist StreamNet partners with submission of data.  Ongoing  Assistance  staff



Objective  1  Data Development 
Task  6  Subbasin Planning 

Develop consistent data sets and information that are particularly suitable and useful for regional subbasin planning and make them 
readily available for planners 

Objective  1  Data Development  Task   6        Subbasin Planning 
Task  6.a  Provide data for Subbasin Planning 

Organize and distribute the available fish, wildlife and habitat data in a standardized format for use in Subbasin Planning or other 
regional planning efforts 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Develop tools and applications to make regional watershed  quarterly  various Internet  Forrest, Roger 

assessment and other planning information available to subbasin  applications 
planners 

IDFG  1  Coordinate with subbasin planning efforts to supply data.  As requested  Data exports, maps  Butterfield 
and other services 

MFWP  1  Provide data to planners on request  On request  Provided  HessHerbert 
information 

ODFW  1  Participate in discussions concerning data needs to support  As needed  Updated project  Cooney 
subbasin planning or other processes adopted by the amended Fish &  workplan 
Wildlife Program. Modify data plan and priorities as needed to be 
responsive. 

ODFW  2  Provide consultation services and assistance to ODFW data managers  Ongoing  Assistance  All staff 
to assist them in meeting Subbasin Planning needs. 

Region  1  Meet with subbasin planners to discuss data types that may be  As requested  Assistance  staff 
needed, data sources, and to plan integration methods of the various 
data sets.  Assist planners acquire needed fisheries data. 

Region  2  Provide available tabular data described under tasks 1.1 through 1.5  On request  Data to planners  Banach 
to entities conducting subbasin planning. 

Region  3  Provide StreamNet GIS coverages or other data (on request) to the  On request  GIS data to  Graves 
entities conducting subbasin planning.  Assist subbasin planners 
with use of this data as needed. 

SBT  1  Assist StreamNet cooperators with data needs as they are developed  Ongoing  Id. of data needs  Taki 
by Fish and Wildlife Program managers from subbasin planning 

WDFW  1  Continue to participate in discussions concerning data needs to  Ongoing  Technical Advice  O'Connor 
support subbasin assessment coordinated by the Regional 
Assessment Advisory Committee or other processes adopted by the 
amended Fish & Wildlife Program. Modify data plan and priorities as 
needed to be responsive. 

WDFW  2  Coordinate data compilation from other WDFW Units as needed to  Ongoing  Assistance  O'Connor, 
respond to the above needs, using StreamNet data exchange 
experience. 

WDFW  3  Provide consultation services for WDFW wildlife and habitat data  Ongoing  Assistance  Sikora, Hudson 
managers to assist them in meeting the above needs. 
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Objective  1  Data Development  Task   6        Subbasin Planning 
Task  6.b  Capture information from Subbasin Planning 

Acquire information developed during subbasin planning to update anadromous fish, resident fish, and wildlife data sets 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Develop applications and procedures to update watershed assessment  9/30/01  updated databases  Forrest, Roger  Regional schedule has been delayed. 

data during subbasin planning  Activities will continue into FY01 

IDFG  1  Coordinate with subbasin planning efforts to capture outputs.  As requested  Databases  Butterfield 

MFWP  1  Collaborate with regional staff and Montana CBFWA representative  As needed  Determine when  HessHerbert 
when data become available  available 

ODFW  1  Evaluate Subbasin Summaries and other Subbasin Planning related  As needed  Work plan  Cooney 
documents related to Oregon, identify data which are not contained in  adjustments 
StreamNet and adjust staff work plans to capture new data if 
appropriate and applicable. 

Region  1  In collaboration with CRITFC staff, provide subbasin planners with  As possible  Application  Regional staff 
computer applications to enter and edit information developed during 
subbasin planning as described in Tasks 1.1 through 1.5, above. 

SBT  1  See 1.6.a 

WDFW  1  Provide data compilation, conversion, and analytical services in  Ongoing  TBD  O'Connor  HIGH PRIORITY WORK; specifics will be 
support of the subbasin assessment process, the NMFS Viable Salmon  determined during the first few months of 
Populations model, and related NWPPC needs.  FY2001. 
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Objective  2  Data Management and Delivery 
Provide high quality data management services, with specific emphasis on the creation of regionally 
consistent data sets and the timely delivery of data to users in formats that meets their policy, planning, and 
management needs 

Objective  2  Data Management and Delivery 
Task  1  Database Management 

Maintain functional database programs at the state and regional levels to make consistent data sets for anadromous fish, resident 
fish and to a lesser extent wildlife available through the StreamNet online database system.  At both the regional and state levels, 
provide database management and administration necessary for accomplishing StreamNet objectives, to include: 1) maintaining 
regional and statelevel StreamNet data sets, 2) processing exchange data into the regional database, 3) transporting data to the 
SQL environment, 4) enhancing StreamNet database structures and capabilities, and 5) providing programming services to project 
participants to allow for efficient data entry and transfer. 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

FWS  1  Update FWS data sets with 2000 data and submit to PSMFC  9/31/01  Updated database  Pastor 

IDFG  1  After beta testing, implement Fish Information System in IDFG  12/30/00  Functional  Butterfield,  This system will allow us to more efficiently 
StreamNet and IDFG Fishery Bureau  Information System  Murdock  capture and manage data for StreamNet 

IDFG  2  Continue development and improvements to Fish Information System.  Ongoing  Improved system  Murdock 

MFWP  1  Provide statelevel data management services, emphasizing  Ongoing  Coordination,  HessHerbert 
coordination with StreamNet regional staff, MFWP and other state and  Summary in Q and 
federal natural resource agencies and encourage the use of consistent  A reports. 
data attributes and data sets among all agencies. 

MFWP  2  Provide high quality data management services with specific emphasis  Ongoing  Consistent data  HessHerbert, 
on creation of regionally consistent data sets and the timely delivery  staff 
of data to users in formats that meet their policy, planning, and 
management needs. 

MFWP  3  Update existing data sets as described in Task 1 and provide data to  Ongoing  Updated regional  Carson 
the regional StreamNet office in DEF.  Provide data as subsets are 
updated rather than waiting for entire data to be complete. 

ODFW  1  Provide statelevel StreamNet database management / administration /  Ongoing  Functional  All staff 
development.  Enhance StreamNet and ODFW database structures,  databases 
interfaces, tools, and capabilities as needed. 

ODFW  2  Develop custom GIS products and database structures that help  as needed  Improved database  Bowers,Brodeur, 
improve data management and transfer with ODFW staff.  function  DatabaseManager 

Region  1  Maintain and manage the StreamNet database so information / data are  Ongoing  Updated  databases  Kinney 
available internally to project participants and externally via Internet. 

Region  2  Add data submitted to the StreamNet regional office into the SN  Ongoing  Updated  databases  Kinney 
database within ~30 days of receipt from the project partners. 
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Region  3  Assist dataproviding agencies with error checking of data sets.  Ongoing  Updated  databases  Kinney, Banach 

Region  4  Coordinate database compilation between agencies, helping to ensure  Ongoing  Consistent data  Banach, Schmidt 
that data submitted are usable, scientifically sound, and consistent. 

Region  5  Update the database structure as new data categories are added or  Ongoing  Updated db  Banach 
categories are changed. 

Region  6  Publish a procedure manual to define procedures and protocols for  6/30/01  Manual  Kinney 
data submission. 

Region  7  Document all additions/changes to data structure, exchange formats,  Ongoing  documentation  Staff 
interface tools, etc. 

Region  8  Develop metadata for all spatial data sets posted to the SN GIS web  Ongoing  Metadata  Graves 
page. 

Region  9  Begin developing metadata for StreamNet's tabular data holdings.  Ongoing  Metadata  Staff 

Region  10  Provide programming services to project participants to assist with  Ongoing  Assistance  Staff 
efficient data entry and data transfer 

Region  11  Based on direction from the Steering Committee, develop  7/31/01  SDEformat  Graves, Kinney 
recommendations on the means to move the StreamNet database into an  database structure 
SDEcompatible format to provide enhanced interactive mapping and  recommendation 
to develop necessary structures to serve data through SDE. 

Region  12  Write documentation detailing use and maintenance of new SDE table  9/30/01  Documentation  Graves, Kinney 
structures and functions for regional staff, if approved by Steering 
Committee. 

Region  13  Ensure georeferencing of data is accurate and complete.  Ongoing  Updated  databases  Kinney, Graves, 
Banach 

WDFW  1  Washington state data maintenance and exchange support services,  Ongoing  Support services  Brown, Hudson 
including updated exchange format system, support for MS Access 97, 
and support for new data categories and fields. 

WDFW  2  Update existing data sets as described in Task 1 and provide data to  Ongoing  Updated regional  Sikora 
the regional StreamNet office in Data Exchange Format (DEF). 
Provide data as subsets are updated, rather than waiting for entire data 
to be complete. 

Objective  2  Data Management and Delivery 
Task  2  Data Plan 

Update and maintain a project data plan that identifies 1) current data holdings at the regional level, 2) data items to be 
incorporated in the current contract period and in future years, and 3) expectations for data development and delivery from 
participating organizations within the current contract period 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

CRITFC  1  Provide input to the data plan to keep it responsive to subbasin  Ongoing  comments  Roger 
planning and Framework needs and schedules. 

IDFG  1  Work jointly with other participants to modify elements of data plan  Ongoing  Updated data plan  Butterfield 
or priorities based on needs arising out of subbasin planning or other 
processes that drive Basin data needs through the amended Fish 
&Wildlife Program. 
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MFWP  1  Provide input into plan when requested.  Ongoing  Updated data plan  HessHerbert 

ODFW  1  Work jointly with other participants to modify elements of data plan  Ongoing, as  Cooney 
or priorities based on needs arising out of subbasin planning or other  needed 
processes that drive Basin data needs through the amended Fish 
&Wildlife Program. 

Region  1  Explore creating a consolidated data plan format that outlines current  5/1/01  Decision on future  Schmidt 
data holdings.  Beginning in FY 2000, the Statement of Work now  plan format 
provides more information on planned data incorporation. 

Region  2  Based on input from the BPA COTR and project participants, modify  Ongoing, as  Updated data plan  Schmidt 
and update the Data Plan as needed.  needed 

WDFW  1  Work jointly with other participants to modify elements of data plan  Ongoing  Updated data plan  O'Connor 
or priorities based on needs arising out of subbasin assessments or 
other processes stemming from the amended Fish & Wildlife Program. 

Objective  2  Data Management and Delivery 
Task  3  Data Exchange Standards 

Establish and maintain data exchange standards that ensure consistent format and content of data that originated from the multiple 
agencies and data sources in the basin.  Included will be proposed and adopted data exchange formats, metadata and location 
lookup tables for specific data items as described under Objective 1.  At the regional level, this task will provide technical 
assistance regarding standard codes and exchange formats for Fish and Wildlife Program and ESA related projects, and for 
applicable tribal data compilation activities.  At the state level, this task will provide similar technical assistance for state agency 
data activities applicable to StreamNet. 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Participate in the design, development and maintenance of standard  Ongoing  Updated DEF  Forrest 

codes and data exchange formats. This will occur through involvement 
on the Steering Committee and technical work groups. 

IDFG  1  Participate in the design, development and maintenance of standard  Ongoing  Updated data  Butterfield, 
codes and data exchange formats. This will occur through involvement  exchange formats  Murdock 
on the Steering Committee and technical work groups. There is no set  (DEF) 
schedule for this task, because it is highly dependent on issues facing 
the Steering Committee. Potential new data exchange standards may 
include juvenile abundance, genetics, stream habitat, stream 
temperature and resident fish releases. 

MFWP  1  MFWP StreamNet will participate in the design, development and  Ongoing  Updated DEF  HessHerbert, 
maintenance of standard codes and data exchange formats through  Carson 
involvement on the Steering Committee and technical work groups. 

ODFW  1  Participate in the design, development and maintenance of standard  Ongoing  Updated DEF  All staff 
codes and data exchange formats. This will occur through involvement 
on the Steering Committee and technical work groups. There is no set 
schedule for this task, because it is highly dependent on issues facing 
the Steering Committee. Potential new data exchange standards may 
include juvenile abundance, genetics, stream habitat, stream 
temperature and resident fish releases. 
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Region  1  Work with the project database managers to identify needed  Ongoing  Proposed DEF  Banach 
modifications to the Data Exchange Format (DEF) to accommodate 
changing data needs 

Region  2  Formally adopt changes to the DEF through the SN Steering  quarterly  Meeting report  Banach 

Region  3  Document all adopted changes to the DEF  Ongoing  Report  Banach 

Region  4  Lead or work with partners to develop data exchange formats for new  various dates  DEFs  Banach 
data categories, including:  population delineation (anadromous and  during fiscal 
resident); carcass placement; resident fish hatchery releases; juvenile  year 
abundance; stream habitat.  As time permits and need dictates, data 
exchange formats may also be created for macroinvertebrate samples, 
and water quality parameters. 

WDFW  1  Compile and review the specific criteria used by participating  1/1/01  DEF proposal  Hudson, 
agencies in describing fish distribution, use, or extent information, in  O'Connor 
order to find and adopt common standards among data providers. 

WDFW  2  Analyze Hatchery Returns exchange format and explore whether a  11/1/00  DEF proposal  O'Connor 
second table (covering Spawning and Disposition data fields) is 
needed to more accurately meet the needs of the Artificial Production 
Committee. 

WDFW  3  Finalize and distribute for adoption an exchange format for State Risk  11/1/00  DEF proposal  O'Connor 
status (stock status) to provide information on sensitive salmonid 
stocks. 

WDFW  4  Move toward complete adoption of LLIDs as the standard stream  Ongoing  LLID cross  Sikora, Woodard 
referencing code by reviewing and completing the RRNtoLLID  reference table 
conversion, addressing supercode issues, and assuring that LLIDs are 
assigned to all locations where StreamNet data exist. 

WDFW  5  Provide metadata for tabular and spatial datasets according to  with data  Metadata in DEF.  Hudson, Sikora 
guidelines adopted by the Steering Committee. 

WDFW  6  Construct a new data compilation and conversion system to provide  1/1/01  New compiler  Brown, 
data in MS Access according to the most recently adopted exchange  system.  Woodard, Sikora 
format. Begin exchanging data in MS Access form by winter, 2001 

Objective  2  Data Management and Delivery 

Task  4  GIS Data System 
Establish and implement procedures for coordination of StreamNetrelated spatial data activities among participating 
organizations, to include regular meetings and or other communication links among participating GIS specialists. Designate and 
maintain metadata format for spatial data to be used by StreamNet participants. Prepare map products in hardcopy and/or 
electronic format for use in Programrelated aquatic resource policy, planning, and management.  Provide for distribution of spatial 
data in GIS and tabular format and as GIS products. 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
IDFG  1  Maintain and enhance a geographic information system (GIS) related  Ongoing  Functional system  Butterfield 

to regional and statelevel StreamNet goals and objectives. 

IDFG  2  Prepare data and map products from StreamNet data on request  Ongoing  Data and map  Butterfield, 
products.  Graham 
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MFWP  1  Maintain a state level GIS program (state and StreamNet funded)  Ongoing  Summary in Q. and  staff 
An. reports 

MFWP  2  Prepare map products in hardcopy and/or electronic format for use in  Ongoing  GIS products  staff 
Programrelated aquatic resource policy, planning, and management. 

ODFW  1  Participate in planning and coordination meetings for statelevel 24k  as needed  update SC  Bowers 
hydrography layer to ensure compatibility with the StreamNet's 
adopted hydrography. 

ODFW  2  Maintain and enhance a geographic information system (GIS) related  Ongoing  Functional System  Bowers 
to regional StreamNet goals and objectives (general maintenance, 
metadata development and maintenance, planning and coordination 
activities, etc.). 

ODFW  3  Prepare spatial data and map products in hardcopy and/or electronic  as needed  Products  Bowers 
format for use in Programrelated aquatic resource policy, planning, 
and management. 

Region  1  Maintain and enhance a geographic information system (GIS) related  Ongoing  Functional GIS  Graves 
to regional StreamNet goals and objectives. 

Region  2  Prepare GIS data and map products from StreamNet data.  On request  Maps  Graves 

Region  3  Integrate the functioning of the GIS system with the StreamNet  As needed  Shape files, Xref.  Graves 
fisheries and habitat database, in support of the query system.  Create  tables 
cross tables and queriable maps used via the StreamNet web interface. 

Region  4  Direct users to other GIS resources when requests exceed SN  As needed  Assistance  Graves 

WDFW  1  Create approved reference documents for all exchanged spatial data  Ongoing  Reference  Burns 
sets. (See also Task 2.3, work component 5)  documents 

Objective  2  Data Management and Delivery 
Task  5  StreamNet Internet Site 

Continue to maintain and enhance the existing clientserver system to provide access to StreamNet data products through the 
Internet.  The StreamNet home page will continue to be recognized as the project's primary data delivery vehicle.  Priority will be 
given to incorporating data developed through Objective 1 and providing access to reference materials secured through Objective 3. 
Appropriate training on the use of the system will be provided through a combination of online help and inperson training 
sessions. 

Objective  2  Data Management and Delivery  Task   5        StreamNet Internet Site 
Task  5.a  Maintain the StreamNet Client Server system 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
Region  1  Maintain, upgrade as needed, and administer the StreamNet web  Ongoing  Functional website  Kinney 

site and data system 
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Objective    2        Data Management and Delivery                                                      Task   5        StreamNet Internet Site 
Task  5.b  Enhance and improve the StreamNet website 

Maintain and enhance components of the StreamNet home page and incorporate new features that complement existing 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Work with subbasin planners to identify modifications and new uses  Ongoing  Recommendations  Oftedahl 

which will make the website more useful to them 

CRITFC  2  Identify changes and new features which will improve delivery of  Ongoing  Recommendations  Oftedahl, Nock, 
Library services  Liberty 

CRITFC  3  Work with regional staff to implement changes identified above.  Ongoing  Improved services  Oftedahl, Nock, 
Liberty 

IDFG  1  Recommend and/or take part in review of new products and features.  Ongoing  Recommendations  All staff 
Provide feedback on content, suitability, navigability and data 
currency issues. 

MFWP  1  Montana will review and comment when necessary.  Ongoing  Advice  HessHerbert 

ODFW  1  Recommend and/or take part in review of new products and features.  Ongoing  Recommendations  All staff 
Provide feedback on content, suitability, navigability and data 
currency issues. 

ODFW  2  Provide a link from the StreamNet website to available Columbia  4/30/01  URL's & text to  Frazier 
River fisheries information (including Columbia River Compact  PSMFC 
Action Notices, InSeason Updates, and Joint Columbia River 
Management Staff Reports and possibly inseason catch estimates) 
along with informational text to describe each link. 

Region  1  Summarize results from the StreamNet online user survey.  Compile a  12/29/00  Report  Schmidt 
list of recommended changes and improvements to the online data 
system 

Region  2  Continue to review the StreamNet website for clarity, organization  Ongoing  Improved web site  Schmidt, McGill, 
and ease of use.  Recommend and implement changes to maximize  staff 
utility for people accessing the site to obtain information.  Changes 
will include updating, replacing, and retirement of existing web pages, 
and archiving of all existing pages. 

Region  3  Plan to enhance the website content by adding additional kinds of  Ongoing  Expanded content  Schmidt, staff 
information that will support the Fish and Wildlife Program.  Develop 
concept for increasing information by coordinating with regional data 
users 

Region  4  Investigate the latest internet technology in order to improve/add  Ongoing  Updated web plan  Staff 
interactive features to our site. 

Region  5  Identify and provide links to other web sites that provide data  Ongoing  Improved website  Staff 
complimentary to but not contained in StreamNet. 
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Region  6  As the DEF is revised and new data sets are added to the database,  Ongoing  Revised queries  Schmidt, 
modify the query system to function with the revisions.  Test and  programmer 
debug these changes.  Continue to check to the existing functioning of 
the query system and address any shortcomings as they are identified. 

Region  7  Develop an online mapping application which may be used over the  2/28/01  Internet mapping  Graves 
internet by the public to view StreamNet data "layers" through  application 
interactive maps.  This application will allow users to view and query 
StreamNet data spatially, generate reports and tabular or GIS data 
based on spatial queries, and create their own custom maps. 

Region  8  Once the internet mapping application is created and implemented, it  Ongoing  Enhancements to  Graves 
will be enhanced on an ongoing basis to improve speed, add new  internet mapping 
features and capabilities, and to incorporate additional data layers.  application 

Region  9  Write documentation on access, use, editing, and maintenance of the  4/30/01  Documentation  Graves 
internet mapping application. 

Region  10  Integrate new SDE database structure and Internet Mapping  8/31/01  Enhanced internet  Graves 
Application for highlevel speed and performance.  mapping capability 

WDFW  1  Take part in review of new products and features. Provide feedback on  Ongoing  Improved website  All staff 
content, suitability, navigability and data currency issues, especially 
issues related to providing static or dynamic map capabilities. 

Objective  2  Data Management and Delivery 

Task  6  1:100,000scale Hydrography 
Maintain the 1:100,000scale PNW hydrography for purposes of attaching StreamNet data.  Coordinate with efforts to prepare a 
National Hydrographic Dataset (NHD). Develop a standardized method for incorporating lake hydrography and attribute 
information. 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

IDFG  1  Maintain the Idaho portion of the 1:100,000scale PNW hydrography  Ongoing  Any modifications  Butterfield 
for purposes of attaching StreamNet data.  to hydro. 

IDFG  2  Participate in coordination of the National Hydrographic Dataset  Ongoing  Coordination with  Butterfield 
other agencies 

MFWP  1  Support the efforts of the NHD and convert Montana hydrography to  Depends on  Converted  Hutten 
NHD upon receipt.  NHD data  hydrography 

delivery 

MFWP  2  Enhance layer with LLID and stream level routing.  LLID routing  Hutten 

MFWP  3  Coordinate with NRIS in the QA/QC of the NHD for Montana  Ongoing  Assistance  Hutten 
including the development of a lakes layer (funding provided by the 
BOR for lakes). 

ODFW  1  Continue to maintain the Oregon portion of the 1:100,000scale PNW  as needed  Updated  Bowers 
hydrography for purposes of attaching StreamNet data and for use in  hydrography 
ODFW information management systems. Submit all modified PNW 
hydrography to PSMFC for inclusion in the regional PNW 
hydrography data. 
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ODFW  2  Participate in technical and policy discussions concerning efforts and  Ongoing  Input to  Cooney, Bowers 
activities that relate to or impact the PNW hydrography (NHD,  discussions and 
OR/WA state framework physical data model, clearinghouse issues,  decisions 
data dictionary development, etc.) 

ODFW  3  Provide technical advice on hydrology routing and other issues  As needed  Advice provided  Bowers 
including those related to working with higher resolution  (and summarized in 
hydrography.  quart. Reports) 

Region  1  Continue to maintain the regional 1:100,000scale PNW  Ongoing  Updated  Graves 
hydrography 

Region  2  Implement updates to the 1:100,000scale PNW hydrography from  Ongoing  Updated  Graves 
state cooperators.  hydrography 

Region  3  Update and serve a regional web version of the 1:100,000scale PNW  Ongoing  Hydrography  Graves 
hydrographic set from the StreamNet website.  available 

Region  4  Assess future uses of the National Hydrography Dataset (NHD) and if  TBD  TBD  Graves 
adopted, coordinate the replacement of the PNW Reach files with the 
NHD as the StreamNet hydrography layer. 

Region  5  Update Montana hydrography with LLID routing as updates are  Ongoing  LLID assignments  Graves 
received from MFWP.  and stream routes 

Region  6  Work with developers of 1:24,000 hydrography at BLM and USFS to  Ongoing  Updated  Graves 
ensure that the 1:100,000 streambased routing system remains  hydrography 
consistent with the new 1:24,000 system. 

Region  7  Develop a complete crossreference application between all streams in  11/30/00  Crossreference  Graves 
the PNW Reach Files and the NHD (National Hydrography Dataset)  table 
for Washington, Oregon, and Idaho to allow collection and 
distribution of streambased data in both LLID and NHD formats. 

WDFW  1  Complete Steering Committee discussion about lake attributes useful  12/1/00  DEF proposal  O'Connor 
to share in a regional database; determine support for a new data 
format. 

WDFW  2  Compile, standardize, and exchange point, line, and polygon  6/1/01  Updated  Hudson 
information for lakes stocked with fish that appear at 100K (or higher)  hydrography 
resolution. 

WDFW  3  Participate in technical and policy discussions concerning adoption  Ongoing  Decisions re. NHD  O'Connor, 
of the NHD 100K framework for the Northwest. Review Washington  Hudson 
state NHD datasets if funding is available. 

WDFW  4  Maintain Washington 100K HUCs by performing error fixes,  Ongoing  Updated  Hudson 
addressing crossborder and crossHUC incompatibilities, and related  hydrography 
duties. 

WDFW  5  Provide technical advice on hydrology routing and other issues  Ongoing  Improved  Hudson 
related to working with higher resolution hydrography as needed.  hydrography 
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Objective  2  Data Management and Delivery 
Task  7  Data Requests 

Receive and respond to requests for data, source materials, and custom products.  Response to requests will be honored within the 
limits of available resources, with priority given to information requests having direct relevance to the Fish and Wildlife Program. 
Other priorities will include implementation of the Endangered Species Act and federal, state, and tribal natural resource 
management activities. 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

CRITFC  1  See Tasks 1.1h, 1.6, and Objective 3  Ongoing  Improved services  Oftedahl, Roger, 
staff 

IDFG  1  Continue to respond to requests for information from StreamNet  Ongoing  Filled requests,  ElmsCockrum, 
database, including requests for fishery information that comes into  summary in qu.  Graham, Brown 
the Idaho Conservation Data Center (Natural Heritage Program), other  Report 
IDFG programs and personnel, and outside agencies and consultants. 

MFWP  1  Receive and respond to requests for data, source materials, and custom  Ongoing  Summary in Q. & A.  staff  Other priorities = ESA, federal, state, and 
products.  Respond to requests within the limits of available  reports  tribal natural resource management 
resources, with priority given to information requests having direct 
relevance to the FWP. 

ODFW  1  As requested, consistent with other deliverables in this contract,  Ongoing  Summaries in  All staff 
receive and respond to requests for data, source materials, technical  quarterly reports 
training, and custom products. 

Region  1  Respond within one day whenever possible to all user requests  Ongoing  Rapid assistance  Banach 
received via email, phone, or other medium.  Typical requests received 
include help using the query system, complex data requests not easily 
done with the query system, and requests for GIS coverages and maps. 

Region  2  Fill requests for data not available via the web in an expeditious  Ongoing  Filled requests  Banach, Graves 
manner, with highest priority for people working for the NPPC's Fish 
and Wildlife Program.  Requests from outside the Fish and Wildlife 
Program or participating agencies will be addressed on an 'as 
possible' basis. 

Region  3  Modify the web site to inform of all ways data can be obtained,  12/31/00  Updated web site  McGill 
including custom requests made directly to the project 

WDFW  1  Generate maps, data reports, and electronic copies of datasets as  Ongoing  Requests  All staff 
requested. 

WDFW  2  Provide PRIORITY data support for subbasin assessments and other  Ongoing  Requests  All staff 
new elements of the NWPPC Fish & Wildlife Program. 
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Objective  3  Library / Reference Services 
Provide a full service regional library for fish (and to some degree wildlife) literature (published and 
gray), including documentation of all data in the StreamNet database. 

Objective  3  Library / Reference Services 
Task  1  Collection Development 

Develop a collection of materials applicable to the mission of StreamNet.  Collect, catalog and organize materials to document data 
source materials, Fish and Wildlife Program activities and reports, and other gray literature for access by regional scientists, 
agencies, interested parties, and other libraries. 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

CRITFC  1  Coordinate source material submissions for data compiled under  Ongoing  Updated, expanded,  Oftedahl, staff 
Objective 1. Develop standards for document submissions  fully cataloged 

collection 

CRITFC  2  Collect and catalog documents prepared by contractors (including  6/30/01  Updated, expanded,  Oftedahl, staff 
final products published by BPA and draft documents suitable for  fully cataloged 
public release) under the Fish and Wildlife Program. Work with  collection 
Publications distribution for better publication notification and 
deposit system. 

CRITFC  3  Collect and catalog documents from the Council's Fish and Wildlife  4/30/01  Updated, expanded,  Oftedahl, staff 
Programrelated collection.  fully cataloged 

collection 

CRITFC  4  Collect and catalog additional books, journals, agency reports, gray  Ongoing  Updated, expanded,  Oftedahl, staff 
literature, research reports, and documents that are applicable to  fully cataloged 
management of the region's aquatic resources.  collection 

IDFG  1  Continue to collect documents used as source materials for data in  Ongoing  Submission to  ElmsCockrum, 
Objectives 1 and 2.  Documents will be assigned reference numbers  library  Brown 
and forwarded to the StreamNet library as per established guidelines. 

MFWP  1  Provide an update to the electronic version of documents used as  9/1/01  Submission to  HessHerbert 
source materials for data compiled in Objective 1.  library 

ODFW  1  Provide originals/copies of all documents and reports referenced in  Ongoing  Documents  All staff 
the compilation of new StreamNet data holdings, but not already 
housed in the StreamNet Library. 

ODFW  2  Update the set of historic (pre1975) Oregon Fish Commission and  Ongoing  Documents  Bourne 
Game Commission reports and provide to the SN library as available. 

ODFW  3  Update library bibliography of ODFW, Fish Commission, and Game  Ongoing  Updated  Bourne 
Commission reports with historic and current publications and make  bibliography 
the bibliography available for reference via SN and ODFW websites. 

Region  1  Coordinate with the StreamNet librarian to maintain, update and  Ongoing  Current collection  staff 
improve the StreamNet reference database and query system. 

WDFW  1  Continue to collect documents used as source materials for data in  Ongoing  Submission to  Sikora 
Objectives 1 and 2. Documents will be assigned reference numbers  library 
and forwarded to the StreamNet library as per established SN guidelines 
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Objective  3  Library / Reference Services 
Task  2  Provide Access to Collection 

Provide user access to the materials described in Task 3.1 by providing facilities for storage of paper and electronic copies of 
documents, an online catalog of all documents in collections, and staff to answer location questions and respond to requests. 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

CRITFC  1  Maintain an appropriate facility for the storage and public use of the  Ongoing  Library open to  Oftedahl, staff 
physical collection.  public 

CRITFC  2  Catalog, organize and maintain the collection for appropriate onsite  Ongoing  Current catalog  Oftedahl, staff 

CRITFC  3  Provide access to the StreamNet Library Catalog.  Ongoing  Website  PSMFC 

CRITFC  4  Develop a schedule for regular updates of the reference table.  9/30/01  Schedule  Oftedahl 

ODFW  1  Enhance, maintain, and update ODFW Library software and  8/31/01  Updated Library  Database 
procedures to ensure adequate tracking of information requests, key  information system  Manager, Bourne 
word searches, and easy comparison to the StreamNet Library 
holdings. 

Region  1  Work with CRITFC librarian to make electronic library resources  Ongoing  Reference  Staff 
available on the StreamNet website.  information 

Objective  3  Library / Reference Services 

Task  3  Improve Electronic Access 
Enhance the online capabilities of the StreamNet Library, including catalog access via the internet and an electronic archive of key 
Columbia Basin documents. 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

CRITFC  1  Manage and maintain the Library catalog server  4/1/00  Library server  Oftedahl, Forrest 
linked to 
StreamNet 

CRITFC  2  Integrate the library catalogs into a single web application using  7/1/01  All holding  Oftedahl, Forrest 
TextWorks Web Publisher  available through a 

single catalog 

CRITFC  3  Develop an electronic archive of key Columbia Basin documents.  7/1/01  Document archive  Oftedahl, Nock 

CRITFC  4  Make electronic documents available through the Library web page.  9/30/01  Electronic  Oftedahl, Nock 
documents 
available online 
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Objective  3  Library / Reference Services 
Task  4  Library Services 

Manage the StreamNet Library and provide library services to the StreamNet user community and the general public. 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

CRITFC  1  Provide access guide to outline services for patrons.  3/31/01  Pamphlet  Oftedahl, staff 

CRITFC  2  Assist users to locate information by providing reference, referral, and  Ongoing  Service  Oftedahl, staff 
computer based search services. 

CRITFC  3  Provide document delivery services, including interlibrary lending  On request  Service  Oftedahl, staff 
and borrowing. 

CRITFC  4  Maintain hardcopy files of draft and final documents related to the  Ongoing  Current collection  Oftedahl, staff 
NPPC amendment process, subbasin planning, and Columbia 
River/Portland harbor dredging 

ODFW  1  Respond to requests for ODFW documents and other source materials.  @request  Filled requests  Bourne 

Objective  3  Library / Reference Services 
Task  5  Interlibrary Coordination 

Engage in networking activities with other agency and regional library service providers to provide better access to other 
collections that will enhance the StreamNet Library and to avoid unnecessary duplication of effort and materials 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

CRITFC  1  Collect information about other regional fish and wildlife library  Ongoing  Database  Oftedahl, staff 
collections and access policies. 

CRITFC  2  Provide consultations for agencies and groups on ways to coordinate  Ongoing  Services as  Oftedahl, staff 
catalogs and services.  requested 

CRITFC  3  Coordinate with users, agencies, and regional libraries to improve  9/30/01  Needs assessment  Oftedahl, staff 
services and avoid unnecessary duplication.  Perform a needs 
assessment for the Library. 

CRITFC  4  Facilitate communications between subject related library service  9/30/01  Host meeting  Oftedahl, staff 
providers. Coordinate concurrent Library Needs workshop with Data 
Needs workshop (Task 4.7). 

CRITFC  5  Maintain presence in related Library groups (i.e. IAMSLIC, NRIC) to  Ongoing  Presentations,  Oftedahl,  staff 
provide access to knowledge on Best Management Practices for  reports 
libraries and current awareness of subjectrelated materials. 

ODFW  1  Coordinate with the Oregon State Library system to enhance access to  Ongoing  Regular  Bourne 
published periodicals, journals, and other documents for StreamNet  communication & 
users.  coordination 
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Objective 4  Services to Fish and Wildlife Program Activities 
Provide technical data services to Fish and Wildlife Program decisionmakers and appropriate Fish and 
Wildlife Program projects 

Objective  4  Services to Fish and Wildlife Program Activities 
Task  1  Monitoring and Evaluation 

Assist in the development of products that contribute to the monitoring and evaluating (M&E) of Fish and Wildlife Program 
effectiveness.  Specific area of involvement will include: 

Objective  4  Services to Fish and Wildlife Program Activities  Task   1        Monitoring and Evaluation 
Task  1.a  M&E Participation 

Participate in Programrelated monitoring and evaluation work groups 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Assist basin wide efforts to develop an R/M/E plan consistent with  7/1/01  R/M/E guidelines  Roger, Forrest 

the regional Framework  for subbasin 
planners 

IDFG  1  Participate in discussions concerning data needs to support processes  As needed  Butterfield 
adopted by the amended Fish & Wildlife Program for Monitoring and 
Evaluation. 

MFWP  1  Participate in discussions concerning data needs to support processes  As needed  Participation  HessHerbert 
adopted by the amended Fish & Wildlife Program for Monitoring and 
Evaluation. 

ODFW  1  Participate in discussions concerning data needs to support processes  As needed  M&R related  Cooney 
adopted by the amended Fish & Wildlife Program for Monitoring and  activities to 
Evaluation.  address data needs 

(TBD) 
Region  1  Participate in Monitoring and Evaluation work groups to provide  On request  Participation  Schmidt 

assistance in locating, acquiring and providing data needed for R/M/E 
activities. 

WDFW  1  Participate in discussions concerning data needs to support processes  As needed  O'Connor 
adopted by the amended Fish & Wildlife Program for Monitoring and 
Evaluation. 
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Objective  4  Services to Fish and Wildlife Program Activities  Task   1        Monitoring and Evaluation 
Task  1.b  Evaluation 

Periodically reevaluate the StreamNet data plan to ensure consistency with M&E needs 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Keep Steering Committee apprised of regional R/M/E plans and needs  Ongoing  Reports to SC  Roger 

MFWP  1  Assist as needed.  As needed 

ODFW  1  Participate in discussions concerning the StreamNet data plan to  As needed  M&E support  Cooney 
ensure it supports processes adopted by the amended Fish & Wildlife  activities (TBD) 
Program for Monitoring and Evaluation. 

Region  1  Keep abreast of regional data needs related to Fish and Wildlife  Ongoing  Improved relevance  Schmidt, Banach 
Program Monitoring and Evaluation and plan for StreamNet  to M&E 
database's ability to fulfill these needs. 

Objective  4  Services to Fish and Wildlife Program Activities  Task   1        Monitoring and Evaluation 

Task  1.c  M & E Reporting 
Prepare reports and data products that illustrate key M&E topics 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Assist Steering Committee to identify useful M&E products which  4/01/01  Reports to SC  Roger, Forrest 

StreamNet can produce at regular intervals 

MFWP  1  Respond to requests from the Fish and Wildlife Program.  On request  Completed request  Staff 

ODFW  1  No work planned but we are willing to adjust work plans to address  TBD  Cooney 
amended Fish and Wildlife Program needs. 

Region  1  Participate in and/or monitor FWP monitoring and evaluation work  Ongoing  Participation  Schmidt 
groups. 

Region  2  Respond to M&E needs for information and provide data reports and  On request  Data, reports  Banach 
other products in support of M&E activities. 

WDFW  1  Respond to requests from the Fish and Wildlife Program  On request  Completed request  Staff 
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Objective  4  Services to Fish and Wildlife Program Activities 
Task  2  Watershed Projects 

Provide data and data services to Fish and Wildlife Programsponsored watershed planning and assessment projects 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

CRITFC  1  Assist subbasin planners to develop monitoring and evaluation  6/01/01  R/M/E guidelines  Roger, Forrest 
activities for watershed projects that will integrate smoothly with 
StreamNet databases (cost sharing) 

MFWP  1  Participate in watershed and, subbasin planning to the extent  As scheduled  Products as  HessHerbert 
requested by the Council and other regional participants.  Coordinate  requested 
with Montana CBFWA representatives in the process and assure a 
valuable product.  Volunteer to complete a pilot subbasin in the 
process within Montana. 

ODFW  1  Participate in watershed planning and assessment activities to the  As needed  TBD  Cooney 
extent requested by the Council and other regional participants. 
Coordinate with Oregon CBFWA representatives to ensure 
applicability to F&W Program needs. 

Region  1  Receive information on watershed restoration and improvement  Ongoing  Updated db  Kinney 
projects and make available via the StreamNet website 

WDFW  1  No work planned. (Related F&WP work under Tasks 1.6, 2.2, 2.7, and 
4.2a) 

Objective  4  Services to Fish and Wildlife Program Activities 
Task  3  Stock Assessment Projects 

Provide technical assistance to the Upper Columbia Basin and Upper Snake River Basin resident fish stock assessment projects, 
including a) identification of regionally consistent data exchange standards and b) Internet access to project data and other 
information. Specific actions will be defined in consultation with stock assessment project managers 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

IDFG  1  Coordinate with the Upper Snake River Basin Resident Fish Stock  Ongoing  Summarized in  Brown 
Assessment project in order to incorporate that data into StreamNet  progress reports 
and to provide technical assistance. 

MFWP  1  Provide input as needed  As needed  Input  HessHerbert 

ODFW  1  Provide assistance as needed.  As needed  TBD  Cooney 

Region  1  Assist state partners as needed.  As needed  Assistance  Banach 

WDFW  1  Provide spatial, tabular data standardization and exchange  9/30/01  JSAP data forms,  O'Connor, Burns 
consultation and assistance to participants in the BPAfunded Joint  structures. 
Stock Assessment Project (JSAP). 
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Objective  4  Services to Fish and Wildlife Program Activities 
Task  4  Service to Other Fish and Wildlife Program Projects and Activities 

In consultation with CBFWA, the Council, and BPA StreamNet will provide technical assistance and data services to select 
Program projects 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Collaborate with CBFWA, NPPC, and other fish and wildlife  ongoing  Recommendations  Roger, Forrest 

programs in the Columbia Basin to identify and provide technical and  for SN products 
other services to the Fish and Wildlife Program 

IDFG  1  Provide technical and other services to other FWP projects occurring  Ongoing  Summarized in  Brown 
in IDFG.  progress reports 

MFWP  1  Provide technical assistance and data services to Program projects  As needed  Summary in Q  staff 
upon request.  reports 

ODFW  1  Provide technical assistance and data services to F&W Program  As needed  TBD  Cooney 
projects as needed and adjust work plan priorities accordingly. 

ODFW  2  Produce pre and postseason harvest and stock status reports for  On going  Reports completed  Frazier 
Columbia River fish runs and fisheries and make reports available via  and on the web. 
either via the StreamNet site directly or via the ODFW Columbia 
River Management site with a link from StreamNet. 

ODFW  3  Draft a summary of realtime data services that can be provided as well  4/30/01  Summary submitted  Frazier 
as a description of how these services differ from current data services  to PSMFC 
provided in the Basin. 

Region  1  Work with Fish and Wildlife Program projects throughout the basin  As needed  Assistance  Staff 
to assist with providing information needed by the projects and 
acquiring and distributing information generated by the projects. 

WDFW  1  No work planned; available as needed and as prioritized. 

Objective  4  Services to Fish and Wildlife Program Activities 
Task  5  Protected Areas 

StreamNet will a) maintain and provide access to the Council’s Protected Areas dataset, b) archive the official version as a historic 
record, and c) in consultation with the Council, respond to requests for information concerning Protected Areas 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

MFWP  1  Participate at whatever level is requested by StreamNet regional staff  As needed  Participation  staff 
and/or the Council. 

Region  1  Maintain the existing Protected Areas database.  Ongoing  Static db  Kinney 
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Objective  4  Services to Fish and Wildlife Program Activities 
Task  6  Basin Data Needs 

StreamNet will provide information and assistance to regional reviews of data management projects and data management needs 
conducted by the PPC, ISRP, ISAB and other regional entities 

Objective  4  Services to Fish and Wildlife Program Activities  Task   6        Basin Data Needs 
Task  6.a  Data Management Needs 

Work with regional entities to develop an analysis of regional data management needs, challenges and capabilities 
Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Participate on Council advisory committees to identify data needs and  4/1/01  Report  Roger, Oftedahl 

data gaps 

IDFG  1  Participate in discussions and coordination of basin data management  Ongoing  Summarized in  Butterfield 
needs.  progress reports 

MFWP  1  Provide review of any and all regional data management issues  ongoing  Report  HessHerbert 

ODFW  1  Assist as needed with identifying data needs of the amended Fish and  As needed  Cooney 
Wildlife Program 

Region  1  Encourage and work with regional entities to respond to the  Ongoing  Participation and  Schmidt 
recommendations made by the ISRP database project review.  Assist  assistance 
with efforts to standardize data collection methods and develop 
regional data priorities. 

Region  2  Meet with regional data using agencies (state and tribal managers,  11/30/00  Report  Schmidt 
NMFS, USFWS, EPA, FS, BLM, etc.) to determine data and 
information needs 

SBT  1  Participate with steering committee in regional analysis of data needs  as requested  participation  Taki 

WDFW  1  Participate in regional discussions of data needs and data management  Ongoing  O'Connor 
strategies in support of the amended Fish and Wildlife Program. 

Objective  4  Services to Fish and Wildlife Program Activities  Task   6        Basin Data Needs 

Task  6.b  Data Needs Workshop 
Promote organization of a regional 'data needs workshop' to establish regional data / information needs and priorities and to 
develop recommendations for roles and responsibilities for acquiring and providing the needed data / information 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Assist in planning and conducting the workshop.  TBD  Workshop  Roger 

MFWP  1  Participate if requested.  TBD  Workshop  HessHerbert 

ODFW  1  Participate if requested.  TBD  Workshop  Cooney 

Region  1  Organize and hold a meeting of the regional data management projects  2/28/01  Meeting report  Schmidt 
to discuss current activities and capabilities, investigate potential 
duplication of effort, and develop a plan for coordinated activities to 
meet regional data and information needs. 
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Region  2  Call for, and if successful, participate in, a regional workshop  TBD  Workshop,  Schmidt 
designed to bring together regional, state and tribal agencies to  followed by report 
establish data and information needs, determine data and information 
priorities, and determine a coordinated regional approach to 
developing and providing the priority data and information. 

SBT  1  Participate if requested.  TBD  Workshop  Taki 

WDFW  1  Assist Regional staff as needed.  TBD  Workshop  O'Connor 

Objective 5  Project Management / Coordination 
Provide effective leadership that ensures the production of high quality products targeted at critical 
applications and the development of these products in a timely, costeffective manner. 

Objective  5  Project Management / Coordination 

Task  1  Manage Project Activities 
Administer all aspects of the project at the regional and subcontractor levels, including oversight of budget, personnel, work 
statement preparation and implementation, coordination among participating agencies, active participation in steering committee 
work, and project reporting 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

CRITFC  1  Provide normal supervision of StreamNet Library staff and the CRITFC  Ongoing  Supervision  Roger 
database Programmer. 

CRITFC  2  Produce quarterly reports within 1 month after the end of each quarter  Quarterly  Reports  Roger 

CRITFC  3  Produce final report within 2 months of the end of the contract period  11/31/00  Report  Roger 

CRITFC  4  Participate in Steering Committee meetings  Ongoing  Participation  Roger 

CRITFC  5  Collaborate on developing a final detailed Statement of Work for the  6/30/01  Statements of Work  Roger 
current contract and for the coming year  and budgets 

FWS  1  Represent FWS in Steering Committee meetings  Quarterly  Participation  Pastor 

FWS  2  Produce quarterly reports w/in 30 days of quarter end  Oct., Jan.,  Quarterly report  Pastor 
Apr., July 

FWS  3  Produce FWS component of FY2000 final report  10/31/00  Final report  Pastor 

FWS  4  Create FWS StreamNet budget & statement of work for FY2002  8/31/01  Annual Budget  Pastor 

FWS  5  Contribute FWS portion of Project Renewal documents  5/30/01  Project renewal  Pastor 
documents 
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IDFG  1  Participate in Steering Committee activities. Manage all aspects of  Ongoing  SOW, Q and A  Butterfield 
StreamNet in IDFG, including budget, personnel, and work  reports, Budgets 
management. Products will include:  Annual IDFG StreamNet work 
statement; Quarterly and annual reports of progress; and, 
Participation in Steering Committee activities. 

MFWP  1  Administer all aspects of the project for Montana, including oversight  Ongoing  Meetings, Q.  HessHerbert, 
of budget, personnel, work statement preparation and implementation,  reports,  staff 
coordination, and project reporting. Participate in Steering  participation 
Committee. 

ODFW  1  Administer all aspects of the project for Oregon, including budget  Ongoing  Meetings, &  Cooney 
oversight, personnel, staff work plans, project implementation and  project oversight 
coordination, Steering Committee and technical issues meeting 
attendance. 

ODFW  2  Participate/attend appropriate training and conferences in order to  As needed  Attendance & in  All staff 
enhance technical skills which are relevant to StreamNet's mission.  quarterly report 

ODFW  3  Produce and provide a Statement of Work, budget proposal, quarterly  Upon request  Documents and  Cooney, Frazier 
reports, and annual report for Oregon.  Reports 

Region  1  Provide oversight for the StreamNet Program  Ongoing  Oversight  Schmidt 

Region  2  Supervise StreamNet regional staff.  Provide training opportunities for  Ongoing  Training  Schmidt 
project staff to further their technical development and capabilities. 

Region  3  Develop program budgets and manage / monitor expenditures  Ongoing  Budget  Schmidt 

Region  4  Coordinate with other regional data management projects to  Ongoing  Coordination  Schmidt 
coordinate and cooperate to maximize data and information flow, 
maximize complementary aspects, and to avoid duplication of effort. 

Region  5  Coordinate with data collecting agencies and organizations to  Ongoing  Coordination  Schmidt 
determine data availability and encourage data and information being 
made public. 

Region  6  Coordinate with regional management agencies / entities and data  Ongoing  Coordination  Schmidt 
using entities to determine information and data service needs and to 
assure rapid response to reasonable data and information needs. 

Region  7  Produce quarterly reports within 1 month after the end of each quarter  Quarterly  Q. reports  Schmidt 

Region  8  Produce final report within 2 months of the end of the contract period  11/31/00  A. report  Schmidt 

Region  9  Manage and serve the StreamNet Steering Committee through:  Quarterly, and  Meetings, meeting  Schmidt 
Organizing and conducting committee meetings at least quarterly;  ongoing  notes, consultation 
Calling additional meetings as needed to address timely issues; and, 
Actively consulting with Steering Committee on program activities 

Region  10  Prepare a project proposal and Statement of Work for FY2002.  5/31/01  Proposal  Schmidt 

SBT  1  Produce quarterly reports within 1 month after the end of each quarter  Quarterly  Report  Taki 

SBT  2  Produce final report within 2 months of the end of the contract period  11/31/01  Report  Taki 

SBT  3  Participate in Steering Committee meetings  quarterly  meeting  Taki 
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WDFW  1  The WDFW StreamNet state coordinator will participate in all  9/30/01  Q & Ann reports,  O'Connor, 
Steering Committee and StreamNet Project management activities. The  meeting notes, 
state coordinator and the state data manager will jointly manage all  budgets, SOW, 
aspects of StreamNet in WDFW, including budget, personnel, work  data 
scheduling, and product delivery. 

Objective  5  Project Management / Coordination 
Task  2  Participate in Fish and Wildlife Program Development Activities 

Organize, facilitate, and/or participate in appropriate coordination meetings with BPA, CBFWA, the Council, ESA officials, 
ISAB/ISRP, and/or staff and management of participating organizations aimed at identifying ways that StreamNet might more 
effectively contribute to the Fish and Wildlife Program (FWP). Participate in advisory groups, task forces, and other groups whose 
purpose is enhancing the effectiveness of the Fish and Wildlife Program and its data development activities. 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

CRITFC  1  Participate in appropriate coordination meetings with BPA, CBFWA,  As needed  Identify SN  Roger, Forrest 
the Council, ESA officials, ISAB/ISRP, and/or staff and management of 
participating organizations aimed at identifying ways that StreamNet 
might more effectively contribute to the Fish and Wildlife Program. 

CRITFC  2  Where appropriate, participate in advisory groups, task forces, and  As needed  Improved SN  Roger, Forrest 
other groups whose purpose is enhancing the effectiveness of the Fish  services 
and Wildlife Program and its data development activities, with 
particular emphasis on subbasin planning and R/M/E issues. 

IDFG  1  Participate in appropriate coordination meetings with BPA, CBFWA,  Ongoing  Summarized in  Butterfield 
the Council, ESA officials, ISAB/ISRP, and/or staff and management of  progress reports 
participating organizations aimed at identifying ways that StreamNet 
might more effectively contribute to the Fish and Wildlife Program. 

IDFG  2  Where appropriate, participate in advisory groups, task forces, and  Ongoing  Summarized in  Butterfield 
other groups whose purpose is enhancing the effectiveness of the Fish  progress reports 
and Wildlife Program and its data development activities. 

MFWP  1  Participate in appropriate coordination meetings with BPA, CBFWA,  As needed  Participation,  HessHerbert 
the Council, ESA officials, ISAB/ISRP, and/or staff and management of  assistance 
participating organizations aimed at identifying ways that StreamNet 
might more effectively contribute to the Fish and Wildlife Program. 

ODFW  1  Participate in activities aimed at identifying ways that StreamNet  As needed  Details in quarterly  Cooney 
might more effectively contribute to the Fish and Wildlife Program,  report 
including participation in Fish and Wildlife Program advisory groups 
and applicable regional policy, planning, and management forums. 

Region  1  Participate in appropriate coordination meetings with BPA, CBFWA,  As needed  Participation  Schmidt 
the Council, ESA officials, ISAB / ISRP, and/or staff and management 
of participating organizations aimed at identifying ways that 
StreamNet might most effectively contribute data / information and 
support to the FWP. 
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Region  2  Where appropriate, participate in advisory groups, task forces, and  As needed  Participation  Schmidt 
other groups whose purpose is enhancing the effectiveness of the Fish 
and Wildlife Program and its data development activities.  Areas of 
particular emphasis are a) participation in FWP monitoring and 
evaluation activities, and b) exploring opportunities for integration of 
StreamNet data exchange formats into Fish and Wildlife Program 
contract terms and conditions. 

SBT  1  Participate in appropriate coordination meetings with BPA, CBFWA,  As needed  Participation  Taki 
the Council, ESA officials, ISAB/ISRP, and/or staff and management of 
participating organizations aimed at identifying ways that StreamNet 
might more effectively contribute to the Fish and Wildlife Program. 

SBT  2  Where appropriate, participate in advisory groups, task forces, and  As needed  Participation  Taki 
other groups whose purpose is enhancing the effectiveness of the Fish 
and Wildlife Program and its data development activities. 

WDFW  1  No specific work planned; available as needed for coordination (see  As needed  O'Connor 
related work under Tasks 1.6, 2.2, 2.7, 4.2a, 4.7a). 

Objective  5  Project Management / Coordination 
Task  3  Coordinate with Other Related Activities 

As needed, produce public information materials including updated versions of the project brochure, computer demonstration 
materials, and/or other appropriate materials 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 

CRITFC  1  Seek closer cooperation, coordination, and consistency of information  Ongoing  Coordination  Roger, Forrest 
management practices and standards between salmon restoration 
programs in the Columbia Basin (e.g. MidColumbia PUD's, LSRCP) 
by participating on appropriate work groups. 

CRITFC  2  Promote greater regional and national coordination of information  Ongoing  Coordination  Roger, Forrest 
management applications at appropriate professional meetings. 

IDFG  1  Coordinate with regional and statelevel fish and wildlife activities  Ongoing  Summarized in  Butterfield 
that have relevance to the goals and objectives of StreamNet.  progress reports 

MFWP  1  Maintain communication, help coordinate activities with Montana  Ongoing  Activities  HessHerbert 
Department of Natural Resources, Department of Environmental  summarized in 
Quality and the Natural Resource Information System as they relate to  quarterly reports. 
StreamNet activities.  Participate in appropriate conferences by 
preparing papers and giving presentations. 

ODFW  1  Establish / maintain working relationships with data collection  As needed  Enhanced data flow  Cooney 
projects within and outside ODFW to promote efficient and beneficial  into StreamNet 
data sharing. 

Region  1  Coordinate the efforts of the StreamNet project with other data  Ongoing  Complimentary  Schmidt 
compilation projects occurring in the region.  Address issues of data  programs 
gaps, duplication of effort, data set integration, georeferencing 
standardization, scientific rigor, management needs, etc. 

Region  2  Organize an annual meeting of regional data compilation projects to  7/1/01  Meeting  Schmidt 
facilitate coordination and communication.  See Task 4.7.b. 
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WDFW  1  Maintain working contact with Washington Hydro Framework  Ongoing  Updated  Hudson, 
partners and USGS Regional Ecosystem Office staff to promote  hydrology and db  O'Connor 
effective sharing of hydrology base layers and attached fish and 
habitat data. 

Objective  5  Project Management / Coordination 
Task  4  Prepare Public Information Materials. 

Maintain communications between StreamNet and other applicable regional and statelevel fish and wildlife activities to identify 
means for collaborative data collection, storage, and dissemination. Collaborative data activities will target tribal fishery programs 
within the Columbia Basin, federal land managers’ fishery programs, state fish and wildlife agencies, and, with respect to water use 
and stream development, state water resource management agencies. Collaboration with coastwide and private data 
collection/compilation efforts will be pursued when this supports overall project goals. Areas of particular emphasis are 1) 
participation in Fish and Wildlife Program monitoring and evaluation activities, and 2) exploring opportunities for integration of 
StreamNet data exchange formats into Fish and Wildlife Program contract terms and conditions. 

Objective  5  Project Management / Coordination  Task   4        Prepare Public Information Materials. 

Task  4.a  Prepare Public Information Materials 
As needed, produce public information materials including updated versions of the project brochure, computer demonstration 
materials, and/or other appropriate materials 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  Produce and update a Library brochure and Access guide listing  9/30/01  Library brochure,  Oftedahl 

services, hours and cost recovery fees.  Access guide 

MFWP  1  Montana will participate in review and recommendations.  As needed  Participation  HessHerbert 

ODFW  1  Write informational articles on StreamNet data activities for natural  As needed  Published articles,  All staff 
resource oriented publications and give oral presentations to relevant  and presentations 
user groups. 

ODFW  2  Develop an informational PowerPoint presentation about the SN  7/31/01  PowerPoint  Cooney 

Region  1  Update the existing StreamNet brochure  7/31/01  Brochure  Schmidt 

Region  2  Create improved web page help files to assist users in understanding  9/30/01  Updated help files  Staff 
and making better use of StreamNet information. 

Region  3  Create a demonstration of the data and services available by  12/1/00  Demonstration  Banach, Graves, 
StreamNet.  Update this presentation as necessary.  Materials  materials  Schmidt 
developed will be for presentations covering the data and services 
provided by StreamNet, and how to use the StreamNet web site to 
obtain data. 
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Objective  5  Project Management / Coordination  Task   4        Prepare Public Information Materials. 
Task  4.b  Participate in informational meetings/conferences 

Participate in appropriate state, regional, and national educational and professional conferences, including, where applicable, giving 
presentations, preparing poster session materials, and contributing to conference proceedings. 

Project  Planned work elements  Date Due  Deliverable  Lead  Comments 
CRITFC  1  See task 3.5 

IDFG  1  Participate in state, regional, or national educational or professional  Ongoing  Summarized in  ID Staff 
conferences.  progress reports 

IDFG  2  Serve as chairman and organizer for the 2001 ArcInfo User's Group  Ongoing  Summarized in  Butterfield 
Conference scheduled for October 2001.  progress reports 

MFWP  1  Participate as opportunities arise to highlight StreamNet programs &  As needed  Participation  HessHerbert 

ODFW  1  Participate in appropriate meetings & conferences as opportunities  As needed  Participation  Cooney 
arise to highlight StreamNet programs & data 

Region  1  Participate in appropriate meetings to explain the StreamNet project,  As  Participation  Schmidt 
solicit new data and information, or to present relevant data from the  opportunities 
SN database.  arise 

Region  2  Represent StreamNet in relevant state, regional and national meetings  Ongoing  Participation  Schmidt 
and conferences. 

WDFW  1  Participate as opportunities arise to highlight StreamNet programs &  As needed  Participation  O'Connor 
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