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Introduction
StreamNet is a cooperative, multi-agency data compilation and data management project authorized by the Northwest Power and Conservation Council’s (NPCC) Fish and Wildlife Program (FWP) and is funded primarily by the Bonneville Power Administration.  The project is administered by the Pacific States Marine Fisheries Commission (PSMFC).  Three fourths of the project consists of sub-projects within the state fish and wildlife agencies, Columbia River Intertribal Fish Commission (CRITFC) and the US Fish and Wildlife Service (USFWS) to develop databases within the respective agencies and to facilitate data standardization and transfer regionally.  The remaining fourth consists of the regional staff at PSMFC, which includes project management, database management and data dissemination functions.

The StreamNet Project compiles, manages and distributes information related to fish resources in the Columbia River basin, with additional information available for the rest of the Pacific Northwest.  The state, tribal and federal fish and wildlife agencies collect and utilize data related to the region’s fish and wildlife resources to meet their own mandates.  A subset of these data, primarily the annually collected types of information that are routinely used to monitor trends within fisheries and populations and provide management information, are compiled by StreamNet into regionally standardized formats and publicly distributed.  In this manner, data common to fisheries management but collected and stored in multiple formats by the individual agencies are standardized and made uniformly available basin wide.  StreamNet also ties all data to the regional 1:100,000 scale (100K) routed hydrography (GIS stream network) so that different kinds of data can be compared on a geographic basis and mapped.  The project utilizes the Internet (www.streamnet.org) as its primary means of data distribution, but also provides custom data services to FWP participants.  The StreamNet web site provides access to information in a queriable database and also provides maps, individual data sets not contained in the queriable database, and library references.  All data in the StreamNet database are referenced to source documents that are housed in the StreamNet Library (www.fishlib.org).  Work reported herein is tied to the specific jobs contained in the Fiscal Year 2005 (FY-05) Statement of Work, available at www.streamnet.org/about-sn/project_management.html.
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Work priorities for FY-05 include conducting a thorough Quality Assessment of data, updating existing long term data sets, managing the data and infrastructure necessary to maintain and deliver data, maintaining the StreamNet Library, providing data services to regional entities associated with the FWP, and project administration.  This report documents accomplishments made by the project and its cooperators during the second quarter of FY-05.  Since the cooperating agencies work on different jobs throughout the year, and not all agencies address the same jobs in their respective portions of the Work Statement, the work accomplished in this quarter varies by cooperator.  Tasks and jobs that did not have any work addressed during the quarter are not included in this report.

Activities in the second quarter of FY-05 included routine development and maintenance of data sets, routine administrative activities to continue project function, and data management support for components of the FWP.  The project continued supporting the Columbia Basin Fish and Wildlife Authority’s (CBFWA) Collaborative Systemwide Monitoring and Evaluation Project (CSMEP).  StreamNet has volunteered to contribute two person months per state to conduct data inventories and enter the information in the online data entry tool developed by Oregon StreamNet.  This effort is seen as a top priority by the region’s fish managers despite the fact that it alters priorities established in the StreamNet Statement of Work and will result in the delay of some planned work on existing data sets.

Key highlights of activities by all project components this quarter are presented by work objective are described below.

Data Acquisition and Development

The cooperating StreamNet projects continued development (acquisition, updating, formatting and delivery) of data during the second quarter.  Project cooperators continued to progress toward developing a 1:24,000 (24K) hydrography and generation of linear event data for the basin’s 24K fish distribution.  Additional specific activities included:

Montana StreamNet (MFWP) nearly completed their annual visits to gather 2004 survey data from Montana fisheries biologists; the remainder will be completed early in the third quarter.  Prior to the visits, StreamNet staff assisted the Fisheries Division in the development and deployment of a questionnaire assessing current monitoring efforts of Fisheries Division field staff.  The questionnaire was provided to field biologists during the regional visits and StreamNet staff conducted the interviews with biologists to complete the survey.  Survey results were entered into a database and will be part of an overall assessment of Division activities including standard field survey forms to increase efficiency.  Assessment of habitat fields could become an outcome of the stream survey form standardization process.  Conversations on funding the completion of the 24k NHD continued in the second quarter and a meeting is scheduled to discuss this issue in the third quarter with USGS National Map representative and other interested parties in Montana.  The FWO restoration database was rewritten to facilitate data exchange with StreamNet and to accommodate additional data.  Discussions with Peter Lofy from BPA began on a genetics DEF; several emails were exchanged and it was determined that a face-to-face and/or telephone conversation would be in order.

Oregon StreamNet (ODFW) made progress on most project deliverables slated for attention during the quarter.  Their focus on QA/QC of existing data is paying dividends in that existing data records are being corrected and/or made consistent across the years of data availability,
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and their QA/QC protocol documents are being improved and refined as error-checking strategies are added or improved, and employed.  All abundance trends, including age and juvenile abundance information are seeing improvement, as well as information related to fish passage at various in-stream impediments in Oregon.  Progress continued to be made toward establishing an agreed upon approach to address 24K hydrography development and the generation of linear event data for the Basin’s 24K fish distribution.

Washington StreamNet (WDFW) data compilers completed extensive QA/QC and conversion work before exchanging over 35,000 adult abundance (escapement) records and over 4,500 age records.  In addition, several thousand hatchery return records were updated to adhere to the new DEF, and will be exchanged in the third quarter once verified LocMaster entries are assigned to them.

Data Management and Delivery

Routine data management and administration of the database and Internet systems continued at all StreamNet cooperators during the quarter.  Additional specific activities included:

At the central PSMFC component of StreamNet (Region), the Data Exchange Format (DEF) was upgraded to version 2005.1, including significant improvements to the barriers, hatchery returns, and habitat restoration projects data structures.  Significant steps were taken toward developing the ability to deliver age data in standard formats.  The Data Manager focused on data consistency issues, reconciling the StreamNet database table structure with the new data exchange format specifications, and loading data as soon as it was submitted.  The web query system's ASCII and Excel file downloads were improved by stripping carriage return and line feed characters out of the downloaded files, leading to a significant improvement in usability for people who download large data sets for analysis.  The Internet Map Server was given a clean start including an upgrade of the Operating System and a clean install of ArcIMS configured with Internet Information Services (IIS) as the web server.  This is an important change in the site configuration and will allow StreamNet to take advantage of active server pages and the IMS viewer developed by California Dept. of Fish and Game for CalFish.

Idaho StreamNet (IDFG) crossed some major hurdles regarding infrastructure for implementing the Idaho Fish and Wildlife Information System (IFWIS).  Among those were implementing a proxy server to allow distribution of information via the web, reconfiguring the IFWIS data framework and configuring Reporting Services.  These accomplishments will allow us to move forward with full implementation of IFWIS.  By providing access by biologists to the information that we ask for StreamNet and giving them tools that will increase their productivity, we will increase their ability and willingness to provide information that can be used by StreamNet.  IDFG also modified their data framework, making it easier to manage the entire database, which is getting quite large and complex.  It also ties the internal IDFG side of the system with the data that we format for StreamNet.

MFWP held discussions with the new FWP Network Supervisor to move MFISH and other FWP Information Management Unit data to FWP’s new server system. The move will likely occur next quarter.  The work needed to provide information on restoration projects as part

of the MFISH web-based query system was outlined to NRIS contract staff and work was begun.  Due to changes in the table structure that
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Montana maintains, release of the report will occur next quarter.  Considerable work has occurred in providing a better organization of FWP GIS data within the infrastructure of NRIS.  MFWP Staff handled 10 fisheries related requests this quarter from FWP staff; provided mapping products for the Montana Comprehensive Fish and Wildlife Conservation Plan, the Montana Natural Heritage Program for Element Occurrence record development and conceptual ideas to the Fisheries Division for the creation of the Statewide Fisheries Management Plan.

ODFW expended a significant amount of time this quarter on efforts to modernize data management and dissemination capabilities through the use of SQL Server and ArcIMS software packages.  They received approval to purchase the necessary software and equipment during the quarter.  Other work this quarter related to data and database management infrastructure improvements, including tool, website, and database development, as described in this report.  Of particular note was the deployment of a new statewide data repository to allow for the capture of metadata for all Oregon data collection efforts.  Also, a rough draft of the QA/QC protocol document for Harvest data was completed.
The WDFW Location Data Manager made significant progress in learning ArcGIS 8.3/9.0, creating her first routines for generating and verifying location-related spatial data.  She also began incorporating the changes stemming from the improved LocMaster table into her conversion and QA/QC routines.  The stage is being set for much more efficient location code identification and verification for all future StreamNet data exchanges.

Library and Reference Services

Columbia River Intertribal Fish Commission StreamNet (CRITFC) operated the StreamNet Library throughout the quarter.  Routine library services continued but were hampered by a hard drive failure on the library's server at the end of December.  Crash recovery occurred in January.  No data were lost and library services to users were only slightly impacted.  As a result of the experience, however, stronger crash prevention and recovery programs were implemented.  The server will be upgraded to a RAID disk system and a complete backup of the Library system will be stored at the Regional office monthly.
ODFW located a large set of historic typed and handwritten daily dam count records dating back to the 1930's, which were moved into the ODFW Library.  As far as anyone knows, this is the only non-summarized record of this information.

MFWP coordinated with the MT Natural Heritage Program to explore creating one reference system that would meet the needs of both agencies and StreamNet.  A solution is being designed and discussions will continue next quarter.
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Services to Fish and Wildlife Program Activities
The Region and the cooperating projects continued to support various other FWP programs throughout the basin.  The Regional Program Manager continued participation in several regional scope programs, including CSMEP, NED and PNAMP, to provide input and support related to data management.  Along with the CRITFC StreamNet Project Leader, he collaborated with NPCC staff to develop a plan to capture data developed through the Council’s subbasin planning effort.  The StreamNet cooperators also expended significant effort to respond to a CBFWA request for suggestions about ways to roll data up into high level indicators to summarize population status.  Our conclusion was that existing data were not collected to address that objective, and a simple means of doing this was not immediately available.

CRITFC contributed to completion of the John Day subbasin assessment.  A major reanalysis of habitat conditions and fish production was completed for the John Day Subbasin Plan.  Files on the StreamNet system were updated with the revised data sets.  They also made progress toward developing regional data management and monitoring standards.  Progress is slow but steady in efforts to improve data sharing and standardization.  We expect these discussions will clarify and strengthen the role of StreamNet within the Columbia Basin.
The MFWP Project Manager reviewed management portions of subbasin plans for the Kootenai and the Flathead and will report at the April StreamNet Steering Committee meeting.  The project manager continues to be engaged with the activities of NED and will provide input as necessary.

IDFG continued data inventory efforts for the FWP funded Collaborative Systemwide Monitoring and Evaluation Project (CSMEP).

ODFW maintained the online data inventory interface and database for the CSMEP project which they had developed.

WDFW entered all Methow Basin dataset inventory entries received from WDFW sources into the CSMEP Web-based data entry system and verified content by retrievals.

Project Management and Coordination

Routine project management and coordination continued at all levels of the StreamNet Project during the quarter.  Project management activities included personnel management, project guidance, budget management, and reporting.  Coordination activities included working on StreamNet related topics with other projects/programs/agencies that are not specifically part of the FWP and therefore not covered in the objective above.  In addition to routine data development, the state StreamNet projects completed a grant application to the Doris Duke Foundation for funding of a regional approach to collecting non-game fish data to support development of the federally mandated Comprehensive Fish and Wildlife Conservation Plans.  If approved, the grant would support time of StreamNet staff that is not currently covered under the contract with BPA.  
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A major administrative accomplishment at the Region during the second quarter was conversion of the Statement of Work to the new BPA project tracking system, Pisces.  The five project objectives were reorganized to fit under a dozen BPA-defined Work Elements.  The conversion was not without some glitches, but given the complexity of this project, it converted reasonably well.  No changes were made to project goals or scope through the conversion, although some delivery schedules were adjusted.  Future work statements will be developed under the new Pisces format.  In addition, the FY-04 report was converted into a brochure for easier reading, and the fourth StreamNet Newsletter was delivered to about 1000 people.

Project management at CRITFC was routine, except for potential loss of the Database Programmer position.  StreamNet support for this position has been eroded over the years by inflation and level project funding, and if replacement funding cannot be found, the position may have to be terminated.  The result would be that CRITFC would not be able to maintain the data trends it presently handles (dam counts, tribal juvenile abundance, etc.).  Should this occur, CRITFC will work with regional staff to see whether someone else can maintain these trends.
Some ODFW efforts were hampered this quarter by the loss of two staff members.  However, a new Library Technician was hired.  Coordination activities included the Natural Resources Information Management Program (NRIMP - aka Oregon StreamNet) and the Marine Resources Program (MRP) collaborating to develop an online harvest status tracking system for the 2005 marine sport season.  The site can be accessed via a link from the main MRP website (http://nrimp.dfw.state.or.us/mrp/default.aspx?p=40).  ODFW continued support of the Oregon Plan Assessment via data compilation of Oregon Watershed Council datasets, data management, database and web site development.  Staff continued to support the Comprehensive Wildlife Conservation Strategy throughout the quarter, mainly focused on providing GIS and analytical support.  They worked with the ODFW Restoration and Enhancement Board and Wildlife Division staff to secure funding for staff training and the development of a new R&E website, and to purchase ArcIMS, ArcSDE, and SQL Server.  They met with the INR (Institute for Natural Resources) to coordinate efforts between the North Coast Portal and the Oregon Plan Review Site, and continued database and web support.  And, staff members attended the Oregon Chapter of the American Fisheries Society annual conference in Corvallis on Wednesday through Friday, Feb. 23 – 25 to promote StreamNet and data sharing.

WDFW’s new focus on tracking progress this year made itself felt in several activities this quarter.  WDFW staff provided an expanded (written) Roundtable report, including status of outstanding assignments from previous meetings.  Midway through the quarter, staff also provided written updates on existing project work to keep the Project Manager more closely informed on WDFW StreamNet activities.  Accountability has been stepped up this quarter, and the Project feels more on track as a result.
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Objective
1
Data acquisition and development

Support the need for region wide fisheries data for research, monitoring, modeling, and management through acquisition and regional standardization of new information and updates to previous information for priority fishery data types.  Data types may be addressed by all data providing agencies, or for specific data types by a single cooperating agency on behalf of the entire project.  This Objective addresses both anadromous and resident fish species, although priorities may differ.  The tasks under this objective are identified as high or low priority under the constraints imposed under level base funding.  Work on the low priority types will largely be limited in scope or effort unless new funding is approved.  Primary focus this fiscal year will be to Quality Check the data in the StreamNet databases and to correct as necessary.  Data updates will be delayed during the QC 
Objective
1
Data acquisition and development
Task
1
Anadromous distribution and life history (habitat use) at the 1:100,000 scale

Document the occurrence, distribution and life history characteristics of anadromous fish species.  Project participants made 

major updates last fiscal year utilizing the new Data Exchange Format (DEF).  Maintenance of this data set will continue.  

This is a high priority data set.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

IDFG
1
On an opportunistic basis, capture and update 100K 
We did not submit new generalized fish distribution as planned, but will target it for

anadromous fish distributions.
the third quarter.

ODFW
1
Update, maintain, correct and exchange anadromous fish 
Routine maintenance was performed on Oregon's anadromous fish distribution and

distribution and documentation information.
documentation information during the quarter.

WDFW
1
Convert newest Washington anadromous fish distribution 
In January the Location Data Manager started conferring with ODFW StreamNet to

data to StreamNet format (once streams layer can 
resolve overlapping and sometimes contradictory fish distribution data.  This effort

accommodate 24K streams). Exchange data when completed.
focused on existing StreamNet data, but it also forces a review, QC and partial

preparation of pending StreamNet data.

Objective
1
Data acquisition and development
Task
2
Resident fish distribution and life history (habitat use)

Document the occurrence, distribution and life history characteristics of resident fish species.  Existing resident fish 

distribution will be maintained, and project participants will begin expanding data for additional species.  This is high 

priority for Montana and Idaho, and new data will be developed by the other states as time allows.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

IDFG
1
On an opportunistic basis, capture and update 100K resident 
We finished off the last remaining details on the bull trout 5-year status review 

fish distributions.
project.  It was submitted to PSMFC as an independent data set for the StreamNet

web site. 
Objective
1
Task:
2
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The generalized fish distribution update for bull trout has not been submitted to

PSMFC.  We will target it for the third quarter.

MFWP
1
Complete Distribution and Use Types data sets from data 
Data was entered as it was received.

collected from biologists, documents and reports during 

2002-2003 using LLID stream routes and Montana's lakes 

coverage and water code system.  Exchange with StreamNet.  

Complete distribution and use type data sets for 2003-2004.  

Update entire state.  Focus on target species during the year if

opportunity arises.  Exchange the data to the regional 

database in the approved DEF format.

MFWP
2
Visit MFWP, other state and federal fisheries biologists in 
The visits to fisheries biologists to obtain data were nearly completed; the remainder

2005 to collect 2003-2004 fish distribution and supporting 
will be completed early in the third quarter.

survey data and references.

MFWP
3
Work with FWP Fisheries Division to assist in the 
StreamNet staff assisted the Fisheries Division in the development and deployment

development of fisheries field collection survey standards.
of a questionnaire assessing current monitoring efforts of Fisheries Division field

staff.  The questionnaire was provided to field biologists during the regional visits

and StreamNet staff conducted the interviews with biologists to complete the survey.  

Survey results were entered into a database and will be part of an overall assessment

of Division activities including standard field survey forms to increase efficiency.

MFWP
4
Explore commonly used habitat fields collected on streams to
Assessment of habitat fields could become an outcome of the stream survey form

see if there is a core set related to fish distribution data.
standardization discussed in Objective 1 Task 2  Job 4.

ODFW
1
As time and funding permits update, maintain, correct and 
Routine maintenance was performed on Oregon's resident fish distribution and 

exchange resident fish distribution and documentation 
documentation information during the quarter.

information.

WDFW
1
Using formal fish distribution mapping parties, organize the 
No further WDFW mapping parties will be conducted to update cutthroat trout data

effort to update Washington west slope cutthroat distribution
this year. The federal data from 2002 will be added to our fish distribution database

data and compile that data in concert with the existing 
during the third quarter (based on projected progress on our working with ArcGIS 

federal data that was compiled in 2002.
9).

WDFW
3
Incorporate any Washington bull trout distribution data 
All bull trout distribution and use updates from the status review were entered into

updates resulting from the regional 5-year bull trout status 
the database.

review.

Objective
1
Task:
2
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Objective
1
Data acquisition and development
Task
3
Adult abundance in the wild

Develop and maintain (update) information on adult abundance for native fish species, resident and anadromous, including escapement, redd counts, peak spawner counts, trap counts, dam and weir counts, and resident fish populations (where calculated by other agencies).  This is a high priority data type.  Also included in this data category are data gathered during spawning ground surveys regarding straying of hatchery fish onto spawning areas, i.e., marked/unmarked ratio.  These are lower priority under base funding.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Update mainstem Columbia and Snake River dam counts 
We began updating the dam count trends at the end of the second quarter.  They will

through 2003 and provide updated data to the StreamNet 
be completed early in Q3.

database.

CRITFC
2
Update available tribal spawning ground survey data.
We began updating the spawning ground trends at the end of the second quarter.  

They will be completed early in Q3.

IDFG
1
Compile and submit the 2004 field season redd count data 
We found some missing redd count data from 2001 through 2004 and added it to

from IDFG.
our database.  We also found some new redd count data that we incorporated.  We are awaiting submission to PSMFC for the completion of the 2001-2003 Spawning Ground Report.

MFWP
1
Receive all 2004 stream and lake fish survey data during field 
Adult abundance data were gathered in the second quarter during the regional and

office visits; data may be one time visits, index streams 
area office visits.

and/or results from gill nets in lakes and reservoirs.

MFWP
2
Input 2003 data into MFISH, including trend, count and references.
Work continued on this ongoing task.

ODFW
1
Maintain existing anadromous, resident, and non-game 
Routine maintenance was performed on Oregon's abundance and index trend 

abundance and index trends.  Any updates will be the result of 
information during the quarter, including requesting information from data providers

QA/QC efforts, and easily incorporated trend data.
in order to perform trend corrections, and to update StreamNet trends.

WDFW
1
Update and enhance the existing natural spawner database 
Escapement data through the 2003 return year was delivered to PSMFC on March 

(escapement estimates and/or detailed counts) for available 
15,2005 (XchangeWDFW_2005_03_15.mdb).  A total of 35,015 escapement

species. Convert and exchange data.
records and 1,954 trend records were delivered.

Stream survey cards for the 2004 return year were entered into the Survey Card database branch of the master Escapement database.  A total of 87 records have been entered for the Columbia River and tributary specific sites this quarter.  The 2004 return year Survey Card data base is complete and up to date now.

Work began to collect final 2004 escapement estimates from statewide managers.  The final escapement estimates from the 2004 return year that have been received were entered into the master Escapement database.  A total of 90 entries have been made so far with data coming in daily.

Objective
1
Task:
3
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Continued effort was made to write up sub-basin descriptions and historical information to supplement the master Escapement database.

WDFW
2
Continue maintaining and updating adult trap databases on all 
Cedar Creek adult trap data were entered into the master data base.  A total of 169

traps in Region 5 (lower Columbia River).
records were entered and proofed this quarter.  The supporting Excel spreadsheet

used by managers was also updated and sent to the appropriate people.

Objective
1
Data acquisition and development
Task
4
Hatchery releases

Develop and maintain (update) information on the release of hatchery reared fish.  Emphasis this year will be on developing release data before release information is rolled up into PSC location codes.  Release data for resident species under base funding will be developed only where the data are readily available (primarily Montana).  Efforts will be made to complete cross references between PSC release codes and LLID stream location identifiers.  This is a high priority data set.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

FWS
1
Acquire and process hatchery release information from 
Release, recovery, and catch sample information for 2004 was submitted to RMIS

national fish hatcheries in the region.
through the USFWS Western Washington Office.

MFWP
1
Exchange Montana's hatchery release data after development
Exchange will occur in August if a DEF is developed.

of a resident DEF and/or modifications to the existing 

anadromous hatchery release DEF.  Number of years and 

number of waters will need to be determined.

ODFW
1
Compile and submit anadromous hatchery releases through 
Our GIS Analyst attempted to relate PSC codes to location identifiers for a number

2003, and 2004 where available, in an unrolled format if 
of hatchery releases in the High Desert region.  Given the inconsistent format in

possible.
which the data have been provided to us, this stage of the process is mostly manual

and very time consuming.  There are 11 sites remaining in the High Desert region

where LLID's have yet to be assigned.

WDFW
2
Complete compilation and QC for resident fish hatchery 
The Location Data Manager attended a Hatchery Sub-Unit meeting to learn of the

stocking data once lakes location issues are settled.
database progress made by Mark Downen of Region 4 WDFW. It appears Downen's 



work will simplify the geo-referencing work needed on Region 4 resident releases.
Objective
1
Task:
4
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Objective
1
Data acquisition and development
Task
5
Hatchery returns

Develop and maintain (update) information on the return, disposition and straying (e.g., from other hatcheries) of adult fish returning to hatcheries, including information on coded wire tags.  This is an anadromous related task only.  Priority will be placed on updating total return and egg take data through 2002.  Development of disposition data is lower priority and would require additional resources.  This is a high priority data set.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

FWS
1
Complete work on the new program to convert information 
The FWS Project Leader reviewed documentation for trend no. 60317 fall Chinook

from the FWS CRiS format to the new StreamNet hatchery 
salmon at Eagle Creek NFH, and determined that this trend had been misidentified 

returns format.
in an initial StreamNet data set obtained from a contractor.  These returns were for 

Eagle Creek in the Columbia River Gorge, not Eagle Creek NFH. Trend 30810, 

which was a place holder for that same, non existent run, was deleted from the Trend 


table.

IDFG
1
Compile and submit the 2004 field season hatchery return 
We added some missing 2004 hatchery return data to our database.  It is awaiting

data from IDFG.
submission to PSMFC.

WDFW
1
Complete the conversion of old DEF hatchery returns data to
The Location Data Manager started the updates for a hatchery return data 

the new DEF for all species and sites. Exchange data when 
submission that will be completed next quarter.

complete.


All WDFW hatchery returns data have been converted to the new DEF.  Some

adjustments to WDFW data were made to better reflect disposition.  Proofing of data 

was nearly completed in Q2.  Once proofing is done and hatchery LLIDs are

complete, these data will be delivered early in Q3.

WDFW
2
Work jointly with other WDFW hatchery data unit staff to 
StreamNet staff and WDFW staff worked closely to convert historical alpha naming

create a more efficient means to improve the internal 
conventions of hatchery facilities to 19 digit PSC code that is cross referenced with 

WDFW hatchery returns data system and simplify data flow 
LLIDs.  This was not an easy task as hatchery names have changed over the years

from this database into the conversion and exchange process.
and not documented well so they could be easily translated.  Due to the retiring of

key agency staff and the subsequent loss of institutional memory, the timing could

not have been placed on hold without losing some valuable data.  Now that the

hatchery location codes, species, run, sub-run, disposition, and use codes have been

converted, these data can be saved and stored in a more useful format.

WDFW
3
Help WDFW regional biologists with run reconstruction 
No work was performed this quarter due to other contractual obligations 

efforts in order to better feed the WDFW-StreamNet master 
taking precedence.

databases and meet other urgent needs of the agency.

Objective
1
Task:
5
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Objective
1
Data acquisition and development
Task
6
Dams and Fish Passage Facilities

Develop and maintain information on dam facilities.  Update information as necessary.  This is a high priority data set.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

ODFW
1
Maintain existing dam and fish passage facilities information.
Routine maintenance was performed on Oregon's existing dam and fish passage

Any updates will be the result of QA/QC efforts, and easily 
facilities information during the quarter.  Effort this year is focused on improving

incorporated dam and fish passage data.
the quality of existing information rather than updating or adding to the existing

data.  For details on this quarter’s QA/QC efforts, see Objective 2, Task 3, Job 2.
WDFW
1
Update the dam database, adding records and improving field 
New research on a barrier data submission revealed potential insights into the dams /

entries as warranted.
fishways in WDFW's undocumented Facility layer (one source that was used for the 

StreamNet dam table) .  Cross-comparisons to improve the StreamNet dam table will

continue once the barrier submission is complete.
Objective
1
Data acquisition and development
Task
7
Hatchery facilities

Develop and maintain information on anadromous and resident hatchery facilities, including information on location, design, management and authorization.  Update information as necessary.  This is a high priority data set.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

WDFW
1
Update the hatchery database, adding records and improving 
The Location Data Manager started re-organizing the internal Facility layer to allow

field entries as warranted, including record updates for related 
for better data collection and StreamNet submissions.

tables (i.e. HatcheryXProduction data).  Convert and 

exchange data when complete.

Objective
1
Data acquisition and development
Task
8
Harvest

Develop and maintain (update) information on sport and commercial harvest.  Higher priority is assigned to anadromous 
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Update available ocean and mainstem Columbia River harvest
This is an un-funded activity in our work statement.  We met with regional staff

numbers through 2004, as available.
about them assuming this task.  We will schedule a meeting with Bill Kinney early

in Q3 to discuss the feasibility of this transfer.

ODFW
1
Maintain existing harvest trends.  Any updates will be the 
Routine maintenance was performed on Oregon's existing harvest information

result of QA/QC efforts, and easily incorporated trend data.
during the quarter.  Effort this year is focused on improving the quality of existing

information rather than updating or adding to the existing data.  For details on this

quarter’s QA/QC efforts, see Objective 2, Task 3, Job 2.
Objective
1
Task:
8
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Objective
1
Data acquisition and development
Task
9
Hydrography

Maintain a regionally consistent routed hydrography layer at the 1:100,000 scale.  This LLID based hydrography is the basis for georeferencing and displaying locations for all other data in the StreamNet database, and as such is an essential data set.  Data will be updated as necessary.  Exploratory work will be initiated in preparation for the eventual, inevitable move to the 1:24,000 scale hydrography being developed by other entities.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

MFWP
1
Using the NHD, continue to update the routes using the 
Conversations on funding the completion of the 24k NHD continued in the second

updated NHD layer, including lakes; quality check the 
quarter.  A meeting is scheduled to discuss this issue in the third quarter with USGS

cross-reference between the LLID system and MFWP's water 
National Map representative and other interested parties in Montana.

code system.  Pursue any needs developed by the Steering 


Committee for a 1:24 K product.

ODFW
2
Assist regional staff with the development of a hybrid 100k 
Our GIS Analyst compared High Density NHD and Framework Hydro data in the

and 24k hydro layer that will enable display of all distribution
Coos basin, attempting to identify a clean and quick way to derive a consistent "24k"

data in a linear format
level of density from the Framework data.  The Framework attributes allow for this

to be possible, but are not coded as such at this time.
WDFW
1
Build and submit a "hybrid" layer containing 24K 
The WDFW GIS Manager reformatted WDFW's  WRIA-based 24K hydro database 

representation of all 100K Washington streams PLUS 
to include the ability to provide data by HUCs or WRIA (Washington administrative

24K-only streams containing StreamNet data.
basins), a pre-cursor to construction of a statewide operational layer to merge with 

the regional StreamNet 100K layers. This operational layer will include all 100K streams, additional named 24K streams and those unnamed 24K streams with data associated with them.

The concept of using the NHD line work as a basis was shelved after testing due to (1) patchy NHD coverage in eastern Washington and (2) line work and attribute problems that were discovered in the base hydro being fed the NHD layer from the Oregon/Washington Framework project.

To date, WRIAs have been completed in the lower Columbia, lower Snake, and the area above Grand Coulee Dam.  Additional watersheds have been added and completed to provide comprehensive coverage of the Washington/Idaho border.  Attributes for the WDFW 24K that have been added include the major and minor codes and a HUC variable (so that the lines belonging to a given HUC can be pulled and a route system rebuilt upon the pulled lines). All lines along WRIA boundaries have been edge matched so that they will snap together during the upcoming cross-border processing.

Remaining areas in the Washington portion of the Columbia Basin include the Yakima and mid-Columbia areas, which will be completed in the Third Quarter.

Objective
1
Task:
9
StreamNet Second Quarter Performance Report, Fiscal Year 2005
Page 14 of 48
WDFW
2
Finalize creation and QC of a 24K spatial/tabular lakes 
The Location Data Manager met again with Chris Snyder of DNR to discuss DNR's

dataset to support data compilation and exchange for resident
effort to cross-reference the DNR lake layer with Wolcott's Lakes of Washington.  

fish releases and other data under Objective 1.
Near the end of the quarter DNR delivered their ARCGIS 9 product.  Once we 

upgrade our ARCGIS software she will use it to improve our WDFW lake layer

cross-reference.

Objective
1
Data acquisition and development
Task
10
Habitat restoration / improvement projects

Acquire data sets related to habitat restoration / improvement projects from the multiple agencies, tribes and organizations within the Columbia Basin, and compile and maintain them in standardized, consistent formats.  Preliminary work has been completed on this data type, but regional priority has not been assigned to developing these data.  Work continues on improving the data structure and DEF, primarily through work being done by a related project in California.  This currently remains a low priority data type under current base funding, but is ready should a higher priority be assigned by regional 
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Provide tribal PCSRF project information
The tribal database is available.  Discussions conducted by the Northwest 

Environmental Data-network, Subbasin Planning Work Group, suggested that it 

may be useful to make all project description files available through one source.  

This will require additional scoping to see whether we can present the information

in one file or whether we postpone merging the files.  At the least we will send

the files we have available to StreamNet next quarter.
MFWP
1
Continue to collect, centralize and maintain all stream 
The in-house restoration projects database was rewritten to facilitate data exchange

restoration projects data for Montana using the "Future 
with StreamNet and to accommodate additional data. This task is ongoing.

Fisheries Interface".

WDFW
1
Complete conversion and exchange of Washington habitat 
The new WDFW data compiler completed populating the electronic glossary of

restoration project information extracted from IAC's PRISM 
habitat restoration and barrier terms (including adding scanned images, rectifying

system and 2000-2002 NWIFC PCSRF data, given that a 
redundancies in the entries, and adding a simple user interface).  However, attempts

final DEF exists for this data category.  Scope out additional 
to get permission to redistribute the content among StreamNet partners were

content from WDFW's LIP initiative and other sources as 
rebuffed by AFS, which owns the publication rights to Neil Armantrout's original

time permits.
work.  The glossary can be used within WDFW but not distributed any further at this 

point.

Objective
1
Task:
10
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Objective
1
Data acquisition and development
Task
11
Barriers

Develop and maintain data sets for barriers to fish migration.  This category is still being organized.  Existing data on adult barriers will be maintained and updated as practical.  Other sources of data will be explored.  Work on juvenile barriers and culverts may require revisions to the DEF.  The primary emphasis is on anadromous species except in non-anadromous areas.  This is a low priority data set under current base funding, and will be addressed as time and other priorities allow.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

MFWP
1
Maintain barrier location, species affected and other fields on
Work continued on this ongoing task.

stream barriers in Montana.  Information will be collected on

all species regardless of life history.  Exchange Barriers data 

with the StreamNet database.

ODFW
1
Update and maintain Oregon's Barrier data and minimal Fish 
Our GIS Analyst wrote a Visual Basic program to identify the co-occurrence of

Barrier data development based on new barrier information, 
particular fish species / run presence at passage barriers within our Barrier database

including information from non-ODFW sources.
where no related fish passage table records exist.  He analyzed unique fish passage 

table combinations to determine which records have accompanying "empty" records that could potentially be populated based on assumed passage similarities between species / life stages.  From this, he identified the unique set of species / run / life stage / blockage extent and position combinations within the Fish Passage table and identified which combinations could be applied to previously uncoded records.  This generated a "draft" set of records that will enable the explicit coding of the passage status for each species / run at each barrier within or at the end of their current distribution.  All uncoded records were labeled in one of 4 categories: “ok to apply”; “possibly ok to apply”; “not ok to apply”; and “need to investigate further to understand why the fish passage record is coded the way it is” (e.g. distribution stops at a partial barrier).  The passage for most of these records will be coded as "unknown", but this will be an improvement over the current status of "uncoded".  Our plan is to clean up the document describing our decisions and requesting additional review / confirmation before proceeding with the automated assignment of fish passage table records.

In a related effort, he began researching a recently completed fish passage assessment of the Clear and Foster Creek watersheds within the Clackamas basin, with the hope of using this recently compiled "field" data to q/a some of our more questionable fish passage data.

WDFW
1
Scope existing Washington state barriers datasets for a pilot 
The Location Data Manager drafted a Data Dictionary to document the cross-

data submission this FY.  Data sources will at least include the
reference issues between the FPDSI and StreamNet formats.

Salmon and Steelhead Habitat Inventory and Assessment 


Project (SHIAP) and TAPPS (now renamed as the Fish Passage
The new Data Compiler participated in the final round of Forum discussions

and Diversion Screening Inventory - FPDSI) databases.
concerning the new Barriers DEF.  He then obtained a copy of the draft WDFW

Objective
1
Task:
11
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FPDSI (Fish Passage, Dams, and Structures Inventory) database, and began 

identifying all content that has a StreamNet equivalent.  A draft of this list has

been sent to the FPDSI data manager for review, and conversion routines for the 

simpler structures (culverts and fishways) are now being developed.
Objective
1
Data acquisition and development
Task
12
Juvenile data (abundance and outmigration)

Develop and maintain information on smolt production (as determined from smolt traps), juvenile abundance (as determined through snorkel, electrofishing, and other surveys), and smolt density model estimates.  Primary emphasis will be on maintaining the existing smolt density model data and development of a DEF for these data.  The rest of the work for this data category is still under development and will require additional resources to accomplish.  This is a low priority data set under current base funding, and will be addressed as time and other priorities allow.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Provide tribal juvenile abundance and/or outmigration data as 
We began updating the juvenile abundance trends at the end of the second 

time and availability allow.
quarter.  They will be completed early in Q3.

ODFW
1
Maintain existing juvenile data records.  Any updates will be 
Routine maintenance was performed on Oregon's existing juvenile abundance

the result of QA/QC efforts and easily incorporated trend 
information during the quarter.  Effort this year is focused on improving the quality

data.
of existing information rather than updating or adding to the existing data.  For

details on this quarter’s QA/QC efforts, see Objective 2, Task 3, Job 2.

WDFW
1
Continue maintaining and updating smolt trap databases on 
Prep work was performed to create an empty 2005 spring smolt trapping table.  

all traps in Region 5 (lower Columbia River).  Scope out a 
Statistical week tables for 2004 data for steelhead, cutthroat, wild coho and hatchery

pilot data conversion and exchange effort for Cedar Creek 
coho were completed.  QA/QC was performed on Juvenile data and errors were

data.
corrected.  Supporting Excel tables were then corrected so final reports that are

generated will reflect the QC changes.  Tag code information that was missing or 

incorrect was updated.  More supporting tables with calculations built in were built 

to speed up reporting to head biologists.

We proofread the 2003 Cedar Creek smolt trap report for Regional Fish Biologist

Dan Rawding.

Objective
1
Task:
12
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Objective
1
Data acquisition and development
Task
13
Age

Develop and maintain information on age/sex composition of returning adults, primarily for anadromous species.  Emphasis on this data type will increase once the draft DEF is tested and finalized.  This is a low priority under current base funding.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Provide CRITFC age data on sockeye populations and 
An e-mail dialog and meetings were held with regional StreamNet staff to refine the

Bonneville Dam sampling
age DEF.  New data will be submitted in the revised format next quarter.
FWS
1
Finish work on the new program to transform age information
The Project Leader discussed possible changes to the Age table with Mike Banach.

from the CRiS format to the new StreamNet format.

ODFW
1
Maintain existing age data trends.  Any updates will be the 
Routine maintenance was performed on Oregon's existing age information during 

result of QA/QC efforts and easily incorporated trend data.
the quarter.  Effort this year is focused on improving the quality of existing 

information rather than updating or adding to the existing data.  For details on this

quarter’s QA/QC efforts, see Objective 2, Task 3, Job 2.

WDFW
1
Update and exchange age data records gleaned from hatchery 
Age data for escapement data through the 2003 return year (4,520 records) were

returns and adult abundance exchanged data.
delivered to PSMFC this quarter.  Tables for the 2004 return year have been built to

contain number sampled, mean fork length, and standard deviation.  These tables 

will support the master database and make it easier to deliver final numbers to

managers for analysis.

There have been 280 new age records entered supporting the 90 new records in the

master escapement database for the 2004 return year.

Objective
1
Data acquisition and development
Task
14
Production factors and run reconstruction

Develop and maintain information on survival, production factors, spawner / recruit estimates, and run reconstruction.  This is a low priority data type under current base funding, but the existing spawner / recruit estimate data will be maintained.  Current effort will focus on what aspects of this kind of data are most needed.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Provide productivity data from subbasin planning and other 
Initial work was completed for Oregon in the second quarter.  Subsequent discussion

technical analyses as available
has occurred in the Northwest Environmental Data-network, Subbasin Planning

Work Group and with Power and Conservation Council staff have indicated a need

and a willingness to archive these data for Washington and Idaho and new 

information developed during the Council's provincial "roll-up" planning process.  

Funding is being sought for this archiving, but the time schedule is uncertain at

present.

Objective
1
Task:
14
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Objective
1
Data acquisition and development
Task
15
Diversion Screening

Explore the availability of data on diversion screening.  Capture data on screens as time and other priorities allow.  The DEF will need to be finalized before much can be done with this data type.  This is a low priority data set under current base level .
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

MFWP
1
If available, collect diversion screening data from the MFWP 
Staff gathered additional data related to screening.

Habitat Bureau collected as a result of FRIMA activities in 

Montana.

ODFW
1
Compile Oregon fish screening and diversion data.  Data will 
Two events have caused a delay in this effort.  First, the staff member assigned to

be posted on the NRIMP site and linked to StreamNet as an 
compile the fish screen information left the project in January - his replacement has

'as is' submission until a DEF is adopted.
not yet been hired.  Second, the Fish Screen and Passage Program has elected to 

completely redesign their database, meaning no updates will be made until the new 

version is complete.  For these reasons, it is uncertain at this time if this task will

be completed this fiscal year.

ODFW
2
Capture GPS coordinates for water diversions and fish screens
The staff member assigned to capture fish screen GPS coordinates resigned from the

in the Willamette subbasin.
project in March and her replacement has not yet been hired.  It is uncertain at this

time if this task will be completed this fiscal year.

Objective
1
Data acquisition and development
Task
16
Other data sets

On an opportunistic basis, develop other types of data as available or as requested by FWP participants.  This relates to data relevant to StreamNet objectives which would be developed by StreamNet cooperators.  Actual acquisition, standardization, georeferencing and distribution of these data will be dependent on available time and funding.  These data may be included in the DEF in the future, or may be obtained and distributed as independent data sets in 'as is' condition.  This is a low priority data set under current base level.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

MFWP
1
Provide updated genetic results information on Montana's 
Discussions with Peter Lofy from BPA began on a genetics DEF; several emails

species of concern.  Explore providing data on Whirling 
were exchanged and it was determined that a face-to-face and/or telephone 

Disease results; fishing pressure data on Montana's lakes and 
conversation would be in order.

streams and other data sets if appropriate.

Objective
1
Task:
16
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Objective
2
Data management and delivery

Provide high quality data management services, with specific emphasis on the creation of regionally consistent data sets and the timely delivery of data to users in formats that meet their policy, planning, monitoring, and management needs.  A primary data management effort this year will be to Quality Check the data already contained in the StreamNet databases and correct as necessary, which may delay the delivery of data updates.
Objective
2
Data management and delivery
Task
1
System Administration

Manage and maintain the computer systems (hardware and software) necessary for supporting the tabular and GIS data systems at the regional and cooperating agency levels, including system backup.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Manage, maintain and enhance the computer systems (hardware
We met with regional StreamNet staff to discuss additional security and backup

and software) necessary for supporting the StreamNet Library,
procedures.  We will purchase a DVD burner next quarter and create an off-site copy

including system administration, backup and recovery, hardware
of the Library system at PSMFC.

and software upgrades, and security.

IDFG
1
Manage, maintain and enhance the computer systems (hardware
We completed and implemented a proxy server, allowing the official Idaho

and software) necessary for supporting the tabular and GIS
Department of Fish and Game web server, which sits outside the firewall, to act as a

data systems, including system administration, backup and
conduit to our internal web server and web applications.  This was a major step to

recovery, hardware and software upgrades, and security.
allow IDFG staff access to fisheries applications that we are developing in 

coordination with the StreamNet data formats.

We have configured and are testing Reporting Services on a development machine.  It has not yet been installed on our production server, but should be soon.  This will allow IDFG staff and outside individuals to access and query data in our databases.

MFWP
1
Manage, maintain and enhance the computer systems (hardware
Discussions have occurred with the new FWP Network Supervisor to move MFISH

and software) necessary for supporting the tabular and GIS
and other FWP Information Management Unit data to FWP's new server system.  

data systems, including system administration, backup and
The move will likely occur next quarter.

recovery, hardware and software upgrades, and security.

ODFW
1
Manage, maintain and enhance the computer systems (hardware
Routine system administration and management continued throughout the quarter.  

and software) necessary for supporting the tabular and GIS
We continued to expend significant effort trying to acquire SQL Server, ArcIMS

data systems, including system administration, backup and
and ArcSDE, including testing evaluation copies of the software, reconfiguring

recovery, hardware and software upgrades, and security.
existing hardware addressing various connectivity and configuration issues to


facilitate the efficient use of these software packages, researching system design

specifications related to recommended ArcIMS hardware configurations, and 

finalizing a justification package for the purchase of IMS software, hardware and 

related training.  The purchase request was approved by ODFW during the quarter,

but still must be approved by Oregon’s Dept of Administrative Services.
Objective
2
Task:
1
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Our Database Manager acquired and configured two servers from ODFW’s 

Information Systems Division for use as development servers for NRIMP.  These

servers had been taken out of service within ISD but will work well for our in-

house needs.

Region
1
Maintain and update, as necessary, the hardware and software,
The GIS was maintained and updated this quarter, including the installation of 

including ArcView and other tools, extensions and projects, 
service packs for ArcGIS and ArcIMS.  A meeting was held with PSMFC staff 

that constitute the regional Geographic Information System. 
where we explored the potential to work toward a more coordinated approach to GIS

Provide system administration, backup and recovery, and 
within the agency, leading to greater total capability and more efficient use of

security.
available funding.

The Internet Map Server was given a clean start including an upgrade of the Operating System and a clean install of ArcIMS configured with Internet Information Services (IIS) as the web server.  This is an important change in the site configuration and will allow StreamNet to take advantage of active server pages and the IMS viewer developed by California Dept. of Fish and Game.

Region
2
Maintain and upgrade the StreamNet web server and software,
Second quarter web site up-time and query system availability were excellent,

including programming, system security, etc.
exceeding the target.

Region
3
Assist with development of XML schema based options for 
We continued research and testing for remote database access in the second quarter.  

both incoming and outgoing data.  Continue exploration of 
This is a slight variation on the XML schema concept of data submittal and 

how XML can enhance data exchange.
validation, however it would accomplish the same goal eventually and we decided

it was a viable option to explore more thoroughly.

Region
4
Maintain database servers and SQL Server software and 
Routine maintenance of two SQL Servers occurred.   The Database Manager helped

databases; installing updates, patches and service packs as 
design specifications for a new server to house the spatial data engine in SQL Server

they become available.  Manage logins and permissions.  
2000.

Routinely backup all databases.  Assist with system 

administration and purchasing.

WDFW
1
Manage, maintain and enhance the computer systems (hardware
Routine system administration continued.  All necessary software upgrades and

and software) necessary for supporting the tabular and GIS
security patches were installed on all computers managed by Vancouver StreamNet

data systems, including system administration, backup and
staff.  ArcGIS 9.0 was installed on StreamNet computers to replace ArcGIS 8.1.

recovery, hardware and software upgrades, and security.

Objective
2
Task:
1
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Objective
2
Data management and delivery
Task
2
Application and Interface Development

Develop computer applications and interfaces that facilitate the entry, management and dissemination of tabular and GIS data at the regional and cooperating agency levels.  This will include development of new applications and tools as well as maintenance or modification of existing applications.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Develop and/or maintain computerized databases, applications
Updating databases was begun in the second quarter.  Systems are functioning

and interfaces that facilitate the entry, compilation, management
adequately to accomplish this work efficiently.

and dissemination of tabular and GIS data.
IDFG
1
Develop and/or maintain computerized databases, applications
Our Fish References System, which tracks fish observations, collecting permits,

and interfaces that facilitate the entry, compilation, management
hatchery returns, redd counts and other fisheries data was 95% completed.  This

and dissemination of tabular and GIS data.
included porting the original user interface from Visual Basic 6 to VB.Net and 


redesigning the data tables to match recent changes in the StreamNet data exchange 

formats and internal database design modifications.  The Fish Reference System

is our core system for managing StreamNet bound data.  There are a few minor

tweaks remaining in the user interface.  The data migration process from the old

database to the new database has been run, but requires data validation before we

can say we are done.

We started work on porting our Spawning Ground Survey system, including the user interface and databases, from VB 6 to VB.Net. 

We updated our information system framework, creating further integration of our business rules engine and data validation process directly into the databases.  We also reworked the design of the overall database structure, creating a master database holding our basic data such as hydrography and restricting the individual data category databases to their specific data elements.  This will help create a tighter integration between the StreamNet side of our system and our internal data.

We developed some developer-level (not user-level) documentation for our data framework, including data classes and applications.

MFWP
1
Develop and/or maintain computerized databases, applications
The work needed to provide information on restoration projects as part of MFISH

and interfaces that facilitate the entry, compilation, management
was outlined to NRIS contract staff and work was begun.  Due to changes in the 

and dissemination of tabular and GIS data.
table structure that Montana maintains, release of the report will occur next quarter.

ODFW
1
Develop and/or maintain computerized databases, applications
A new statewide data repository called the NRIMP Data Clearinghouse was

and interfaces that facilitate the entry, compilation, management
implemented during the quarter to allow for the capture of metadata for all Oregon

and dissemination of tabular and GIS data.
data collection efforts beyond those efforts associated with the Coastal Coho 


Assessment.
Objective
2
Task:
2
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An XML viewer component was added to the web application framework.  This will

allow all web applications that utilize the framework to natively display XML files

regardless of the users’ choice of browsers.  Normally browsers have different ways 

of interpreting XML and XSL documents which cause them to display differently.  

These files are now pre-processed on the server and delivered as normal HTML

content.

Region
3
Develop and/or maintain computerized databases, 
Updates were made to enhance and optimize the XRef builder tool.  This is the tool 

applications and interfaces that facilitate the entry, 
that creates the fast lookup de-referencing tables used by the query system.

compilation, management and dissemination of tabular and 


GIS data..  Assist cooperating agencies with tool 

development, as requested.  Tools may include input 

interfaces, error checking, geographic locators, etc.

WDFW
1
Develop and/or maintain computerized databases, 
The Location Data Manager started converting location related data organization to

applications and interfaces that facilitate the entry, 
take advantage of the LocMaster table improvements.  Primarily this work focused

compilation, management and dissemination of tabular and 
on point layer management and Beg/Endft determination processes.  She also 

GIS data.
explored ARCGIS techniques for accurately capturing river milepost locations from 

the Washington State Stream Catalog

Objective
2
Data management and delivery
Task
3
Data (content) Management

Manage data at the regional and cooperating agency levels to assure timely and accurate data flow from source to final distribution.  Activities include exchange of data to PSMFC, data loading, updating data, quality assurance procedures, 
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Perform comprehensive QA/QC on all datasets maintained by
This will be completed and procedures reviewed and improved, if necessary, at the

CRITFC.
conclusion of the updating process next quarter.

MFWP
1
Manage data at the agency level, develop and maintain FGDC
Considerable work occurred in providing a better organization of FWP GIS data

compliant metadata for GIS data, and exchange data to PSMFC
within the infrastructure of NRIS.

according to deadlines specified in this work statement.
ODFW
1
Manage ODFW-NRIMP and StreamNet data, including 
Our GIS Analyst participated in a number of GIS data coordination meeting during

metadata development/maintenance, QA/QC activities, and 
the quarter, discussing various topics such as CA / OR Hydro Synchronization, 

work with regional staff as necessary to assure seamless 
Mixed Scale Hydrography data development, overlapping distribution data, and

loading of data into the regional database.
ways in which to track changes to distribution data based on barriers that have

been removed.  Also during the quarter, he completed several data update and

coordination efforts, including:

Objective
2
Task:
3
StreamNet Second Quarter Performance Report, Fiscal Year 2005
Page 23 of 48
 
a)  Compiling a draft data coordination agreement for use between ODFW and 

WDFW in regards to synchronizing our distribution data before making data

submissions to regional StreamNet.

b)  Updating fishway codes within the barrier database to reflect the recent changes 

to the DEF.  Data and direction were provided to StreamNet regional staff for

updating fishway data related to Oregon barriers, dams and hatcheries.

c)  Reviewing some Bull Trout distribution records with potential overlap.  Data 

from a March 2003 submission to StreamNet contained 3 overlaps, which were not

identified at the time.  The data had since been cleaned up within our database, but

the changes had not been passed along to regional StreamNet.  The necessary 

information was compiled to submit to the Region to request modification of the 

records, but it will not be submitted until other cross-border issues can be addressed

and a single data submission can be made to fix all known issues.

d)  As part of the coordination effort to address cross-border distribution conflicts,

developing a program to identify the set of resident species records that are in

conflict (despite inconsistent RunID coding between the states for the same 

populations).  He notified regional StreamNet staff of the issue, and characterized 

conflict issues relevant to resident species in preparation for additional coordination

with WDFW and the regional staff.

e)  Compiling and integrating ODFW distribution / documentation data for summer 

steelhead and Bull trout in the Walla Walla basin in order to facilitate comparison

with WDFW data for the basin.  The data were provided to WDFW, and a 

conference call occurred in late March to explain our efforts.

Our GIS Analyst responded to a request from StreamNet regional staff for changes

made to the Generalized Fish Distribution (now call FishDist) table since our last

data submission.  He submitted updates for 50 records based on changes that 

occurred related to recently investigated culvert / passage issues, chum spawning

use in the mainstem Columbia, and also a couple of changes related to overlapping

bull trout records that had been resolved internally but had not yet been shared with

regional StreamNet.


Our Data Analyst completed a rough draft of the QA/QC protocol document for

Harvest data.

ODFW
2
Perform comprehensive QA/QC on all Oregon Trends, Age, 
Staff continued to document data compilation approaches/decisions related to

Harvest, Dams, and Barrier datasets.
maintenance of the trend and reference databases.  This will assist in the QA/QC

process and development of protocol documents by documenting existing

guidelines that are followed, as well as identify and spell out new guidelines

that are needed.
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Significant effort was spent this quarter ensuring the data quality of Oregon's

existing StreamNet Trend information, completing the Lower Columbia chum

trends, while continuing to focus on Lower Columbia coho, the Grande Ronde,

Imnaha, Wenaha, and Lostine, as well as Oregon trends in other parts of the 

Columbia basin.  A specific review to identify Trends where the Null box is checked

 (meaning no survey was conducted that year), but Sampling Method was coded

with something other than 'Not Applicable' was conducted for all Oregon trends

resulting in a change to the Sampling Method and/or Calculation Method field where

appropriate.  Trends where the Null box was checked but there was a zero in the

Count field were also reviewed and changed where appropriate.
ODFW
3
Coordinate and work with internal ODFW staff to improve the
Two staff members attended an Insyte Inwin training session, which was provided

agency data collection efforts to allow more efficient compiling
by ODFW Information Systems Division staff on January 19th.  Inwin is the 

into internal intermediate NRIMP-Oregon StreamNet databases
application we use to remotely access the data on ODFW's mainframe system, such

and/or StreamNet databases at the regional scale.
as HMIS.

Region
1
Assist data contributing agencies in development of data, 
The Regional Fisheries Biologist worked with a MFWP StreamNet data compiler in

including formatting, coding, data entry, error checking, and 
order to map MFWP habitat restoration project data to the StreamNet DEF.

submitting to the regional database.


The Regional Fisheries Biologist worked with a WDFW StreamNet data compiler to

map WDFW barriers data to the StreamNet DEF.

The Regional Data Manager worked with ODFW to resolve overlapping issues in 

fish distribution in the states of Oregon, Washington and Idaho.

Region
2
Examine the StreamNet database for errors and report any 
Various error reports, when encountered, were provided via email to state agency

found to the appropriate entity for correction.  Continue to 
compilers, the StreamNet Librarian at CRITFC and the StreamNet Steering

improve error-checking capabilities.
Committee representative at USFWS.

Region
3
Whenever new tabular data with a spatial component are submitted
Updates to the fish distribution data were received from Oregon and Montana this

to the Region (e.g., fish distribution, hatchery facilities, etc.),
quarter.  Integration at the regional level required coordination with the states to

create regional GIS layers from this information where possible.  
review and update changes made to the underlying regional hydrography.  While

Verify correct format, accuracy and logical consistency of spatial
these efforts began in the 2nd quarter, they are ongoing.

data sets and attributes through coordination with state GIS


contacts and then load data to the regional database in coordination

with the database manager.  Post mappable layers to the online

query system, the ArcIMS interactive mapping system, and as

downloadable layers for StreamNet GIS users.

Region
4
Maintain a library of StreamNet GIS layers for internal use 
The StreamNet GIS library and data download site were maintained and updated.

and as downloadable data on the web site with complete 


documentation (metadata).
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Region
7
Coordinate efforts by the StreamNet partners to maintain 
The GIS Specialist quality checked fish distribution records submitted by Oregon 

and update, as necessary, the 1:100,000 scale hydrography 
and Montana and identified instances where state level updates to the hydrography

files for the states and the PNW region.
need to be incorporated into the regional dataset.

Region
8
Coordinate efforts by the StreamNet partners to create a 
The GIS Specialist maintained contact with the key states involved in this project 

hybrid 1:100,000 / 1:24,000 scale hydrography for the states 
and stewarded this thread on the StreamNet Forum.

and the PNW region.  Implement these changes at the 

Regional office.

Region
9
Integrate the functioning of the GIS system with the StreamNet
Links to and from the query system and the GIS were maintained.

fisheries and habitat database in support of the query system.  

Maintain up-to-date cross tables used via the StreamNet web

interface to select information by geographic area.

Region
10
Update and append data as submitted by StreamNet participants.   
Major data submissions were processed from WDFW (over 35,000 escapement

Maintain logs of data submissions and major database changes.  
records as well as Age data and location updates), and from MFWP (complete

Manage logins and permissions.  Produce downloadable versions
replacement of all Fish Distribution records), CRITFC (complete StreamNet Library

of the StreamNet databases to keep in synch with the updated
database dump), and fish distribution updates were processed from ODFW.  Work 

regional databases.  Create views and stored procedures for use
also focused on reconciling StreamNet databases with the developing data exchange

by the web query system and in the data loading process.  
formats, consistency issues with existing data in StreamNet tables, location coding

Routinely backup all databases.  Create and revise database
for hatchery and dam facilities, design of age data, and removing all hatchery

structures and indexes.  Develop and run QA/QC processes on
release data and related Trend records from the StreamNet database.

new and existing data tables to Isolate missing, erroneous or


duplicative data and work with source agencies to correct problems.

Region
11
Assist the StreamNet Librarian to export the library reference
A complete StreamNet Library dump was transmitted from CRITFC to the regional

database of StreamNet documents for routine inclusion in the
StreamNet database.  This information was reconciled with the StreamNet Reference

StreamNet database for use by the web query 
table that associates each data record with the source of the information, and updates

and additions were processed.  A procedure was developed to reformat authors in the

database from the format used in the Library (each author last name first separated

by a vertical bar concatenation character) to a format more similar to scientific

journal bibliographies (first author last name first followed by successive authors

with first name first).  This form is now used in the StreamNet Reference table that 

annotates the source documents for all data records in StreamNet.

Region
12
Work with the Steering Committee to complete a document 
Formal responsibility for building a document to describe the QA/QC process

describing the QA/QC processes followed by project 
followed by the StreamNet cooperators was transferred to the Project Leader from

cooperators
the WDFW Project Leader who developed the initial draft.  All cooperators were 

requested to provide examples of procedures for one test data type early in the third 

quarter.

Objective
2
Task:
3
StreamNet Second Quarter Performance Report, Fiscal Year 2005
Page 26 of 48
WDFW
1
Manage data at the agency level, develop and maintain FGDC
QA/QC was performed on 2003 escapement data.  Once the escapement data were

compliant metadata for GIS data, and exchange data to PSMFC
complete and accurate to the best of our knowledge they were delivered to PSMFC.  

according to deadlines specified in this work statement.
Age data were also delivered as well as all supporting information.

WDFW
2
Provide and update geo-reference field data as needed for all 
The Location Data Manager updated the natural spawner location codes for the

StreamNet data submissions.  Improved geo-references 
2005-03-18 submission.  She also re-submitted select Trends on 2005-03-25 to 

generally contribute to multiple Objective 1 data categories.
correct the location data after something went awry with the original submission.
WDFW
3
Create standardized storage formats and protocols for area 
Work was performed on Smolt and Adult trap databases to build supporting Excel

biologists to use with data collected at various fish collection 
spreadsheets for data summarization.  These tables will help area biologists receive 

facilities.
the summarized data in a timely fashion.   Some biologists find it difficult and a

timely chore to learn how to manipulate data in a database.  These Excel tables will

help remove the fear of large datasets and supply a product that they can use.

WDFW
4
Continue collecting GPS locations and converting all index 
No work was performed on GPS data collection this Quarter due to other pressing

sampling areas from alpha naming to a standardized LLID 
issues.

plus River Mile (RM) format.

WDFW
5
Generate a MS Access table that contains links to GPS Index 
WDFW Biologist Steve Vanderploeg continued work on linking GPS index area 

area maps, survey card database and master escapement 
maps with the MS Access Escapement database.  We worked on documentation of

database.
this process this quarter to help with future referencing.

Objective
2
Data management and delivery
Task
4
Data exchange standards

Establish and maintain data exchange standards to ensure consistent content and format of data that originate from multiple 

data sources.  Monitor adopted and proposed data exchange formats for data categories described under Objective 1. This task 

will provide coordination and technical assistance regarding interpretation of database structures and codes.  The formal 

process for creating new and revising old DEFs may require significant amounts of time, potentially more than a year, for 
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Work cooperatively through the Steering Committee, 
CRITFC staff worked with regional StreamNet staff to modify the age DEF.

following the DEF Process document, to revise existing and 


develop new DEFs to assure regional data consistency and 

allow for inclusion of new data types.

IDFG
1
Work cooperatively through the Steering Committee, 
The IDFG Data Coordinator worked via the phone and the StreamNet 

following the DEF Process document, to revise existing and 
forum on resolving the hatchery returns DEF, the barriers DEF and the age

develop new DEFs to assure regional data consistency and 
 composition DEF.

allow for inclusion of new data types.
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MFWP
1
Work cooperatively through the Steering Committee, 
Work on several DEFs occurred during the quarter through the StreamNet forum.

following the DEF Process document, to revise existing and 


develop new DEFs to assure regional data consistency and 

allow for inclusion of new data types.
ODFW
1
Monitor adopted and proposed data exchange formats and 
Staff met in January to discuss the StreamNet Forum topic, "TrendID and EMAP",

provide comments, feedback, and/or recommended changes as
which refers to the number of TrendID's that could be created by an expansion of the

necessary. Work cooperatively through the Steering 
EMAP/Random survey effort.  Incorporating EMAP (Environmental Monitoring and

Committee, following the DEF Process document, to revise 
Assessment Program) data into the StreamNet system poses special problems, which

existing and develop new DEFs to assure regional data 
we are working to find solutions to.

consistency and allow for inclusion of new data types.  New 


or modifications to existing DEFs will be submitted as 
Our Data Analyst worked with regional StreamNet staff and ODFW biologists to

warranted.
develop an appropriate Calculation Method ID in the DEF for Spawner Recruit Data.  

It was decided the best approach would be to add a new Calculation Method ID that is fitting exclusively to Spawner-Recruit Data.  The ID will be #315: Run Reconstruction, to encompass the varied calculations that take place to derive this data type.

Staff reviewed the draft 2005.1 DEF document and provided comments where appropriate.  One issue that was discussed centered on the Stage ID code "Spawner" and its use in trend data.

Our Data Analyst met with regional StreamNet and ODFW’s age data expert to discuss Age Data and what the regional database should be like.  Additional difficult issues with getting the age data into the DEF process were identified during the meeting.  They also examined some fish scales of Rogue Basin Steelhead "half-pounders" for a visual representation of why they are aged differently, and for general education.

Region
1
Work cooperatively through the Steering Committee, following
Version 2005.1 of the StreamNet Data Exchange Format was published this quarter.  

the DEF Process document, to revise existing and develop new
Changes were made for hatchery returns data so that returns can be tracked by 

DEFs to assure regional data consistency and allow for inclusion
capture location,  The DEF for fish migration barriers was improved, especially in

of new data types.  The regional Biologist will serve as the
regards to passage facilities at barriers.  The new format for habitat restoration

primary coordinator of the DEF process and is responsible for
projects contains several important changes from the old structure.  Many additional,

updating and publishing the official DEF document.
relatively minor changes were made.

The WDFW Location Data Manager met with PSMFC StreamNet staff to discuss location coding for the Hatchery table.  A proposal was created for modifying this table, and this proposal will be brought before the full StreamNet group for inclusion in the DEF.
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Because we have struggled to provide age data, and because this data type is very important and useful for a variety of fisheries management needs but no regional standards exist, the decision was made this quarter to set age data as the highest priority for developing the next DEF.  The Regional Fisheries Biologist began a thorough and in-depth investigation into the ways in which age data are collected, stored, used, and presented, and how these vary by species, life history types, agency, and need.  We are finding that this type of data is much more diverse than we realized, and new issues continue to arise as this work progresses.  The Regional Fisheries Biologist thus spent much time on this task this quarter, and because of the high priority set for this task, progress was retarded somewhat for the unified user request database and for the fish sightings DEF.  Age DEF work continued into the third quarter, as we identify the major issues and how they may be overcome.

WDFW
1
Work cooperatively through the Steering Committee, 
On Feb 9 the Location Data Manager met with Regional staff to draft revisions to 

following the DEF Process document, to revise existing and 
the latest DEF (Version 2005.1).  Following the meeting she started converting the

develop new DEFs to assure regional data consistency and 
WDFW hatchery data to test them before Regional staff broadcast the proposal for 

allow for inclusion of new data types.
adoption.

She also created internal documentation of past Exchanges and a process to organize

future documentation now that many folks will submit data directly to StreamNet.

The Project Leader expanded on his January Steering Committee meeting topic of

improving use of the UpdDate field by posting two Forum threads. The first 

reviewed use of fields in the current DEF that document the "who" and the "when"

of exchanges and proposed a merger of the existing Data Entry and CompilerID

fields. The second proposed replacing the AddUpd and UpdDate fields with three

fields that would capture Create, Modify, and Validate dates for appropriate data

records.  As of 4/11/2005, there had been no further Forum discussion of either

posting.

WDFW
2
Co-lead (with MFWP) final development and 
We need to complete Hatchery DEF work before continuing the Hatchery Release

implementation of a hatchery release DEF that 
discussion.  The Hatchery DEF revisions are almost complete so this discussion

accommodates both resident and anadromous fish.
will likely take off in the third quarter.
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Objective
2
Data management and delivery
Task
5
StreamNet Internet sites

Continue to maintain and enhance the StreamNet Internet sites.  Provide access to StreamNet data products through the Internet at both the regional and cooperating project levels.  The StreamNet home page (www.streamnet.org) will continue to be utilized as the project's primary data delivery vehicle.  Priority will be given to incorporating data developed through Objective 1 and providing access to reference materials secured through Objective 3.  The site will also be used to archive data sets developed by FWP participants for data that do not fit within the StreamNet DEF, including the means to index and 
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

MFWP
1
Provide ongoing review of the StreamNet website through 
Montana StreamNet staff provided a newsletter item to the regional website on the

routine use of the site, providing feedback to StreamNet staff 
FWP Fishing Guide.

at PSMFC on any problems, errors or needed improvements.

ODFW
1
Monitor and provide feedback on existing and new StreamNet
Ongoing review of the StreamNet website took place throughout the quarter.

 internet features.

ODFW
2
Manage and maintain Oregon's web-based data integration, 
Personal FTP directories on the NRIMP server were provided to several ODFW

communication, and data transfer systems and their links to 
staff during the quarter.

StreamNet.


For the period of January through March 2005, our web server provided an average

of 20,865 page views per month to an average of 4,056 unique IP addresses.  A

summary of StreamNet related Oregon website usage is provided in Table 1.  

See Supplemental Information for a usage summary of other sites maintained by 

NRIMP.

Table 1.  Use (page views) of the Oregon StreamNet related websites during

 the second quarter, FY-2005.
	
	Jan. 05
	Feb. 05
	Mar. 05

	NRIMP (OR StreamNet)
	9,415
	9,406
	8,935

	CSMEP Web App
	306
	3,205
	292


Region
1
Maintain and improve the StreamNet Internet site, including 
Several links were added, including links to the National Fish and Wildlife 

correcting errors, adding or fixing links, improving 
Foundation, the Pacific Northwest Aquatic Monitoring Partnership, WDFW's

performance, improving looks and usability, etc.
SalmonScape and Wild Salmon Population Monitoring, NOAA Fisheries Northwest

Region's Adult Anadromous Fish Radiotelemetry Project, EPA's EMAP site,

USDA's InvasiveSpecies.gov, the USFWS's Habitattitude site, and the Global

Amphibian Assessment.
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Region
2
Guide development and enhancement of the StreamNet web 
The storage and delivery of data collected using EMAP (randomized) sampling

query system from the perspective of data users.  Review 
designs is a special case that we suspect is not yet appropriately handled in the

changes to the web query system to ensure they are 
StreamNet database or delivered to StreamNet users.  This quarter, an appropriate

implemented appropriately and do not create unforeseen 
EMAP expert, Dr. Don Stevens of Oregon State University, was identified and

problems.
contacted.  A May meeting will take place with Dr. Stevens so that we may learn the

proper way to collect, manage, and deliver this special type of data.
Region
3
Conduct a thorough review of the web query system.  Identify
A problem with embedded hard returns has affected data downloaded from the web

and address errors and omissions in data delivery.  Improve 
query system for years.  These embedded hard returns (carriage return and line feed

help files.
characters) result in inappropriate line breaks in ASCII downloads, and also

negatively affect Excel spreadsheet files created by the query system.  This quarter,

we believe this issue was completely solved and that the query system now removes

these characters from all downloads.  This is a major accomplishment and a major

improvement in data deliver to StreamNet users.  Related to this, a program was

written that scans the entire database for all character codes.  This program will let

us find and address uncommon or non-standard character coding in the database file.

A problem was identified in the Excel downloads.  Long text fields are being truncated when the data are placed into Excel spreadsheets.  The Programmer is investigating this problem.

Region
5
Maintain the GIS Data, Map, and PNW Reach File Internet pages.
All GIS related Web sites were maintained.
Region
8
Deploy new query system components and data categories 
A new and enhanced full web site and online document search feature was added to

that are approved by the Steering Committee
the StreamNet website.  This replaces the old web site search functionality which 

was generally inadequate.

Region
9
Maintain logs of web query history and error events.  Track 
Use of the StreamNet website remained strong during the second quarter (Table 2).  

and report Internet site usage by month and investigate web 
Total users and page views decreased slightly from the first quarter, but data reports 

query system errors encountered.
viewed increased from a monthly mean of 1,662 to 2,204.  Use of the tabular data query system, specifically jumped significantly in February from 10,438 unique sessions to 23,864, but that was followed by an even more significant decrease in March.  The tabular data query remained the primary means for people to locate data, with the number of unique data query sessions exceeding the number of map (IMS) visits by approximately an order of magnitude.  It is possible that users may not be fully aware that the interactive map can be used to locate and obtain tabular data, and we will look for ways to make that capability better known in the future.
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Table 2.  Summary of use for the StreamNet website, second quarter FY-05.
	
	Jan-05
	Feb-05
	Mar-05

	Main Web server
	
	
	

	Total Page Requests, tabular
	69,320
	66,734
	43,050

	Number of Visits
	7,681
	7,296
	6,413

	Unique Visitors
	4,400
	4,291
	3,774

	Data Query Page Requests
	22,259
	32,012
	13,816

	Unique Query Sessions
	10,438
	23,864
	3,521

	Unique Query Sessions / hr.
	14.0
	33.1
	4.7

	Data Reports Viewed
	2,581
	1,857
	2,174

	FTP Files Downloaded
	1,900
	1,262
	1,319

	ArcIMS Map server
	
	
	

	Total IMS Page Requests
	84,738
	72,070
	74,066

	Number of IMS Visits
	1,616
	1,407
	1,504

	Unique IMS Visitors
	817
	745
	737

	Mean pages/visit
	52
	51
	49



Private Internet Providers remained the largest identifiable group of users of the StreamNet website (Table 3).  However, with such a large number of unresolved IP addresses, it is possible we are not able to accurately evaluate use by individual types of users.  Agencies and organizations in this table are certainly regular users of StreamNet, but we cannot determine how many other agencies or organizations are included in the unresolved category and how frequently they use the web site.


Table 3.  Top users of the StreamNet website, second quarter FY-05.
	1. Private ISPs
	10. USFWS

	2. Unresolved IP Address
	11. Nez Perce Tribe

	3. ODFW
	12. ODEQ

	4. schools
	13. USACE

	5. Oregon State University
	14. Hillsboro (city)

	6. BLM
	15. State of Idaho

	7. Bureau of Reclamation
	16. NOAA

	6. CDFG
	17. BC, Canada

	9. BPA
	18. OR Dept. Transportation


Region
10
Maintain and enhance the functionality, look and usability of
Some further work done on the new data download formats available that were

the StreamNet web-based query system.
mentioned in last quarter's work.  Also, work continued toward replacing the Map

Objects mapping functionality in the query system with an ArcIMS application.  

This will further simplify the query system and hopefully speed up the delivery

of pages that contain selectable click 
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Objective
2
Data management and delivery
Task
6
Respond to data / information requests

Receive and respond to requests for data and information, source materials, and custom products at the regional and cooperating agency levels.  Response to requests will be honored within the limits of available resources, with priority given to information requests having direct relevance to the Fish and Wildlife Program.  Other priorities will include implementation of the Endangered Species Act and federal, state, and tribal natural resource management activities.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Respond to requests for data, maps, technical assistance, 
Library data requests are reported under Objective 3.

source materials, or custom data products at the agency level,

within the capabilities provided by base funding.  Requests 

will be logged and reported.

IDFG
1
Respond to requests for data, maps, technical assistance, 
We filled 41 requests for data during the second quarter.  There were 14 requests

source materials, or custom data products at the agency level,
from private companies, 20 from state agencies, 2 from tribal agencies, 2 from non-

within the capabilities provided by base funding.  Requests 
governmental organizations, 2 from federal agencies and 1 from a university.  The 

will be logged and reported in quarterly reports.
data types requested were as follows: barriers = 1, distribution/presence = 28, GIS

layers = 8, redd counts = 3 and general technical assistance = 1.

We did not report a break down of requests in the first quarter.  We have since 

entered those requests and can now report that in the first quarter we filled 10

requests (we put some off because we were so busy with the bull trout status

review).  There were 9 requests for distribution/presence information and 1 for

GIS layers.  Private companies made 5 of the requests and state agencies the other 5.
MFWP
1
Respond to requests for data, maps, technical assistance, 
Staff handled 10 fisheries related requests this quarter from FWP staff.  They 

source materials, or custom data products at the agency level,
provided mapping products for the Montana Comprehensive Fish and Wildlife Plan,

within the capabilities provided by base funding.  Requests 
the Montana Natural Heritage Program for Element Occurrence record development 

will be logged and reported.
and conceptual ideas to the Fisheries Division for the creation of the Statewide

Fisheries Management Plan.

ODFW
1
Respond to requests for data, maps, technical assistance, 
Staff responded to 50 information requests during the quarter (Table 4).  Twenty-one

source materials, or custom data products at the agency level,
requests were from ODFW staff totaling 8 hrs and 9 minutes, while the other twenty-

within the capabilities provided by base funding.
nine were external requests totaling 5 hours and 26 minutes.  Also, our GIS Analyst

assisted staff from ODFW’s Fish Screening and Passage Program in the QA of

project locations and created two maps for their end of fiscal year report.
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Table 4.  Type and requesting organization information for help requests 

serviced by Oregon StreamNet staff during the first quarter, FY-05.

	Request Type
	No.
	
	Requester
	No.

	Analysis
	5
	
	Federal Agency
	11

	Data
	18
	
	Student/University
	3

	Document
	5
	
	State (non-ODFW)
	4

	Map
	5
	
	ODFW
	21

	Other
	13
	
	Local County
	1

	Tech. Support
	3
	
	Consultant
	6

	Technical Review
	1
	
	Private Citizen
	4

	   Total
	50
	
	   Total
	50


Region
1
Respond within one business day to requests for data, 
The Region responded to 16 requests for information during the quarter 

information or help.  Log and report responses to all requests
(Table 5)

received.



Table 5.  Number and types of information and help requests serviced by Regional


staff during the first quarter, FY-05.
	Requester Type
	No.
	
	Type of Request
	No.

	Federal agency
General public
Private consultant
School (elem./high) faculty

State agency
Unknown
  Total
  
	3

4

2

1

5

 1
16


	
	Can't find data
Data interpretation

Error report
General fish boil.

GIS
Library

Other
Query help

   Total
	1

1  

1  

3  

4  

1  

 4

  1

16


Region
2
Finalize a standard user request tracking database structure so 
Work proceeded on creation of a standard user request database that can be used by

that all StreamNet partner agencies can use the same format 
all StreamNet agencies to summarize user requests for the quarterly and annual

for reporting responses to requests for data and other 
report.  This task was not quite finished due to the age data DEF taking priority this

information or help.
quarter.

WDFW
1
Respond to requests for data, maps, technical assistance, 
Forty data requests involving StreamNet-related data were filled this quarter and

source materials, or custom data products at the agency level,
were logged into the WDFW-StreamNet requests database. Only three were related

within the capabilities provided by base funding.  Requests 
to standard tabular data (smolt and adult trap counts), while the rest were related

will be logged and reported.
to our spatial data layers. There were 24 requests for coverages of 24K anadromous

and/or resident fish and hydro data, 10 map requests, and three requests related to

facilities data points. 27 of the requests came from WDFW or NOAA Fisheries, with

USFWS, local conservation districts, and other state/county government entities

comprising the rest.
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Objective
3
Library and reference services

Provide professional library services to the Columbia Basin's fish and wildlife decision-makers, 

planners, managers, and researchers by acquiring and cataloging StreamNet source documents and 

other related material; and by providing open and efficient access to these materials.  Provide a 

repository for the source documents for the data contained in the StreamNet database.
Objective
3
Library and reference services
Task
1
Collection development

Develop a collection of materials applicable to the mission of StreamNet.  Collect, catalog and organize materials to document data sources, Fish and Wildlife Program activities and reports, and other gray literature for access by regional scientists, agencies, interested parties, and other libraries.  Project participants will submit reference documents for all data contained in the StreamNet database.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Coordinate source material submissions for data compiled by 
The first two months of the quarter, the library cataloging system was down as a  

participants
result of a hard drive crash in December.  The last month was devoted to 

recovery and quality control issues.  Reference documents were received normally 

and the backlog will be caught up next quarter.

CRITFC
2
Develop a collection of materials related to the Columbia Basin,
We continued to work on completing the collection of BPA documents.  We began

including reports from other Fish & Wildlife Program projects,
work on the digital library for Vancouver Lake in Clark County, Washington.

other agency documents as they relate to the Basin, and other


published and unpublished materials as requested by clients.

CRITFC
3
Maintain and develop a collection of journals related to fisheries
We submitted renewals for key journals.  We are continuing to evaluate 

and aquatic sciences as well as other related scientific topics.
journal titles based on availability in other libraries and subscription costs.

MFWP
1
Obtain reference documents for all data developed under 
Work continued on this ongoing task.  Coordination occurred with the MT Natural

Objective 1 and submit them to the StreamNet Library for 
Heritage Program to explore creating one reference system that would meet the 

inclusion in the collection and catalog.
needs of both agencies and StreamNet.  A solution is being designed and discussions

will continue next quarter.

ODFW
1
Provide originals/copies of all documents and reports 
A large set of historic typed and handwritten daily dam count records dating back to

referenced in the compilation of new StreamNet data 
the 1930's, was located and moved into the Library.  As far as anyone knows, this is

holdings, but not already housed in the StreamNet Library.
the only non-summarized record of this information.

WDFW
1
Obtain reference documents for all data developed under 
Documents were received from WDFW biologists, the USFWS, and area PUD's

Objective 1 and submit them to the StreamNet Library for 
containing information on 2004 escapement estimates.  The data from these

inclusion in the collection and catalog.
documents will be added to adult abundance datasets and will accompany the next

data exchange.  The reports themselves were mailed to the StreamNet library for

cataloging.

Objective
3
Task:
1
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Objective
3
Library and reference services
Task
2
Provide access to collection

Provide user access to the materials described in Task 3.1 by providing facilities for storage of paper and electronic copies of documents, an online catalog of all documents in the collection, and staff to answer location questions and respond to 
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Provide and maintain appropriate facilities for the storage 
We continued to work on providing appropriate conditions for materials.  We 

and public use of the StreamNet Library collections.
received a donation of large map files from NOAA Fisheries.  We also began

working on the possibility of receiving compact shelving as a donation from

a corporation.

CRITFC
2
Catalog and organize the materials for ease of use by clients 
We worked on material organization during this quarter as the library software was

and staff
not functioning during much of this quarter due to the hard disk crash.

CRITFC
3
Provide access to the catalog of materials via the Internet 
The new server was installed and software was upgraded for Internet accessibility.  

and update the online catalog on at least a monthly basis.
The catalog has been updated for web access.

CRITFC
4
Maintain and Implement a plan to place electronic 
We created a digital library for Vancouver Lake.  We continued to evaluate our

documents in the catalog and on the library website.
resources and ability to place materials on the web.  We are also working on getting

all StreamNet documents available in digital format with links in the catalog records.

CRITFC
5
Develop and keep a schedule of open times and reference 
Staff are scheduled and the reference desk is handled during posted hours.  Staff 

desk staff hours
members have been working some weekends.

Objective
3
Library and reference services
Task
3
Library services

Manage the StreamNet Library and provide library services to the StreamNet user community, the Council's Fish and Wildlife Program, and the general public.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Provide information and reference services to library clients
Regular library visits from a variety of researchers, public and private, continued.
CRITFC
2
Provide information about services and hours to library 
The library web page continued to reflect current hours of operation.  Signs for 

clients via print and Internet
unusual circumstances were posted when necessary.

CRITFC
3
Provide interlibrary borrowing services for library patrons to 
201 interlibrary loans were made in the second quarter; 104 were for CRITFC staff,

access materials not yet owned by the StreamNet Library.
3 for NOAA, 14 for consultants, 4 for State agencies, 11 for USFWS, 4 for tribes, 1

for BIA and 60 for other entities.

CRITFC
4
Provide access to hardcopy and electronic files of draft and 
We continued evaluation of how to best serve these documents to the public.

final documents related to subbasin planning and the NPPC 


amendment process.

Objective
3
Task:
3
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Objective
3
Library and reference services
Task
4
Inter-library coordination

Engage in networking activities with other agency and regional library service providers to provide better access to other collections that will enhance the StreamNet Library and to avoid unnecessary duplication of effort and materials
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005






CRITFC
1
Provide interlibrary lending services for other libraries to 
The library provided nearly 90 items to other libraries.

access the library's unique collection.

CRITFC
2
Maintain memberships in appropriate library and 
Professional memberships were renewed.  The Librarian attended the Cyamus

subject-related associations. Ex. IAMSLIC, NRIC, OFWIM, 
conference in early March.  Cyamus is a regional group of IAMSLIC.

CRITFC
3
Provide consultations for groups and other agencies on 
We responded to a request for assistance from the Yakima Fish and Wildlife Dept.

library organization and services

CRITFC
4
Coordinate with other StreamNet libraries, library clients and 
We continued to work with other libraries that have similar collections, primarily

other libraries to improve service to clients and limit 
through providing inter-library loan services to the region.  We assisted the

duplication of efforts
Vancouver Library in developing a Vancouver Lake collection.

CRITFC
5
Work with subbasin planning groups and TRTs to identify 
No further work was accomplished in this area.  Subbasin planning activities were

modifications and new uses to make information related to 
substantially completed in FY-04.  Possible additional archiving work was discussed

these processes easier to retrieve.
with NPCC staff for their provincial "roll-up" process.  Work plans and budgets

will be discussed next quarter.
Objective
4
Services to the Fish and Wildlife Program

Provide technical data services to Fish and Wildlife Program decision-makers and appropriate Fish and Wildlife Program projects.
Objective
4
Services to the Fish and Wildlife Program
Task
1
Data and Data Services to Support the Fish and Wildlife Program

Provide data management assistance to the Fish and Wildlife Program, as requested.  Services may include custom development of data, provision of data from the StreamNet database to support FWP activities (such as planning, monitoring and evaluation, etc.), and general advice and technical assistance with database management, data delivery, and GIS.  Work under this task will have to be based on time available, particularly for larger requests.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Support Fish and Wildlife Program activities, such as RM&E,
The watershed assessment and identification of limiting factors was completed and

subbasin assessment, etc., by providing data, maps and technical
delivered to the John Day Subbasin Planning group and was incorporated into the 

information management advice or assistance as requested,
final Subbasin Plan submitted on 3/15/05.  The Project Leader continued activities

within available time and budget under base level funding.
in other regional data management 

Objective
3
Task:
4
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IDFG
2
Provide data inventory services to the Coordinated 
The IDFG data coordinator guided and supervised entry of CSMEP data inventory

Systemwide Monitoring and Evaluation Project (CSMEP).
information for the Upper Salmon and Middle Fork Salmon subbasins.  He also

started work on a presentation for the CSMEP Integrated Database presentation,

taking place in early April.  This demonstration will show how it is possible to link

databases in the Idaho Fish and Wildlife Information System and visually display in 

GIS.  Database include the Spawning Ground Survey, Standard Stream Survey, 

Juvenile Trapping and Collecting Permit Reports.  These applications have been

used by multiple agencies to compile this information, including IDFG, the Nez 

Perce Tribe, and the US Forest Service.

MFWP
1
Support Fish and Wildlife Program activities, such as RM& E,
The MT StreamNet project manager reviewed management portions of 

subbasin assessment, etc., by providing data, maps and technical
subbasin plans for the Kootenai and the Flathead.  She will report findings 

information management advice or assistance as requested,
at the April StreamNet Steering Committee meeting.

within available time and budget under base level funding.
ODFW
1
At the agency level, provide tabular and/or spatial data, 
In response to a request from Tom Iverson (CBFWA), our Data Technician

technical advice/assistance and data services to Fish and 
generated a data comparison of the Fifteenmile, Hood, John Day, Deschutes, and

Wildlife Program participants, as requested.  Support F&W 
Willamette subbasin plans.  The goal was to find a way to graphically describe the 

Program activities, such as R, M & E, subbasin assessment, 
status of focal species within these basins.  We decided to use several examples to 

etc., within available time and budget under base level funding.
describe the possible approaches, and put together a narrative regarding the 

similarities /differences between the plans.  We completely evaluated the 

consistency of data used to complete these subbasin plans during the quarter, and 

concluded that there was little ability to compare data between subbasin plans since

data for any particular focal species were either reported differently, or not at all.

Currently there are 1,136 records in the CSMEP web application, eighty-five of which were added this quarter by all CSMEP participants.  The only requested change to the CSMEP web application was to add a sub-basin/species combination for WDFW to the available choices, which our Database Manager completed.

Region
1
At the regional level, support Fish and Wildlife Program activities,
No specific requests for data for these functions were received.

such as R, M & E, subbasin assessment, etc., by providing data

and maps of existing StreamNet data and technical information

management advice or assistance as requested, within available

time and budget under base level funding.

Objective
4
Task:
1
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Objective
4
Services to the Fish and Wildlife Program
Task
2
Participate in Fish and Wildlife Program Development Activities

Participate in planning, development and/or coordination meetings with regional entities to provide assistance in the area of data management, as requested, to support development of Fish and Wildlife Program projects and programs.  Provide input on ways StreamNet can effectively contribute to the programs and general advice about data management.  Participate in advisory groups, task forces, and other groups whose purpose is to enhance the effectiveness of the Fish and Wildlife Program relative to its data development activities.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Participate in various NWPPC planning and management 
The Project Leader continued serving on the steering committees of the Pacific

work groups to improve and coordinate regional information 
Northwest Aquatic Monitoring Partnership and the Northwest Environmental

management programs.
Data-network.  Data management and sharing issues are regularly discussed in

these groups.  These groups have developed work plans to further their purposes

and funding will be discussed next quarter.

CRITFC
2
Develop strategies for ESA recovery planning and NWPPC 
No work this quarter. This is an un-funded activity under the base StreamNet budget.

subbasin planning efforts to ensure data and technical 


literature are captured and made regionally accessible. This 

will be done "as possible"' under base level funding.

MFWP
1
At the agency level, work with regional entities to contribute 
The project manager continues to be engaged with the activities of NED and will

data management expertise toward development of activities 
provide input as necessary.

within the scope of the Fish and Wildlife Program.  Serve as a

data management resource to the FWP.

ODFW
1
At the agency level, work with regional entities to contribute 
Oregon StreamNet staff participated in five regularly scheduled CSMEP meetings /

data management expertise toward development of activities 
conference calls throughout the quarter.

within the scope of the Fish and Wildlife Program.  Serve as a

data management resource to the FWP.

Region
1
At the regional level, work with regional entities to 
The Program Manager participated in several meetings to discuss potential capture,

contribute data management expertise toward development 
management and dissemination of data developed during the subbasin planning

of activities within the scope of the Fish and Wildlife 
process.  StreamNet may participate in a portion of such an effort.

Program.  Serve as a data management resource to the FWP.

Region
2
Continue participation on the Program Team for the 
The Program Manager continued participation in NED as a member of the Program

Council's project to develop a Northwest Environmental 
Team.  He provided input regarding development of a regional data sharing

Data-network to convey recommendations based on 
workshop intended to assemble multiple data using and data creating agencies to

experience in the development of a regional approach to data
identify needs and impediments to sharing fish, wildlife and habitat data among

agencies on a regional basis.  The meeting will take place in the third quarter,

May 25-26.

Objective
4
Task:
2
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 Region
3
Continue participation in the Pacific Northwest Aquatic 
The Program Manager continued serving on the PNAMP Steering Committee

Monitoring Partnership for watershed and fishery data 
and in several work groups.  He also participated in the formal meeting to introduce

coordination.  Participate in other R, M & E groups, 
PNAMP at the Northwest Power and Conservation Council in March.

including the Action Agencies, Federal Caucus and CBFWA, 


to provide support and data management expertise.

Region
4
Participate with CBFWA in support of data management 
The Program Manager continued participation with the CSMEP project through

efforts, including work with the Collaborative Systemwide 
several phone conference meetings.  StreamNet involvement in CSMEP has

Monitoring and Evaluation Project.
decreased slightly as the project has moved beyond the data inventory stage to the

data analysis and monitoring approach development phases.

Objective
4
Services to the Fish and Wildlife Program
Task
3
Support to Subbasin Planning

At the regional and cooperating agency levels, work with subbasin planners to provide needed information from the StreamNet database and to capture data developed as part of the subbasin planning process.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

MFWP
1
Work with subbasin planners to determine type of data within
No assistance was necessary or requested during this quarter.

the Montana subbasin plans and opportunities for 

incorporating those data into StreamNet.  Assist in providing 

data on the FWP website.

Region
1
At the regional level, and within existing resources, work with
With the TOAST effort completed, regional staff moved the TOAST- generated files

subbasin planning groups to provide needed information 
to a different location on the StreamNet Internet site.  TOAST files can now be

from the StreamNet database.  Work with regional entities 
found along with StreamNet data and DRGs provided for the subbasin planners at

and subbasin planning groups to provide data management 
http://www.streamnet.org/subbasin/2001-subbasin-data.html.  This page provides 

expertise and services related to capturing data developed 
links to the files which are stored at 

during the subbasin planning process and making them readily
ftp://ftp.streamnet.org/pub/streamnet/SubPlanning. 

available.  Assist with archiving subbasin planning data, and 


means of publicly distributing them, as requested.  This effort 
The Program Manager participated in several meetings to determine long term needs

will have to be scaled to fit within existing resources and 
to acquire, store and disseminate data developed during the subbasin planning 

available time.
process, particularly in states other than Oregon. 
Objective
4
Task:
3
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Objective
4
Services to the Fish and Wildlife Program
Task
4
Archive and deliver independent data sets, as requested

Work with participants to aid in the capture and distribution of data generated through Fish and Wildlife Program activities and to help determine the most appropriate means of storing and disseminating them.  Where data do not fit in existing StreamNet data sets, post data in the archive as independent data sets in their native formats.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

CRITFC
1
Continue efforts to capture and archive subbasin planning 
Final John Day subbasin assessment data and results were uploaded to the 

data and literature, as base funding allows.
StreamNet database and are available to the region.  

MFWP
1
Work with FWP supported projects in the state to assist 
No assistance was necessary or requested during this quarter.

them with submission of their data sets to StreamNet for 

archiving and dissemination as part of the formal DEF or as 

Independent Data Sets.

Region
1
Coordinate with BPA and BPA contractors, StreamNet 
Two independent data sets were received and added to the Independent Data Sets

cooperators, and others to capture data sets, reports, and 
page this quarter:

other electronic materials for inclusion on the StreamNet 
1)  Chris Cook of Battelle provided a data set that models the hydrologic and 

Independent Data Sets Internet page.  Post these items on 
temperature regimes that result in the lower Snake River from the summer release

the Independent Data Sets page.
of cold water from Dworshak Reservoir. 


2)  The Idaho StreamNet project provided the "Idaho Department of Fish and Game

Bull Trout Status Review and Assessment in the State of Idaho, December20, 2004."

Work began this quarter to review the StreamNet links web pages in search of fisheries data on other web sites.  Our intention is to expand the concept of the Independent Data Sets page to be a combination of data set archive and also a way to locate data on other sites.

Because the independent data sets tool is software that must be installed, some users are unable to use it because they lack administrative permissions on their computer.  Others may be unwilling to install software.  So as an alternative, we created an Excel spreadsheet template as a second way for people to be guided through the metadata creation process.  This was made available on the web site.

The StreamNet Newsletter that went out this quarter contained an item about the availability of the independent data sets page, and mentioned that it could be used by anyone to archive data sets.  We did not know the degree to which people might be interested in this, but at this point (end of second quarter of fiscal year 2005) it appears no significant interest was generated.  While several downloads of the independent data sets tool were done, no data sets have come in.  At this point, it appears that independent data sets will be something done by data project staff or under direction of funding agencies, rather than as a voluntary action.

Objective
4
Task:
4
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Region
2
Review StreamNet Links web pages.  For Internet sites that 
We began to review the StreamNet links web pages in search of fisheries data on

provide on-line data, add the sites to the Independent Data 
other web sites with intent to expand the concept of the Independent Data Sets (IDS)

Sets page.
page to be a combination of data set archive and also a way to locate data on other

sites.  Thus, we will provide outside links in two places on the StreamNet website,

on the links pages and the IDS page.

Objective
4
Services to the Fish and Wildlife Program
Task
5
Protected Areas

StreamNet will a) maintain and provide access to the Council’s Protected Areas dataset, b) archive the official version as a historic record, c) in consultation with the Council, respond to requests for information concerning Protected Areas, and d) modernize georeferencing and make these data available through online mapping.  If the Council so directs, work with subbasin planners to record any desired changes to the protected status of individual streams.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005






Region
1
Maintain the Protected Areas database.  Provide access to the
The Protected Areas database was maintained.

Protected Areas data through the online database and through the

interactive map application.  As time allows, work to resolve the

remaining unresolved location issues that resulted from conversion 

from the 1:250,000 scale to the 1:100,000 regional hydrography.
Objective
5
Project management and coordination

Provide effective leadership that ensures the production of high quality information products targeted at critical applications and the development of these products in a timely, cost-effective manner.
Objective
5
Project management and coordination
Task
1
Manage Project Activities

Administer all aspects of the StreamNet project at the regional and cooperating agency levels, including oversight of budget, personnel (including training and staff development), work statement preparation and implementation, coordination among participating agencies, active participation in steering committee work, and project reporting.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

All
1
Project oversight and guidance.  Participate cooperatively in 
All cooperators contributed to project guidance through participation in the quarterly 

the StreamNet Steering Committee to guide the direction of 
meeting of the Steering Committee January 25-26, 2005. CRITFC was represented


the project, coordinate within respective agencies and resolve
by the StreamNet Librarian on day 2.   Topics included a review of the new BPA 

policy and technical issues for the project.
requirements related to the PISCES project tracking database, progress on the mixed scale hydrography, final review and approval of DEF version 2005.1, ways to propose new work, ways to speed up data updates, and review of the NOAAF critical habitat project.  Increased emphasis was placed on accountability for completing Steering Committee assignments, with progress tracked through the quarter in the assignments table.

Objective
5
Task:
1
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Project leaders in each participating agency also provided guidance to their individual projects and provided guidance and feedback to the Region throughout the conversion of the work statement to the BPA Pisces system, reviewed draft meeting notes, and through ongoing coordination and communication.



The state Project Leaders worked on developing a funding proposal for the Doris Duke Foundation with IDFG taking the lead.  ODFW dropped out at the last minute based on an agency decision to cooperate using Wildlife Grant funds and not request funding through the proposal.


ODFW and WDFW staff met several times during the quarter to discuss a number of topics, including consistency issues associated with run and subrun in regards to the different combinations that each of the states are using, and UseType conflict issues.  Potential changes were identified to make the code combinations more compatible, and a plan was formulated to present respective agency’s' documentation / confidence data to one another so that we can determine a workable process for reconciling distribution data.  This effort will be ongoing.

In response to a regional StreamNet request, ODFW’s Project Leader contacted ODFW Propagation staff about discussions RMIS (Regional Mark Information System) participants had concerning compiling unrolled coded wire tag and hatchery release data.  It appears that Oregon supports the idea, but acknowledges it will take money and people for Oregon to be able to participate.  The CWT data will be particularly problematic since the unrolled information only exists at the hatcheries.


The WDFW Project Lead provided copies of the current version and summary of agreed-upon participant assignments for the StreamNet QA/QC Report.  Responsibility for guiding this report to its final conclusion was transferred to the Regional Project Manager (PSMFC).  WDFW will submit its first draft contribution to this report in late April.
All
2
Supervise project staff at the cooperator level to provide 
Normal staff supervision (including performance appraisal) was provided by project 

guidance and staff development.
leads in all agencies except FWS, which has no other project staff members.  



CRITFC has been unable to secure additional funding to support the Database Programmer position full time. The incumbent may have to be let go.  A final decision will be made next quarter.



MFWP identified training needs for several staff and began to investigate options.



ODFW lost the Asst. Database Manager and Data Technician, but filled the Library Tech position and continued the hiring process for the Cartographer.  Recruitment for the Asst. Database Manager was begun.

Objective
5
Task:
1
StreamNet Second Quarter Performance Report, Fiscal Year 2005
Page 43 of 48



ODFW provided training for several staff members at no cost to StreamNet, including a live web training seminar on Data Models presented by ESRI, an HTML class offered through the OSU College of Forestry, the web-based version of Learning ArcGIS 8 using the free ESRI Virtual Campus courses, a Dreamweaver workshop at OSU, and a 3-day class on ArcIMS Administration.



The Regional Program Manager assisted the PSMFC Senior Program Manager in interviewing and selecting an Administrative Assistant who will work a small portion of her time for StreamNet.  Amy Milliken was selected, starting April 13.



WDFW held detailed discussions concerning transfer of additional staff supervisory responsibilities from the Project Lead to the Region 5 Data Manager.  Agency approval of this re-organization of WDFW StreamNet is expected in early April.

All
3
Budget.  Manage expenditures to accomplish the jobs in the
All project cooperators performed routine budget tracking and accounting of 

Statement of Work within the approved budget.
expenditures.



Some CRITFC accomplishments this quarter (e.g. John Day subbasin assessment, participation in regional groups, revision of the age DEF) were accomplished with non-StreamNet funding.  This amounts to a substantial in-kind contribution to the StreamNet project.


The Region had to delay billing to BPA due to time lags in receiving a signed contract back from BPA.

All
4
Develop the annual project proposal and budget within 
The Program Manager spent considerable time during the quarter converting the

submission deadlines.
existing Statement of Work into the new PISCES database.  The internal StreamNet



SOW database was converted to rearrange the jobs under the newly defined BPA Work Elements.  The WEs were treated as being at the same level as our existing Objectives.  Our existing tasks were treated as similar to individual WE Titles, and the individual jobs were treated as Milestones.  All cooperators assisted the Region in the conversion to the new BPA Pisces format


The largest issue in the conversion was related to definitions of the Work Elements and where the individual jobs fit under them.  We ended up using 12 WEs to replace our 5 objectives.  The jobs transferred reasonably well, and a specific effort was made to not change the scope or intent of the project.

Initial work was done to develop a template database using the Work Elements for development of the Statement of Work for FY-06.  Work will continue on this effort into the third quarter, when next year's SOW will be written.

Objective
5
Task:
1
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All
5
Report accomplishment of the work outlined in the annual 
All project cooperators prepared and submitted input for the performance report for 




Statement of Work through quarterly progress reports
the first quarter of FY-05.  The Region assembled and finalized the report and




submitted to PSMFC within 20 days of the end of each
submitted it to BPA essentially on schedule.  In addition, ODFW reviewed and 




quarter.
commented on their corporate first quarter report.  WDFW began submitting internal input for the Q2 report at the end of the quarter in order to meet the new, speeded up BPA report schedule.
Region
6
Submit the FY-04 annual progress report to BPA within 60 
The FY-04 annual report was completed, with cooperator input and review, and 

days of the end of the fiscal year.
submitted to BPA at the very beginning of the second quarter.  Later in the quarter 

the report was converted into a brochure format for use in disseminating information about the project and its accomplishments and circulated among staff and Steering Committee members for review.  Plans were made to present the new report, when finished, to the NPCC and to the CBFWA Members Management Group.
Objective
5
Project management and coordination
Task
2
Coordinate with Related Activities Beyond the FWP

Maintain communications between StreamNet and other applicable regional and state-level fish and wildlife activities and agencies beyond the Council's Fish and Wildlife Program to identify means for collaborative data collection, storage, and dissemination.  Collaborative data activities will include tribal fishery programs within the Columbia Basin, federal land managers’ fishery programs, state fish and wildlife agencies, and, with respect to water use and stream development, state water resource management and environmental quality agencies. Collaboration with coast-wide and private data collection/compilation efforts will be pursued when this supports overall project goals.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

IDFG
1
On an opportunistic basis, coordinate with other state, 
The IDFG/StreamNet coordinator participated on the IDFG Standard Stream Survey

federal, or tribal agencies and various local inter-agency 
(SSS) committee.  The SSS is shaping up to be an important source of StreamNet 

planning and management work groups beyond the FWP to 
ready data on fish distributions and abundance.

enhance the collection and management of data related to 

management of fish and wildlife resources.

MFWP
1
Coordinate with other state, federal, or tribal agencies and 
We met with the USFS, University and FWP representatives on the restoration data

various local inter-agency planning and management work 
structures.

groups beyond the FWP to enhance the collection and 

management of data related to management of fish and 

wildlife resources.

ODFW
1
On an opportunistic basis, coordinate with other state, 
Staff collaborated to develop the data management component of the "Proposed 

federal, or tribal agencies and various local inter-agency 
ODFW Spending Plan for Additional Measure 66 Funds".  The complete proposal

planning and management work groups beyond the FWP to 
was submitted to Fish Division on February 4th.  Four priority projects made up the

enhance the collection and management of data related to 
proposal; the data management component was included in the write-up of the top

management of fish and wildlife resources.
priority project.  The funding proposals are based on guidance provided in the 

Oregon Plan Monitoring strategy.
Objective
5
Task:
2
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Two staff members participated in a multi-agency fish passage barrier data standards development meeting on February 9th.  Participants included ODFW, OWEB, ODOT, ODF, WRD, BLM, USFS, NOAA, StreamNet, county and watershed council representatives.  The Project Leader also participated via conference call in the second Oregon Fish Passage Barrier Meeting on March 8th.  This will be an ongoing effort to identify and prioritized barrier improvement projects in Oregon.

Staff reviewed and commented on the Doris Duke grant proposal submitted by the OR Natural Heritage Information Center.  The proposal calls for WDFW, ODFW, and IDFG, along with other partners, to work together to develop a set of ecoregional portals or web sites for the Pacific Northwest to provide multi-state, comprehensive wildlife conservation strategy information and data to the public.  The sites will also provide data from all other available ecoregional assessments, and integrate information from the strategies of the three states.

Our GIS Analyst reviewed the Draft Stock Status Report to better inform himself of pending work within the Fish Division Conservation and Recovery Program and how we might be able to prioritize some of our work to meet their needs.  He met with the Conservation and Recovery Program to discuss some ways that NRIMP may be able to target our data development efforts in ways that would support the development of priority conservation plans, as part of the Native Fish Conservation Policy.  Several potential areas were identified, with fish passage and "historic" habitat among the top priorities.  Interest was expressed in the development of an "intrinsic potential" layer for Spring Chinook.  One issue that may prevent us from spending too much time toward this (unless we get some of the funding issues resolved) is that many of the areas where they will be developing the initial conservation plans fall outside the Columbia basin.


Our GIS Analyst met with OR Dept. of Forestry staff to learn more about their effort to digitize the complete set of fish presence maps.  The project is titled; "Private Community Forest Program Stream Attribution Project" and it will include fish presence survey locations, barrier locations and stream size.  They are piecing together hydro data from multiple sources in order to create their own "unique" ArcInfo coverage linear representation of this information.  The barrier information will most likely be of greatest interest to our program given the lack of species-specific information for the fish presence surveys.

Staff met with a Fish Screening and Passage Program staff member to discuss the new iteration of the Fish Screening and Passage Database.  A completely redesigned system is being requested, a centralized web-based application that addresses issues related to poor connections at ODFW facilities using dial-up connections.  We proposed a development process plan and are now waiting for a more complete workflow process/operating procedure description for the FSP Program.

Objective
5
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Region
1
On an opportunistic basis, coordinate with other state, 
The Regional Fisheries Biologist attended a meeting of the Columbia Basin Water

federal, or tribal agencies and various regional inter agency 
Transactions Program, where he presented ways in which StreamNet might be able

planning and management work groups beyond the FWP to 
to help them archive data and make them available to the public.

enhance the collection and management of data related to 


management of fish and wildlife resources.
PSMFC StreamNet staff met with PSMFC RMIS staff to discuss the future of hatchery release and return data.  (RMIS = Regional Mark Information System; the coded-wire tag database.)  Georeferencing of hatchery releases was a major topic of conversation.

The Program Manager participated in a kick-off meeting of an effort led by OWEB, with Oregon StreamNet, to develop a program to acquire fish barrier information from across the state.  This effort will include multiple agencies and the counties, with the potential to develop a truly comprehensive set of data on barriers.

Objective
5
Project management and coordination
Task
3
Professional and Public Involvement

As needed, produce public information materials and participate in various meetings and forums (public or professional) to explain the project's capabilities and purpose and to generate support and additional data sources.  Activities may include brochures, issue papers, demonstrations, posters and talks to public, policy or professional groups and organizations.
Project     
Job
Planned work elements                                                                                       
Accomplishments, Second Quarter 2005

Region
1
Publish at least two editions of the StreamNet Newsletter 
The fourth StreamNet Newsletter was delivered to 1,090 email addresses on 

during the fiscal year, providing readers with information 
February 10, 2005.  About 90-100 of those email addresses were no longer valid, so 

about StreamNet activities, available data, data updates, new 
the mailing went out to about 990 people.  In addition, a special mailing was done to

data services, etc.
members of the Northwest Power and Conservation Council.  More people have 

signed up for the Newsletter since, and as of the end of the quarter there were 1,007

signed up for future newsletters.

Objective
5
Task:
3
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Supplemental Information

Work accomplished outside the specific work elements in the SOW

This section describes specific accomplishments during the second quarter that did not relate specifically to any of the Tasks / Work Elements in the annual Statement of Work.  These activities either were performed on StreamNet contract funding but related to topics that were not specifically covered by a task or job in the Statement of Work (SOW) or they were performed by staff of the various StreamNet projects but on other funding.  Work is often done by StreamNet staff on other funding because the StreamNet contract is not always sufficient to support all staff time.  Such work is reported here when it relates specifically to StreamNet objectives or is ultimately of benefit to the project.
Project     

Accomplishments, Second Quarter 2005


CRITFC

The Project Leader continued to serve on several regional data management and monitoring groups whose activities involve data management issues.

MFWP
1
Discussions have continued with the Montana Natural Heritage Program concerning coordination of a variety of shared activities.  Staff has meet 

with Fisheries Division staff to go over  the conceptual ideas for the creation of the Statewide Fisheries Management Plan.  As part of serving Fisheries Division better, we are exploring the development of a Fisheries and a Wildlife internal home page where they could easily obtain applications and other sources of interest.  


StreamNet coordinators from the 4 states completed a grant application to the Doris Duke Foundation for funding of a regional approach to the collection of non-game fish data. The Mountain Prairie Node of NBII is redesigning their website and creating a strategic plan; FWP has been actively involved.  IMU staff are involved in the development of a Wildlife Trend Information System for all game species, a Wildlife Conflict/Game Damage Information System and a Wetlands GIS data layer.

ODFW
1
Web use statistics for the various web sites maintained by or related to Oregon StreamNet are provided in Table 6.




Table 6.  Page views recorded in the first quarter, FY-05 for the web pages maintained by or related to Oregon StreamNet.

	
	Jan. 05
	Feb. 05
	Mar. 05
	Distinct IP’s (monthly mean)

	Oregon Plan Metadata Warehouse
	1,500
	54
	142
	13

	Or. Plan Review
	1,281
	2,059
	855
	119

	Oregon Fish Finder
	3,171
	4,943
	6,708
	623

	Marine Resources Program
	2,135
	1,224
	1,422
	240


WDFW

The Project Lead participated in discussions with other StreamNet representatives to determine what the fish and wildlife agencies wanted to submit as data development proposals to a grant program sponsored by the Doris Duke Foundation.  He provided WDFW work statement and budget information to IDFG, who generated and submitted a proposal involving compilation of non-game fish data.




WDFW's new Database Manager for spawner survey and age databases made great strides in catching the spawner database up to current (2003-2004) data for Puget Sound and Coastal streams.  He will conduct detailed discussions with the Region 5 (Vancouver) Data Manager during the second quarter about integrating content from the lower Columbia R. spawner database and options for future management of these data from a statewide perspective.




Data and metadata from the Joint Stock Assessment Project's 2003 sampling year were prepared for submission as another StreamNet Independent Dataset.  However, submission and posting of these data were postponed at the request of the JSAP Project Manager until the 2003 Annual Project Report could be finalized (pending some detailed DNA result analysis).  We project this posting will take place in early May, followed within two months by a posting of the data and metadata from the 2004 sampling year.
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