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Introduction 

StreamNet is a cooperative, multiagency data compilation and data management project authorized by the Northwest Power and 
Conservation Council’s (NPCC) Fish and Wildlife Program (FWP) and is funded primarily by the Bonneville Power Administration.  The 
project is administered by the Pacific States Marine Fisheries Commission (PSMFC).  Three fourths of the project consists of subprojects 
within the state fish and wildlife agencies, Columbia River Intertribal Fish Commission (CRITFC) and the US Fish and Wildlife Service 
(USFWS) to develop databases within the respective agencies and to facilitate data standardization and transfer regionally.  The remaining 
fourth consists of the regional staff at PSMFC, which includes project management, database management and data dissemination functions. 

The StreamNet Project compiles, manages and distributes information related to fish resources in the Columbia River basin, with additional 
information available for the rest of the Pacific Northwest.  The state, tribal and federal fish and wildlife agencies collect and utilize data 
related to the region’s fish and wildlife resources to meet their own mandates.  A subset of these data, primarily the annually collected types 
of information that are routinely used to monitor trends within fisheries and populations and provide management information, are compiled 
by StreamNet into regionally standardized formats and publicly distributed.  In this manner, data common to fisheries management but 
collected and stored in multiple formats by the individual agencies are standardized and made uniformly available basin wide.  StreamNet 
also ties all data to the regional 1:100,000 scale (100K) routed hydrography (GIS stream network) so that different kinds of data can be 
compared on a geographic basis and mapped.  The project utilizes the Internet (www.streamnet.org) as its primary means of data 
distribution, but also provides custom data services to FWP participants.  The StreamNet web site provides access to information in a 
queriable database and also provides maps, individual data sets not contained in the queriable database, and library references.  All data in 
the StreamNet database are referenced to source documents that are housed in the StreamNet Library (www.fishlib.org).  Work reported 
herein is tied to the specific jobs contained in the Fiscal Year 2005 (FY05) Statement of Work, available at www.streamnet.org/about 
sn/project_management.html. 
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Work priorities for FY05 include conducting a thorough Quality Assessment of data, updating existing long term data sets, managing the 
data and infrastructure necessary to maintain and deliver data, maintaining the StreamNet Library, providing data services to regional 
entities associated with the FWP, and project administration.  This report documents accomplishments made by the project and its 
cooperators during the second quarter of FY05.  Since the cooperating agencies work on different jobs throughout the year, and not all 
agencies address the same jobs in their respective portions of the Work Statement, the work accomplished in this quarter varies by 
cooperator.  Tasks and jobs that did not have any work addressed during the quarter are not included in this report. 

Activities in the second quarter of FY05 included routine development and maintenance of data sets, routine administrative activities to 
continue project function, and data management support for components of the FWP.  The project continued supporting the Columbia Basin 
Fish and Wildlife Authority’s (CBFWA) Collaborative Systemwide Monitoring and Evaluation Project (CSMEP).  StreamNet has 
volunteered to contribute two person months per state to conduct data inventories and enter the information in the online data entry tool 
developed by Oregon StreamNet.  This effort is seen as a top priority by the region’s fish managers despite the fact that it alters priorities 
established in the StreamNet Statement of Work and will result in the delay of some planned work on existing data sets. 

Key highlights of activities by all project components this quarter are presented by work objective are described below. 

Data Acquisition and Development 

The cooperating StreamNet projects continued development (acquisition, updating, formatting and delivery) of data during the second 
quarter.  Project cooperators continued to progress toward developing a 1:24,000 (24K) hydrography and generation of linear event data for 
the basin’s 24K fish distribution.  Additional specific activities included: 

Montana StreamNet (MFWP) nearly completed their annual visits to gather 2004 survey data from Montana fisheries biologists; the 
remainder will be completed early in the third quarter.  Prior to the visits, StreamNet staff assisted the Fisheries Division in the development 
and deployment of a questionnaire assessing current monitoring efforts of Fisheries Division field staff.  The questionnaire was provided to 
field biologists during the regional visits and StreamNet staff conducted the interviews with biologists to complete the survey.  Survey 
results were entered into a database and will be part of an overall assessment of Division activities including standard field survey forms to 
increase efficiency.  Assessment of habitat fields could become an outcome of the stream survey form standardization process. 
Conversations on funding the completion of the 24k NHD continued in the second quarter and a meeting is scheduled to discuss this issue in 
the third quarter with USGS National Map representative and other interested parties in Montana.  The FWO restoration database was 
rewritten to facilitate data exchange with StreamNet and to accommodate additional data.  Discussions with Peter Lofy from BPA began on 
a genetics DEF; several emails were exchanged and it was determined that a facetoface and/or telephone conversation would be in order. 

Oregon StreamNet (ODFW) made progress on most project deliverables slated for attention during the quarter.  Their focus on QA/QC of 
existing data is paying dividends in that existing data records are being corrected and/or made consistent across the years of data availability, 
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and their QA/QC protocol documents are being improved and refined as errorchecking strategies are added or improved, and employed. 
All abundance trends, including age and juvenile abundance information are seeing improvement, as well as information related to fish 
passage at various instream impediments in Oregon.  Progress continued to be made toward establishing an agreed upon approach to 
address 24K hydrography development and the generation of linear event data for the Basin’s 24K fish distribution. 

Washington StreamNet (WDFW) data compilers completed extensive QA/QC and conversion work before exchanging over 35,000 adult 
abundance (escapement) records and over 4,500 age records.  In addition, several thousand hatchery return records were updated to adhere 
to the new DEF, and will be exchanged in the third quarter once verified LocMaster entries are assigned to them. 

Data Management and Delivery 

Routine data management and administration of the database and Internet systems continued at all StreamNet cooperators during the quarter. 
Additional specific activities included: 

At the central PSMFC component of StreamNet (Region), the Data Exchange Format (DEF) was upgraded to version 2005.1, including 
significant improvements to the barriers, hatchery returns, and habitat restoration projects data structures.  Significant steps were taken 
toward developing the ability to deliver age data in standard formats.  The Data Manager focused on data consistency issues, reconciling the 
StreamNet database table structure with the new data exchange format specifications, and loading data as soon as it was submitted.  The web 
query system's ASCII and Excel file downloads were improved by stripping carriage return and line feed characters out of the downloaded 
files, leading to a significant improvement in usability for people who download large data sets for analysis.  The Internet Map Server was 
given a clean start including an upgrade of the Operating System and a clean install of ArcIMS configured with Internet Information 
Services (IIS) as the web server.  This is an important change in the site configuration and will allow StreamNet to take advantage of active 
server pages and the IMS viewer developed by California Dept. of Fish and Game for CalFish. 

Idaho StreamNet (IDFG) crossed some major hurdles regarding infrastructure for implementing the Idaho Fish and Wildlife Information 
System (IFWIS).  Among those were implementing a proxy server to allow distribution of information via the web, reconfiguring the IFWIS 
data framework and configuring Reporting Services.  These accomplishments will allow us to move forward with full implementation of 
IFWIS.  By providing access by biologists to the information that we ask for StreamNet and giving them tools that will increase their 
productivity, we will increase their ability and willingness to provide information that can be used by StreamNet.  IDFG also modified their 
data framework, making it easier to manage the entire database, which is getting quite large and complex.  It also ties the internal IDFG side 
of the system with the data that we format for StreamNet. 

MFWP held discussions with the new FWP Network Supervisor to move MFISH and other FWP Information Management Unit data to 
FWP’s new server system. The move will likely occur next quarter.  The work needed to provide information on restoration projects as part 
of the MFISH webbased query system was outlined to NRIS contract staff and work was begun.  Due to changes in the table structure that 
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Montana maintains, release of the report will occur next quarter.  Considerable work has occurred in providing a better organization of FWP 
GIS data within the infrastructure of NRIS.  MFWP Staff handled 10 fisheries related requests this quarter from FWP staff; provided 
mapping products for the Montana Comprehensive Fish and Wildlife Conservation Plan, the Montana Natural Heritage Program for 
Element Occurrence record development and conceptual ideas to the Fisheries Division for the creation of the Statewide Fisheries 
Management Plan. 

ODFW expended a significant amount of time this quarter on efforts to modernize data management and dissemination capabilities through 
the use of SQL Server and ArcIMS software packages.  They received approval to purchase the necessary software and equipment during 
the quarter.  Other work this quarter related to data and database management infrastructure improvements, including tool, website, and 
database development, as described in this report.  Of particular note was the deployment of a new statewide data repository to allow for the 
capture of metadata for all Oregon data collection efforts.  Also, a rough draft of the QA/QC protocol document for Harvest data was 
completed. 

The WDFW Location Data Manager made significant progress in learning ArcGIS 8.3/9.0, creating her first routines for generating and 
verifying locationrelated spatial data.  She also began incorporating the changes stemming from the improved LocMaster table into her 
conversion and QA/QC routines.  The stage is being set for much more efficient location code identification and verification for all future 
StreamNet data exchanges. 

Library and Reference Services 

Columbia River Intertribal Fish Commission StreamNet (CRITFC) operated the StreamNet Library throughout the quarter.  Routine library 
services continued but were hampered by a hard drive failure on the library's server at the end of December.  Crash recovery occurred in 
January.  No data were lost and library services to users were only slightly impacted.  As a result of the experience, however, stronger crash 
prevention and recovery programs were implemented.  The server will be upgraded to a RAID disk system and a complete backup of the 
Library system will be stored at the Regional office monthly. 

ODFW located a large set of historic typed and handwritten daily dam count records dating back to the 1930's, which were moved into the 
ODFW Library.  As far as anyone knows, this is the only nonsummarized record of this information. 

MFWP coordinated with the MT Natural Heritage Program to explore creating one reference system that would meet the needs of both 
agencies and StreamNet.  A solution is being designed and discussions will continue next quarter. 
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Services to Fish and Wildlife Program Activities 

The Region and the cooperating projects continued to support various other FWP programs throughout the basin.  The Regional Program 
Manager continued participation in several regional scope programs, including CSMEP, NED and PNAMP, to provide input and support 
related to data management.  Along with the CRITFC StreamNet Project Leader, he collaborated with NPCC staff to develop a plan to 
capture data developed through the Council’s subbasin planning effort.  The StreamNet cooperators also expended significant effort to 
respond to a CBFWA request for suggestions about ways to roll data up into high level indicators to summarize population status.  Our 
conclusion was that existing data were not collected to address that objective, and a simple means of doing this was not immediately 
available. 

CRITFC contributed to completion of the John Day subbasin assessment.  A major reanalysis of habitat conditions and fish production was 
completed for the John Day Subbasin Plan.  Files on the StreamNet system were updated with the revised data sets.  They also made 
progress toward developing regional data management and monitoring standards.  Progress is slow but steady in efforts to improve data 
sharing and standardization.  We expect these discussions will clarify and strengthen the role of StreamNet within the Columbia Basin. 

The MFWP Project Manager reviewed management portions of subbasin plans for the Kootenai and the Flathead and will report at the April 
StreamNet Steering Committee meeting.  The project manager continues to be engaged with the activities of NED and will provide input as 
necessary. 

IDFG continued data inventory efforts for the FWP funded Collaborative Systemwide Monitoring and Evaluation Project (CSMEP). 

ODFW maintained the online data inventory interface and database for the CSMEP project which they had developed. 

WDFW entered all Methow Basin dataset inventory entries received from WDFW sources into the CSMEP Webbased data entry system 
and verified content by retrievals. 

Project Management and Coordination 

Routine project management and coordination continued at all levels of the StreamNet Project during the quarter.  Project management 
activities included personnel management, project guidance, budget management, and reporting.  Coordination activities included working 
on StreamNet related topics with other projects/programs/agencies that are not specifically part of the FWP and therefore not covered in the 
objective above.  In addition to routine data development, the state StreamNet projects completed a grant application to the Doris Duke 
Foundation for funding of a regional approach to collecting nongame fish data to support development of the federally mandated 
Comprehensive Fish and Wildlife Conservation Plans.  If approved, the grant would support time of StreamNet staff that is not currently 
covered under the contract with BPA. 
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A major administrative accomplishment at the Region during the second quarter was conversion of the Statement of Work to the new BPA 
project tracking system, Pisces.  The five project objectives were reorganized to fit under a dozen BPAdefined Work Elements.  The 
conversion was not without some glitches, but given the complexity of this project, it converted reasonably well.  No changes were made to 
project goals or scope through the conversion, although some delivery schedules were adjusted.  Future work statements will be developed 
under the new Pisces format.  In addition, the FY04 report was converted into a brochure for easier reading, and the fourth StreamNet 
Newsletter was delivered to about 1000 people. 

Project management at CRITFC was routine, except for potential loss of the Database Programmer position.  StreamNet support for this 
position has been eroded over the years by inflation and level project funding, and if replacement funding cannot be found, the position may 
have to be terminated.  The result would be that CRITFC would not be able to maintain the data trends it presently handles (dam counts, 
tribal juvenile abundance, etc.).  Should this occur, CRITFC will work with regional staff to see whether someone else can maintain these 
trends. 

Some ODFW efforts were hampered this quarter by the loss of two staff members.  However, a new Library Technician was hired. 
Coordination activities included the Natural Resources Information Management Program (NRIMP  aka Oregon StreamNet) and the 
Marine Resources Program (MRP) collaborating to develop an online harvest status tracking system for the 2005 marine sport season.  The 
site can be accessed via a link from the main MRP website (http://nrimp.dfw.state.or.us/mrp/default.aspx?p=40).  ODFW continued support 
of the Oregon Plan Assessment via data compilation of Oregon Watershed Council datasets, data management, database and web site 
development.  Staff continued to support the Comprehensive Wildlife Conservation Strategy throughout the quarter, mainly focused on 
providing GIS and analytical support.  They worked with the ODFW Restoration and Enhancement Board and Wildlife Division staff to 
secure funding for staff training and the development of a new R&E website, and to purchase ArcIMS, ArcSDE, and SQL Server.  They met 
with the INR (Institute for Natural Resources) to coordinate efforts between the North Coast Portal and the Oregon Plan Review Site, and 
continued database and web support.  And, staff members attended the Oregon Chapter of the American Fisheries Society annual conference 
in Corvallis on Wednesday through Friday, Feb. 23 – 25 to promote StreamNet and data sharing. 

WDFW’s new focus on tracking progress this year made itself felt in several activities this quarter.  WDFW staff provided an expanded 
(written) Roundtable report, including status of outstanding assignments from previous meetings.  Midway through the quarter, staff also 
provided written updates on existing project work to keep the Project Manager more closely informed on WDFW StreamNet activities. 
Accountability has been stepped up this quarter, and the Project feels more on track as a result. 
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Objective  1  Data acquisition and development 
Support the need for region wide fisheries data for research, monitoring, modeling, and management through 
acquisition and regional standardization of new information and updates to previous information for priority 
fishery data types.  Data types may be addressed by all data providing agencies, or for specific data types by a 
single cooperating agency on behalf of the entire project.  This Objective addresses both anadromous and resident 
fish species, although priorities may differ.  The tasks under this objective are identified as high or low priority 
under the constraints imposed under level base funding.  Work on the low priority types will largely be limited in 
scope or effort unless new funding is approved.  Primary focus this fiscal year will be to Quality Check the data in 
the StreamNet databases and to correct as necessary.  Data updates will be delayed during the QC 

Objective  1  Data acquisition and development 
Task  1  Anadromous distribution and life history (habitat use) at the 1:100,000 scale 

Document the occurrence, distribution and life history characteristics of anadromous fish species.  Project participants made 
major updates last fiscal year utilizing the new Data Exchange Format (DEF).  Maintenance of this data set will continue. 
This is a high priority data set. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

IDFG  1  On an opportunistic basis, capture and update 100K  We did not submit new generalized fish distribution as planned, but will target it for 
anadromous fish distributions.  the third quarter. 

ODFW  1  Update, maintain, correct and exchange anadromous fish  Routine maintenance was performed on Oregon's anadromous fish distribution and 
distribution and documentation information.  documentation information during the quarter. 

WDFW  1  Convert newest Washington anadromous fish distribution  In January the Location Data Manager started conferring with ODFW StreamNet to 
data to StreamNet format (once streams layer can  resolve overlapping and sometimes contradictory fish distribution data.  This effort 
accommodate 24K streams). Exchange data when completed.  focused on existing StreamNet data, but it also forces a review, QC and partial 

preparation of pending StreamNet data. 

Objective  1  Data acquisition and development 
Task  2  Resident fish distribution and life history (habitat use) 

Document the occurrence, distribution and life history characteristics of resident fish species.  Existing resident fish 
distribution will be maintained, and project participants will begin expanding data for additional species.  This is high 
priority for Montana and Idaho, and new data will be developed by the other states as time allows. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

IDFG  1  On an opportunistic basis, capture and update 100K resident  We finished off the last remaining details on the bull trout 5year status review 
fish distributions.  project.  It was submitted to PSMFC as an independent data set for the StreamNet 

web site. 

Objective  1  Task:  2  StreamNet Second Quarter Performance Report, Fiscal Year 2005  Page 8 of 48



The generalized fish distribution update for bull trout has not been submitted to 
PSMFC.  We will target it for the third quarter. 

MFWP  1  Complete Distribution and Use Types data sets from data  Data was entered as it was received. 
collected from biologists, documents and reports during 
20022003 using LLID stream routes and Montana's lakes 
coverage and water code system.  Exchange with StreamNet. 
Complete distribution and use type data sets for 20032004. 
Update entire state.  Focus on target species during the year if 
opportunity arises.  Exchange the data to the regional 
database in the approved DEF format. 

MFWP  2  Visit MFWP, other state and federal fisheries biologists in  The visits to fisheries biologists to obtain data were nearly completed; the remainder 
2005 to collect 20032004 fish distribution and supporting  will be completed early in the third quarter. 
survey data and references. 

MFWP  3  Work with FWP Fisheries Division to assist in the  StreamNet staff assisted the Fisheries Division in the development and deployment 
development of fisheries field collection survey standards.  of a questionnaire assessing current monitoring efforts of Fisheries Division field 

staff.  The questionnaire was provided to field biologists during the regional visits 
and StreamNet staff conducted the interviews with biologists to complete the survey. 
Survey results were entered into a database and will be part of an overall assessment 
of Division activities including standard field survey forms to increase efficiency. 

MFWP  4  Explore commonly used habitat fields collected on streams to  Assessment of habitat fields could become an outcome of the stream survey form 
see if there is a core set related to fish distribution data.  standardization discussed in Objective 1 Task 2  Job 4. 

ODFW  1  As time and funding permits update, maintain, correct and  Routine maintenance was performed on Oregon's resident fish distribution and 
exchange resident fish distribution and documentation  documentation information during the quarter. 
information. 

WDFW  1  Using formal fish distribution mapping parties, organize the  No further WDFW mapping parties will be conducted to update cutthroat trout data 
effort to update Washington west slope cutthroat distribution  this year. The federal data from 2002 will be added to our fish distribution database 
data and compile that data in concert with the existing  during the third quarter (based on projected progress on our working with ArcGIS 
federal data that was compiled in 2002.  9). 

WDFW  3  Incorporate any Washington bull trout distribution data  All bull trout distribution and use updates from the status review were entered into 
updates resulting from the regional 5year bull trout status  the database. 
review. 
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Objective  1  Data acquisition and development 
Task  3  Adult abundance in the wild 

Develop and maintain (update) information on adult abundance for native fish species, resident and anadromous, including escapement, redd 
counts, peak spawner counts, trap counts, dam and weir counts, and resident fish populations (where calculated by other agencies).  This is a 
high priority data type.  Also included in this data category are data gathered during spawning ground surveys regarding straying of hatchery 
fish onto spawning areas, i.e., marked/unmarked ratio.  These are lower priority under base funding. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Update mainstem Columbia and Snake River dam counts  We began updating the dam count trends at the end of the second quarter.  They will 
through 2003 and provide updated data to the StreamNet  be completed early in Q3. 
database. 

CRITFC  2  Update available tribal spawning ground survey data.  We began updating the spawning ground trends at the end of the second quarter. 
They will be completed early in Q3. 

IDFG  1  Compile and submit the 2004 field season redd count data  We found some missing redd count data from 2001 through 2004 and added it to 
from IDFG.  our database.  We also found some new redd count data that we incorporated.  We 

are awaiting submission to PSMFC for the completion of the 20012003 Spawning 
Ground Report. 

MFWP  1  Receive all 2004 stream and lake fish survey data during field  Adult abundance data were gathered in the second quarter during the regional and 
office visits; data may be one time visits, index streams  area office visits. 
and/or results from gill nets in lakes and reservoirs. 

MFWP  2  Input 2003 data into MFISH, including trend, count and references.  Work continued on this ongoing task. 

ODFW  1  Maintain existing anadromous, resident, and nongame  Routine maintenance was performed on Oregon's abundance and index trend 
abundance and index trends.  Any updates will be the result of  information during the quarter, including requesting information from data providers 
QA/QC efforts, and easily incorporated trend data.  in order to perform trend corrections, and to update StreamNet trends. 

WDFW  1  Update and enhance the existing natural spawner database  Escapement data through the 2003 return year was delivered to PSMFC on March 
(escapement estimates and/or detailed counts) for available  15,2005 (XchangeWDFW_2005_03_15.mdb).  A total of 35,015 escapement 
species. Convert and exchange data.  records and 1,954 trend records were delivered. 

Stream survey cards for the 2004 return year were entered into the Survey Card 
database branch of the master Escapement database.  A total of 87 records have been 
entered for the Columbia River and tributary specific sites this quarter.  The 2004 
return year Survey Card data base is complete and up to date now. 

Work began to collect final 2004 escapement estimates from statewide managers. 
The final escapement estimates from the 2004 return year that have been received 
were entered into the master Escapement database.  A total of 90 entries have been 
made so far with data coming in daily. 
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Continued effort was made to write up subbasin descriptions and historical 
information to supplement the master Escapement database. 

WDFW  2  Continue maintaining and updating adult trap databases on all  Cedar Creek adult trap data were entered into the master data base.  A total of 169 
traps in Region 5 (lower Columbia River).  records were entered and proofed this quarter.  The supporting Excel spreadsheet 

used by managers was also updated and sent to the appropriate people. 

Objective  1  Data acquisition and development 
Task  4  Hatchery releases 

Develop and maintain (update) information on the release of hatchery reared fish.  Emphasis this year will be on developing release data before 
release information is rolled up into PSC location codes.  Release data for resident species under base funding will be developed only where the 
data are readily available (primarily Montana).  Efforts will be made to complete cross references between PSC release codes and LLID stream 
location identifiers.  This is a high priority data set. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

FWS  1  Acquire and process hatchery release information from  Release, recovery, and catch sample information for 2004 was submitted to RMIS 
national fish hatcheries in the region.  through the USFWS Western Washington Office. 

MFWP  1  Exchange Montana's hatchery release data after development  Exchange will occur in August if a DEF is developed. 
of a resident DEF and/or modifications to the existing 
anadromous hatchery release DEF.  Number of years and 
number of waters will need to be determined. 

ODFW  1  Compile and submit anadromous hatchery releases through  Our GIS Analyst attempted to relate PSC codes to location identifiers for a number 
2003, and 2004 where available, in an unrolled format if  of hatchery releases in the High Desert region.  Given the inconsistent format in 
possible.  which the data have been provided to us, this stage of the process is mostly manual 

and very time consuming.  There are 11 sites remaining in the High Desert region 
where LLID's have yet to be assigned. 

WDFW  2  Complete compilation and QC for resident fish hatchery  The Location Data Manager attended a Hatchery SubUnit meeting to learn of the 
stocking data once lakes location issues are settled.  database progress made by Mark Downen of Region 4 WDFW. It appears Downen's 

work will simplify the georeferencing work needed on Region 4 resident releases. 
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Objective  1  Data acquisition and development 
Task  5  Hatchery returns 

Develop and maintain (update) information on the return, disposition and straying (e.g., from other hatcheries) of adult fish returning to 
hatcheries, including information on coded wire tags.  This is an anadromous related task only.  Priority will be placed on updating total return 
and egg take data through 2002.  Development of disposition data is lower priority and would require additional resources.  This is a high 
priority data set. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

FWS  1  Complete work on the new program to convert information  The FWS Project Leader reviewed documentation for trend no. 60317 fall Chinook 
from the FWS CRiS format to the new StreamNet hatchery  salmon at Eagle Creek NFH, and determined that this trend had been misidentified 
returns format.  in an initial StreamNet data set obtained from a contractor.  These returns were for 

Eagle Creek in the Columbia River Gorge, not Eagle Creek NFH. Trend 30810, 
which was a place holder for that same, non existent run, was deleted from the Trend 
table. 

IDFG  1  Compile and submit the 2004 field season hatchery return  We added some missing 2004 hatchery return data to our database.  It is awaiting 
data from IDFG.  submission to PSMFC. 

WDFW  1  Complete the conversion of old DEF hatchery returns data to  The Location Data Manager started the updates for a hatchery return data 
the new DEF for all species and sites. Exchange data when  submission that will be completed next quarter. 
complete. 

All WDFW hatchery returns data have been converted to the new DEF.  Some 
adjustments to WDFW data were made to better reflect disposition.  Proofing of data 
was nearly completed in Q2.  Once proofing is done and hatchery LLIDs are 
complete, these data will be delivered early in Q3. 

WDFW  2  Work jointly with other WDFW hatchery data unit staff to  StreamNet staff and WDFW staff worked closely to convert historical alpha naming 
create a more efficient means to improve the internal  conventions of hatchery facilities to 19 digit PSC code that is cross referenced with 
WDFW hatchery returns data system and simplify data flow  LLIDs.  This was not an easy task as hatchery names have changed over the years 
from this database into the conversion and exchange process.  and not documented well so they could be easily translated.  Due to the retiring of 

key agency staff and the subsequent loss of institutional memory, the timing could 
not have been placed on hold without losing some valuable data.  Now that the 
hatchery location codes, species, run, subrun, disposition, and use codes have been 
converted, these data can be saved and stored in a more useful format. 

WDFW  3  Help WDFW regional biologists with run reconstruction  No work was performed this quarter due to other contractual obligations 
efforts in order to better feed the WDFWStreamNet master  taking precedence. 
databases and meet other urgent needs of the agency. 
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Objective  1  Data acquisition and development 
Task  6  Dams and Fish Passage Facilities 

Develop and maintain information on dam facilities.  Update information as necessary.  This is a high priority data set. 
Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

ODFW  1  Maintain existing dam and fish passage facilities information.  Routine maintenance was performed on Oregon's existing dam and fish passage 
Any updates will be the result of QA/QC efforts, and easily  facilities information during the quarter.  Effort this year is focused on improving 
incorporated dam and fish passage data.  the quality of existing information rather than updating or adding to the existing 

data.  For details on this quarter’s QA/QC efforts, see Objective 2, Task 3, Job 2. 

WDFW  1  Update the dam database, adding records and improving field  New research on a barrier data submission revealed potential insights into the dams / 
entries as warranted.  fishways in WDFW's undocumented Facility layer (one source that was used for the 

StreamNet dam table) .  Crosscomparisons to improve the StreamNet dam table will 
continue once the barrier submission is complete. 

Objective  1  Data acquisition and development 

Task  7  Hatchery facilities 
Develop and maintain information on anadromous and resident hatchery facilities, including information on location, design, management and 
authorization.  Update information as necessary.  This is a high priority data set. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

WDFW  1  Update the hatchery database, adding records and improving  The Location Data Manager started reorganizing the internal Facility layer to allow 
field entries as warranted, including record updates for related  for better data collection and StreamNet submissions. 
tables (i.e. HatcheryXProduction data).  Convert and 
exchange data when complete. 

Objective  1  Data acquisition and development 
Task  8  Harvest 

Develop and maintain (update) information on sport and commercial harvest.  Higher priority is assigned to anadromous 
Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Update available ocean and mainstem Columbia River harvest  This is an unfunded activity in our work statement.  We met with regional staff 
numbers through 2004, as available.  about them assuming this task.  We will schedule a meeting with Bill Kinney early 

in Q3 to discuss the feasibility of this transfer. 

ODFW  1  Maintain existing harvest trends.  Any updates will be the  Routine maintenance was performed on Oregon's existing harvest information 
result of QA/QC efforts, and easily incorporated trend data.  during the quarter.  Effort this year is focused on improving the quality of existing 

information rather than updating or adding to the existing data.  For details on this 
quarter’s QA/QC efforts, see Objective 2, Task 3, Job 2. 
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Objective  1  Data acquisition and development 
Task  9  Hydrography 

Maintain a regionally consistent routed hydrography layer at the 1:100,000 scale.  This LLID based hydrography is the basis for georeferencing 
and displaying locations for all other data in the StreamNet database, and as such is an essential data set.  Data will be updated as necessary. 
Exploratory work will be initiated in preparation for the eventual, inevitable move to the 1:24,000 scale hydrography being developed by other 
entities. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

MFWP  1  Using the NHD, continue to update the routes using the  Conversations on funding the completion of the 24k NHD continued in the second 
updated NHD layer, including lakes; quality check the  quarter.  A meeting is scheduled to discuss this issue in the third quarter with USGS 
crossreference between the LLID system and MFWP's water  National Map representative and other interested parties in Montana. 
code system.  Pursue any needs developed by the Steering 
Committee for a 1:24 K product. 

ODFW  2  Assist regional staff with the development of a hybrid 100k  Our GIS Analyst compared High Density NHD and Framework Hydro data in the 
and 24k hydro layer that will enable display of all distribution  Coos basin, attempting to identify a clean and quick way to derive a consistent "24k" 
data in a linear format  level of density from the Framework data.  The Framework attributes allow for this 

to be possible, but are not coded as such at this time. 

WDFW  1  Build and submit a "hybrid" layer containing 24K  The WDFW GIS Manager reformatted WDFW's  WRIAbased 24K hydro database 
representation of all 100K Washington streams PLUS  to include the ability to provide data by HUCs or WRIA (Washington administrative 
24Konly streams containing StreamNet data.  basins), a precursor to construction of a statewide operational layer to merge with 

the regional StreamNet 100K layers. This operational layer will include all 100K 
streams, additional named 24K streams and those unnamed 24K streams with data 
associated with them. 

The concept of using the NHD line work as a basis was shelved after testing due to 
(1) patchy NHD coverage in eastern Washington and (2) line work and attribute 
problems that were discovered in the base hydro being fed the NHD layer from the 
Oregon/Washington Framework project. 

To date, WRIAs have been completed in the lower Columbia, lower Snake, and the 
area above Grand Coulee Dam.  Additional watersheds have been added and 
completed to provide comprehensive coverage of the Washington/Idaho border. 
Attributes for the WDFW 24K that have been added include the major and minor 
codes and a HUC variable (so that the lines belonging to a given HUC can be pulled 
and a route system rebuilt upon the pulled lines). All lines along WRIA boundaries 
have been edge matched so that they will snap together during the upcoming cross 
border processing. 

Remaining areas in the Washington portion of the Columbia Basin include the 
Yakima and midColumbia areas, which will be completed in the Third Quarter. 
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WDFW  2  Finalize creation and QC of a 24K spatial/tabular lakes  The Location Data Manager met again with Chris Snyder of DNR to discuss DNR's 
dataset to support data compilation and exchange for resident  effort to crossreference the DNR lake layer with Wolcott's Lakes of Washington. 
fish releases and other data under Objective 1.  Near the end of the quarter DNR delivered their ARCGIS 9 product.  Once we 

upgrade our ARCGIS software she will use it to improve our WDFW lake layer 
crossreference. 

Objective  1  Data acquisition and development 
Task  10  Habitat restoration / improvement projects 

Acquire data sets related to habitat restoration / improvement projects from the multiple agencies, tribes and organizations within the 
Columbia Basin, and compile and maintain them in standardized, consistent formats.  Preliminary work has been completed on this data type, 
but regional priority has not been assigned to developing these data.  Work continues on improving the data structure and DEF, primarily 
through work being done by a related project in California.  This currently remains a low priority data type under current base funding, but is 
ready should a higher priority be assigned by regional 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Provide tribal PCSRF project information  The tribal database is available.  Discussions conducted by the Northwest 
Environmental Datanetwork, Subbasin Planning Work Group, suggested that it 
may be useful to make all project description files available through one source. 
This will require additional scoping to see whether we can present the information 
in one file or whether we postpone merging the files.  At the least we will send 
the files we have available to StreamNet next quarter. 

MFWP  1  Continue to collect, centralize and maintain all stream  The inhouse restoration projects database was rewritten to facilitate data exchange 
restoration projects data for Montana using the "Future  with StreamNet and to accommodate additional data. This task is ongoing. 
Fisheries Interface". 

WDFW  1  Complete conversion and exchange of Washington habitat  The new WDFW data compiler completed populating the electronic glossary of 
restoration project information extracted from IAC's PRISM  habitat restoration and barrier terms (including adding scanned images, rectifying 
system and 20002002 NWIFC PCSRF data, given that a  redundancies in the entries, and adding a simple user interface).  However, attempts 
final DEF exists for this data category.  Scope out additional  to get permission to redistribute the content among StreamNet partners were 
content from WDFW's LIP initiative and other sources as  rebuffed by AFS, which owns the publication rights to Neil Armantrout's original 
time permits.  work.  The glossary can be used within WDFW but not distributed any further at this 

point. 
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Objective  1  Data acquisition and development 
Task  11  Barriers 

Develop and maintain data sets for barriers to fish migration.  This category is still being organized.  Existing data on adult barriers will be 
maintained and updated as practical.  Other sources of data will be explored.  Work on juvenile barriers and culverts may require revisions to 
the DEF.  The primary emphasis is on anadromous species except in nonanadromous areas.  This is a low priority data set under current base 
funding, and will be addressed as time and other priorities allow. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

MFWP  1  Maintain barrier location, species affected and other fields on  Work continued on this ongoing task. 
stream barriers in Montana.  Information will be collected on 
all species regardless of life history.  Exchange Barriers data 
with the StreamNet database. 

ODFW  1  Update and maintain Oregon's Barrier data and minimal Fish  Our GIS Analyst wrote a Visual Basic program to identify the cooccurrence of 
Barrier data development based on new barrier information,  particular fish species / run presence at passage barriers within our Barrier database 
including information from nonODFW sources.  where no related fish passage table records exist.  He analyzed unique fish passage 

table combinations to determine which records have accompanying "empty" records 
that could potentially be populated based on assumed passage similarities between 
species / life stages.  From this, he identified the unique set of species / run / life 
stage / blockage extent and position combinations within the Fish Passage table and 
identified which combinations could be applied to previously uncoded records.  This 
generated a "draft" set of records that will enable the explicit coding of the passage 
status for each species / run at each barrier within or at the end of their current 
distribution.  All uncoded records were labeled in one of 4 categories: “ok to apply”; 
“possibly ok to apply”; “not ok to apply”; and “need to investigate further to 
understand why the fish passage record is coded the way it is” (e.g. distribution stops 
at a partial barrier).  The passage for most of these records will be coded as 
"unknown", but this will be an improvement over the current status of "uncoded". 
Our plan is to clean up the document describing our decisions and requesting 
additional review / confirmation before proceeding with the automated assignment 
of fish passage table records. 

In a related effort, he began researching a recently completed fish passage 
assessment of the Clear and Foster Creek watersheds within the Clackamas basin, 
with the hope of using this recently compiled "field" data to q/a some of our more 
questionable fish passage data. 

WDFW  1  Scope existing Washington state barriers datasets for a pilot  The Location Data Manager drafted a Data Dictionary to document the cross 
data submission this FY.  Data sources will at least include the  reference issues between the FPDSI and StreamNet formats. 
Salmon and Steelhead Habitat Inventory and Assessment 
Project (SHIAP) and TAPPS (now renamed as the Fish Passage  The new Data Compiler participated in the final round of Forum discussions 
and Diversion Screening Inventory  FPDSI) databases.  concerning the new Barriers DEF.  He then obtained a copy of the draft WDFW 
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FPDSI (Fish Passage, Dams, and Structures Inventory) database, and began 
identifying all content that has a StreamNet equivalent.  A draft of this list has 
been sent to the FPDSI data manager for review, and conversion routines for the 
simpler structures (culverts and fishways) are now being developed. 

Objective  1  Data acquisition and development 
Task  12  Juvenile data (abundance and outmigration) 

Develop and maintain information on smolt production (as determined from smolt traps), juvenile abundance (as determined through snorkel, 
electrofishing, and other surveys), and smolt density model estimates.  Primary emphasis will be on maintaining the existing smolt density 
model data and development of a DEF for these data.  The rest of the work for this data category is still under development and will require 
additional resources to accomplish.  This is a low priority data set under current base funding, and will be addressed as time and other 
priorities allow. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Provide tribal juvenile abundance and/or outmigration data as  We began updating the juvenile abundance trends at the end of the second 
time and availability allow.  quarter.  They will be completed early in Q3. 

ODFW  1  Maintain existing juvenile data records.  Any updates will be  Routine maintenance was performed on Oregon's existing juvenile abundance 
the result of QA/QC efforts and easily incorporated trend  information during the quarter.  Effort this year is focused on improving the quality 
data.  of existing information rather than updating or adding to the existing data.  For 

details on this quarter’s QA/QC efforts, see Objective 2, Task 3, Job 2. 

WDFW  1  Continue maintaining and updating smolt trap databases on  Prep work was performed to create an empty 2005 spring smolt trapping table. 
all traps in Region 5 (lower Columbia River).  Scope out a  Statistical week tables for 2004 data for steelhead, cutthroat, wild coho and hatchery 
pilot data conversion and exchange effort for Cedar Creek  coho were completed.  QA/QC was performed on Juvenile data and errors were 
data.  corrected.  Supporting Excel tables were then corrected so final reports that are 

generated will reflect the QC changes.  Tag code information that was missing or 
incorrect was updated.  More supporting tables with calculations built in were built 
to speed up reporting to head biologists. 

We proofread the 2003 Cedar Creek smolt trap report for Regional Fish Biologist 
Dan Rawding. 
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Objective  1  Data acquisition and development 
Task  13  Age 

Develop and maintain information on age/sex composition of returning adults, primarily for anadromous species.  Emphasis on this data type 
will increase once the draft DEF is tested and finalized.  This is a low priority under current base funding. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Provide CRITFC age data on sockeye populations and  An email dialog and meetings were held with regional StreamNet staff to refine the 
Bonneville Dam sampling  age DEF.  New data will be submitted in the revised format next quarter. 

FWS  1  Finish work on the new program to transform age information  The Project Leader discussed possible changes to the Age table with Mike Banach. 
from the CRiS format to the new StreamNet format. 

ODFW  1  Maintain existing age data trends.  Any updates will be the  Routine maintenance was performed on Oregon's existing age information during 
result of QA/QC efforts and easily incorporated trend data.  the quarter.  Effort this year is focused on improving the quality of existing 

information rather than updating or adding to the existing data.  For details on this 
quarter’s QA/QC efforts, see Objective 2, Task 3, Job 2. 

WDFW  1  Update and exchange age data records gleaned from hatchery  Age data for escapement data through the 2003 return year (4,520 records) were 
returns and adult abundance exchanged data.  delivered to PSMFC this quarter.  Tables for the 2004 return year have been built to 

contain number sampled, mean fork length, and standard deviation.  These tables 
will support the master database and make it easier to deliver final numbers to 
managers for analysis. 

There have been 280 new age records entered supporting the 90 new records in the 
master escapement database for the 2004 return year. 

Objective  1  Data acquisition and development 

Task  14  Production factors and run reconstruction 
Develop and maintain information on survival, production factors, spawner / recruit estimates, and run reconstruction.  This is a low priority 
data type under current base funding, but the existing spawner / recruit estimate data will be maintained.  Current effort will focus on what 
aspects of this kind of data are most needed. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Provide productivity data from subbasin planning and other  Initial work was completed for Oregon in the second quarter.  Subsequent discussion 
technical analyses as available  has occurred in the Northwest Environmental Datanetwork, Subbasin Planning 

Work Group and with Power and Conservation Council staff have indicated a need 
and a willingness to archive these data for Washington and Idaho and new 
information developed during the Council's provincial "rollup" planning process. 
Funding is being sought for this archiving, but the time schedule is uncertain at 
present. 
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Objective  1  Data acquisition and development 
Task  15  Diversion Screening 

Explore the availability of data on diversion screening.  Capture data on screens as time and other priorities allow.  The DEF will need to be 
finalized before much can be done with this data type.  This is a low priority data set under current base level . 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

MFWP  1  If available, collect diversion screening data from the MFWP  Staff gathered additional data related to screening. 
Habitat Bureau collected as a result of FRIMA activities in 
Montana. 

ODFW  1  Compile Oregon fish screening and diversion data.  Data will  Two events have caused a delay in this effort.  First, the staff member assigned to 
be posted on the NRIMP site and linked to StreamNet as an  compile the fish screen information left the project in January  his replacement has 
'as is' submission until a DEF is adopted.  not yet been hired.  Second, the Fish Screen and Passage Program has elected to 

completely redesign their database, meaning no updates will be made until the new 
version is complete.  For these reasons, it is uncertain at this time if this task will 
be completed this fiscal year. 

ODFW  2  Capture GPS coordinates for water diversions and fish screens  The staff member assigned to capture fish screen GPS coordinates resigned from the 
in the Willamette subbasin.  project in March and her replacement has not yet been hired.  It is uncertain at this 

time if this task will be completed this fiscal year. 

Objective  1  Data acquisition and development 
Task  16  Other data sets 

On an opportunistic basis, develop other types of data as available or as requested by FWP participants.  This relates to data relevant to 
StreamNet objectives which would be developed by StreamNet cooperators.  Actual acquisition, standardization, georeferencing and 
distribution of these data will be dependent on available time and funding.  These data may be included in the DEF in the future, or may be 
obtained and distributed as independent data sets in 'as is' condition.  This is a low priority data set under current base level. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

MFWP  1  Provide updated genetic results information on Montana's  Discussions with Peter Lofy from BPA began on a genetics DEF; several emails 
species of concern.  Explore providing data on Whirling  were exchanged and it was determined that a facetoface and/or telephone 
Disease results; fishing pressure data on Montana's lakes and  conversation would be in order. 
streams and other data sets if appropriate. 
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Objective  2  Data management and delivery 
Provide high quality data management services, with specific emphasis on the creation of regionally consistent 
data sets and the timely delivery of data to users in formats that meet their policy, planning, monitoring, and 
management needs.  A primary data management effort this year will be to Quality Check the data already 
contained in the StreamNet databases and correct as necessary, which may delay the delivery of data updates. 

Objective  2  Data management and delivery 

Task  1  System Administration 
Manage and maintain the computer systems (hardware and software) necessary for supporting the tabular and GIS data systems at the 
regional and cooperating agency levels, including system backup. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Manage, maintain and enhance the computer systems (hardware  We met with regional StreamNet staff to discuss additional security and backup 
and software) necessary for supporting the StreamNet Library,  procedures.  We will purchase a DVD burner next quarter and create an offsite copy 
including system administration, backup and recovery, hardware  of the Library system at PSMFC. 
and software upgrades, and security. 

IDFG  1  Manage, maintain and enhance the computer systems (hardware  We completed and implemented a proxy server, allowing the official Idaho 
and software) necessary for supporting the tabular and GIS  Department of Fish and Game web server, which sits outside the firewall, to act as a 
data systems, including system administration, backup and  conduit to our internal web server and web applications.  This was a major step to 
recovery, hardware and software upgrades, and security.  allow IDFG staff access to fisheries applications that we are developing in 
coordination with the StreamNet data formats. 

We have configured and are testing Reporting Services on a development machine. 
It has not yet been installed on our production server, but should be soon.  This will 
allow IDFG staff and outside individuals to access and query data in our databases. 

MFWP  1  Manage, maintain and enhance the computer systems (hardware  Discussions have occurred with the new FWP Network Supervisor to move MFISH 
and software) necessary for supporting the tabular and GIS  and other FWP Information Management Unit data to FWP's new server system. 
data systems, including system administration, backup and  The move will likely occur next quarter. 
recovery, hardware and software upgrades, and security. 

ODFW  1  Manage, maintain and enhance the computer systems (hardware  Routine system administration and management continued throughout the quarter. 
and software) necessary for supporting the tabular and GIS  We continued to expend significant effort trying to acquire SQL Server, ArcIMS 
data systems, including system administration, backup and  and ArcSDE, including testing evaluation copies of the software, reconfiguring 
recovery, hardware and software upgrades, and security.  existing hardware addressing various connectivity and configuration issues to 

facilitate the efficient use of these software packages, researching system design 
specifications related to recommended ArcIMS hardware configurations, and 
finalizing a justification package for the purchase of IMS software, hardware and 
related training.  The purchase request was approved by ODFW during the quarter, 
but still must be approved by Oregon’s Dept of Administrative Services. 
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Our Database Manager acquired and configured two servers from ODFW’s 
Information Systems Division for use as development servers for NRIMP.  These 
servers had been taken out of service within ISD but will work well for our in 
house needs. 

Region  1  Maintain and update, as necessary, the hardware and software,  The GIS was maintained and updated this quarter, including the installation of 
including ArcView and other tools, extensions and projects,  service packs for ArcGIS and ArcIMS.  A meeting was held with PSMFC staff 
that constitute the regional Geographic Information System.  where we explored the potential to work toward a more coordinated approach to GIS 
Provide system administration, backup and recovery, and  within the agency, leading to greater total capability and more efficient use of 
security.  available funding. 

The Internet Map Server was given a clean start including an upgrade of the 
Operating System and a clean install of ArcIMS configured with Internet 
Information Services (IIS) as the web server.  This is an important change in the site 
configuration and will allow StreamNet to take advantage of active server pages and 
the IMS viewer developed by California Dept. of Fish and Game. 

Region  2  Maintain and upgrade the StreamNet web server and software,  Second quarter web site uptime and query system availability were excellent, 
including programming, system security, etc.  exceeding the target. 

Region  3  Assist with development of XML schema based options for  We continued research and testing for remote database access in the second quarter. 
both incoming and outgoing data.  Continue exploration of  This is a slight variation on the XML schema concept of data submittal and 
how XML can enhance data exchange.  validation, however it would accomplish the same goal eventually and we decided 

it was a viable option to explore more thoroughly. 

Region  4  Maintain database servers and SQL Server software and  Routine maintenance of two SQL Servers occurred.   The Database Manager helped 
databases; installing updates, patches and service packs as  design specifications for a new server to house the spatial data engine in SQL Server 
they become available.  Manage logins and permissions.  2000. 
Routinely backup all databases.  Assist with system 
administration and purchasing. 

WDFW  1  Manage, maintain and enhance the computer systems (hardware  Routine system administration continued.  All necessary software upgrades and 
and software) necessary for supporting the tabular and GIS  security patches were installed on all computers managed by Vancouver StreamNet 
data systems, including system administration, backup and  staff.  ArcGIS 9.0 was installed on StreamNet computers to replace ArcGIS 8.1. 
recovery, hardware and software upgrades, and security. 
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Objective  2  Data management and delivery 
Task  2  Application and Interface Development 

Develop computer applications and interfaces that facilitate the entry, management and dissemination of tabular and GIS data at the regional 
and cooperating agency levels.  This will include development of new applications and tools as well as maintenance or modification of existing 
applications. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Develop and/or maintain computerized databases, applications  Updating databases was begun in the second quarter.  Systems are functioning 
and interfaces that facilitate the entry, compilation, management  adequately to accomplish this work efficiently. 
and dissemination of tabular and GIS data. 

IDFG  1  Develop and/or maintain computerized databases, applications  Our Fish References System, which tracks fish observations, collecting permits, 
and interfaces that facilitate the entry, compilation, management  hatchery returns, redd counts and other fisheries data was 95% completed.  This 
and dissemination of tabular and GIS data.  included porting the original user interface from Visual Basic 6 to VB.Net and 

redesigning the data tables to match recent changes in the StreamNet data exchange 
formats and internal database design modifications.  The Fish Reference System 
is our core system for managing StreamNet bound data.  There are a few minor 
tweaks remaining in the user interface.  The data migration process from the old 
database to the new database has been run, but requires data validation before we 
can say we are done. 

We started work on porting our Spawning Ground Survey system, including the user 
interface and databases, from VB 6 to VB.Net. 

We updated our information system framework, creating further integration of our 
business rules engine and data validation process directly into the databases.  We 
also reworked the design of the overall database structure, creating a master database 
holding our basic data such as hydrography and restricting the individual data 
category databases to their specific data elements.  This will help create a tighter 
integration between the StreamNet side of our system and our internal data. 

We developed some developerlevel (not userlevel) documentation for our data 
framework, including data classes and applications. 

MFWP  1  Develop and/or maintain computerized databases, applications  The work needed to provide information on restoration projects as part of MFISH 
and interfaces that facilitate the entry, compilation, management  was outlined to NRIS contract staff and work was begun.  Due to changes in the 
and dissemination of tabular and GIS data.  table structure that Montana maintains, release of the report will occur next quarter. 

ODFW  1  Develop and/or maintain computerized databases, applications  A new statewide data repository called the NRIMP Data Clearinghouse was 
and interfaces that facilitate the entry, compilation, management  implemented during the quarter to allow for the capture of metadata for all Oregon 
and dissemination of tabular and GIS data.  data collection efforts beyond those efforts associated with the Coastal Coho 

Assessment. 
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An XML viewer component was added to the web application framework.  This will 
allow all web applications that utilize the framework to natively display XML files 
regardless of the users’ choice of browsers.  Normally browsers have different ways 
of interpreting XML and XSL documents which cause them to display differently. 
These files are now preprocessed on the server and delivered as normal HTML 
content. 

Region  3  Develop and/or maintain computerized databases,  Updates were made to enhance and optimize the XRef builder tool.  This is the tool 
applications and interfaces that facilitate the entry,  that creates the fast lookup dereferencing tables used by the query system. 
compilation, management and dissemination of tabular and 
GIS data..  Assist cooperating agencies with tool 
development, as requested.  Tools may include input 
interfaces, error checking, geographic locators, etc. 

WDFW  1  Develop and/or maintain computerized databases,  The Location Data Manager started converting location related data organization to 
applications and interfaces that facilitate the entry,  take advantage of the LocMaster table improvements.  Primarily this work focused 
compilation, management and dissemination of tabular and  on point layer management and Beg/Endft determination processes.  She also 
GIS data.  explored ARCGIS techniques for accurately capturing river milepost locations from 

the Washington State Stream Catalog 

Objective  2  Data management and delivery 
Task  3  Data (content) Management 

Manage data at the regional and cooperating agency levels to assure timely and accurate data flow from source to final distribution.  Activities 
include exchange of data to PSMFC, data loading, updating data, quality assurance procedures, 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Perform comprehensive QA/QC on all datasets maintained by  This will be completed and procedures reviewed and improved, if necessary, at the 
CRITFC.  conclusion of the updating process next quarter. 

MFWP  1  Manage data at the agency level, develop and maintain FGDC  Considerable work occurred in providing a better organization of FWP GIS data 
compliant metadata for GIS data, and exchange data to PSMFC  within the infrastructure of NRIS. 
according to deadlines specified in this work statement. 

ODFW  1  Manage ODFWNRIMP and StreamNet data, including  Our GIS Analyst participated in a number of GIS data coordination meeting during 
metadata development/maintenance, QA/QC activities, and  the quarter, discussing various topics such as CA / OR Hydro Synchronization, 
work with regional staff as necessary to assure seamless  Mixed Scale Hydrography data development, overlapping distribution data, and 
loading of data into the regional database.  ways in which to track changes to distribution data based on barriers that have 

been removed.  Also during the quarter, he completed several data update and 
coordination efforts, including: 
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a)  Compiling a draft data coordination agreement for use between ODFW and 
WDFW in regards to synchronizing our distribution data before making data 
submissions to regional StreamNet. 
b)  Updating fishway codes within the barrier database to reflect the recent changes 
to the DEF.  Data and direction were provided to StreamNet regional staff for 
updating fishway data related to Oregon barriers, dams and hatcheries. 
c)  Reviewing some Bull Trout distribution records with potential overlap.  Data 
from a March 2003 submission to StreamNet contained 3 overlaps, which were not 
identified at the time.  The data had since been cleaned up within our database, but 
the changes had not been passed along to regional StreamNet.  The necessary 
information was compiled to submit to the Region to request modification of the 
records, but it will not be submitted until other crossborder issues can be addressed 
and a single data submission can be made to fix all known issues. 
d)  As part of the coordination effort to address crossborder distribution conflicts, 
developing a program to identify the set of resident species records that are in 
conflict (despite inconsistent RunID coding between the states for the same 
populations).  He notified regional StreamNet staff of the issue, and characterized 
conflict issues relevant to resident species in preparation for additional coordination 
with WDFW and the regional staff. 
e)  Compiling and integrating ODFW distribution / documentation data for summer 
steelhead and Bull trout in the Walla Walla basin in order to facilitate comparison 
with WDFW data for the basin.  The data were provided to WDFW, and a 
conference call occurred in late March to explain our efforts. 

Our GIS Analyst responded to a request from StreamNet regional staff for changes 
made to the Generalized Fish Distribution (now call FishDist) table since our last 
data submission.  He submitted updates for 50 records based on changes that 
occurred related to recently investigated culvert / passage issues, chum spawning 
use in the mainstem Columbia, and also a couple of changes related to overlapping 
bull trout records that had been resolved internally but had not yet been shared with 
regional StreamNet. 

Our Data Analyst completed a rough draft of the QA/QC protocol document for 
Harvest data. 

ODFW  2  Perform comprehensive QA/QC on all Oregon Trends, Age,  Staff continued to document data compilation approaches/decisions related to 
Harvest, Dams, and Barrier datasets.  maintenance of the trend and reference databases.  This will assist in the QA/QC 

process and development of protocol documents by documenting existing 
guidelines that are followed, as well as identify and spell out new guidelines 
that are needed. 
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Significant effort was spent this quarter ensuring the data quality of Oregon's 
existing StreamNet Trend information, completing the Lower Columbia chum 
trends, while continuing to focus on Lower Columbia coho, the Grande Ronde, 
Imnaha, Wenaha, and Lostine, as well as Oregon trends in other parts of the 
Columbia basin.  A specific review to identify Trends where the Null box is checked 
(meaning no survey was conducted that year), but Sampling Method was coded 
with something other than 'Not Applicable' was conducted for all Oregon trends 
resulting in a change to the Sampling Method and/or Calculation Method field where 
appropriate.  Trends where the Null box was checked but there was a zero in the 
Count field were also reviewed and changed where appropriate. 

ODFW  3  Coordinate and work with internal ODFW staff to improve the  Two staff members attended an Insyte Inwin training session, which was provided 
agency data collection efforts to allow more efficient compiling  by ODFW Information Systems Division staff on January 19th.  Inwin is the 
into internal intermediate NRIMPOregon StreamNet databases  application we use to remotely access the data on ODFW's mainframe system, such 
and/or StreamNet databases at the regional scale.  as HMIS. 

Region  1  Assist data contributing agencies in development of data,  The Regional Fisheries Biologist worked with a MFWP StreamNet data compiler in 
including formatting, coding, data entry, error checking, and  order to map MFWP habitat restoration project data to the StreamNet DEF. 
submitting to the regional database. 

The Regional Fisheries Biologist worked with a WDFW StreamNet data compiler to 
map WDFW barriers data to the StreamNet DEF. 

The Regional Data Manager worked with ODFW to resolve overlapping issues in 
fish distribution in the states of Oregon, Washington and Idaho. 

Region  2  Examine the StreamNet database for errors and report any  Various error reports, when encountered, were provided via email to state agency 
found to the appropriate entity for correction.  Continue to  compilers, the StreamNet Librarian at CRITFC and the StreamNet Steering 
improve errorchecking capabilities.  Committee representative at USFWS. 

Region  3  Whenever new tabular data with a spatial component are submitted  Updates to the fish distribution data were received from Oregon and Montana this 
to the Region (e.g., fish distribution, hatchery facilities, etc.),  quarter.  Integration at the regional level required coordination with the states to 
create regional GIS layers from this information where possible.  review and update changes made to the underlying regional hydrography.  While 
Verify correct format, accuracy and logical consistency of spatial  these efforts began in the 2nd quarter, they are ongoing. 
data sets and attributes through coordination with state GIS 
contacts and then load data to the regional database in coordination 
with the database manager.  Post mappable layers to the online 
query system, the ArcIMS interactive mapping system, and as 
downloadable layers for StreamNet GIS users. 

Region  4  Maintain a library of StreamNet GIS layers for internal use  The StreamNet GIS library and data download site were maintained and updated. 
and as downloadable data on the web site with complete 
documentation (metadata). 
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Region  7  Coordinate efforts by the StreamNet partners to maintain  The GIS Specialist quality checked fish distribution records submitted by Oregon 
and update, as necessary, the 1:100,000 scale hydrography  and Montana and identified instances where state level updates to the hydrography 
files for the states and the PNW region.  need to be incorporated into the regional dataset. 

Region  8  Coordinate efforts by the StreamNet partners to create a  The GIS Specialist maintained contact with the key states involved in this project 
hybrid 1:100,000 / 1:24,000 scale hydrography for the states  and stewarded this thread on the StreamNet Forum. 
and the PNW region.  Implement these changes at the 
Regional office. 

Region  9  Integrate the functioning of the GIS system with the StreamNet  Links to and from the query system and the GIS were maintained. 
fisheries and habitat database in support of the query system. 
Maintain uptodate cross tables used via the StreamNet web 
interface to select information by geographic area. 

Region  10  Update and append data as submitted by StreamNet participants.  Major data submissions were processed from WDFW (over 35,000 escapement 
Maintain logs of data submissions and major database changes.  records as well as Age data and location updates), and from MFWP (complete 
Manage logins and permissions.  Produce downloadable versions  replacement of all Fish Distribution records), CRITFC (complete StreamNet Library 
of the StreamNet databases to keep in synch with the updated  database dump), and fish distribution updates were processed from ODFW.  Work 
regional databases.  Create views and stored procedures for use  also focused on reconciling StreamNet databases with the developing data exchange 
by the web query system and in the data loading process.  formats, consistency issues with existing data in StreamNet tables, location coding 
Routinely backup all databases.  Create and revise database  for hatchery and dam facilities, design of age data, and removing all hatchery 
structures and indexes.  Develop and run QA/QC processes on  release data and related Trend records from the StreamNet database. 
new and existing data tables to Isolate missing, erroneous or 
duplicative data and work with source agencies to correct problems. 

Region  11  Assist the StreamNet Librarian to export the library reference  A complete StreamNet Library dump was transmitted from CRITFC to the regional 
database of StreamNet documents for routine inclusion in the  StreamNet database.  This information was reconciled with the StreamNet Reference 
StreamNet database for use by the web query  table that associates each data record with the source of the information, and updates 

and additions were processed.  A procedure was developed to reformat authors in the 
database from the format used in the Library (each author last name first separated 
by a vertical bar concatenation character) to a format more similar to scientific 
journal bibliographies (first author last name first followed by successive authors 
with first name first).  This form is now used in the StreamNet Reference table that 
annotates the source documents for all data records in StreamNet. 

Region  12  Work with the Steering Committee to complete a document  Formal responsibility for building a document to describe the QA/QC process 
describing the QA/QC processes followed by project  followed by the StreamNet cooperators was transferred to the Project Leader from 
cooperators  the WDFW Project Leader who developed the initial draft.  All cooperators were 

requested to provide examples of procedures for one test data type early in the third 
quarter. 

Objective  2  Task:  3  StreamNet Second Quarter Performance Report, Fiscal Year 2005  Page 26 of 48



WDFW  1  Manage data at the agency level, develop and maintain FGDC  QA/QC was performed on 2003 escapement data.  Once the escapement data were 
compliant metadata for GIS data, and exchange data to PSMFC  complete and accurate to the best of our knowledge they were delivered to PSMFC. 
according to deadlines specified in this work statement.  Age data were also delivered as well as all supporting information. 

WDFW  2  Provide and update georeference field data as needed for all  The Location Data Manager updated the natural spawner location codes for the 
StreamNet data submissions.  Improved georeferences  20050318 submission.  She also resubmitted select Trends on 20050325 to 
generally contribute to multiple Objective 1 data categories.  correct the location data after something went awry with the original submission. 

WDFW  3  Create standardized storage formats and protocols for area  Work was performed on Smolt and Adult trap databases to build supporting Excel 
biologists to use with data collected at various fish collection  spreadsheets for data summarization.  These tables will help area biologists receive 
facilities.  the summarized data in a timely fashion.   Some biologists find it difficult and a 

timely chore to learn how to manipulate data in a database.  These Excel tables will 
help remove the fear of large datasets and supply a product that they can use. 

WDFW  4  Continue collecting GPS locations and converting all index  No work was performed on GPS data collection this Quarter due to other pressing 
sampling areas from alpha naming to a standardized LLID  issues. 
plus River Mile (RM) format. 

WDFW  5  Generate a MS Access table that contains links to GPS Index  WDFW Biologist Steve Vanderploeg continued work on linking GPS index area 
area maps, survey card database and master escapement  maps with the MS Access Escapement database.  We worked on documentation of 
database.  this process this quarter to help with future referencing. 

Objective  2  Data management and delivery 
Task  4  Data exchange standards 

Establish and maintain data exchange standards to ensure consistent content and format of data that originate from multiple 
data sources.  Monitor adopted and proposed data exchange formats for data categories described under Objective 1. This task 
will provide coordination and technical assistance regarding interpretation of database structures and codes.  The formal 
process for creating new and revising old DEFs may require significant amounts of time, potentially more than a year, for 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Work cooperatively through the Steering Committee,  CRITFC staff worked with regional StreamNet staff to modify the age DEF. 
following the DEF Process document, to revise existing and 
develop new DEFs to assure regional data consistency and 
allow for inclusion of new data types. 

IDFG  1  Work cooperatively through the Steering Committee,  The IDFG Data Coordinator worked via the phone and the StreamNet 
following the DEF Process document, to revise existing and  forum on resolving the hatchery returns DEF, the barriers DEF and the age 
develop new DEFs to assure regional data consistency and  composition DEF. 
allow for inclusion of new data types. 
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MFWP  1  Work cooperatively through the Steering Committee,  Work on several DEFs occurred during the quarter through the StreamNet forum. 
following the DEF Process document, to revise existing and 
develop new DEFs to assure regional data consistency and 
allow for inclusion of new data types. 

ODFW  1  Monitor adopted and proposed data exchange formats and  Staff met in January to discuss the StreamNet Forum topic, "TrendID and EMAP", 
provide comments, feedback, and/or recommended changes as  which refers to the number of TrendID's that could be created by an expansion of the 
necessary. Work cooperatively through the Steering  EMAP/Random survey effort.  Incorporating EMAP (Environmental Monitoring and 
Committee, following the DEF Process document, to revise  Assessment Program) data into the StreamNet system poses special problems, which 
existing and develop new DEFs to assure regional data  we are working to find solutions to. 
consistency and allow for inclusion of new data types.  New 
or modifications to existing DEFs will be submitted as  Our Data Analyst worked with regional StreamNet staff and ODFW biologists to 
warranted.  develop an appropriate Calculation Method ID in the DEF for Spawner Recruit Data. 

It was decided the best approach would be to add a new Calculation Method ID that 
is fitting exclusively to SpawnerRecruit Data.  The ID will be #315: Run 
Reconstruction, to encompass the varied calculations that take place to derive this 
data type. 

Staff reviewed the draft 2005.1 DEF document and provided comments where 
appropriate.  One issue that was discussed centered on the Stage ID code "Spawner" 
and its use in trend data. 

Our Data Analyst met with regional StreamNet and ODFW’s age data expert to 
discuss Age Data and what the regional database should be like.  Additional difficult 
issues with getting the age data into the DEF process were identified during the 
meeting.  They also examined some fish scales of Rogue Basin Steelhead "half 
pounders" for a visual representation of why they are aged differently, and for 
general education. 

Region  1  Work cooperatively through the Steering Committee, following  Version 2005.1 of the StreamNet Data Exchange Format was published this quarter. 
the DEF Process document, to revise existing and develop new  Changes were made for hatchery returns data so that returns can be tracked by 
DEFs to assure regional data consistency and allow for inclusion  capture location,  The DEF for fish migration barriers was improved, especially in 
of new data types.  The regional Biologist will serve as the  regards to passage facilities at barriers.  The new format for habitat restoration 
primary coordinator of the DEF process and is responsible for  projects contains several important changes from the old structure.  Many additional, 
updating and publishing the official DEF document.  relatively minor changes were made. 

The WDFW Location Data Manager met with PSMFC StreamNet staff to discuss 
location coding for the Hatchery table.  A proposal was created for modifying this 
table, and this proposal will be brought before the full StreamNet group for inclusion 
in the DEF. 
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Because we have struggled to provide age data, and because this data type is very 
important and useful for a variety of fisheries management needs but no regional 
standards exist, the decision was made this quarter to set age data as the highest 
priority for developing the next DEF.  The Regional Fisheries Biologist began a 
thorough and indepth investigation into the ways in which age data are collected, 
stored, used, and presented, and how these vary by species, life history types, 
agency, and need.  We are finding that this type of data is much more diverse than 
we realized, and new issues continue to arise as this work progresses.  The Regional 
Fisheries Biologist thus spent much time on this task this quarter, and because of the 
high priority set for this task, progress was retarded somewhat for the unified user 
request database and for the fish sightings DEF.  Age DEF work continued into the 
third quarter, as we identify the major issues and how they may be overcome. 

WDFW  1  Work cooperatively through the Steering Committee,  On Feb 9 the Location Data Manager met with Regional staff to draft revisions to 
following the DEF Process document, to revise existing and  the latest DEF (Version 2005.1).  Following the meeting she started converting the 
develop new DEFs to assure regional data consistency and  WDFW hatchery data to test them before Regional staff broadcast the proposal for 
allow for inclusion of new data types.  adoption. 

She also created internal documentation of past Exchanges and a process to organize 
future documentation now that many folks will submit data directly to StreamNet. 

The Project Leader expanded on his January Steering Committee meeting topic of 
improving use of the UpdDate field by posting two Forum threads. The first 
reviewed use of fields in the current DEF that document the "who" and the "when" 
of exchanges and proposed a merger of the existing Data Entry and CompilerID 
fields. The second proposed replacing the AddUpd and UpdDate fields with three 
fields that would capture Create, Modify, and Validate dates for appropriate data 
records.  As of 4/11/2005, there had been no further Forum discussion of either 
posting. 

WDFW  2  Colead (with MFWP) final development and  We need to complete Hatchery DEF work before continuing the Hatchery Release 
implementation of a hatchery release DEF that  discussion.  The Hatchery DEF revisions are almost complete so this discussion 
accommodates both resident and anadromous fish.  will likely take off in the third quarter. 
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Objective  2  Data management and delivery 
Task  5  StreamNet Internet sites 

Continue to maintain and enhance the StreamNet Internet sites.  Provide access to StreamNet data products through the Internet at both the 
regional and cooperating project levels.  The StreamNet home page (www.streamnet.org) will continue to be utilized as the project's primary 
data delivery vehicle.  Priority will be given to incorporating data developed through Objective 1 and providing access to reference materials 
secured through Objective 3.  The site will also be used to archive data sets developed by FWP participants for data that do not fit within the 
StreamNet DEF, including the means to index and 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

MFWP  1  Provide ongoing review of the StreamNet website through  Montana StreamNet staff provided a newsletter item to the regional website on the 
routine use of the site, providing feedback to StreamNet staff  FWP Fishing Guide. 
at PSMFC on any problems, errors or needed improvements. 

ODFW  1  Monitor and provide feedback on existing and new StreamNet  Ongoing review of the StreamNet website took place throughout the quarter. 
internet features. 

ODFW  2  Manage and maintain Oregon's webbased data integration,  Personal FTP directories on the NRIMP server were provided to several ODFW 
communication, and data transfer systems and their links to  staff during the quarter. 
StreamNet. 

For the period of January through March 2005, our web server provided an average 
of 20,865 page views per month to an average of 4,056 unique IP addresses.  A 
summary of StreamNet related Oregon website usage is provided in Table 1. 
See Supplemental Information for a usage summary of other sites maintained by 
NRIMP. 

Table 1.  Use (page views) of the Oregon StreamNet related websites during 
the second quarter, FY2005. 

Jan. 05  Feb. 05  Mar. 05 
NRIMP (OR StreamNet)  9,415  9,406  8,935 
CSMEP Web App  306  3,205  292 

Region  1  Maintain and improve the StreamNet Internet site, including  Several links were added, including links to the National Fish and Wildlife 
correcting errors, adding or fixing links, improving  Foundation, the Pacific Northwest Aquatic Monitoring Partnership, WDFW's 
performance, improving looks and usability, etc.  SalmonScape and Wild Salmon Population Monitoring, NOAA Fisheries Northwest 

Region's Adult Anadromous Fish Radiotelemetry Project, EPA's EMAP site, 
USDA's InvasiveSpecies.gov, the USFWS's Habitattitude site, and the Global 
Amphibian Assessment. 
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Region  2  Guide development and enhancement of the StreamNet web  The storage and delivery of data collected using EMAP (randomized) sampling 
query system from the perspective of data users.  Review  designs is a special case that we suspect is not yet appropriately handled in the 
changes to the web query system to ensure they are  StreamNet database or delivered to StreamNet users.  This quarter, an appropriate 
implemented appropriately and do not create unforeseen  EMAP expert, Dr. Don Stevens of Oregon State University, was identified and 
problems.  contacted.  A May meeting will take place with Dr. Stevens so that we may learn the 

proper way to collect, manage, and deliver this special type of data. 

Region  3  Conduct a thorough review of the web query system.  Identify  A problem with embedded hard returns has affected data downloaded from the web 
and address errors and omissions in data delivery.  Improve  query system for years.  These embedded hard returns (carriage return and line feed 
help files.  characters) result in inappropriate line breaks in ASCII downloads, and also 

negatively affect Excel spreadsheet files created by the query system.  This quarter, 
we believe this issue was completely solved and that the query system now removes 
these characters from all downloads.  This is a major accomplishment and a major 
improvement in data deliver to StreamNet users.  Related to this, a program was 
written that scans the entire database for all character codes.  This program will let 
us find and address uncommon or nonstandard character coding in the database file. 

A problem was identified in the Excel downloads.  Long text fields are being 
truncated when the data are placed into Excel spreadsheets.  The Programmer is 
investigating this problem. 

Region  5  Maintain the GIS Data, Map, and PNW Reach File Internet pages.  All GIS related Web sites were maintained. 

Region  8  Deploy new query system components and data categories  A new and enhanced full web site and online document search feature was added to 
that are approved by the Steering Committee  the StreamNet website.  This replaces the old web site search functionality which 

was generally inadequate. 

Region  9  Maintain logs of web query history and error events.  Track  Use of the StreamNet website remained strong during the second quarter (Table 2). 
and report Internet site usage by month and investigate web  Total users and page views decreased slightly from the first quarter, but data reports 
query system errors encountered.  viewed increased from a monthly mean of 1,662 to 2,204.  Use of the tabular data 

query system, specifically jumped significantly in February from 10,438 unique 
sessions to 23,864, but that was followed by an even more significant decrease in 
March.  The tabular data query remained the primary means for people to locate 
data, with the number of unique data query sessions exceeding the number of map 
(IMS) visits by approximately an order of magnitude.  It is possible that users may 
not be fully aware that the interactive map can be used to locate and obtain tabular 
data, and we will look for ways to make that capability better known in the future. 
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Table 2.  Summary of use for the StreamNet website, second quarter FY05. 

Private Internet Providers remained the largest identifiable group of users of the 
StreamNet website (Table 3).  However, with such a large number of unresolved IP 
addresses, it is possible we are not able to accurately evaluate use by individual 
types of users.  Agencies and organizations in this table are certainly regular users of 
StreamNet, but we cannot determine how many other agencies or organizations are 
included in the unresolved category and how frequently they use the web site. 

Table 3.  Top users of the StreamNet website, second quarter FY05. 
1. Private ISPs  10. USFWS 
2. Unresolved IP Address  11. Nez Perce Tribe 
3. ODFW  12. ODEQ 
4. schools  13. USACE 
5. Oregon State University  14. Hillsboro (city) 
6. BLM  15. State of Idaho 
7. Bureau of Reclamation  16. NOAA 
6. CDFG  17. BC, Canada 
9. BPA  18. OR Dept. Transportation 

Region  10  Maintain and enhance the functionality, look and usability of  Some further work done on the new data download formats available that were 
the StreamNet webbased query system.  mentioned in last quarter's work.  Also, work continued toward replacing the Map 

Objects mapping functionality in the query system with an ArcIMS application. 
This will further simplify the query system and hopefully speed up the delivery 
of pages that contain selectable click 
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Jan05  Feb05  Mar05 
Main Web server 
Total Page Requests, tabular  69,320  66,734  43,050 
Number of Visits  7,681  7,296  6,413 
Unique Visitors  4,400  4,291  3,774 
Data Query Page Requests  22,259  32,012  13,816 
Unique Query Sessions  10,438  23,864  3,521 
Unique Query Sessions / hr.  14.0  33.1  4.7 
Data Reports Viewed  2,581  1,857  2,174 
FTP Files Downloaded  1,900  1,262  1,319 
ArcIMS Map server 
Total IMS Page Requests  84,738  72,070  74,066 
Number of IMS Visits  1,616  1,407  1,504 
Unique IMS Visitors  817  745  737 
Mean pages/visit  52  51  49



Objective  2  Data management and delivery 
Task  6  Respond to data / information requests 

Receive and respond to requests for data and information, source materials, and custom products at the regional and cooperating agency levels. 
Response to requests will be honored within the limits of available resources, with priority given to information requests having direct relevance 
to the Fish and Wildlife Program.  Other priorities will include implementation of the Endangered Species Act and federal, state, and tribal 
natural resource management activities. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Respond to requests for data, maps, technical assistance,  Library data requests are reported under Objective 3. 
source materials, or custom data products at the agency level, 
within the capabilities provided by base funding.  Requests 
will be logged and reported. 

IDFG  1  Respond to requests for data, maps, technical assistance,  We filled 41 requests for data during the second quarter.  There were 14 requests 
source materials, or custom data products at the agency level,  from private companies, 20 from state agencies, 2 from tribal agencies, 2 from non 
within the capabilities provided by base funding.  Requests  governmental organizations, 2 from federal agencies and 1 from a university.  The 
will be logged and reported in quarterly reports.  data types requested were as follows: barriers = 1, distribution/presence = 28, GIS 

layers = 8, redd counts = 3 and general technical assistance = 1. 

We did not report a break down of requests in the first quarter.  We have since 
entered those requests and can now report that in the first quarter we filled 10 
requests (we put some off because we were so busy with the bull trout status 
review).  There were 9 requests for distribution/presence information and 1 for 
GIS layers.  Private companies made 5 of the requests and state agencies the other 5. 

MFWP  1  Respond to requests for data, maps, technical assistance,  Staff handled 10 fisheries related requests this quarter from FWP staff.  They 
source materials, or custom data products at the agency level,  provided mapping products for the Montana Comprehensive Fish and Wildlife Plan, 
within the capabilities provided by base funding.  Requests  the Montana Natural Heritage Program for Element Occurrence record development 
will be logged and reported.  and conceptual ideas to the Fisheries Division for the creation of the Statewide 

Fisheries Management Plan. 

ODFW  1  Respond to requests for data, maps, technical assistance,  Staff responded to 50 information requests during the quarter (Table 4).  Twentyone 
source materials, or custom data products at the agency level,  requests were from ODFW staff totaling 8 hrs and 9 minutes, while the other twenty 
within the capabilities provided by base funding.  nine were external requests totaling 5 hours and 26 minutes.  Also, our GIS Analyst 

assisted staff from ODFW’s Fish Screening and Passage Program in the QA of 
project locations and created two maps for their end of fiscal year report. 
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Table 4.  Type and requesting organization information for help requests 
serviced by Oregon StreamNet staff during the first quarter, FY05. 
Request Type  No.  Requester  No. 
Analysis  5  Federal Agency  11 
Data  18  Student/University  3 
Document  5  State (nonODFW)  4 
Map  5  ODFW  21 
Other  13  Local County  1 
Tech. Support  3  Consultant  6 
Technical Review  1  Private Citizen  4 
Total  50  Total  50 

Region  1  Respond within one business day to requests for data,  The Region responded to 16 requests for information during the quarter 
information or help.  Log and report responses to all requests  (Table 5) 
received. 

Table 5.  Number and types of information and help requests serviced by Regional 
staff during the first quarter, FY05. 

Region  2  Finalize a standard user request tracking database structure so  Work proceeded on creation of a standard user request database that can be used by 
that all StreamNet partner agencies can use the same format  all StreamNet agencies to summarize user requests for the quarterly and annual 
for reporting responses to requests for data and other  report.  This task was not quite finished due to the age data DEF taking priority this 
information or help.  quarter. 

WDFW  1  Respond to requests for data, maps, technical assistance,  Forty data requests involving StreamNetrelated data were filled this quarter and 
source materials, or custom data products at the agency level,  were logged into the WDFWStreamNet requests database. Only three were related 
within the capabilities provided by base funding.  Requests  to standard tabular data (smolt and adult trap counts), while the rest were related 
will be logged and reported.  to our spatial data layers. There were 24 requests for coverages of 24K anadromous 

and/or resident fish and hydro data, 10 map requests, and three requests related to 
facilities data points. 27 of the requests came from WDFW or NOAA Fisheries, with 
USFWS, local conservation districts, and other state/county government entities 
comprising the rest. 
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Requester Type  No.  Type of Request  No. 

Federal agency 
General public 
Private consultant 
School (elem./high) faculty 
State agency 
Unknown 
Total 

3 
4 
2 
1 
5 
1 
16 

Can't find data 
Data interpretation 
Error report 
General fish boil. 
GIS 
Library 
Other 
Query help 
Total 

1 
1 
1 
3 
4 
1 
4 
1
16



Objective  3  Library and reference services 
Provide professional library services to the Columbia Basin's fish and wildlife decisionmakers, 
planners, managers, and researchers by acquiring and cataloging StreamNet source documents and 
other related material; and by providing open and efficient access to these materials.  Provide a 
repository for the source documents for the data contained in the StreamNet database. 

Objective  3  Library and reference services 

Task  1  Collection development 
Develop a collection of materials applicable to the mission of StreamNet.  Collect, catalog and organize materials to document data sources, Fish 
and Wildlife Program activities and reports, and other gray literature for access by regional scientists, agencies, interested parties, and other 
libraries.  Project participants will submit reference documents for all data contained in the StreamNet database. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Coordinate source material submissions for data compiled by  The first two months of the quarter, the library cataloging system was down as a 
participants  result of a hard drive crash in December.  The last month was devoted to 

recovery and quality control issues.  Reference documents were received normally 
and the backlog will be caught up next quarter. 

CRITFC  2  Develop a collection of materials related to the Columbia Basin,  We continued to work on completing the collection of BPA documents.  We began 
including reports from other Fish & Wildlife Program projects,  work on the digital library for Vancouver Lake in Clark County, Washington. 
other agency documents as they relate to the Basin, and other 
published and unpublished materials as requested by clients. 

CRITFC  3  Maintain and develop a collection of journals related to fisheries  We submitted renewals for key journals.  We are continuing to evaluate 
and aquatic sciences as well as other related scientific topics.  journal titles based on availability in other libraries and subscription costs. 

MFWP  1  Obtain reference documents for all data developed under  Work continued on this ongoing task.  Coordination occurred with the MT Natural 
Objective 1 and submit them to the StreamNet Library for  Heritage Program to explore creating one reference system that would meet the 
inclusion in the collection and catalog.  needs of both agencies and StreamNet.  A solution is being designed and discussions 

will continue next quarter. 

ODFW  1  Provide originals/copies of all documents and reports  A large set of historic typed and handwritten daily dam count records dating back to 
referenced in the compilation of new StreamNet data  the 1930's, was located and moved into the Library.  As far as anyone knows, this is 
holdings, but not already housed in the StreamNet Library.  the only nonsummarized record of this information. 

WDFW  1  Obtain reference documents for all data developed under  Documents were received from WDFW biologists, the USFWS, and area PUD's 
Objective 1 and submit them to the StreamNet Library for  containing information on 2004 escapement estimates.  The data from these 
inclusion in the collection and catalog.  documents will be added to adult abundance datasets and will accompany the next 

data exchange.  The reports themselves were mailed to the StreamNet library for 
cataloging. 
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Objective  3  Library and reference services 
Task  2  Provide access to collection 

Provide user access to the materials described in Task 3.1 by providing facilities for storage of paper and electronic copies of documents, an 
online catalog of all documents in the collection, and staff to answer location questions and respond to 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Provide and maintain appropriate facilities for the storage  We continued to work on providing appropriate conditions for materials.  We 
and public use of the StreamNet Library collections.  received a donation of large map files from NOAA Fisheries.  We also began 

working on the possibility of receiving compact shelving as a donation from 
a corporation. 

CRITFC  2  Catalog and organize the materials for ease of use by clients  We worked on material organization during this quarter as the library software was 
and staff  not functioning during much of this quarter due to the hard disk crash. 

CRITFC  3  Provide access to the catalog of materials via the Internet  The new server was installed and software was upgraded for Internet accessibility. 
and update the online catalog on at least a monthly basis.  The catalog has been updated for web access. 

CRITFC  4  Maintain and Implement a plan to place electronic  We created a digital library for Vancouver Lake.  We continued to evaluate our 
documents in the catalog and on the library website.  resources and ability to place materials on the web.  We are also working on getting 

all StreamNet documents available in digital format with links in the catalog records. 

CRITFC  5  Develop and keep a schedule of open times and reference  Staff are scheduled and the reference desk is handled during posted hours.  Staff 
desk staff hours  members have been working some weekends. 

Objective  3  Library and reference services 
Task  3  Library services 

Manage the StreamNet Library and provide library services to the StreamNet user community, the Council's Fish and Wildlife Program, and 
the general public. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Provide information and reference services to library clients  Regular library visits from a variety of researchers, public and private, continued. 

CRITFC  2  Provide information about services and hours to library  The library web page continued to reflect current hours of operation.  Signs for 
clients via print and Internet  unusual circumstances were posted when necessary. 

CRITFC  3  Provide interlibrary borrowing services for library patrons to  201 interlibrary loans were made in the second quarter; 104 were for CRITFC staff, 
access materials not yet owned by the StreamNet Library.  3 for NOAA, 14 for consultants, 4 for State agencies, 11 for USFWS, 4 for tribes, 1 

for BIA and 60 for other entities. 

CRITFC  4  Provide access to hardcopy and electronic files of draft and  We continued evaluation of how to best serve these documents to the public. 
final documents related to subbasin planning and the NPPC 
amendment process. 
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Objective  3  Library and reference services 
Task  4  Interlibrary coordination 

Engage in networking activities with other agency and regional library service providers to provide better access to other collections that will 
enhance the StreamNet Library and to avoid unnecessary duplication of effort and materials 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Provide interlibrary lending services for other libraries to  The library provided nearly 90 items to other libraries. 
access the library's unique collection. 

CRITFC  2  Maintain memberships in appropriate library and  Professional memberships were renewed.  The Librarian attended the Cyamus 
subjectrelated associations. Ex. IAMSLIC, NRIC, OFWIM,  conference in early March.  Cyamus is a regional group of IAMSLIC. 

CRITFC  3  Provide consultations for groups and other agencies on  We responded to a request for assistance from the Yakima Fish and Wildlife Dept. 
library organization and services 

CRITFC  4  Coordinate with other StreamNet libraries, library clients and  We continued to work with other libraries that have similar collections, primarily 
other libraries to improve service to clients and limit  through providing interlibrary loan services to the region.  We assisted the 
duplication of efforts  Vancouver Library in developing a Vancouver Lake collection. 

CRITFC  5  Work with subbasin planning groups and TRTs to identify  No further work was accomplished in this area.  Subbasin planning activities were 
modifications and new uses to make information related to  substantially completed in FY04.  Possible additional archiving work was discussed 
these processes easier to retrieve.  with NPCC staff for their provincial "rollup" process.  Work plans and budgets 

will be discussed next quarter. 

Objective  4  Services to the Fish and Wildlife Program 
Provide technical data services to Fish and Wildlife Program decisionmakers and appropriate Fish and Wildlife 
Program projects. 

Objective  4  Services to the Fish and Wildlife Program 
Task  1  Data and Data Services to Support the Fish and Wildlife Program 

Provide data management assistance to the Fish and Wildlife Program, as requested.  Services may include custom development of data, 
provision of data from the StreamNet database to support FWP activities (such as planning, monitoring and evaluation, etc.), and general 
advice and technical assistance with database management, data delivery, and GIS.  Work under this task will have to be based on time 
available, particularly for larger requests. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Support Fish and Wildlife Program activities, such as RM&E,  The watershed assessment and identification of limiting factors was completed and 
subbasin assessment, etc., by providing data, maps and technical  delivered to the John Day Subbasin Planning group and was incorporated into the 
information management advice or assistance as requested,  final Subbasin Plan submitted on 3/15/05.  The Project Leader continued activities 
within available time and budget under base level funding.  in other regional data management 
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IDFG  2  Provide data inventory services to the Coordinated  The IDFG data coordinator guided and supervised entry of CSMEP data inventory 
Systemwide Monitoring and Evaluation Project (CSMEP).  information for the Upper Salmon and Middle Fork Salmon subbasins.  He also 

started work on a presentation for the CSMEP Integrated Database presentation, 
taking place in early April.  This demonstration will show how it is possible to link 
databases in the Idaho Fish and Wildlife Information System and visually display in 
GIS.  Database include the Spawning Ground Survey, Standard Stream Survey, 
Juvenile Trapping and Collecting Permit Reports.  These applications have been 
used by multiple agencies to compile this information, including IDFG, the Nez 
Perce Tribe, and the US Forest Service. 

MFWP  1  Support Fish and Wildlife Program activities, such as RM& E,  The MT StreamNet project manager reviewed management portions of 
subbasin assessment, etc., by providing data, maps and technical  subbasin plans for the Kootenai and the Flathead.  She will report findings 
information management advice or assistance as requested,  at the April StreamNet Steering Committee meeting. 
within available time and budget under base level funding. 

ODFW  1  At the agency level, provide tabular and/or spatial data,  In response to a request from Tom Iverson (CBFWA), our Data Technician 
technical advice/assistance and data services to Fish and  generated a data comparison of the Fifteenmile, Hood, John Day, Deschutes, and 
Wildlife Program participants, as requested.  Support F&W  Willamette subbasin plans.  The goal was to find a way to graphically describe the 
Program activities, such as R, M & E, subbasin assessment,  status of focal species within these basins.  We decided to use several examples to 
etc., within available time and budget under base level funding.  describe the possible approaches, and put together a narrative regarding the 

similarities /differences between the plans.  We completely evaluated the 
consistency of data used to complete these subbasin plans during the quarter, and 
concluded that there was little ability to compare data between subbasin plans since 
data for any particular focal species were either reported differently, or not at all. 

Currently there are 1,136 records in the CSMEP web application, eightyfive of 
which were added this quarter by all CSMEP participants.  The only requested 
change to the CSMEP web application was to add a subbasin/species combination 
for WDFW to the available choices, which our Database Manager completed. 

Region  1  At the regional level, support Fish and Wildlife Program activities,  No specific requests for data for these functions were received. 
such as R, M & E, subbasin assessment, etc., by providing data 
and maps of existing StreamNet data and technical information 
management advice or assistance as requested, within available 
time and budget under base level funding. 
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Objective  4  Services to the Fish and Wildlife Program 
Task  2  Participate in Fish and Wildlife Program Development Activities 

Participate in planning, development and/or coordination meetings with regional entities to provide assistance in the area of data management, 
as requested, to support development of Fish and Wildlife Program projects and programs.  Provide input on ways StreamNet can effectively 
contribute to the programs and general advice about data management.  Participate in advisory groups, task forces, and other groups whose 
purpose is to enhance the effectiveness of the Fish and Wildlife Program relative to its data development activities. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Participate in various NWPPC planning and management  The Project Leader continued serving on the steering committees of the Pacific 
work groups to improve and coordinate regional information  Northwest Aquatic Monitoring Partnership and the Northwest Environmental 
management programs.  Datanetwork.  Data management and sharing issues are regularly discussed in 

these groups.  These groups have developed work plans to further their purposes 
and funding will be discussed next quarter. 

CRITFC  2  Develop strategies for ESA recovery planning and NWPPC  No work this quarter. This is an unfunded activity under the base StreamNet budget. 
subbasin planning efforts to ensure data and technical 
literature are captured and made regionally accessible. This 
will be done "as possible"' under base level funding. 

MFWP  1  At the agency level, work with regional entities to contribute  The project manager continues to be engaged with the activities of NED and will 
data management expertise toward development of activities  provide input as necessary. 
within the scope of the Fish and Wildlife Program.  Serve as a 
data management resource to the FWP. 

ODFW  1  At the agency level, work with regional entities to contribute  Oregon StreamNet staff participated in five regularly scheduled CSMEP meetings / 
data management expertise toward development of activities  conference calls throughout the quarter. 
within the scope of the Fish and Wildlife Program.  Serve as a 
data management resource to the FWP. 

Region  1  At the regional level, work with regional entities to  The Program Manager participated in several meetings to discuss potential capture, 
contribute data management expertise toward development  management and dissemination of data developed during the subbasin planning 
of activities within the scope of the Fish and Wildlife  process.  StreamNet may participate in a portion of such an effort. 
Program.  Serve as a data management resource to the FWP. 

Region  2  Continue participation on the Program Team for the  The Program Manager continued participation in NED as a member of the Program 
Council's project to develop a Northwest Environmental  Team.  He provided input regarding development of a regional data sharing 
Datanetwork to convey recommendations based on  workshop intended to assemble multiple data using and data creating agencies to 
experience in the development of a regional approach to data  identify needs and impediments to sharing fish, wildlife and habitat data among 

agencies on a regional basis.  The meeting will take place in the third quarter, 
May 2526. 
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Region  3  Continue participation in the Pacific Northwest Aquatic  The Program Manager continued serving on the PNAMP Steering Committee 
Monitoring Partnership for watershed and fishery data  and in several work groups.  He also participated in the formal meeting to introduce 
coordination.  Participate in other R, M & E groups,  PNAMP at the Northwest Power and Conservation Council in March. 
including the Action Agencies, Federal Caucus and CBFWA, 
to provide support and data management expertise. 

Region  4  Participate with CBFWA in support of data management  The Program Manager continued participation with the CSMEP project through 
efforts, including work with the Collaborative Systemwide  several phone conference meetings.  StreamNet involvement in CSMEP has 
Monitoring and Evaluation Project.  decreased slightly as the project has moved beyond the data inventory stage to the 

data analysis and monitoring approach development phases. 

Objective  4  Services to the Fish and Wildlife Program 

Task  3  Support to Subbasin Planning 
At the regional and cooperating agency levels, work with subbasin planners to provide needed information from the StreamNet database and to 
capture data developed as part of the subbasin planning process. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

MFWP  1  Work with subbasin planners to determine type of data within  No assistance was necessary or requested during this quarter. 
the Montana subbasin plans and opportunities for 
incorporating those data into StreamNet.  Assist in providing 
data on the FWP website. 

Region  1  At the regional level, and within existing resources, work with  With the TOAST effort completed, regional staff moved the TOAST generated files 
subbasin planning groups to provide needed information  to a different location on the StreamNet Internet site.  TOAST files can now be 
from the StreamNet database.  Work with regional entities  found along with StreamNet data and DRGs provided for the subbasin planners at 
and subbasin planning groups to provide data management  http://www.streamnet.org/subbasin/2001subbasindata.html.  This page provides 
expertise and services related to capturing data developed  links to the files which are stored at 
during the subbasin planning process and making them readily  ftp://ftp.streamnet.org/pub/streamnet/SubPlanning. 
available.  Assist with archiving subbasin planning data, and 
means of publicly distributing them, as requested.  This effort  The Program Manager participated in several meetings to determine long term needs 
will have to be scaled to fit within existing resources and  to acquire, store and disseminate data developed during the subbasin planning 
available time.  process, particularly in states other than Oregon. 
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Objective  4  Services to the Fish and Wildlife Program 
Task  4  Archive and deliver independent data sets, as requested 

Work with participants to aid in the capture and distribution of data generated through Fish and Wildlife Program activities and to help 
determine the most appropriate means of storing and disseminating them.  Where data do not fit in existing StreamNet data sets, post data in 
the archive as independent data sets in their native formats. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

CRITFC  1  Continue efforts to capture and archive subbasin planning  Final John Day subbasin assessment data and results were uploaded to the 
data and literature, as base funding allows.  StreamNet database and are available to the region. 

MFWP  1  Work with FWP supported projects in the state to assist  No assistance was necessary or requested during this quarter. 
them with submission of their data sets to StreamNet for 
archiving and dissemination as part of the formal DEF or as 
Independent Data Sets. 

Region  1  Coordinate with BPA and BPA contractors, StreamNet  Two independent data sets were received and added to the Independent Data Sets 
cooperators, and others to capture data sets, reports, and  page this quarter: 
other electronic materials for inclusion on the StreamNet  1)  Chris Cook of Battelle provided a data set that models the hydrologic and 
Independent Data Sets Internet page.  Post these items on  temperature regimes that result in the lower Snake River from the summer release 
the Independent Data Sets page.  of cold water from Dworshak Reservoir. 

2)  The Idaho StreamNet project provided the "Idaho Department of Fish and Game 
Bull Trout Status Review and Assessment in the State of Idaho, December20, 2004." 

Work began this quarter to review the StreamNet links web pages in search of 
fisheries data on other web sites.  Our intention is to expand the concept of the 
Independent Data Sets page to be a combination of data set archive and also a way to 
locate data on other sites. 

Because the independent data sets tool is software that must be installed, some users 
are unable to use it because they lack administrative permissions on their computer. 
Others may be unwilling to install software.  So as an alternative, we created an 
Excel spreadsheet template as a second way for people to be guided through the 
metadata creation process.  This was made available on the web site. 

The StreamNet Newsletter that went out this quarter contained an item about the 
availability of the independent data sets page, and mentioned that it could be used by 
anyone to archive data sets.  We did not know the degree to which people might be 
interested in this, but at this point (end of second quarter of fiscal year 2005) it 
appears no significant interest was generated.  While several downloads of the 
independent data sets tool were done, no data sets have come in.  At this point, it 
appears that independent data sets will be something done by data project staff or 
under direction of funding agencies, rather than as a voluntary action. 
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Region  2  Review StreamNet Links web pages.  For Internet sites that  We began to review the StreamNet links web pages in search of fisheries data on 
provide online data, add the sites to the Independent Data  other web sites with intent to expand the concept of the Independent Data Sets (IDS) 
Sets page.  page to be a combination of data set archive and also a way to locate data on other 

sites.  Thus, we will provide outside links in two places on the StreamNet website, 
on the links pages and the IDS page. 

Objective  4  Services to the Fish and Wildlife Program 

Task  5  Protected Areas 
StreamNet will a) maintain and provide access to the Council’s Protected Areas dataset, b) archive the official version as a historic record, c) in 
consultation with the Council, respond to requests for information concerning Protected Areas, and d) modernize georeferencing and make 
these data available through online mapping.  If the Council so directs, work with subbasin planners to record any desired changes to the 
protected status of individual streams. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

Region  1  Maintain the Protected Areas database.  Provide access to the  The Protected Areas database was maintained. 
Protected Areas data through the online database and through the 
interactive map application.  As time allows, work to resolve the 
remaining unresolved location issues that resulted from conversion 
from the 1:250,000 scale to the 1:100,000 regional hydrography. 

Objective  5  Project management and coordination 
Provide effective leadership that ensures the production of high quality information products targeted at critical 
applications and the development of these products in a timely, costeffective manner. 

Objective  5  Project management and coordination 
Task  1  Manage Project Activities 

Administer all aspects of the StreamNet project at the regional and cooperating agency levels, including oversight of budget, personnel 
(including training and staff development), work statement preparation and implementation, coordination among participating agencies, active 
participation in steering committee work, and project reporting. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

All  1  Project oversight and guidance.  Participate cooperatively in  All cooperators contributed to project guidance through participation in the quarterly 
the StreamNet Steering Committee to guide the direction of  meeting of the Steering Committee January 2526, 2005. CRITFC was represented 
the project, coordinate within respective agencies and resolve  by the StreamNet Librarian on day 2.   Topics included a review of the new BPA 
policy and technical issues for the project.  requirements related to the PISCES project tracking database, progress on the mixed 

scale hydrography, final review and approval of DEF version 2005.1, ways to 
propose new work, ways to speed up data updates, and review of the NOAAF 
critical habitat project.  Increased emphasis was placed on accountability for 
completing Steering Committee assignments, with progress tracked through the 
quarter in the assignments table. 
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Project leaders in each participating agency also provided guidance to their 
individual projects and provided guidance and feedback to the Region throughout 
the conversion of the work statement to the BPA Pisces system, reviewed draft 
meeting notes, and through ongoing coordination and communication. 

The state Project Leaders worked on developing a funding proposal for the Doris 
Duke Foundation with IDFG taking the lead.  ODFW dropped out at the last minute 
based on an agency decision to cooperate using Wildlife Grant funds and not request 
funding through the proposal. 

ODFW and WDFW staff met several times during the quarter to discuss a number of 
topics, including consistency issues associated with run and subrun in regards to the 
different combinations that each of the states are using, and UseType conflict issues. 
Potential changes were identified to make the code combinations more compatible, 
and a plan was formulated to present respective agency’s' documentation / 
confidence data to one another so that we can determine a workable process for 
reconciling distribution data.  This effort will be ongoing. 

In response to a regional StreamNet request, ODFW’s Project Leader contacted 
ODFW Propagation staff about discussions RMIS (Regional Mark Information 
System) participants had concerning compiling unrolled coded wire tag and hatchery 
release data.  It appears that Oregon supports the idea, but acknowledges it will take 
money and people for Oregon to be able to participate.  The CWT data will be 
particularly problematic since the unrolled information only exists at the hatcheries. 

The WDFW Project Lead provided copies of the current version and summary of 
agreedupon participant assignments for the StreamNet QA/QC Report. 
Responsibility for guiding this report to its final conclusion was transferred to the 
Regional Project Manager (PSMFC).  WDFW will submit its first draft contribution 
to this report in late April. 

All  2  Supervise project staff at the cooperator level to provide  Normal staff supervision (including performance appraisal) was provided by project 
guidance and staff development.  leads in all agencies except FWS, which has no other project staff members. 

CRITFC has been unable to secure additional funding to support the Database 
Programmer position full time. The incumbent may have to be let go.  A final 
decision will be made next quarter. 

MFWP identified training needs for several staff and began to investigate options. 

ODFW lost the Asst. Database Manager and Data Technician, but filled the Library 
Tech position and continued the hiring process for the Cartographer.  Recruitment 
for the Asst. Database Manager was begun. 

Objective  5  Task:  1  StreamNet Second Quarter Performance Report, Fiscal Year 2005  Page 43 of 48



ODFW provided training for several staff members at no cost to StreamNet, 
including a live web training seminar on Data Models presented by ESRI, an HTML 
class offered through the OSU College of Forestry, the webbased version of 
Learning ArcGIS 8 using the free ESRI Virtual Campus courses, a Dreamweaver 
workshop at OSU, and a 3day class on ArcIMS Administration. 

The Regional Program Manager assisted the PSMFC Senior Program Manager in 
interviewing and selecting an Administrative Assistant who will work a small 
portion of her time for StreamNet.  Amy Milliken was selected, starting April 13. 

WDFW held detailed discussions concerning transfer of additional staff supervisory 
responsibilities from the Project Lead to the Region 5 Data Manager.  Agency 
approval of this reorganization of WDFW StreamNet is expected in early April. 

All  3  Budget.  Manage expenditures to accomplish the jobs in the  All project cooperators performed routine budget tracking and accounting of 
Statement of Work within the approved budget.  expenditures. 

Some CRITFC accomplishments this quarter (e.g. John Day subbasin assessment, 
participation in regional groups, revision of the age DEF) were accomplished with 
nonStreamNet funding.  This amounts to a substantial inkind contribution to the 
StreamNet project. 

The Region had to delay billing to BPA due to time lags in receiving a signed 
contract back from BPA. 

All  4  Develop the annual project proposal and budget within  The Program Manager spent considerable time during the quarter converting the 
submission deadlines.  existing Statement of Work into the new PISCES database.  The internal StreamNet 

SOW database was converted to rearrange the jobs under the newly defined BPA 
Work Elements.  The WEs were treated as being at the same level as our existing 
Objectives.  Our existing tasks were treated as similar to individual WE Titles, and 
the individual jobs were treated as Milestones.  All cooperators assisted the Region 
in the conversion to the new BPA Pisces format 

The largest issue in the conversion was related to definitions of the Work Elements 
and where the individual jobs fit under them.  We ended up using 12 WEs to replace 
our 5 objectives.  The jobs transferred reasonably well, and a specific effort was 
made to not change the scope or intent of the project. 

Initial work was done to develop a template database using the Work Elements for 
development of the Statement of Work for FY06.  Work will continue on this effort 
into the third quarter, when next year's SOW will be written. 
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All  5  Report accomplishment of the work outlined in the annual  All project cooperators prepared and submitted input for the performance report for 
Statement of Work through quarterly progress reports  the first quarter of FY05.  The Region assembled and finalized the report and 
submitted to PSMFC within 20 days of the end of each  submitted it to BPA essentially on schedule.  In addition, ODFW reviewed and 
quarter.  commented on their corporate first quarter report.  WDFW began submitting internal 

input for the Q2 report at the end of the quarter in order to meet the new, speeded up 
BPA report schedule. 

Region  6  Submit the FY04 annual progress report to BPA within 60  The FY04 annual report was completed, with cooperator input and review, and 
days of the end of the fiscal year.  submitted to BPA at the very beginning of the second quarter.  Later in the quarter 

the report was converted into a brochure format for use in disseminating information 
about the project and its accomplishments and circulated among staff and Steering 
Committee members for review.  Plans were made to present the new report, when 
finished, to the NPCC and to the CBFWA Members Management Group. 

Objective  5  Project management and coordination 
Task  2  Coordinate with Related Activities Beyond the FWP 

Maintain communications between StreamNet and other applicable regional and statelevel fish and wildlife activities and agencies beyond the 
Council's Fish and Wildlife Program to identify means for collaborative data collection, storage, and dissemination.  Collaborative data 
activities will include tribal fishery programs within the Columbia Basin, federal land managers’ fishery programs, state fish and wildlife 
agencies, and, with respect to water use and stream development, state water resource management and environmental quality agencies. 
Collaboration with coastwide and private data collection/compilation efforts will be pursued when this supports overall project goals. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

IDFG  1  On an opportunistic basis, coordinate with other state,  The IDFG/StreamNet coordinator participated on the IDFG Standard Stream Survey 
federal, or tribal agencies and various local interagency  (SSS) committee.  The SSS is shaping up to be an important source of StreamNet 
planning and management work groups beyond the FWP to  ready data on fish distributions and abundance. 
enhance the collection and management of data related to 
management of fish and wildlife resources. 

MFWP  1  Coordinate with other state, federal, or tribal agencies and  We met with the USFS, University and FWP representatives on the restoration data 
various local interagency planning and management work  structures. 
groups beyond the FWP to enhance the collection and 
management of data related to management of fish and 
wildlife resources. 

ODFW  1  On an opportunistic basis, coordinate with other state,  Staff collaborated to develop the data management component of the "Proposed 
federal, or tribal agencies and various local interagency  ODFW Spending Plan for Additional Measure 66 Funds".  The complete proposal 
planning and management work groups beyond the FWP to  was submitted to Fish Division on February 4th.  Four priority projects made up the 
enhance the collection and management of data related to  proposal; the data management component was included in the writeup of the top 
management of fish and wildlife resources.  priority project.  The funding proposals are based on guidance provided in the 

Oregon Plan Monitoring strategy. 
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Two staff members participated in a multiagency fish passage barrier data standards 
development meeting on February 9th.  Participants included ODFW, OWEB, 
ODOT, ODF, WRD, BLM, USFS, NOAA, StreamNet, county and watershed 
council representatives.  The Project Leader also participated via conference call in 
the second Oregon Fish Passage Barrier Meeting on March 8th.  This will be an 
ongoing effort to identify and prioritized barrier improvement projects in Oregon. 

Staff reviewed and commented on the Doris Duke grant proposal submitted by the 
OR Natural Heritage Information Center.  The proposal calls for WDFW, ODFW, 
and IDFG, along with other partners, to work together to develop a set of 
ecoregional portals or web sites for the Pacific Northwest to provide multistate, 
comprehensive wildlife conservation strategy information and data to the public. 
The sites will also provide data from all other available ecoregional assessments, and 
integrate information from the strategies of the three states. 

Our GIS Analyst reviewed the Draft Stock Status Report to better inform himself of 
pending work within the Fish Division Conservation and Recovery Program and 
how we might be able to prioritize some of our work to meet their needs.  He met 
with the Conservation and Recovery Program to discuss some ways that NRIMP 
may be able to target our data development efforts in ways that would support the 
development of priority conservation plans, as part of the Native Fish Conservation 
Policy.  Several potential areas were identified, with fish passage and "historic" 
habitat among the top priorities.  Interest was expressed in the development of an 
"intrinsic potential" layer for Spring Chinook.  One issue that may prevent us from 
spending too much time toward this (unless we get some of the funding issues 
resolved) is that many of the areas where they will be developing the initial 
conservation plans fall outside the Columbia basin. 

Our GIS Analyst met with OR Dept. of Forestry staff to learn more about their effort 
to digitize the complete set of fish presence maps.  The project is titled; "Private 
Community Forest Program Stream Attribution Project" and it will include fish 
presence survey locations, barrier locations and stream size.  They are piecing 
together hydro data from multiple sources in order to create their own "unique" 
ArcInfo coverage linear representation of this information.  The barrier information 
will most likely be of greatest interest to our program given the lack of species 
specific information for the fish presence surveys. 

Staff met with a Fish Screening and Passage Program staff member to discuss the 
new iteration of the Fish Screening and Passage Database.  A completely redesigned 
system is being requested, a centralized webbased application that addresses issues 
related to poor connections at ODFW facilities using dialup connections.  We 
proposed a development process plan and are now waiting for a more complete 
workflow process/operating procedure description for the FSP Program. 
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Region  1  On an opportunistic basis, coordinate with other state,  The Regional Fisheries Biologist attended a meeting of the Columbia Basin Water 
federal, or tribal agencies and various regional inter agency  Transactions Program, where he presented ways in which StreamNet might be able 
planning and management work groups beyond the FWP to  to help them archive data and make them available to the public. 
enhance the collection and management of data related to 
management of fish and wildlife resources.  PSMFC StreamNet staff met with PSMFC RMIS staff to discuss the future of 

hatchery release and return data.  (RMIS = Regional Mark Information System; the 
codedwire tag database.)  Georeferencing of hatchery releases was a major topic of 
conversation. 

The Program Manager participated in a kickoff meeting of an effort led by OWEB, 
with Oregon StreamNet, to develop a program to acquire fish barrier information 
from across the state.  This effort will include multiple agencies and the counties, 
with the potential to develop a truly comprehensive set of data on barriers. 

Objective  5  Project management and coordination 
Task  3  Professional and Public Involvement 

As needed, produce public information materials and participate in various meetings and forums (public or professional) to explain the 
project's capabilities and purpose and to generate support and additional data sources.  Activities may include brochures, issue papers, 
demonstrations, posters and talks to public, policy or professional groups and organizations. 

Project  Job  Planned work elements  Accomplishments, Second Quarter 2005 

Region  1  Publish at least two editions of the StreamNet Newsletter  The fourth StreamNet Newsletter was delivered to 1,090 email addresses on 
during the fiscal year, providing readers with information  February 10, 2005.  About 90100 of those email addresses were no longer valid, so 
about StreamNet activities, available data, data updates, new  the mailing went out to about 990 people.  In addition, a special mailing was done to 
data services, etc.  members of the Northwest Power and Conservation Council.  More people have 

signed up for the Newsletter since, and as of the end of the quarter there were 1,007 
signed up for future newsletters. 
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Supplemental Information 

Work accomplished outside the specific work elements in the SOW 
This section describes specific accomplishments during the second quarter that did not relate specifically to any of the Tasks / Work Elements 
in the annual Statement of Work.  These activities either were performed on StreamNet contract funding but related to topics that were not 
specifically covered by a task or job in the Statement of Work (SOW) or they were performed by staff of the various StreamNet projects but on 
other funding.  Work is often done by StreamNet staff on other funding because the StreamNet contract is not always sufficient to support all 
staff time.  Such work is reported here when it relates specifically to StreamNet objectives or is ultimately of benefit to the project. 

Project  Accomplishments, Second Quarter 2005 

CRITFC  The Project Leader continued to serve on several regional data management and monitoring groups whose activities involve data management issues. 

MFWP  1  Discussions have continued with the Montana Natural Heritage Program concerning coordination of a variety of shared activities.  Staff has meet 
with Fisheries Division staff to go over  the conceptual ideas for the creation of the Statewide Fisheries Management Plan.  As part of serving Fisheries 
Division better, we are exploring the development of a Fisheries and a Wildlife internal home page where they could easily obtain applications and other 
sources of interest. 

StreamNet coordinators from the 4 states completed a grant application to the Doris Duke Foundation for funding of a regional approach to the collection 
of nongame fish data. The Mountain Prairie Node of NBII is redesigning their website and creating a strategic plan; FWP has been actively involved. 
IMU staff are involved in the development of a Wildlife Trend Information System for all game species, a Wildlife Conflict/Game Damage Information 
System and a Wetlands GIS data layer. 

ODFW  1  Web use statistics for the various web sites maintained by or related to Oregon StreamNet are provided in Table 6. 

Table 6.  Page views recorded in the first quarter, FY05 for the web pages maintained by or related to Oregon StreamNet. 
Jan. 05  Feb. 05  Mar. 05  Distinct IP’s (monthly mean) 

Oregon Plan Metadata Warehouse  1,500  54  142  13 
Or. Plan Review  1,281  2,059  855  119 
Oregon Fish Finder  3,171  4,943  6,708  623 
Marine Resources Program  2,135  1,224  1,422  240 

WDFW  The Project Lead participated in discussions with other StreamNet representatives to determine what the fish and wildlife agencies wanted to submit as 
data development proposals to a grant program sponsored by the Doris Duke Foundation.  He provided WDFW work statement and budget information 
to IDFG, who generated and submitted a proposal involving compilation of nongame fish data. 

WDFW's new Database Manager for spawner survey and age databases made great strides in catching the spawner database up to current (20032004) 
data for Puget Sound and Coastal streams.  He will conduct detailed discussions with the Region 5 (Vancouver) Data Manager during the second quarter 
about integrating content from the lower Columbia R. spawner database and options for future management of these data from a statewide perspective. 

Data and metadata from the Joint Stock Assessment Project's 2003 sampling year were prepared for submission as another StreamNet Independent 
Dataset.  However, submission and posting of these data were postponed at the request of the JSAP Project Manager until the 2003 Annual Project 
Report could be finalized (pending some detailed DNA result analysis).  We project this posting will take place in early May, followed within two 
months by a posting of the data and metadata from the 2004 sampling year. 
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