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Introduction
StreamNet is a cooperative, multi-agency data compilation and data management project authorized by the Northwest Power and Conservation Council’s Fish and Wildlife Program (FWP), funded primarily by the Bonneville Power Administration.  The project is administered by the Pacific States Marine Fisheries Commission (PSMFC).  Three fourths of the project consists of sub-projects within the state fish and wildlife agencies, Columbia River Intertribal Fish Commission and the US Fish and Wildlife Service to acquire, georeference and standardize fish related data; develop databases within the respective agencies; facilitate data transfer regionally; and maintain a library of data references and fish and wildlife related reports and publications. The remaining fourth consists of the regional staff at PSMFC to manage the regional database, disseminate regionally standardized data, provide regional data services and administer the project.  Information about the project, fish related data and past reports and other project documents are available at the project website at www.streamnet.org.

This report describes the work accomplished by the StreamNet Project during the third quarter of fiscal year 2005 (FY-05).  The work reported is tied to the specific jobs contained in the FY-05 Statement of Work, which is available at http://www.streamnet.org/about-sn/project_management.html.  Work priorities for FY-05 include updating existing long term data sets, conducting a thorough Quality Assessment review of data, managing infrastructure necessary to maintain and deliver data, maintaining the StreamNet Library, providing data services to regional entities associated with the Fish and Wildlife Program, and project administration.  Not all project participants address every milestone every quarter, so only the milestones worked on this quarter are included in this report.
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Activities in the Third Quarter of FY-05 included routine development, maintenance, updating and posting of various data sets; QA reviews of data; administration of the computer systems (hardware and software) necessary for project operations; data dissemination; coordination with related projects and regional entities; and operation of the StreamNet Library, in addition to routine administrative activities to continue project function.  Key highlights of project activities are summarized below, with details provided under the individual Work Elements.

Submit/Acquire Data

StreamNet’s participating agencies continued acquisition, updating, georeferencing and standardization of routine data sets during the quarter.  In addition, based on this year’s objective of conducting a thorough quality review of all StreamNet data, significant time was spent reviewing and correcting data sets.  Highlights of activities, by project member, include:

The Columbia River Inter Tribal Fish Commission StreamNet Project (CRITFC) updated and submitted all existing trend data sets to the regional database system at PSMFC.  The StreamNet Library received and cataloged data reference documents submitted by the other project members.

The Idaho StreamNet Project (IDFG) completed and submitted a complete update of Generalized Fish Distribution data for fall, spring and summer Chinook salmon, sockeye salmon, coho salmon, steelhead, bull trout and white sturgeon.  The Idaho 5-year bull trout status review dataset were posted on StreamNet as an independent data set.  Daily juvenile fish trapping summaries were extracted from 1990 through 2004 from multiple spreadsheets and combined into an MS Access database.  Inconsistencies created by the multiple spreadsheets were corrected and data relationships were created.  The coding was changed to StreamNet-compatible codes and the database was moved into a MS SQL Server database.  Final QA/QC of the data is underway and validation routines are being applied.  A review of the redd count database was started.  The initial effort is to break trends where multiple survey transects had been combined into a single trend.  For example, a stream may have multiple established redd count transects.  The current IDFG StreamNet method combines these transects into a single trend representing the entire stream.  In the future, redd count data will be maintained as individual survey transects.
The Montana StreamNet Project (MFWP) conducted its regularly scheduled visits with all state and some federal biologists to obtain 2004 data updates for a variety of data types.  During the visits, they administered a Fisheries Division questionnaire assessing current monitoring efforts, and survey results were entered into a database and summarized for the Division.  During the third quarter, 1,676 Fish Distribution records were created or updated.  2,142 new survey records were added to the adult abundance table (resident fish surveys); exchange of these data will occur in August if the resident fish distribution DEF is completed.  89 documents were added to the library; of those, 44 have electric documents that are attached to the library record in the MFISH system. 

The Oregon StreamNet Project (ODFW) made progress on most scheduled project deliverables during the quarter.  Staff vacancies, coupled with necessary database changes to accommodate the latest DEF delayed some scheduled submissions, and led to one data collection task being dropped.  Submission of updated and corrected trends is planned for the fourth quarter.  The focus on QA/QC of existing data 
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continues to pay dividends.  Existing data records are being corrected and/or made consistent across the years of data availability, and QA/QC protocol documents are being improved and refined as error-checking strategies are added or improved and employed.  All abundance trends, including age and juvenile abundance, are seeing improvement, as well as information related to fish passage at various in-stream impediments in Oregon.  Progress continued toward establishing an agreed upon approach to address 24K hydrography development and the generation of linear event data for the Basin’s 24K scale fish distribution.

The Washington StreamNet Project (WDFW) added 3,299 records to the Escapement data set, 2,006 records to the Stream Survey dataset, 6,130 records to the Hatchery Returns dataset, and 426 records to the Cedar Creek Adult Trap data set in the third quarter.  The Hatchery Returns data, which were converted to the new exchange format and submitted to PSMFC represent all historical data through the 2003 return year.  Dataset improvements included replacement of non-standard stream codes with LLIDs, review of missing 2004 escapement data to identify gaps, and broader contacts made statewide to increase the amount of steelhead escapement data available for exchange.  The GIS Manager and his staff finalized the modeling routines, map tools, and field reviews needed to add a statewide layer of "aboriginal" (pre-European settlement) steelhead distribution in support of the new state steelhead management plan.  Some Documented and Presumed distribution records were updated and extended through these field reviews, and additional research helped build an aboriginal steelhead distribution layer above Grand Coulee Dam.  Updated records corresponding to standard StreamNet Generalized Fish Distribution types will be exchanged when the mixed-scale hydrography product is available for Washington.  There is no StreamNet standard for "aboriginal" distribution at this time.  The GIS Manager also completed preparation of over 80% of the Washington WRIAs (basins) for the mixed-scale hydrography product.  Other WDFW StreamNet staff met with the GIS Manager to plan subsequent phases and make assignments related to eventual exchange of Washington anadromous fish distribution data linked to the new mixed-scale hydrography layer.

Create/Manage/Maintain Database
All project members performed ongoing systems administration (hardware and software maintenance and management), maintained various data management tools and interfaces, maintained data and database systems, and contributed to ongoing review and development of Data Exchange Formats (DEF).  A few key highlights by the individual project members includes:

The regional StreamNet office (PSMFC) maintained the StreamNet database and updated records submitted from other StreamNet members, including addition of over 1,900 new fish distribution records submitted by IDFG, removal of a few fish distribution records for WDFW, loading of escapement data updates for CRITFC, replacement of reference records with information provided by the StreamNet Library, updating location coding for WDFW, and beginning a comparison of samples of hatchery release data from WDFW and ODFW not grouped by coded-wire tag codes.  Updates to the Generalized Fish Distribution table were received from the states late in the quarter.  The Regional GIS Specialist and the Regional Data manager conducted logical consistency and accuracy checks of all data submitted prior to integration to the regional database.  A DEF for age data was nearly completed, with completion expected in the fourth quarter.  Development of an improved interactive map application progressed, with plans for implementation in the fourth quarter.  Migration to a new regional GIS data server began, including converting the projection of all regional spatial data sets to the NAD83 datum, in keeping
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with the latest standard at the BPA.  Maintenance of the data query system continued, with work progressing on various improvements and upgrades, such as improved site search capability.  

MFWP created a front end for the Habitat Restoration Projects database for entry of restoration projects by others where MFWP has an interest.  A QA/QC database was created for error checking MFISH data as well as running data entry summary statistic reports. Consultation continued with the University of Montana on changes and upgrades to the genetics database and the user interface.  MFWP did not work directly on DEFs this quarter, but provided input on the QA/QC document explaining the process used in Montana.  
ODFW expended a significant amount of time this quarter ensuring the data quality of existing StreamNet Trend information, making major strides toward modernizing data management and dissemination capabilities through the use of SQL Server and ArcIMS software.  All software and equipment was received and installed during the quarter, servers were configured, and sufficient backup was established.  Other work related to data and database management infrastructure improvements, including tool, website, and database development.  Work on the corporate information system was resumed, with significant progress on Windows-based components being made.  Of particular note was the deployment of a new statewide data repository to allow for the capture of metadata for all Oregon data collection efforts.  Also, Oregon’s draft QA/QC Protocol for Sport Harvest data was submitted to Regional StreamNet.

The WDFW Location Data Manager regularly conferred with ODFW StreamNet to scope issues and the best way to resolve any cross-border fish distribution differences in Southeast Washington/Northeast Oregon. This critical work is related to development of the mixed-scale hydrography layer, when the two states looked at border-related data issues in this area.  Work continued (using temporary staff) on linking the old WDFW standard stream catalog codes with current LLIDs to facilitate incorporation of older stream-based sampling data.  Significant work involving the location-master table was also performed to support the hatchery returns data exchange.

Disseminate Raw & Summary Data
Data dissemination via the StreamNet web page continued throughout the quarter.  The Internet is the project’s primary means of data dissemination, and StreamNet members continued website maintenance and management.  In addition, all project partners responded to direct requests for data and information, with a total of 387 responses from all StreamNet members (Tables 2 and 3).  In Washington, fish and hydrography GIS layers built and maintained by StreamNet staff were used by WDFW's Priority Habitats and Species group to respond to nearly 300 data requests, involving 1,050 maps and 51 digital datasets.

Library Services

The StreamNet Library maintained regular operations throughout the quarter, with a wide variety of agencies and individuals using the library on a regular basis.  Organization of the ODFW Library and updates to the bibliography continued, with nearly 8,000 bibliography records in the database so far.
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Coordination

StreamNet members at all levels coordinated with and provided data services to a wide variety of entities in support of data management programs.  In addition, all members cooperated in exploring an RFP from Ecotrust and the Wild Salmon Center for an inventory of salmon population status.  Despite StreamNet’s logical position to do this kind of work, and the need to support some staff members on other funding, preparing a proposal was ultimately declined based on concerns from some member agencies.

StreamNet staff at PSMFC continued active participation in several regional-scope programs, including the Northwest Environmental Data-network (NED) and the Pacific Northwest Aquatic Monitoring Partnership.  The Program Manager participated in a regional Data Sharing Workshop and in the PNAMP Steering Committee retreat.  The project’s Fisheries Biologist assisted in review of the BOR’s “Protocol Builder”, an application intended to manage monitoring protocols.  Staff assisted in testing of a new web site for PTAGIS.  A collaborative relationship was established with the NW Mussel Workgroup to explore the potential of posting mussel identification and occurrence data through StreamNet.  And, an initial meeting was held with ODEQ to explore means of linking StreamNet fish data with water quality data from the Northwest Water Quality Data Exchange.

The CRITFC Project Leader and GIS staff remained closely involved in a number of NPCC, federal and tribal planning and management processes, including recovery planning and harvest management.  Attempts continued to develop a GIS-based framework to integrate habitat and fish population data to support analyses and summaries for this diverse set of regional processes and forums.  Prototype applications are expected to be available for review by the end of the fourth quarter or during the first quarter of FY-06.

IDFG continued coordination with IDFG Fisheries Bureau on developing a Standard Stream Survey (SSS) application.  The SSS was implemented and is being used this summer.  Work started on the next version to develop import/export routines to link with Montana's Fish Analysis Plus program.  Work started on developing an ArcGIS application that can be added to the SSS via the IDFG Intranet and return a geographic coordinate in decimal degrees and an LLID and measure for new survey locations.  Coordination with CSMEP continued, with assistance in completing Table C-1 data catalogs for the upper Salmon River and Middle Fork Salmon River and help to the IDFG CSMEP representatives in finding needed data and conducting analysis.

MFWP staff met with other state agencies and USGS representatives to discuss the future of the NHD in Montana, including completion of the 1:24 K hydrography and stewardship of the Montana layers.  The meeting was productive and concluded with NRIS agreeing to become the stewards of the NHD for Montana.  An MOU between NRIS and the USGS will be signed next quarter.  In addition, work continued by the USGS on Montana’s 1:24 K NHD layer, with only 10 HUCS not scheduled for completion.    

Montana’s Project Manager continued to be engaged with NED and will provide input as necessary.  Montana did not participate in the Data Sharing Workshop that occurred in May; the director's office did not see the value of sending someone.  A meeting with Montana's new NW Power and Conservation Council members was scheduled for the 4th Quarter.  
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ODFW continued support for the CSMEP effort, including participation in regularly scheduled meetings/calls, and routine maintenance and updating of the CSMEP web application.  Currently there are 1,275 records in the CSMEP web application, 139 of which were added this quarter.  Oregon StreamNet staff participated in the NED/PNAMP Data Management Meetings on May 4th and June 8th, and the Data Sharing and Discovery workshop on May 25-26.  Coordination with the ODFW Marine Resources Program (MRP) continued by maintaining and updating the online harvest status tracking system for the 2005 marine sport season.  Support of the Oregon Plan Assessment continued via data compilation of Oregon Watershed Council datasets, data management, and database and web site development.  Staff continued to support the Comprehensive Wildlife Conservation Strategy throughout the quarter, contributing GIS and analytical support to the successful completion of the draft Strategy.

Washington:  Did you have any coordination activities to summarize, Dick?

Manage and Administer Projects

All project members performed routine administrative duties, including supervision, budget management, development of the FY-06 SOW and budget, completion of the Second Quarter Report, and program guidance through participation in the StreamNet Steering Committee.  

During CRITFC’s development of the FY-06 SOW, increased emphasis was placed on developing electronic access to library material, especially key historical and planning documents.
Development of the FY-06 SOW in Montana resulted in a significant change in project structure.  Due to consolidation of Information Management Unit programs within the agency, project management will be funded solely by MFWP; there will be only 3 positions funded by the StreamNet project.

ODFW conducted efforts to fill two vacant positions.  Interviews were conducted for the Data Technician position and were scheduled for the Software Developer / Assistant Database Manager position.  As part of developing the draft FY-06 Statement of Work, input was sought from ODFW staff on potential StreamNet priorities to reflect Oregon's perspective, but little input was received.
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Work Element
159
Submit/Acquire Data

Work Element
159
Title
1
Develop anadromous fish distribution data

Document the occurrence, distribution and life history characteristics of anadromous fish species.  Efforts will be made to utilize the current mixed scale hydrography for these data, with intent to migrate to 24K when a regionally consistent 24K routed hydrography becomes available.  Maintenance of this high priority data set will continue.  The state StreamNet sub-projects will maintain the existing data on anadromous fish distribution and habitat use in their respective states.  New distribution information will be incorporated as they become available.  Updated distribution data will be conveyed ("exchanged") to the regional StreamNet database at PSMFC, where they will be incorporated into the database.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
IDFG development of 
IDFG, on an Ongoing and opportunistic basis, will 
IDFG/StreamNet completed and submitted a complete update of generalized

anadromous fish 
update, maintain, correct and exchange anadromous
fish distribution data for fall, spring and summer Chinook salmon, sockeye

distribution data, progress 
fish distribution and documentation information 
salmon, coho salmon and steelhead.

reported quarterly
with the regional StreamNet database in the DEF 

tied to the current hydgrography scale.

2
ODFW development of 
ODFW, on an Ongoing and opportunistic basis, will 
Routine maintenance was performed on Oregon's anadromous fish distribution

anadromous fish 
update, maintain, correct and exchange anadromous
and documentation information during the quarter.  The GIS Analyst reviewed

distribution data, progress 
fish distribution and documentation information 
a sample of WDFW's distribution / documentation data (and met with Leslie 

reported quarterly
with the regional StreamNet database in the DEF 
Sikora via phone) to determine which categories offered equal, greater or

tied to the current hydgrography scale.
lesser levels of proof when compared to ODFW's distribution / documentation categories.  One or two issues still must be cleared up to enable straight up comparisons between the two datasets.  These cross-state distribution reconciliation efforts were summarized in order to update other StreamNet staff with a forum posting.

3
WDFW development of 
WDFW, on an Ongoing and opportunistic basis, will
The GIS Manager and his staff finalized the modeling routines, map tools, 

anadromous fish 
update, maintain, correct and exchange 
and field reviews needed to add a statewide layer of "aboriginal" (Pre-

distribution data, progress 
anadromous fish distribution and documentation 
European settlement) steelhead distribution in support of the new state

reported quarterly
information with the regional StreamNet database 
steelhead management plan.  Some Documented and Presumed distribution

in the DEF tied to the current hydgrography scale.
records were updated and extended through these field reviews, and additional

research helped build an aboriginal steelhead distribution layer above Grand

Coulee Dam.  Updated records corresponding to standard StreamNet Generalized Fish Distribution types will be exchanged when the mixed-scale hydrography product is available for Washington.  Aboriginal (modeled) records could be exchanged next fiscal year, given Steering Committee interest and agreement.
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Work Element
159
Title
2
Develop resident fish distribution data (top priority for MFWP, lower priority for others)

Document the occurrence, distribution and life history characteristics of resident fish species, at the most current available hydrography scale.  Existing resident fish distribution will be maintained, and project participants will begin expanding data for additional species.  This is high priority for Montana, and new data will be developed by the other states as time allows.  Updated distribution data will be exchanged to the regional StreamNet database at PSMFC, where they will be incorporated into the database.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
IDFG development of 
IDFG, on an ongoing and opportunistic basis, will 
IDFG/StreamNet completed and submitted a complete update of generalized 

resident fish distribution 
capture and update resident fish distributions and 
fish distribution data for bull trout and also updated white sturgeon distribution

data, progress reported 
submit them to regional StreamNet in the DEF tied 
data.

quarterly
to the current hydgrography scale.

3
MFWP second exchange 
MFWP will complete Distribution and Use Types 
1,676 Fish Distribution records were created or updated during the quarter.

of resident fish 
data sets from data collected from biologists, 


distribution data, fourth 
documents and reports during 2002-2003 using LLID

quarter
stream routes and Montana's lakes coverage and

water code system and exchange them in the DEF

with regional StreamNet.  They will complete 

distribution and use type data sets for 2003-2004 

and update the entire state.  The focus will be on 

target species during the year if opportunity arises.  

Exchange the data to the regional database in the 

approved DEF format.  Second exchange is due 

9/01/05.

4
MFWP collect 2003-4 
MFWP will visit MFWP and other state and federal 
Data visits to collect 2004 data were completed in the third quarter for all

resident fish distribution 
fisheries biologists to collect 2003-2004 resident 
MFWP biologists; some federal contacts still need to be completed.

data from biologists, 
fish distribution data and supporting survey data and


progress reported 
 references and enter them into MFISH 

quarterly

5
MFWP develop fish 
MFWP, in an ongoing effort, will work with FWP 
During the visits, StreamNet staff provided the Fisheries Division 

distribution field 
Fisheries Division to assist in the development of 
questionnaire assessing current monitoring efforts to field biologists.  Survey

collection survey 
fisheries field collection survey standards.
results were entered into a database and a summary of the fish management

standards, progress 
questionnaire was completed in the third quarter and provided to the Division.

reported quarterly

6
MFWP review habitat 
MFWP, on an exploratory, ongoing basis, will 
Although some habitat data were provided this quarter, the 

fields to identify core data
review commonly used habitat fields collected on 
development of core fields have not been completed by MFWP.

 sets, progress reported 
streams by agency biologists to see if there is a core 

quarterly
set related to fish distribution data.
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7
ODFW development of 
ODFW, on an ongoing basis as time and funding 
Routine maintenance was performed on Oregon's resident fish distribution and

resident fish distribution 
permits, will update, maintain, correct and exchange
documentation information during the quarter.

and documentation 
 resident fish distribution and documentation 

information, report 
information in the DEF tied to the current 

quarterly
hydgrography scale..

Work Element
159
Title
3
Develop data for adult abundance in the wild

Develop and maintain (update) information on adult abundance for native fish species, resident and anadromous, including escapement, redd counts, peak spawner counts, trap counts, dam and weir counts, and resident fish populations (where calculated by other agencies).  This is a high priority data type.  Also included in this data category are data gathered during spawning ground surveys regarding straying of hatchery fish onto spawning areas, i.e., marked/unmarked ratio.  These are lower priority under base funding.  Updated data will be exchanged with the regional StreamNet database at PSMFC at least once per year.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC update mainstem 
CRITFC will update mainstem Columbia and Snake 
Existing trends were successfully updated and uploaded to the regional 

dam counts
River dam counts through 2003 and provide the 
system.

updated data to the StreamNet database in the DEF.

2
CRITFC update adult 
CRITFC will update available tribal spawning ground
Existing trends were successfully updated and uploaded to the regional 

abundance (spawning 
survey data and exchange them with regional 
system.

survey) data, progress 
StreamNet.

reported quarterly

3
IDFG develop adult 
IDFG will compile the 2004 field season spawner 
The 2004 spawning ground data (redd counts) were compiled.  Submission

abundance (redd count) 
survey data from IDFG and submit them in the DEF
is waiting for completion of a data review of Idaho redd count trends.

data, progress reported 
to regional StreamNet.


quarterly

5
MFWP obtain adult 
MFWP will obtain all 2004 stream and lake fish 
Data visits to collect 2004 data were completed in the third quarter for all

abundance (fish survey) 
survey data during scheduled field office visits; data 
MFWP biologists; some federal contacts still need to be completed.

data, progress reported 
may be one time visits, index streams and/or results 


quarterly
from gill nets in lakes and reservoirs.  Data will be 

provided to regional StreamNet in the DEF if it is 

developed or as ancillary data sets if not.

6
MFWP exchange adult 
MFWP will input 2003 adult abundance data into 
2,142 new survey records were added to the adult abundance table (resident

abundance in the wild data,
MFISH, including trend, count and references, and 
fish surveys).  Exchange of these data will occur in August if a DEF is

progress reported 
exchange them with regional StreamNet in the 
developed.

quarterly
DEF, if it is developed or as an independent data set

if not.
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7
ODFW development of 
ODFW will maintain existing anadromous, resident, 
Routine maintenance was performed on Oregon's abundance and index trend

adult abundance in the wild
and non-game abundance and index trends.  Any 
information during the quarter, including requesting information from data

data, progress reported 
updates will be the result of QA/QC efforts and 
providers in order to perform trend corrections, and to update StreamNet

quarterly
easily incorporated trend data, and will be provided 
trends.  Exchange of updated and corrected trends has been delayed by staff

in two exchanges, the first by April 4, 2005.
vacancies and database changes to accommodate the latest Trend DEF.  We

anticipate submitting updated and corrected trends during the fourth quarter.
8
ODFW development of 
ODFW will maintain existing anadromous, resident, 
Exchange of updated and corrected trends has been delayed by staff vacancies

adult abundance in the wild
and non-game abundance and index trends.  Any 
and database changes to accommodate the latest Trend DEF.  We anticipate

 data, second exchange, 
updates will be the result of QA/QC efforts and 
submitting updated and corrected trends during the fourth quarter.

reported quarterly
easily incorporated trend data, and will be provided 


in two exchanges, the second by 9/15/05.

9
WDFW development of 
WDFW will update and enhance the existing natural
There were 3,299 records added to the Escapement data set in the third 

adult abundance in the wild
spawner database (escapement estimates and/or 
quarter.  Data collection continued and multiple contacts were made with

data, progress reported 
detailed counts) for available species, and will 
various agencies and Utility Districts in order to complete the update of 2004

quarterly
exchange the data in the DEF.
escapement data in the Escapement data set.

The Stream Survey data set is continually being populated with historical and current data to meet the needs of both StreamNet and Washington Department of Fish and Wildlife.  There were 2,006 records added in the third quarter to  the Stream Survey data set.  A meeting was held with Olympia staff members to discuss statewide consistency in collecting and storing stream survey information.  Changes are being made to improve different survey card data sets within Washington state to bring consistency and compatibility.  LLIDs have been added to the Columbia River Stream Survey data set.

Contacts were made in order to better acquire Steelhead escapement data statewide.  New trends were created in the third quarter in order to store newly acquired Steelhead escapement data.


Missing 2004 escapement data were reviewed and we made the appropriate contacts in order to complete this task.

10
WDFW maintain/update 
WDFW will continue maintaining and updating 
There were 426 records added in the third quarter to the Cedar Creek Adult 

adult abundance (adult 
adult trap databases on all traps in Region 5 (lower 
Trap data set.  The supporting Excel spreadsheets used by managers were

traps) data, progress 
Columbia River).  Internal adult trap files will be 
updated and sent to the appropriate people.

reported quarterly
completed and standardized.
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Work Element
159
Title
4
Develop hatchery release data

The hatchery release data category is currently undergoing revision by the StreamNet project.  Release data have in the past been obtained from the Regional Mark Information System (RMIS).  However, a significant number of release records in RMIS is aggregated into Pacific Salmon Commission codes, which combine ("roll up") multiple locations and release dates so the data can not be assigned a specific release location.  StreamNet is in the process of obtaining hatchery release information based on individual release locations and times.  During this year, we will initiate a new system of obtaining release data directly from the management agencies and make them available regionally as soon as possible, although some individual release locations may not be available this year.  Release data for resident species under base funding will be developed only where the data are readily available (primarily Montana).  Efforts will be made to complete cross references between PSC release codes and LLID stream 
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
FWS development of 
FWS, on an ongoing basis, will acquire and process 
This is the most active quarter for fish releases. The Project Leader requested

hatchery release data, 
hatchery release information from national fish 
and received release data from most National Fish Hatcheries in the Columbia

progress reported 
hatcheries in the region, update the CRiS SR80s file,
Basin. He standardized release location names and added coded-wire tag 

quarterly
and exchange the data in DEF with regional 
information using retention samples performed by this and other offices.

StreamNet

3
MFWP development of 
MFWP will exchange Montana's hatchery release 
No data development for this data type occurred this quarter because the DEF

hatchery release data, 
data after development of a resident DEF and/or 
has not yet been created;

progress reported 
modifications to the existing anadromous hatchery 

quarterly
release DEF.  The number of years and number of 

waters included will need to be determined.

4
ODFW development of 
ODFW will compile and submit anadromous 
Efforts this quarter centered on re-establishing connectivity with the ODFW 

hatchery release data, 
hatchery releases through 2003, and 2004 where 
mainframe computer system.  We anticipate submitting updated hatchery

progress reported 
available, in an unrolled format if possible.
releases during the fourth quarter, although staff vacancies may lead to the 

quarterly
submission being delayed until the latter portion of the quarter.

5
WDFW development of 
WDFW will convert and exchange unrolled 1995 to
WDFW sent a sample dataset of select "unrolled" anadromous hatchery fish

hatchery release 
current anadromous fish hatchery release data 60 
release data from 1995 and 1998 to the StreamNet Database Manager for 

(anadromous) data, 
days after the 24K hydrography is made available 
review and initial development of a data exchange format.

progress reported 
for use (WE 159, Title 9, Milestone 5).


quarterly
We expected to start the resident hatchery release DEF discussion with MFWP this quarter.  The Regional member isn’t ready to engage yet due to Steering Committee established higher priority for the Age DEF, and the Hatcheries DEF isn’t finalized until all of StreamNet adopts it.  Both are pre-requisites before launching into resident release DEF discussions.
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Work Element
159
Title
5
Develop hatchery return data

Develop and maintain (update) information on the return, disposition and straying (e.g., from other hatcheries) of adult fish returning to hatcheries, including information on coded wire tags.  This is an anadromous related task only.  Priority will be placed on updating total return and egg take data through 2003.  Development of disposition data is lower priority and would require additional resources.   Updated data will be exchanged with the regional StreamNet database at PSMFC at least annually.  This is a 
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

3
ODFW development of 
ODFW will compile data on returns to ODFW 
Exchange of updated and corrected trends has been delayed by staff vacancies.  

hatchery return data, 
hatchery facilities (updated through 2003 returns 
We anticipate submitting updated hatchery returns during the fourth quarter.

progress reported 
where possible) and exchange in DEF to regional 


quarterly
StreamNet.

4
WDFW development of 
WDFW will complete the conversion of old DEF 
The Hatchery Returns data set was delivered to PSMFC in the third 

hatchery return (old) data,
hatchery returns data to the new DEF for all species
quarter.  A total of 6,130 records were delivered in the new data 

first quarter
and sites, and exchange to regional StreamNet 
exchange format.  This exchange included all historical data through 

when complete.
the 2003 return year.  Some trends were withheld due to accounting problems.   Withheld trends and new data will be delivered in the fourth quarter.  Washington Department of Fish and Wildlife hatchery return data requires ongoing review and correction due to a past lack of adequate internal QA/QC practices.

5
WDFW improve internal 
WDFW will work jointly with other WDFW 
With the Hatchery Returns data set being delivered in the third 

hatchery return data 
hatchery data unit staff to create a more efficient 
quarter, it was not practical to meet with Washington Department of 

system, first quarter
means to improve the internal WDFW hatchery 
Fish and Wildlife hatchery staff to discuss revisions or agency 

returns data system and simplify data flow from this
practices regarding hatchery returns.

database into the conversion and exchange process.

Work Element
159
Title
6
Develop dam and fish passage facility data (mid-priority)

Data on dam and fish passage facilities will be maintained and updated as necessary and possible by each of the state StreamNet sub-projects.  Updated data will be exchanged with the regional StreamNet database at PSMFC.  This is a key data set, but mid priority for update under base level funding.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

2
MFWP development of 
MFWP will update dam facilities data, in the DEF, 
Data responsibility has been reassigned to Dawn Anderson from Jeff Hutten.  

dam and fish passage 
as necessary or possible.
Dawn familiarized herself with the data structure, but no new records were

facility data, progress 
entered yet.

reported quarterly

3
ODFW development of 
ODFW, on an ongoing basis, will maintain existing 
Routine maintenance was performed on Oregon's existing dam and fish 

dam and fish passage 
dam and fish passage facilities information.  Any 
passage facilities information during the quarter.  Effort this year is focused on

facility data, progress 
updates will be the result of QA/QC efforts and 
improving the quality of existing information rather than updating or adding

reported quarterly
easily incorporated dam and fish passage data.
to the existing data.  For details on this quarter's QA/QC efforts, see Work

Element 160, Title 3; Milestones 5 and 6.
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Work Element
159
Title
7
Develop hatchery facility data (key dataset, update once per year)

Develop and maintain information on anadromous and resident hatchery facilities, including information on location, design,  management and authorization.  Information will be updated as necessary and exchanged to the regional database at PSMFC.  This is a high priority data set.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

3
MFWP development of 
MFWP will update the StreamNet hatchery database
Data responsibility has been reassigned to Dawn Anderson from Jeff Hutten.  

hatchery facility data, 
 with Montana's public and private facilities.
Dawn familiarized herself with the data structure but no new records were

progress reported quarterly
entered yet.

4
ODFW development of 
ODFW, on an ongoing basis, will maintain and 
The ODFW GIS Analyst improved Oregon’s hatchery facilities GIS dataset by

hatchery facility data, 
update hatchery facility information, as needed, 
adding an "Ownership" field, as the "management" field is not analogous to

progress reported 
based on errors found in the Oregon hatchery 
ownership.  Several hatcheries are managed by ODFW, but owned by other 

quarterly
facilities information, including facility location 
entities, so now we have the ability to maintain both types of information.  The 

information.
GIS Analyst also built in leasing information, as well as more detail regarding

facility type.

5
WDFW development of 
WDFW will update the hatchery database, adding 
Hatchery locations used by the HatReturns data set were improved and points

hatchery facility data, 
records and improving field entries as warranted, 
were moved as warranted per orthophotos.

progress reported 
including record updates for related tables (i.e. 


quarterly
HatcheryXProduction data), and will exchange data.
Upon the Hatchery Return data submission, the StreamNet Data Manager

noticed issues where catch areas were assigned new codes.  The Location DataManager corrected the issue but it’s still unclear if ArcGIS is periodically swapping the codes or there was some pilot error.


The Location Data Manager notified Regional staff members that our draft Hatchery DEF worked well with the Hatchery Return data.  When the Regional staff are ready we can go public to remaining StreamNet staff, as is, or address one extra improvement that would link the LocMaster and Hatchery tables better.

Work Element
159
Title
8
Develop harvest data

StreamNet has traditionally posted harvest data from in-river sport fisheries.  This will continue in FY-06, but we will also explore the availability of ocean / commercial harvest data as estimated by others and determine whether these data can be realistically obtained and standardized for regional distribution.  Higher priority is assigned to anadromous species.  Updated data will be exchanged to the regional StreamNet database at PSMFC.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC development of 
CRITFC will update available ocean and mainstem 
This is an unfunded task.  Time was not available to work on this task in the

harvest data, progress 
Columbia River harvest numbers through 2004, as 
third quarter.

reported quarterly
possible (dependent on other agencies), and 

exchange with regional StreamNet.
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3
ODFW development of 
ODFW will maintain existing harvest trends.  Any 
Routine maintenance was performed on Oregon's existing harvest information.

harvest data, first phase, 
updates will be the result of QA/QC efforts, and 
Effort this year is focused on improving the quality of existing information

reported quarterly
easily incorporated trend data.  Any updated sport 
rather than updating or adding to the existing data.  For details on this quarter's

harvest trends will be exchanged in two phases, the 
QA/QC efforts, see Work Element 160, Title 3; Milestones 5 and 6.  Exchange 

first by 04/15/05.
of updated and corrected trends has been delayed by staff vacancies and database changes to accommodate the latest Trend  DEF.  We anticipate submitting updated and corrected harvest trends during the fourth quarter.

4
ODFW status review of 
ODFW will maintain existing harvest trends.  Any 
Routine maintenance was performed on Oregon's existing harvest information

harvest data, second 
updates will be the result of QA/QC efforts, and 
during the quarter.  Effort this year is focused on improving quality of existing

phase, reported quarterly
easily incorporated trend data.  Any updated sport 
information rather than updating or adding to the existing data.  For details on

harvest trends will be exchanged in two phases, the 
this quarter's QA/QC efforts, see WE 160, Title 3; Milestones 5 & 6.

second by 09/15/05.

Work Element
159
Title
9
Develop hydrography data

Maintain the regionally consistent routed hydrography layer at the 1:100,000 (100K) scale for which StreamNet is the official keeper.  This LLID based hydrography has been the basis for georeferencing and displaying locations for all other data in the StreamNet database, and as such is an essential data set.  In FY-06 we will continue to maintain these data, but emphasis will shift to development and use of a mixed scale hydrography (100K plus 24K streams that have attached fish data) as an intermediate step toward the eventual conversion to 24K when a regionally consistent routed 24K hydrography becomes available from other entities 
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
IDFG maintenance of 
IDFG, on an ongoing basis, will maintain and 
IDFG/StreamNet coordinated with and supplied information to IDFG Fisheries

hydrography for Idaho, 
update, as necessary, the 1:100,000 scale 
Bureau and Sawtooth National Forest to update the lake layer for the Sawtooth

progress reported 
hydrography files for Idaho.
National Recreation Area.

Quarterly

2
MFWP maintenance of 
MFWP, on an as needed basis, will continue to 
Work by the USGS continued on Montana’s 1:24 K NHD layer and currently

hydrography for 
update the routes using the updated NHD layer, 
there are only 10 HUCS not slated for completion.  The in-house database has

Montana, progress 
including lakes; quality check the cross-reference 
been completed.  Data entry is ongoing.  Data will be exchanged in the fourth

reported quarterly
between the LLID system and MFWP's water code 
quarter.

system, and will pursue any needs developed by the 

Steering Committee for a 1:24 K product.

3
ODFW maintenance of 
ODFW, on an ongoing basis, will maintain and 
Routine maintenance was performed on Oregon's 1:100,000 scale hydrography

hydrography development
update, as necessary, the 1:100,000 scale 
information during the quarter.

for Oregon, progress 
hydrography files for Oregon.

reported quarterly

4
ODFW development of 
ODFW, on an ongoing basis, will assist regional 
Routine coordination regarding hydrography development occurred during the

hydrography for Oregon, 
staff with the development of a hybrid 100k and 
quarter, including communications to stay up-to-date on efforts being made by

progress reported 
24k hydrography layer that will enable display of all 
others.

quarterly
distribution data in a linear format.
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5
WDFW development of 
WDFW will build and submit a "hybrid" layer 
By the end of June, the GIS Manager had prepared 52 of 62 WRIAs (basins),

hydrography for 
containing 24K representation of all 100K 
along with six "virtual" WRIAs that extend across the Idaho and Oregon

Washington, first quarter
Washington streams plus only 24K streams 
borders, for the mixed-scale hydrography product.  Preparation involves 

containing StreamNet data.
reformatting our basic 1:24,000 scale hydrography layer, making corrections 

to line and polygon layers, adding HUC codes, and rebuilding a statewide routed layer. The estimated date of exchange for the full mixed-scale hydrography product is August 1, 2005.  Other WDFW StreamNet staff met with the GIS Manager to plan subsequent phases and make assignments related to eventual exchange of anadromous fish distribution data linked to the new mixed-scale layer; estimated date of exchange for this dataset is 9/15/05.

Work Element
159
Title
10
Develop data to track habitat restoration / improvement projects

Preliminary work has been completed on developing data related to habitat restoration and improvement projects, but regional priority has not been assigned to StreamNet for developing these data.  Even though we have developed an improved DEF for these data, this now is a low priority data type under current base funding.  We are ready should a higher priority be assigned by regional entities.  We believe that there is not yet a comprehensive compilation of all of this kind of data in the region, and we suggest that a project be tasked with obtaining this information from the many sources of such data, including OWEB, WSRFB, US Forest Service, BLM, tribes, and the PCSRF database, updating it annually, and providing it in a regionally standardized format.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC development of 
CRITFC will provide tribal PCSRF project 
Tribal PCSRF project data will be updated in the fourth quarter as part of the

habitat projects tracking 
information.
annual project review and selection process.

data, progress quarterly

3
MFWP development and 
MFWP will continue to collect, centralize and 
No data development was done on this data type this quarter.  A data entry

exchange of habitat 
maintain all stream restoration projects data for 
interface was developed for this data type under Work Element 160, Title 2,

projects tracking data, 
Montana using the "Future Fisheries Interface" and 
Milestone 4.

first data exchange fourth 
exchange the data to regional StreamNet in two 

quarter
exchanges, the second by 09/30/05.

Work Element
159
Title
11
Develop fish barrier data

Develop and maintain data sets for barriers to fish migration.  This category is still being organized.  Existing data on adult barriers will be maintained and updated as practical and exchanged with the regional database at PSMFC.  Other sources of barrier data will be explored.  Work on juvenile barriers and culverts will require revisions to the DEF.  The primary emphasis is on anadromous species except in non-anadromous areas.  This is a low priority data set under current base funding, and will be addressed as time and other priorities allow.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
IDFG development of fish
IDFG, on an ongoing, opportunistic basis, will 
Bull trout barriers were compiled from the recent 5-year status update and 

barrier data, progress 
capture and update barrier data.
posted on the StreamNet Independent Data Sets site.

reported quarterly

WE No.:
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2
MFWP development of 
MFWP will maintain barrier location, species 
Data responsibility has been reassigned to Dawn Anderson from Jeff Hutten.  

fish barrier data, progress 
affected and other fields on stream barriers in 
Dawn familiarized herself with the data structure but no new records were

reported quarterly
Montana.  Information will be collected on all 
entered yet.

species regardless of life history.  Data will be 

exchanged to regional StreamNet.

5
WDFW development of 
WDFW will scope existing Washington state 
The Location Data Manager started scoping the best strategies to tie barrier

fish barrier data, progress 
barriers datasets for a pilot data submission this FY. 
data with LLIDs.  Due to the limitations of both the barrier data and the

reported quarterly
Data sources will at least include the Salmon and 
hydrography, any automated snapping effort will overlook viable barrier point

Steelhead Habitat Inventory and Assessment 
and LLID links or make incorrect links. We need to define the best snapping

Project (SHIAP) and TAPPS (now renamed as the 
tolerance and proofing combination.  The research is on-going but together

Fish Passage and Diversion Screening Inventory - 
with the barrier data compiler (Lippert) we have started cross-referencing

FPDSI) databases.  Barriers data will be exchanged.
culvert and fishway data.

Work Element
159
Title
12
Develop juvenile fish data

Develop and maintain information on smolt production (as determined from smolt traps), juvenile abundance (as determined through snorkel, electrofishing, and other surveys), and smolt density model estimates.  Primary emphasis will be on maintaining the existing smolt density model data and development of a DEF for these data.  The rest of the work for this data category is still under development and will require additional resources to accomplish.  This is a low priority data set under current base funding, and will be addressed as time and other priorities allow.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC development of 
CRITFC will provide tribal juvenile abundance 
Existing trends were successfully updated and uploaded to the regional 

juvenile fish data, progress
and/or outmigration data as time and availability 
system.

reported quarterly
allow.

2
ODFW maintenance of 
ODFW, on an ongoing basis, will maintain existing 
Routine maintenance was performed on Oregon's existing juvenile abundance

juvenile fish data, progress
juvenile data records.  Any updates will be the result 
information during the quarter.  Effort this year is focused on improving the

reported quarterly
of QA/QC efforts and easily incorporated trend 
quality of existing information rather than updating or adding to the existing

data.
data.  For details on this quarter's QA/QC efforts, see Work Element 160, Title 

3, Milestones 5 and 6.

3
WDFW maintenance of 
WDFW will continue maintaining and updating 
Reports were generated from data previously entered into the Smolt Trap data

juvenile fish data, progress
smolt trap databases on all traps in Region 5 (lower 
set.  These reports were given to local and Olympia based biological staff

reported quarterly
Columbia River).
members.  These reports are used in order to gain funding to continually 

operate these traps.
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Work Element
159
Title
13
Develop fish age data

Develop and maintain information on age/sex composition of returning adults, primarily for anadromous species.  Emphasis on this data type will increase once the draft DEF is tested and finalized.  This is a low priority under current base funding.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC development of 
CRITFC will exchange CRITFC age data on sockeye
Existing trends through 2004 were successfully updated and uploaded to the

fish age data, progress 
 populations and Bonneville Dam sampling.
regional system.

reported quarterly

2
FWS development of fish 
FWS will finish work on the new program to 
Since the new DEF for Age data is still unsettled, no work was done on this 

age data, progress reported
transform age information from the CRiS format to
item.

quarterly
the new StreamNet format.

4
ODFW maintenance of 
ODFW, on an ongoing basis, will maintain existing 
Routine maintenance was performed on Oregon's existing age information

fish age data, progress 
age data trends.  Any updates will be the result of 
during the quarter.  Effort this year is focused on improving the quality of

reported quarterly
QA/QC efforts and easily incorporated trend data.
existing information rather than updating or adding to the existing data.  For

details on this quarter's QA/QC efforts, see Work Element 160, Title 3; Milestones 5 and 6.  Much of the effort this quarter was spent coordinating with other StreamNet participants to redesign the age data exchange format.

5
WDFW development of 
WDFW will update and exchange age data records 
The age Data Exchange Format was almost completed late in the third quarter.  

fish age data, first phase in
gleaned from hatchery returns and adult abundance 
No data entry could be performed before the end of the quarter, however, 

first quarter
exchanged data.  Data will be exchanged twice, with 
because of the lack of the DEF.

the first exchange  by 11/30/04.

Work Element
159
Title
14
Develop production factor and run reconstruction data

Develop and maintain information on survival, production factors, spawner / recruit estimates, and run reconstruction.  This is a low priority data type under current base funding, but the existing spawner / recruit estimate data will be maintained.  Current effort will focus on what aspects of this kind of data are most needed.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC development of 
CRITFC, on an ongoing basis, will provide 
This is an unfunded task.  No work was performed during the third quarter.

production factor and run 
productivity data from subbasin planning and other 


reconstruction data, 
technical analyses as available.

progress reported 

quarterly
WE No.:
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Work Element
159
Title
15
Develop diversion screening data

Explore the availability of data on diversion screening.  Capture data on screens as time and other priorities allow.  The DEF will need to be finalized before much can be done with this data type.  This has been a low priority data set under current base level funding, although NPCC has recently expressed interest in these data.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

2
ODFW status review of 
ODFW will compile Oregon fish screening and 
Because the staff member assigned to compile the fish screen information left 

diversion screening data 
diversion data.  Data will be posted on the NRIMP 
the project in January, and the complexity of the redesigned Fish Screen and

development, progress 
site and linked to StreamNet as an 'as is' submission 
Passage Program database, efforts have shifted to making data compilation

reported quarterly
until a DEF is adopted.
more efficient in the future through diligence to the database redesign.  

Therefore no new data will be made available this fiscal year.  Additional 

focus will be placed on these data next fiscal year, as requested by the NPCC.
3
ODFW georeference 
ODFW will capture GPS coordinates for water 
The staff member assigned to capture fish screen GPS coordinates resigned

diversion screening data, 
diversions and fish screens in the Willamette 
from the project in March and her replacement has not yet been hired.  Given

progress reported 
subbasin.
that this work must be done during the months when pumps and screens are in

quarterly
place, and replacement staff won't be hired before mid-July, it is not possible 

to complete this task before the end of the fiscal year.  A revised budget will 

be submitted during the fourth quarter to address how the funding created by

this decision will be used.
Work Element
159
Title
16
Develop other data sets

On an opportunistic basis, develop other types of data as available or as requested by FWP participants.  This relates to data relevant to StreamNet objectives which would be developed by StreamNet cooperators.  Development of other data by StreamNet is a low priority under current base funding.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC development of 
CRITFC will provide appropriate non-standard data 
Working through the Northwest Environmental Data Network (NED), we

other data sets, progress 
sets developed through other activities as 
developed and coordinated a strategy for archiving subbasin planning data 

reported quarterly
opportunities arise.
from Washington, Idaho, and Montana (Oregon has already been archived).  

The work was submitted to the NPCC and BPA for funding as an amendment

to the Northwest Habitat Institute project.

3
IDFG development of 
IDFG, on an opportunistic basis, will work with 
The 5-year bull trout status review dataset was posted on StreamNet as an

other data sets, progress 
FWP supported projects in the state to assist them 
independent data set.

reported quarterly
with submission of their data sets to StreamNet for 

archiving and dissemination as part of the formal 

DEF or as Independent Data Sets.
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5
MFWP development of 
MFWP will provide updated genetic results 
Data entry for genetic results continued during the quarter.

other data sets, progress 
information on Montana's species of concern by 

reported quarterly
08/01/05.  They will also explore providing data on 

Whirling Disease results, fishing pressure data on 

Montana's lakes and streams, and other data sets if 

appropriate.

9
PSMFC support for 
The Region, on request, will advise and assist data 
The Regional Fisheries Biologist discussed with ODFW data development

development of other data
developers with other data sets (those being 
staff the types of data that have been variously called "juvenile data,"

sets, progress reported 
compiled by StreamNet cooperators but not 
"sightings data," "abundance data," and other names.  The interaction and

quarterly
currently in the StreamNet DEF or the database) as 
overlap between these various concepts was discussed, as were timelines for

a low priority, and within current resources only.
when data exchange formats for such data types will be developed.

Work Element
159
Title
17
Archive and deliver Independent Data Sets

On an opportunistic basis, encourage other entities to submit their data, in native format, to StreamNet for posting on the Independent Data Sets page .  This relates primarily to data relevant to StreamNet objectives which would be developed by other agencies or projects, but could also include data developed StreamNet cooperators outside of the DEF.  Actual acquisition, standardization, georeferencing and distribution of these data would be dependent on available time and funding, so these data will be posted in native format.  The Region will be responsible for receiving and posting Independent Data Sets.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
PSMFC development of 
The Region, on an ongoing and opportunistic basis, 
No independent data sets were acquired during the third quarter, and no 

independent data sets 
will coordinate with BPA and BPA contractors, 
inquiries about submitting data were received.

archiving and delivery, 
StreamNet cooperators, and others to capture data 

progress reported 
sets, reports, and other electronic materials for 

quarterly
inclusion on the StreamNet Independent Data Sets 

(IDS) Internet page and post these items as IDS.
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Work Element
160
Create/Manage/Maintain Database

Work Element
160
Title
1
System administration

All StreamNet cooperators will manage and maintain the computer systems (hardware and software) necessary for supporting the tabular and GIS data systems at the regional and cooperating agency levels, including system backup.  This is a high priority work element that is essential to proper functioning of the project.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC computer system
CRITFC, on an ongoing basis, will manage, 
The StreamNet Library network and cataloging system was successfully

administration, progress 
maintain and enhance the computer systems 
maintained.  Work was begun on evaluating open-source cataloging software

reported quarterly
(hardware and software) necessary for supporting 
to reduce the cost of annual maintenance of the commercial cataloging 

the StreamNet Library, including system 
software (InMagic).  This evaluation will probably extend into FY-06 before

administration, backup and recovery, hardware and 
a final decision is made.

software upgrades, and security.

2
IDFG computer system 
IDFG, on an ongoing basis, will manage, maintain 
Using non-StreamNet funds, IDFG StreamNet obtained a new server to 

administration, progress 
and enhance the computer systems (hardware and 
replace an older one.  They also obtained a large direct attached storage disk

reported quarterly
software) necessary for supporting tabular and GIS 
array for holding the increasing amount of imagery that supports the GIS 

data systems, including system administration, 
system.  These items are currently being installed and configured.  They will

backup and recovery, hardware and software 
also be upgrading a couple of servers that are still using Windows Server 2000 

upgrades, and security.
to match all of our servers at Windows Server 2003.

3
MFWP computer system 
MFWP, on an ongoing basis, will manage, maintain 
Ongoing work to administer computer systems continued during the quarter.  

administration, progress 
and enhance the computer systems (hardware and 
Discussion continued with NRIS concerning use of SQL Server and SDE 

reported quarterly
software) necessary for supporting tabular and GIS 
which are owned by NRIS.

data systems, including system administration, 

backup and recovery, hardware and software 

upgrades, and security.

4
ODFW computer system 
ODFW, on an ongoing basis, will manage, maintain 
Routine system administration and management continued.  After considerable

administration, progress 
and enhance the computer systems (hardware and 
investigation and testing, we developed a justification package for purchasing

reported quarterly
software) necessary for supporting tabular and GIS 
SQL Server, ArcIMS and Arc SDE.  The purchase was made after working out

data systems, including system administration, 
an agreement with the OR Dept. of Administrative Services, and all software

backup and recovery, hardware and software 
and equipment was received and installed, including configuration of the


upgrades, and security.
servers and establishment of sufficient backup applications.



We acquired an Intel 10/100 managed switch and a Cisco 2501 router from ODFW’s Information Systems Division.  This networking equipment replaces the open-source and personal equipment that was being used on our development network.
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5
PSMFC computer system 
The Region, on an ongoing basis, will maintain and 
All regional StreamNet computer systems were maintained throughout the

administration
update, as necessary, the hardware and software 
quarter.  The Regional Data Manager installed Service Pack 4 on the two

necessary to accomplish StreamNet's mission, 
SQL Servers.  The regional GIS data server was replaced via a cost-share with 

including system administration, system backup and 
other fisheries data projects at PSMFC. The regional GIS software was 

recovery, and security.  Specific functions include:
upgraded to the latest version (ArcGIS, ArcSDE, and ArcIMS are now all at

1. Management and maintenance of the GIS system,
v9.0). The main StreamNet web server Apache software was updated with the 

including ArcView, ArcGIS and other tools, 
latest security patches. 

extensions and projects, that constitute the regional


Geographic Information System;

2. Maintenance and upgrade of the StreamNet web 

server and software, including programming, system

security, etc., with a target of the web server being 

on line and operational over 99.5% of the time;

3. On an ongoing and as time allows basis, assist 

with development of XML schema based options 

for both incoming and outgoing data and continued 

exploration of how XML can enhance data 

exchange; and,

4. Management and maintenance of the database 

servers and SQL Server software and databases; 

installing updates, patches and service packs as they

become available, managing logins and permissions,

and routine backup of all StreamNet databases.

6
WDFW computer system 
WDFW, on an ongoing basis, will manage, maintain
The Location Data Manager upgraded her software to ArcGIS 9 and still

administration, progress 
and enhance the computer systems (hardware and 
experiences issues with the software.  She researched the new tools

reported quarterly
software) necessary for supporting tabular and GIS 
establishing routines to populate/maintain TribIDs, create merged layers of the

data systems, including system administration, 
separate hydrography sections, etc. 

backup and recovery, hardware and software 


upgrades, and security.
The Vancouver Region 5 staff members updated all software patches and 

installed updates for all pertinent software and hardware.

Work Element
160
Title
2
Application and interface development

All StreamNet cooperators will develop and maintain computer applications and interfaces that facilitate the entry, management and dissemination of tabular and GIS data at the regional and subcontracting agency levels.  This will include development of new applications and tools as well as maintenance or modification of existing applications.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC development of 
CRITFC, on an ongoing basis, will develop and/or 
All existing applications for data entry, data management, and Library support

applications and interfaces
maintain computerized databases, applications and 
were maintained.  Budgets and time did not allow development of new

interfaces that facilitate the entry, compilation, 
applications.

management and dissemination of tabular data.
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2
IDFG development of 
IDFG, on an ongoing basis, will develop and/or 
IDFG/StreamNet continued migrating existing Spawning Ground Survey

applications and interfaces
maintain computerized databases, applications and 
data to the .NET framework.  Work focused on developing the new .NET

interfaces that facilitate the entry, compilation, 
interface and forms.

management and dissemination of tabular and GIS 


data.
Progress was made migrating IDFG age and hatchery return data to the new

IFWIS framework and StreamNet data exchange format.

3
IDFG develop automated 
IDFG, on an ongoing basis, will work with the Idaho
IDFG StreamNet extracted daily juvenile fish trapping summaries from 1990

data export for Idaho 
Supplementation Studies project to increase the use
through 2004 from multiple spreadsheets and combined them all into an MS

Supplementation Studies
of the IDFG/StreamNet Spawning Ground Survey 
Access database.  Inconsistencies created by the multiple spreadsheets were

and Juvenile Trapping programs by IDFG biologists 
corrected and data relationships were created.  The coding was changed to

to create automated export of these data to 
StreamNet compatible codes and the database was moved into a MS SQL

StreamNet DEF for inclusion in the StreamNet 
Server database.  Final clean up of the data is underway and validation 

database.
routines are being applied.

4
MFWP development of 
MFWP, on an ongoing basis, will develop and/or 
A front end for the Restoration database was created for entry of restoration

applications and interfaces
maintain computerized databases, applications and 
projects by other entities where MFWP is interested in receiving and 

interfaces that facilitate the entry, compilation, 
compiling data.  A QA/QC database was created for error checking MFISH

management and dissemination of tabular and GIS 
data as well as running data entry summary statistic reports.  Consultation

data.
continued with University of Montana on changes and upgrades to the genetics

database and the user interface.
5
ODFW development of 
ODFW, on an ongoing basis, will develop and/or 
Staff members worked on updating the trend database and new user interface

applications and interfaces
maintain computerized databases, applications and 
to the current StreamNet Data Exchange Format.  This included formatting

interfaces that facilitate the entry, compilation, 
database fields, adding tables, lookup tables, changing validation rules, etc.  

management and dissemination of tabular and GIS 
Not only will these updates ensure our data submissions are within StreamNet

data.
guidelines, but it will also aid in overall data quality assurance.  The most 

recent version of the DEF, which became effective 2/18/05, had quite a few minor changes.  The NewUI database should now be up-to-date enough to make trend submissions to the regional StreamNet database, once we ensure that all remaining DEF updates are reviewed for the remaining tables.

6
ODFW development of 
ODFW, on an ongoing basis, will continue 
The Database Manager/Developer resumed work on the corporate information

corporate information 
development of a corporate information system, 
system focusing on the Application Framework for Windows.  This 

system
developing functional interfaces as part of a 
framework is similar to the one created for web applications in that it allows us

corporate system.
to program only the application-specific pieces without re-creating the generic

structure for every program.  This framework provides a platform for applications and takes care of all the security, user configurations, etc. of every normal Windows-based application.  
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Development of a library that can dynamically perform data access functions on business objects by utilizing attribute reflection from the object's metadata was also completed this quarter.  This library increases efficiency because we

no longer have to recreate the same database access code (insert, update, delete) for every object of every application that is created, and it also dynamically adapts to any changes within the object.  Table and column attributes can now be defined as the business object is created, and the library will take care of all the necessary grunt work to save that object.  Lastly, a tool that can create the SQL scripts used to create tables based on an assembly’s objects was also created.

7
PSMFC maintain and 
The Region, on an ongoing basis, will maintain and 
The LLID/NHD conversion tool was maintained, but no work was done on

improve LLID/NHD 
improve the LLID/NHD hydrography conversion 
improvements.  Further work on this tool will likely be dropped, since we are

conversion tool
tool.  The immediate need is to complete error 
moving toward using the 24K hydrography, and most current efforts will be

trapping routines and polish the final application.
directed toward completing the interim mixed scale hydrography, and little 

effort will be put on maintaining this tool related to the 100K hydrography.

8
PSMFC development of 
The Region will create an Online Event Mapper to 
The regional GIS specialist is researching the creation of an Online Event 

online location identifier 
allow users to create event tables based on 
Mapper that allows users to create event tables based on 1:100,000 scale

tool (event mapper)
1:100,000 scale hydrography over the Internet.
hydrography over the Internet.  There is a need to work-around limitations in

the current internet mapping software (ArcIMS) to enable web users to interact

with the route system.

9
PSMFC development of 
The Region, on an ongoing, as needed basis, will 
Some preliminary programming was done by PSMFC staff that could help 

applications and interfaces
develop and/or maintain computerized databases, 
with data entry for fish age data.  Though probably not ultimately resulting in

applications and interfaces that facilitate the entry, 
a usable tool, this programming work is helping to identify issues with

compilation, management and dissemination of 
capturing age data and identifying useful approaches for other programs that

tabular and GIS data.  They will assist cooperating 
would fulfill this function.

agencies with tool development, as requested.  

Tools may include input interfaces, error checking, 

geographic locators, etc.

10
WDFW development of 
WDFW, on an ongoing basis, will develop and/or 
The GIS Manager spent some time reviewing a pilot ArcHydro-based model 

applications and interfaces
maintain computerized databases, applications and 
of 24K hydro, fish and habitat data designed by the Northwest Indian Fisheries

interfaces that facilitate the entry, compilation, 
Commission for possible application to WDFW as we move our spatial data

management and dissemination of tabular and GIS 
more fully from ArcInfo into ArcGIS.  He also reviewed a pilot application

data.
developed by WDFW's Habitat GIS section to collect field updates of fish

and habitat spatial data using field staff, projected images of existing data, and

on-the-fly editing of the spatial layers.  This approach promises to greatly 

reduce the number of maps we plot for field-based fish and habitat data 

reviews.  WDFW plans to field-test this new approach early in FY-06.
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11
WDFW development of 
WDFW will develop and implement a 
For one to two months the Location Data Manager conferred weekly with 

spatial data extraction 
comprehensive routine to extract information from
ODFW StreamNet to scope issues and the best way to resolve any cross-

routine
WDFW spatial data layers and transform that 
border distribution differences.  This work continues as time is available.

information into data structures more compatible 


with existing StreamNet exchange format 
For two months the Location Data Manager conferred with GIS co-workers

weekly or twice weekly on the best strategies to use a temporary worker to cross-reference the Washington Stream Catalog codes and linework with the hydrography.

The Location Data Manager also prepared the location field info for Hatchery Returns data and the relevant  location tables.  

The Location Data Manager  also researched the best point for the Columbia River mouth, researched a few natural spawner locations, made small progress on the effort to gather more GPS locations and assisted WDFW staff members with small location projects.

Work Element
160
Title
3
Data (content) management

The StreamNet project will manage data at the regional and subcontracting agency levels to assure timely and accurate data flow from source to final distribution.  Activities include exchange of data to PSMFC, data loading, updating data, quality assurance procedures, metadata development, etc.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC data content 
CRITFC, on an ongoing basis, will perform 
CRITFC discovered a QC function in the InMagic software that allows us to

management, QA/QC
comprehensive QA/QC on all datasets maintained 
spider through all the links entered in catalog records.  Unfortunately, this

by CRITFC.
application does not work inside our firewall as web addresses are slightly

different inside the firewall.   We may run into this problem with any spider

software running inside the CRITFC firewall.
2
FWS data content 
FWS will add data, check quality, transform data to 
Hatchery release data received from hatcheries was checked for quality and

management, QA/QC
DEF, and exchange data with StreamNet.
updated where required.

3
IDFG data content 
IDFG will conduct a data quality review of all 
IDFG StreamNet started a review of the redd count database.  The initial 

management, QA/QC
exiting IDFG redd count, dam/weir counts, 
effort is to break trends where multiple survey transects had been combined

freshwater harvest, hatchery returns and age 
into a single trend.  For example, a stream may have multiple established redd

composition data.  Where necessary, they will edit 
count transects.  The current IDFG StreamNet method combines these

these data sets to improve their accuracy and 
transects into a single trend representing the entire stream.  In the future, IDFG

quality.
StreamNet redd count data will be maintained as individual survey transects.

The entire Spawning Ground Survey database was also reviewed and edited to make sure there were no duplicate records where fish had multiple marks.
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4
MFWP data content 
MFWP, on an ongoing basis, will manage data at 
Montana provided input on the QA/QC document explaining the process

management, QA/QC
the agency level, develop and maintain FGDC 
for Montana.  Several fields were added to the tables so that when updates

compliant metadata for GIS data, and exchange data
occurred could be more easily tracked.

to PSMFC according to deadlines specified in this 

work statement.

5
ODFW data content 
ODFW, on an ongoing basis, will manage 
Oregon’s draft QA/QC Protocol for Sport Harvest data was submitted to

management
ODFW-NRIMP and StreamNet data, including 
Regional StreamNet as an example document from Oregon.  Staff members

metadata development/maintenance, QA/QC 
continued to document data compilation approaches/decisions related to

activities, and work with regional staff as necessary 
maintenance of the trend and reference databases.  This will assist in the

to assure seamless loading of data into the regional 
QA/QC process and development of protocols by documenting existing

guidelines that are followed, as well as identify and spell out new guidelines

that are needed.

The GIS Analyst processed California border DRG's to reconcile their 

color maps with those North of the 42nd parallel for consistent rendering.

We now have the ability to render statewide seamless DRG's on a quad-by-

quad basis in ArcMap as well as with the ArcMap Image Server of ArcIMS.

Oregon StreamNet staff members responded to a forum posting regarding the

60k series (original data loaded into StreamNet) Hatchery Return trends, as

well as other forum postings throughout the quarter.

The GIS Analyst addressed RunID and LifeHistoryID coding issues with the

Regional Database Manager in order to make Oregon's resident fish

distribution codes more consistent with other states' and also to facilitate a

smoother functioning query system.

6
ODFW data content 
ODFW, on an ongoing basis, will perform 
Significant effort continued to be spent ensuring the data quality of Oregon's

management, QA/QC
comprehensive QA/QC on all Oregon Trends, Age, 
existing StreamNet Trend information, executing quality control queries on the

Harvest, Dams, and Barrier datasets.
trend database and fixing the resulting trend errors (such as non-consecutive 

Escape Data Begin/End Dates, erroneous survey distance, etc.).  This effort resulted in trend corrections, corrections to stream data being sent to Regional StreamNet, adding new trends for old data not yet in the system, and adding new information to old trends in the system.

8
PSMFC assistance to 
The Region, on an ongoing, as needed basis, will 
The Regional Data Manager provided several queries to agency compilers

cooperators with data 
assist data contributing agencies in development of 
for use in finding data problems prior to submitting data to StreamNet.  This

content management
data, including formatting, coding, data entry, error 
was intended to assist with QA procedures.

checking, and submitting to the regional database.
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9
PSMFC tabular data 
The Region, on an ongoing basis, will manage the 
The Regional Data Manager loaded over 1,900 new records to StreamNet's

content management, 
content and quality of the data stored at PSMFC 
fish distribution table that were submitted by IDFG, removed a few records

QA/QC
through the following actions:
from the same table for WDFW, loaded escapement data updates for CRITFC,

1.  They will examine the StreamNet database for 
replaced StreamNet Reference records with the information provided by the

errors and report any found to the appropriate entity
StreamNet Library database export, updated location coding for WDFW, and

for correction.  They will continue to improve
began a comparison of samples of hatchery release data provided by WDFW

error-checking capabilities;
and ODFW for potential provision of data on the StreamNet site that is not

2.  The Regional Database Manager will update and 
grouped by coded-wire tag code.  The Regional Data Manager also utilized the

append data as submitted by StreamNet participants.
StreamNet Forum to encourage resolution of several data quality/consistency

He will maintain logs of data submissions and major
issues that persist as a result of changes to the data exchange format that were

database changes, manage logins and permissions,
not reflected in data that preceded the DEF changes.

produce downloadable versions of the StreamNet


databases to keep in synch with the updated regional


databases, create views and stored procedures for use

by the web query system and in the data loading

process, routinely backup all databases, create and

revise database structures and indexes, develop and

run QA/QC processes on new and existing data tables

to Isolate missing, erroneous or duplicative data, and

work with source agencies to correct problems;


3.  The Regional Database Manager will assist the 

StreamNet Librarian to export the library reference 

database of StreamNet documents for routine 

inclusion in the StreamNet database for use by the 

web query system; and,

4.  The Region will work with the Steering 

Committee to complete a document describing the 

QA/QC processes followed by project cooperators.

10
PSMFC GIS data content 
The Region, on an ongoing basis, will manage GIS 
Updates to the general fish distribution table were received from the states late

management
data content for the StreamNet project through the 
in the third quarter.  The Regional GIS Specialist and the Regional Data

following actions:
manager conducted logical consistency and accuracy checks of all data

1.  Whenever new tabular data with a spatial 
submitted prior to their integration to the regional database.  Updating the

component are submitted to the Region (e.g., fish 
regional fish distribution datasets posted for download and employed by the

distribution, hatchery facilities, etc.), the GIS 
interactive mapping system will be completed early in the fourth quarter.  

Specialist will create regional GIS layers from this 
 

information where possible.  He will verify correct 
The regional GIS library was maintained and migration to a new GIS data


format, accuracy and logical consistency of spatial 
server began this quarter.  This process includes converting the projection of

data sets and attributes through coordination with 
all regional spatial data sets to the NAD83 datum, in keeping with the current

state GIS contacts and then load data to the regional
standard at the Bonneville Power Administration.  Coordination efforts related

database in coordination with the database manager.
to the creation of a regional mixed-scale hydrography continued this quarter


He will post mappable layers to the online query
with most of the data development effort occurring within WDFW.


system, the ArcIMS interactive mapping system,


and as downloadable layers for StreamNet GIS users;
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2.  The GIS Specialist will maintain a library of 

StreamNet GIS layers for internal use and as 

downloadable data on the web site with complete 

documentation (metadata);

3.  He will obtain and refine layers such as ESUs, 

ecoregions, or elevations, and create cross tables for

use by the query system;

4.  He will assist the database manager with the 

spatial component of data and its implementation 

online;

5.  He will coordinate efforts by the StreamNet 

partners to maintain and update, as necessary, the 

1:100,000 scale hydrography files for the states and

the PNW region; 

6.  He will coordinate efforts by the StreamNet 

partners to create a hybrid 1:100,000 / 1:24,000 

scale hydrography for the states and the PNW 

region, and will implement these changes at the 

Regional office; and,

7.  He will integrate the functioning of the GIS 

system with the StreamNet fisheries and habitat 

database in support of the query system, and will 

maintain up-to-date cross tables used via the 

StreamNet web interface to select information by 

geographic area.

11
WDFW data content 
WDFW, on an ongoing basis, will :
The Data Manager performed QA/QC on returns data to be delivered to the 

management, QA/QC
1.  Manage data at the agency level, conduct quality
PSMFC Data Manager.  The QC for hatchery returns was not completed 100%

checks, develop and maintain FGDC compliant 
in the third quarter.  More work needs to be done to manage the large quantity

metadata for GIS data, and exchange data to PSMFC
of hatchery return data.  No further work was performed on creating

according to deadlines specified in this work 
standardized formats and protocols for fish collection activities in the third

statement;
quarter.

2.  Provide and update/geo-reference field data as 


needed for all StreamNet data submissions.  The 
The Data Manager submitted the first draft WDFW contribution for the

improved geo-references generally contribute to 
Project's QA/QC White Paper to PSMFC-StreamNet staff for review and

multiple data categories; and,
incorporation.

3.  Create standardized storage formats and 


protocols for area biologists to use with data 
The GIS Manager performed minor maintenance on some of the 100K and

collected at various fish collection facilities.

24K hydrography records.
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Work Element
160
Title
4
Data exchange standard development

The project will establish and maintain data exchange standards to ensure consistent content and format of data that originate from multiple data sources.  We will maintain adopted and develop proposed data exchange formats for data categories described under Work Element 159. This task will provide coordination and technical assistance regarding interpretation of database structures and codes.  The formal process for creating new and revising old DEFs may require significant amounts of time, potentially more than a year, for complex data categories.

Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC development and
CRITFC, on an ongoing basis, will work 
CRITFC staff participated in revision of the fish age DEF.

maintenance of data 
cooperatively through the Steering Committee, 

exchange standards
following the DEF Process document, to revise 

existing and develop new DEFs to assure regional 

data consistency and allow for inclusion of new data

types.

2
IDFG development and 
IDFG, on an ongoing basis, will work cooperatively 
IDFG StreamNet worked with other StreamNet members to finalize the age

maintenance of data 
through the Steering Committee, following the DEF
data exchange format.

exchange standards
Process document, to revise existing and develop 

new DEFs to assure regional data consistency and 

allow for inclusion of new data types.

4
ODFW development and 
ODFW, on an ongoing basis, will monitor adopted 
The Data Analyst participated in several activities related to adopted and

maintenance of data 
and proposed data exchange formats and provide 
proposed data exchange formats, including comparing Washington's wild

exchange standards
comments, feedback, and/or recommended changes 
stock website data against Oregon's available juvenile data, putting together

as necessary.  They will work cooperatively through
a comparative list of Juvenile data fields between Washington's data and

the Steering Committee, following the DEF 
Oregon's data in an effort to have a functional Juvenile Abundance Data

Process document, to revise existing and develop 
Exchange Format (DEF).  There are many different formats of juvenile data

new DEFs to assure regional data consistency and 
that ODFW produces, so the next step may be to focus on a juvenile data type

allow for inclusion of new data types.  New or 
that can be exchanged with StreamNet, and also by other states.  As part of

modifications to existing DEFs will be submitted as 
this effort, she inquired about the juvenile data available in Idaho, in

warranted.
preparation for future juvenile data DEF developments. 

The Data Analyst also attended a meeting at PSMFC to discuss Age Data

with the other StreamNet participants.  There are still some pending issues to

resolve, so the Age Data committee of StreamNet representatives plan to meet








again sometime during the 4th quarter.
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5
PSMFC development and 
The Region, on an ongoing, as needed basis, will 
The Regional Fisheries Biologist met with WDFW staff, evaluated collected

maintenance of data 
work cooperatively through the Steering 
information, and held a meeting to develop an exchange format for fish age

exchange standards
Committee, following the DEF Process document, 
data.  Significant progress was made this quarter.  Though age data may seem

to revise existing and develop new DEFs to assure 
simple, a number of subtle inconsistencies and loose use of the language

regional data consistency and allow for inclusion of 
makes age data prone to undetected miscommunication.  Significant amounts

new data types.  The Regional Biologist will serve as
of time were required to understand and disentangle the various issues. We

the primary coordinator of the DEF process and is 
believe the major stumbling blocks have been overcome, and it is expected 

responsible for updating and publishing the official 
that this DEF will be completed during the 4th quarter of FY-05 so that data

DEF document.
development and submittal to the StreamNet database can occur during FY-06.

The usefulness of two appendices of the StreamNet DEF were evaluated.  One

was updated, and the other deleted.

7
PSMFC development and 
The Region will initiate work on a new DEF for 
Work on developing a Fish Sightings DEF was delayed.  The Steering 

maintenance of data 
Fish Sightings data.  They will review the approach 
Committee decided that we should focus intently on one DEF at a time, and

exchange standards, Fish 
being taken in California and, in coordination with 
the Fish Sightings DEF is the second priority behind completing the Age DEF.

Sightings
the cooperating projects, adapt it for use in the 




Columbia Basin.

8
WDFW development and 
WDFW, on an ongoing basis, will work cooperatively
The Data Manager met with agency leads at PSMFC to discuss the new DEF 


maintenance of data 
through the Steering Committee, following the DEF
for age data.  Results from this meeting were posted on the forum and will


exchange standards
Process document, to revise existing and develop new
be brought before the Steering Committee at the next meeting.




DEFs to assure regional data consistency and allow





for inclusion of new data types.


Work Element
161
Disseminate Raw & Summary Data
Work Element
161
Title
1
Develop and maintain Internet sites for data dissemination

StreamNet will continue to maintain and enhance the StreamNet Internet sites.  We will provide access to StreamNet data products through the Internet at both the regional and cooperating project levels.  The StreamNet home page (www.streamnet.org) will continue to be utilized as the project's primary data delivery vehicle.  Priority will be given to incorporating data developed through Work Element 159 and providing access to reference materials secured through Work Element 98.  The site will also be used to archive data sets developed by FWP participants for data that do not fit within the StreamNet DEF (Independent Data Sets), 
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC assist Internet 
CRITFC, on an ongoing basis, will provide review of
No problems or ideas for improved features, management, or processes were

site maintenance and 
the StreamNet website (StreamNet's primary data 
identified this quarter.

development
dissemination tool) through routine use of the site, 

providing feedback to StreamNet staff at PSMFC on

any problems, errors or needed improvements.
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4    ODFW assist Internet site 
ODFW, on an ongoing basis, will:


Ongoing review of the StreamNet website took place throughout the quarter.

maintenance and 
Provide ongoing review of the StreamNet website 


development
(StreamNet's primary data dissemination tool) 
Staff prepared to take over management of the Corvallis Research Lab’s

through routine use of the site, providing feedback 
website, where the results and reports of several major ODFW data collection

to StreamNet staff at PSMFC on any problems, 
projects are posted.  Updates were made to the website employee roster, which

errors or needed improvements, and
was very outdated as part of testing our permissions on the site.

Manage and maintain Oregon's web-based data 


integration, communication, and data transfer 
ODFW StreamNet web server statistics for the period of April - June 2005 are

systems and their links to StreamNet.
not yet available, partly because of the work being done to establish properly

functioning production and development networks that work with local
desktop computers.  These statistics will be reported in the 4th quarter report.

5
PSMFC Internet site 
The Region, on an ongoing basis, will maintain and 
The Programmer and the Regional Fisheries Biologist discussed the desired

maintenance and 
improve the StreamNet Internet site (the primary 
web query system output for the new hatchery returns data structure.  

development
means of disseminating StreamNet data), through 
Programming began this quarter and significant progress was made.

the following actions:


1.  Correcting errors, adding or fixing links, 
Due to personnel changes at PSMFC this quarter, StreamNet staff assumed

improving performance, improving looks and 
full responsibility for maintenance of all StreamNet web pages, with the

usability, etc.;
Programmer acting as lead.  The other PSMFC personnel sent the Programmer

2.  Guide development and enhancement of the 
a list of web pages that they manage,  so that the effort could be coordinated

StreamNet web query system from the perspective 
without complications.

of data users, and review changes to the web query 


system to ensure they are implemented 
Total use of the StreamNet website decreased this quarter, although data query

appropriately and do not create unforeseen 
system use on average increased over last quarter (Table 1).  The number of 

problems;
data reports also remained steady compared to last quarter.  This suggests that 

3.  Maintain the GIS Data, Map, and PNW Reach 
the number of casual users decreased, but actual data delivery did not.  Despite

File Internet pages;
an apparent increase in volatility of use, the number of data reports viewed

4.  Maintain, update as necessary, and improve the 
remained stable throughout the quarter.

Internet mapping component to the StreamNet web

	
	Apr-05
	May-05
	June-05

	Main Web server
	
	
	

	Total Page Requests, tabular
	20,325
	25,440
	27,424

	Number of Visits
	3,708
	3,739
	2,624

	Unique Visitors
	2,328
	2,527
	1,737

	Data Query Page Requests
	12,897
	15,748
	42,286

	Unique Query Sessions
	3,656
	4,947
	33,366

	Unique Query Sessions / hr.
	4.9
	7.4
	44.8

	Data Reports Viewed
	2,038
	2,128
	1,906

	FTP Files Downloaded
	1,094
	729
	853




Table 1.  Summary of use for the StreamNet website, third quarter FY-05.

site to allow users to access StreamNet data through


interactive map interfaces.  Improvements might 
 


include such items as adding DRGs or aerial photos


to the IMS applications, and showing trend



locations in the web query system;



5.  Research integration of 4th, 5th and 6th field



HUC boundary layers into a single region-wide



system and Internet map application as this



dataset and plan improvements to the web-query



improved base data becomes available;



6.  Deploy, as needed, new query system

 

components and data categories that are approved

                                                      by the Steering Committee;
Links to the state water resources agencies and to FEMA were added to the

StreamNet links pages this quarter.
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7.  Maintain logs of web query history and error 
All GIS data sites and interactive map applications were maintained. Progress

events, track and report Internet site usage by 

continued towards implementation of an improved interactive map viewer

month, and investigate web query system errors 
which should be released in the fourth quarter.  StreamNet continues to

encountered; and, 




maintain the Critical Habitat Interactive Mappers for NOAA Fisheries

8.  Maintain and enhance the functionality, look 
Northwest and Southwest regions and plans exist to update these applications

and usability of the StreamNet web-based query 
when the final rule is published this August.

system.







6
PSMFC Internet site 
The Region will conduct a thorough review of the 
The Database Manager and the Programmer have been working on an ongoing

maintenance and 
web query system by 03/31/05 to identify and 
basis this quarter to track and fix bugs resulting from database or web query

development, review 
address errors and omissions in data delivery and to 
system programming changes.
      query system
improve help files.

Work Element
161
Title
2
Respond to data/information requests

Receive and respond to requests for data and information, source materials, and custom products at the regional and cooperating agency levels.  Response to requests will be honored within the limits of available resources, with priority given to information requests having direct relevance to the Fish and Wildlife Program.  Other priorities will include implementation of the Endangered Species Act and federal, state, and tribal natural resource management activities.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
All StreamNet members
All members, on an ongoing basis, will respond to 
All project members responded to a total of 387 information requests (Table 2)

respond to data /
requests for data, maps, technical assistance, source 
from a variety of sources (Table 3) in addition to data provided online.  


information requests
materials, or custom data products at the agency


level, within the capabilities provided by base
CRITFC responded to Umatilla tribal staff who expressed interest in training

funding.  Requests will be logged and reported.
to use the archived subbasin planning data from Oregon.  They will arrange a



local workshop with their fisheries and GIS staff later this year.



The ODFW GIS Analyst responded to a request from ODFW's Realty Section to create 3 draft maps; one each of agency hatcheries, agency facilities, and agency wildlife management areas.  The maps are part of a larger packet and presentation for the legislatively related public lands advisory committee.



WDFW provided fish and hydrography GIS layers built and maintained by StreamNet staff to WDFW's Priority Habitats and Species group who respond to nearly 300 data requests, involving 1,050maps and 51 digital datasets.
7
PSMFC track responses to
The Region will finalize a standard user request 
The standard user tracking database was completed early this quarter and was

data/information requests
tracking database structure so that all StreamNet 
used this quarter to record requests and responses from all project members.

partner agencies can use the same format for 


reporting responses to requests for data and other 

information or help.
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Table 2.  Summary of responses to data/information request by StreamNet members during the third quarter, by type of request.

	Type of Request
	CRITFC
	IDFG
	MFWP
	ODFW
	PSMFC
	WDFW
	Total

	Data request
	
	31
	11
	12
	
	8
	62

	General fish information
	
	
	
	
	2
	
	2

	GIS data / map
	
	5
	7
	5
	6
	9
	32

	Hardware / software technical support
	
	2
	
	8
	
	
	10

	Help finding information
	
	
	
	
	6
	
	6

	Help with data interpretation / analysis
	
	
	
	
	2
	1
	3

	Library / Documents
	257
	1
	
	3
	
	
	261

	Other
	
	
	
	5
	1
	
	6

	Report error or problem
	
	
	
	
	5
	
	5

	   Total
	257
	39
	18
	33
	22
	18
	387



Table 3.  Summary of responses to data/information requests by StreamNet members during the third quarter, by source of the request.

	
	CRITFC
	IDFG
	MFWP
	ODFW
	PSMFC
	WDFW
	Total

	College / university
	40
	
	
	1
	3
	
	44

	General public / other
	
	
	
	2
	3
	
	5

	Government, county / local
	
	
	
	1
	1
	2
	4

	Government, federal
	31
	3
	
	2
	6
	3
	45

	Government, state
	9
	16
	14
	19
	1
	8
	67

	Government, tribal / tribal organization
	9
	
	
	
	
	
	9

	Nonprofit organization
	
	3
	
	2
	1
	1
	7

	Private consultant
	14
	17
	4
	5
	3
	4
	47

	Regional entity
	
	
	
	
	2
	
	2

	Unknown
	154
	
	
	1
	
	
	155

	Watershed council / group
	
	
	
	
	2
	
	2

	   Total
	257
	39
	18
	33
	22
	18
	387
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Work Element
161
Title
3
       Provide data and maps to support Fish and Wildlife Program activities

Provide data and maps and related services to the Fish and Wildlife Program, as requested.  Services may include custom development of data, provision of data from the StreamNet database to support FWP activities (such as planning, monitoring and evaluation, etc.), and general advice and technical assistance with database management, data delivery, and GIS.  Work under this task will have to be based on time available, particularly for larger requests.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC support F&W 
CRITFC, on an ongoing basis, will support Fish and 
Through separate funding, CRITFC GIS staff are developing a trial data

Program Activities [with 
Wildlife Program activities such as R, M & E, 
framework to integrate NPCC, NOAA recovery planning, U.S. v Oregon

data and maps]
subbasin assessment, etc., by providing data and 
in-river harvest management, and PSC and PFMC ocean harvest management

maps and technical information management advice
programs.  See also reports for other tasks concerning archiving subbasin

or assistance as requested, within available time and
planning data

budget under base level funding.

3
MFWP support F&W 
MFWP, on an ongoing basis, will support Fish and 
No requests for support were received.

Program Activities [with 
Wildlife Program activities such as R, M & E, 

data and maps]
subbasin assessment, etc., by providing data and 

maps of existing StreamNet data and technical 

information management advice or assistance as 

requested, within available time and budget under 




               base level funding.
4
ODFW support F&W 
ODFW, on an ongoing basis, will support Fish and 
No requests were received or fulfilled during this quarter.

Program Activities [with 
Wildlife Program activities such as R, M & E, 

data and maps]
subbasin assessment, etc., by providing data and 

maps of existing StreamNet data and technical 

information management advice or assistance as 

requested, within available time and budget under 

base level funding.

5
PSMFC support F&W 
The Region, on an ongoing, opportunistic basis, will
No requests for data or information for ongoing planning or RM&E activities

Program Activities [with 
support Fish and Wildlife Program activities, such 
were received this quarter.

data and maps]
as R, M & E, subbasin assessment, etc., by providing

data and maps of existing StreamNet data and 

technical information management advice or 

assistance as requested, within available time and 

budget under base level funding.
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Work Element
161
Title
4
Maintain and post Protected Areas data

StreamNet will a) maintain and provide access to the Council's Protected Areas dataset, b) archive the official version as a historic record, c) in consultation with the Council, respond to requests for information concerning Protected Areas, and d) modernize georeferencing and make these data available through online mapping.  If the Council so directs, work with subbasin planners to record any desired changes to the protected status of individual streams.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
PSMFC maintain and post
The Region, on an ongoing basis, will maintain the 
The Protected Areas data were maintained, with access provided on line

Protected Areas data
Protected Areas database and provide access to the 
through the tabular data query system and through the interactive map

Protected Areas data through the online query 
interface.

system and through the interactive map 

application.  As time allows, work to resolve the 

remaining unresolved location issues that resulted 

from conversion of the data from the 1:250,000 

scale to the 1:100,000 regional hydrography.
Work Element
98
Other
Work Element
98
Title
1
Library collection development

The StreamNet Library, with input from the other project participants, will develop a collection of materials applicable to the mission of StreamNet.  We will collect, catalog and organize materials to document data sources, Fish and Wildlife Program activities and reports, and other gray literature for access by regional scientists, agencies, interested parties, and other libraries.   The project participants will submit reference documents for all data contained in the StreamNet database to the StreamNet 
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC StreamNet 
CRITFC, on an ongoing basis, will:
The StreamNet Library continued to work on developing a comprehensive

Library collection 
1.  Develop a collection of materials related to the 
collection to support the Fish & Wildlife Program.  We have been renewing

development
Columbia Basin, including reports from other Fish 
journals as funds allow, however, the journals collection is constantly under

& Wildlife Program projects, other agency documents 
review for possible cuts and we cannot add new titles due to consistent price

as they relate to the Basin, and other published
increases of an average of 10%. 

and unpublished materials as requested by clients.
 

2.  Coordinate, receive and incorporate source 
Researchers are constantly suggesting new book titles for purchase.  The

material submissions for data compiled by 
average cost of a book in the biological sciences is $80.00.  We buy what we

participants.
can, and prioritize what we can't afford under the current budget.

3.  Maintain and develop a collection of journals 
 

related to fisheries and aquatic sciences as well as 
Materials continue to be received from participants in support of data

other related scientific topics.
developed for the StreamNet database.  Materials received this quarter have

4.  Maintain memberships in appropriate library and
not been cataloged due to quality control projects in progress.

subject-related associations. Ex. IAMSLIC, NRIC, 
 

OFWIM, etc.
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The librarian maintained memberships in various organizations, including IAMSLIC (International Association of Aquatic & Marine Science Libraries& information Centers):  Cyamus Chapter, NRIC (Natural Resources Information Council), and PNLA (Pacific Northwest Library Association).
4
IDFG provide references 
IDFG, on an ongoing basis, will obtain reference 
Reference documents for data compiled under WE 159 were submitted to the

to data
documents for all data developed under WE 159 and
StreamNet Library

submit them to the StreamNet Library for inclusion


 

               in the collection and catalog.
5
MFWP provide references
MFWP, on an ongoing basis, will obtain reference 
89 documents were submitted to the library in the quarter.  Of those 89

to data
documents for all data developed under WE 159 and
documents, 44 were electric documents that are attached to the library record

submit them to the StreamNet Library for inclusion
in the MFISH system.

in the collection and catalog.

7
ODFW organize ODFW 
ODFW, on an ongoing basis, will continue 
Organization of the ODFW Library continued this quarter.  Shelving of the

Library documents
organization of ODFW Library documents and 
historic daily dam count records was completed this quarter.  Several

update the library bibliography with new titles as 
bookcases had to be moved to properly organize and accommodate the

they are identified.
variety of materials located in the Library.  There are now 285 separate

topical categories sorted out on the inventory list, with more anticipated

as entry into the system continues.  The ODFW Library Bibliography had

5,992 records at the start of this effort.  Over 2,000 new records have been

added since the start of this effort.  Of the documents reviewed for entry

so far, very few have been found that were already entered.

Work Element
98
Title
2
Provide access to the library collection

The StreamNet Library will provide user access to the materials described in the collection development work element by providing facilities for storage of paper and electronic copies of documents, an online catalog of all documents in the collection, and staff to answer location questions and respond to requests.  They will network with other agency and regional library service providers to provide better access to other collections that will enhance the StreamNet Library and to avoid unnecessary duplication of effort and materials.  Participate in planning, development and/or coordination meetings with regional entities to provide advice in the area of data management, as requested, to support development of Fish and Wildlife Program projects and programs.  Provide input on ways StreamNet can effectively contribute to the programs and general advice about data management.  Participate in advisory groups, task forces, and other groups whose purpose is to enhance the effectiveness of the Fish and Wildlife Program relative to its 
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC provide access to
CRITFC, on an ongoing basis, will:
As the library collections continue to grow through purchases and gifts from

the StreamNet Library 
1.  Provide and maintain appropriate facilities for the
donors, we have added shelving where we can.  We are currently pursuing the

collection
storage and public use of the SN Library collections.
idea of adding compact shelving for the journals collection.
WE No.:
98
Title 
2
StreamNet Third Quarter Performance Report, Fiscal Year 2005
Page 36 of 49

2.  Catalog and organize the materials for ease of 
We cataloged approximately 186 items and updated nearly 4,000 items for

use by clients and staff.
quality control purposes as well as adding information to records for searching

3.  Provide access to the catalog of materials via
purposes.

the Internet and update the online catalog on at


least a monthly basis.
We are currently working on a formal plan for adding documents to our

4.  Maintain and implement a plan to place
electronic collections.  This plan will include a metadata style guide.

electronic documents in the catalog and on the


library website.
The library maintained a regular schedule of open hours with exceptions for

5.  Develop and keep a schedule of open times and
holidays.  The reference desk is staffed during those hours.

reference desk staff hours.


6.  Provide data regarding library materials to the


regional Data Manager on a monthly basis.
 
Work Element
98
Title
3
Provide library services for patrons

The StreamNet Library will provide library services to the StreamNet user community, the Council's Fish and Wildlife Program, and the general public.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC provide library 
CRITFC, on an ongoing basis, will:
Regular and new patrons are using the library including three fifth graders

services to patrons
1.  Provide information and reference services to 
from the Montessori School.

library patrons.


2.  Identify changes and new features that will 
The library provided 50 titles to other libraries.

improve delivery of library services.


3.  Provide interlibrary borrowing services for 
The Librarian continued to work with the Vancouver Lake Watershed

library patrons to access materials not yet owned by
Partnership to develop an electronic collection of documents related to the

the StreamNet Library.
watershed.  In addition, the annotated bibliography and website were accepted

4.  Provide interlibrary lending services for other 
as a capstone project for the Librarian's Master's Degree in Environmental

libraries to access the library's unique collection.
Policy and Management.  Other bibliographies are planned for the Partnership

5.  Provide consultations for groups and other 
in order to help their decision making process.

agencies on library organization and services.


6.  Coordinate with other StreamNet libraries, 
The Johnson Creek Watershed Council asked for the library to help organize

library clients and other libraries to improve service
their resource room and develop an online bibliography/catalog of materials.

to clients and limit duplication of effort.
During the month of June, the Librarian spent a couple of hours a week onsite

and cataloged most of their collection using records from the StreamNet

Library.  These were organized in Library of Congress Classification.
103 interlibrary loans were made in the second quarter: 8 for CRITFC staff, 2 for NOAA, 14 for consultants, 9 for the states, 13 for 
USFWS, 1 tribal loan, 12 for EPA, 4 for BPA and 40 loans to others (mostly college students).
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Work Element
118
Coordination
Work Element
118
Title
1
Support Fish and Wildlife Program development activities

Participate in planning, development and/or coordination meetings with regional entities to provide advice in the area of data management, as requested, to support development of Fish and Wildlife Program projects and programs.  Provide input on ways StreamNet can effectively contribute to the programs and general advice about data management.  Participate in advisory groups, task forces, and other groups whose purpose is to enhance the effectiveness of the Fish and Wildlife Program relative to its data 
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC support F&W 
CRITFC, on an ongoing basis, will participate in 
Library staff have been participating in the development of NED (Northwest

Program development 
various NPCC planning and management work 
Environmental Data-exchange).  We hope to provide input in the areas of

activities
groups to improve and coordinate regional 
metadata development as well as records management.  In addition, the

information management programs.
Librarian is working with other volunteers to write a document on education,

outreach and communication for the NED project.

The Project Leader, under separate funding, serves on the steering committees

for the regional data management (NED) and monitoring (PNAMP) groups,

and is an ex-officio member of the NPCC Independent Science Advisory

Board (ISAB).

2
CRITFC support F&W 
CRITFC, on an ongoing basis, will develop 
Under separate funding, CRITFC GIS staff developed a proposal to archive

Program development 
strategies for ESA recovery planning and NPCC 
subbasin planning data and are working to integrate it with ESA recovery

activities, recovery 
subbasin planning efforts to ensure data and 
plans and various harvest management programs.

planning
technical literature are captured and made regionally


accessible. This will be done "as possible"' under 
While the Library would like to participate in the subbasin process, and are the

base level funding.
designated regional archive for these documents, the library staff have not

received documents or bibliographies from any of the subbasin planning

groups.  We will begin a more structured plan of extracting this information

from submitted documentation in order to provide access to documents.
3
CRITFC (StreamNet 
CRITFC (StreamNet Library) will support the 
These documents are available through the NPCC website and we have not

Library) support NPCC 
NPCC amendment process and subbasin planning by
captured them as part of the StreamNet Library.

amendment process
providing access to hardcopy and electronic files of

draft and final documents related to the 

amendment and planning processes.
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4
MFWP support F&W 
MFWP, on an as needed or requested basis, MFWP 
The project manager continues to be engaged with the activities of NED

Program development 
will work with regional entities to contribute data 
and will provide input as necessary.  Montana did not participate in the

activities
management expertise toward development of 
Data Workshop that occurred in May; our director's office did not see the

activities within the scope of the Fish and Wildlife 
value of sending someone.

Program and serve as a data management resource 


to the FWP.
A meeting with Montana's new Council members is being scheduled for the

4th Quarter.

5
ODFW support F&W 
ODFW, on an ongoing basis, will work with regional
Ongoing maintenance of the CSMEP web application continued this quarter.  

Program development 
entities to contribute data management expertise 
The only requested change to the CSMEP web application was to add the

activities
toward development of activities within the scope 
name and contact information for the data source or data steward to the query

of the Fish and Wildlife Program, and serve as a 
option as requested by Washington CSMEP staff.  This change will be

data management resource to the FWP.
completed during the 4th quarter.  Currently there are 1,275 records in the

CSMEP web application, 139 of which were added this quarter.  

One Oregon StreamNet staff member participated in one regularly scheduled

CSMEP meeting conference call during the quarter, but meeting notes were

regularly reviewed for pertinent comments and/or assignments.

Oregon StreamNet staff participated in the NED/PNAMP Data Management

Meetings on May 4th and June 8th, and the Data Sharing and Discovery

workshop on May 25-26.

6
PSMFC support F&W 
The Region, on an opportunistic basis, will work 
The Program Manager continued participation in several regional scope

Program development 
with regional entities to contribute data management
programs, including NED and PNAMP and provided input regarding data

activities
expertise toward development of activities within the
management.  In addition to regular meetings, he participated in a regional

scope of the Fish and Wildlife Program, and serve
Data Sharing Workshop organized by NED and the PNAMP Steering

as a data management resource to the FWP.  
Committee retreat.  Input stressed the need to incorporate the needs of data

Specific activities will include:
providers into plans to develop regional scope data sharing.  The Regional

1.  Continued participation on the Program Team 
Fisheries Biologist and the Program Manager attended one NED meeting

for the Council's project to develop a Northwest 
together so that StreamNet could provide input in two separate subcommittees.

Environmental Data-network to convey 


recommendations based on experience in the 
The Regional Fisheries Biologist attended a two day meeting in Boise to

development of a regional approach to data 
review and provide input on a "Protocol Builder", which is intended to be a

dissemination;
database of methods used for aquatic monitoring. The meeting was hosted

2.  Continued participation in the Pacific Northwest
by Mike Beatty of the US Bureau of  Reclamation.  This meeting was to

Aquatic Monitoring Partnership for watershed and 
discuss how to proceed with development of their "protocol builder" concept,

fishery data coordination, and other R, M & E 
which  is one method by which BOR hopes to respond to Reasonable and

groups, including the Action Agencies, Federal 
Prudent Alternatives laid out in NMFS's Biological Opinion on operation of

Caucus and CBFWA, to provide support and data 
mainstem dams. 

management expertise; 
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3.  Continued participate with CBFWA in support 
The Regional Fisheries Biologist, as part of the age data exchange

of data management efforts, including work with 
development work, had a need to query the PTAGIS database.  As part of

the Collaborative Systemwide Monitoring and 
this, PTAGIS staff asked that he try their new, uncompleted system.  Several

Evaluation Project; and,
small but potentially significant problems were found, and thus corrected by

4.  Provide support (expertise and guidance) to 
PTAGIS staff. 

other FWP related programs and projects as 

requested and as possible under existing resources.

7
WDFW support F&W 
WDFW, on an opportunistic basis, will, work with 
The Project Manager attended the May 25-26 PNAMP Workshop in Portland

Program development 
regional entities to contribute data management 
to keep abreast of regional data management initiatives and the current

activities
expertise toward development of activities within 
thinking of those involved.  The group needs closer ties to fish and wildlife

the scope of the Fish and Wildlife Program, and 
agencies and their needs/limitations.

serve as a data management resource to the FWP.

Work Element
118
Title
2
Support subbasin planning efforts

At the regional and cooperating agency levels, work with subbasin planners to provide needed information from the StreamNet database and to capture data developed as part of the subbasin planning process.  We will work with the TOAST group to capture subbasin planning data from Oregon, and in FY-06 will work with  others in an attempt to capture similar data in the other Columbia Basin states.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
CRITFC support subbasin 
CRITFC, on an ongoing basis, will continue to 
This work was completed in the second quarter.

planning efforts
provide data and analytic support to Oregon 

subbasin planners as needed, and as base funding 

resources allow.

2
MFWP support subbasin 
MFWP will work with subbasin planners to determine 
A conference call was held between the StreamNet Project Manager and the

planning efforts
the type of data within the Montana subbasin plans
CRITFC and Montana StreamNet managers concerning data generated during

and opportunities for incorporating those data into
the sub basin planning process.  The data were located and will be sent to

StreamNet and providing data on the FWP website.
CRITFC in the 4th quarter.
4
PSMFC support subbasin 
The Region, on an ongoing basis and as possible 
The Regional Fisheries Biologist reviewed six subbasin plans (Asotin, 

planning efforts
within existing resources, will work with subbasin 
Kootenai, Malhuer, White Salmon, Deschutes, Columbia Upper Middle)

planning groups to provide needed information 
in an effort to characterize the types of data and other information that may

from the StreamNet database, work with regional 
be commonly found in them and that could be developed into a regional

entities and subbasin planning groups to provide 
information product.  The plans were found to be quite variable in format,

data management expertise and services related to 
quality, and completeness.  However, habitat restoration projects seems to

capturing data developed during the subbasin 
be a topic covered by all plans, which is a type of information that could be

planning process and making them readily available,
developed further.

and assist with archiving subbasin planning data, 

and means of publicly distributing them, as requested.

This effort will have to be scaled to fit within existing

resources and available time.
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5
WDFW support subbasin 
WDFW, as requested and possible, will work with 
Staff members continued work on collecting information for subbasin 

planning efforts
subbasin planners to capture data developed as part 
descriptions when time permitted.




               of the subbasin planning process.
Work Element
118
Title
3
Coordinate with related activities outside of the FWP

Maintain communications between StreamNet and other applicable regional and state-level fish and wildlife activities and agencies beyond the Council's Fish and Wildlife Program to identify means for collaborative data collection, storage, and dissemination.  On request or as possible, collaborative data activities will include tribal fishery programs within the Columbia Basin, federal land managers' fishery programs, state fish and wildlife agencies, and, with respect to water use and stream development, state water resource management and environmental quality agencies. Collaboration with coast-wide and private data collection/compilation efforts will be pursued when this supports overall project goals.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

2
IDFG coordinate with 
IDFG, on an opportunistic basis, will coordinate 
IDFG StreamNet coordinated with IDFG Fisheries Bureau to discuss the

related activities outside 
with other state, federal, or tribal agencies and 
development of a new hatchery data management system for IDFG.  Basic

of the FWP
various local inter-agency planning and 
requirements and design concepts using StreamNet compatible formats

management work groups beyond the FWP to 
were established.

enhance the collection and management of data 


related to management of fish and wildlife resources. 
Coordination with IDFG Fisheries Bureau continued on development of a Standard Stream Survey (SSS) application.  The SSS was implemented and is being used this summer.  Work has started on the next version to develop import/export routines to link with Montana's Fish Analysis Plus program.  We have also started work to develop an ArcGIS application that can be added to the SSS via the IDFG Intranet and return a geographic coordinate in decimal degrees and an LLID and measure for new survey locations.

3
MFWP coordinate with 
MFWP, on an opportunistic basis, will coordinate 
Montana staff met with other state agencies and representatives from the

related activities outside 
with other state, federal, or tribal agencies and 
USGS to discuss the future of the NHD in Montana, including completion

of the FWP
various local inter-agency planning and 
of the 1:24 K and stewardship of the Montana layers.  The meeting was

management work groups beyond the FWP to 
productive and concluded with NRIS agreeing to become the stewards of

enhance the collection and management of data 
the NHD for Montana.  An MOU between NRIS and the USGS will be

related to management of fish and wildlife resources.
signed next quarter.
4
ODFW coordinate with 
ODFW, on an opportunistic basis, will coordinate 
Much effort was expended on one project in particular:  Oregon’s Project

related activities outside 
with other state, federal, or tribal agencies and 
Leader joined other StreamNet counterparts in a meeting to discuss the State

of the FWP
various local inter-agency planning and 
of the Salmon Consortium (a joint program of Ecotrust and the Wild Salmon 

management work groups beyond the FWP to 
Center) data inventory Request for Proposals (RFP).  He also met with the

enhance the collection and management of data 
Regional StreamNet Program Manager and representatives from ESSA

related to management of fish and wildlife 
Technologies to discuss co-authoring a proposal in response to the RFP.

resources.
We also discussed the goal and deliverables of the RFP, and determined that

StreamNet could provide the trends of Pacific salmon distribution, diversity,

abundance, and productivity, while ESSA could provide the analysis piece to 

address population status, as well as project coordination assistance.
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He joined the StreamNet Steering Committee and staff from ESSA in a meeting with staff from Ecotrust on April 26 to get a better understanding of the State of the Salmon RFP, what results they are looking for, and what StreamNet and ESSA Technologies can provide.  Communications around this topic spanned more than four weeks, and included a draft proposal being written, but resulted in no proposal being submitted, largely because of state agency decisions.

Oregon’s Project Leader reviewed the Framework Data License Agreement (put together by the Oregon Geographic Information Council, Dept. of Admin. Services), and submitted comments/questions to ODFW Management staff for review.


5
ODFW coordinate with 
ODFW, on an ongoing basis, will coordinate and 
Two staff members met with Fish Screen and Passage Program staff to discuss

internal ODFW staff to 
work with internal ODFW staff to improve the 
the complete redesign of their database.  We received more in-depth input on

improve internal data 
agency data collection efforts to allow more 
what they want to see from the new FSP application, especially regarding the

compiling
efficient compiling into internal intermediate 
fiscal side of the application.

NRIMP-Oregon StreamNet databases and/or 


StreamNet databases at the regional scale.
We continued to provide data management, access, dissemination, and web development support to ODFW's Marine Resources Program (MRP).  Specifically, we maintained the groundfish fishery quota status website through April.

Staff continued to support the Oregon Plan Review (Metadata Warehouse) site and provide technical support to numerous users of the site.  Data compilation of Oregon Watershed Council datasets in support of the Oregon Plan Assessment continued this quarter.  This included posting statewide documents to the NRIMP Data Clearinghouse website, and creating a metadata record for each.

Oregon StreamNet staff support of the Statewide Wildlife Conservation Strategy continued throughout the quarter, mainly focused on providing GIS and analytical support.  The draft Strategy was completed and posted online for review in June.  Effort will now focus on incorporating public feedback and streamlining the final document where possible.
6
PSMFC coordinate with 
The Region, on an opportunistic basis, will 
The Program Manager and the Regional Fisheries Biologist met with Kevin

related activities outside 
coordinate with other state, federal, or tribal 
Aitkin of USFWS-Lacey, Nancy Duncan of BLM-Roseburg, and Jeff Adams

of the FWP
agencies and various regional inter agency planning 
of The Xerces Society to discuss development, capture, management, and

and management work groups beyond the FWP to 
dissemination of data related to freshwater mussels.  An outline for next steps

enhance the collection and management of data 
was agreed to, along with StreamNet staff passing along the types of

related to management of fish and wildlife 
information that would be needed or useful in making these data available.

resources.
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We hope to have these data available via StreamNet at some point in the future, with these outside entities providing the labor for data creating and management, while StreamNet provides data archival and dissemination and database management (and perhaps programming) expertise. Mussels are believed to be sensitive indicators of water quality, and may also provide information about fish species distributions.

StreamNet staff met several times with Ecotrust and also with ESSA Technologies to explore the possibility of StreamNet alone or in partnership with ESSA submitting a proposal to an RFP to conduct a data inventory related to salmon population status in the Pacific Northwest.  This was seen as an opportunity to acquire other funding to cover activities that would increase the data available through StreamNet and also cover time for StreamNet staff that is not covered by the StreamNet contract.  While the project appeared feasible, several cooperating agencies decided to refrain from participating in an NGO sponsored project, so a proposal was not submitted. 

The Regional Fisheries Biologist attended a remote sensing workshop to learn about these technologies, their potential for use in aquatic monitoring programs, and the data management systems that would be necessary to handle the resulting data.

The Program Manager and Programmer met with ODEQ staff to explore the  feasibility of data sharing between StreamNet and the NW Water Quality Data Exchange.  Initial discussions were promising, and we will look into developing a test prototype application to be able to obtain water quality data in conjunction with fisheries data.

The Regional Fisheries Biologist met with Kathleen Moynan of USFWS to discuss a swim speed data set she has developed for use in the Fish Xing program.  Topics of conversation included the possible conversion of this spreadsheet into a database, and addition of this data set to the StreamNet independent data sets web page.

7
WDFW coordinate with 
WDFW, on an opportunistic basis, will coordinate 
WDFW GIS staff attended a June 30 meeting of the Regional Oregon/

related activities outside 
with other state, federal, or tribal agencies and 
Washington Hydro Framework Team in Portland.  The future of Regional

of the FWP
various local inter-agency planning and 
Framework as an effort distinct from NHD looks uncertain, as USFS is

management work groups beyond the FWP to 
losing interest in maintaining LLID-based routes and BLM is focusing more

enhance the collection and management of data 
on NHD-specific needs and their desire to move forward.  We are staying

related to management of fish and wildlife resources.
close to the Washington effort in order to influence choices made that will


enhance, rather than degrade, StreamNet data offerings.
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The Project Manager met with Wildlife Data Management staff to discuss incorporating non-game fish data records into their new Wildlife Observation Database, which is replacing the Wildlife Heritage database that formerly housed these records.  There are many freshwater mussel observations to be entered, but the new system lacks a data entry routine targeted toward non- game fish data. Discussions will continue during summer2005 as we seek greater internal coordination in the non-game area.

The Project Manager participated in the agency-wide review of hatchery datasets initiated by the Hatchery Reform Team.  Proposed changes to hatchery-related datasets will affect many that are key sources for WA StreamNet data.  We will stay close to this development effort in order to ensure easier data conversion and exchange with regional StreamNet.

WDFW staff started planning a dataset modernization project for the Joint Stock Assessment Project, which gathers data and does stock assessment for resident fish above Grand Coulee Dam.  The current Washington data is stored in non-standard Excel spreadsheets; by October 2005 WDFW JSAP staff will be entering their 2005 sampling data into a modern Access-based data system.  This will bring these data closer to the standards being discussed for StreamNet resident fish sightings data, and will facilitate conversion and exchange in the future.
Work Element
99
Outreach and Education
Work Element
99
Title
1
Professional and public involvement

As needed, produce public information materials and participate in various meetings and forums (public or professional) to explain the project's capabilities and purpose and to generate support and additional data sources.  Activities may include brochures, issue papers, demonstrations, posters and talks to public, policy or professional groups and organizations.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

2
IDFG support professional
IDFG, as needed or requested, will prepare and 
The IDFG StreamNet data coordinator conducted a training session at the

and public involvement
deliver presentations to public, scientific and 
bi-annual IDFG In-Service Training School.  The workshop focused on

professional meetings to demonstrate project 
using data from the IDFG Standard Stream Survey in Excel, Access and

capabilities, services and accomplishments and to 
ArcGIS.  He also made a presentation at a CSMEP Workshop, demonstrating

solicit additional data and involvement or 
the procedures for integrating data among the IDFG Juvenile Trapping system,

coordination with the project.
data in the Idaho Fish and Wildlife Information System and PTAGIS.
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3
MFWP support 
MFWP, as requested, will prepare and deliver 
Presentations were given at MFWP regional meetings and MFWP new

professional and public 
presentations to public, scientific and professional 
employee orientation to describe and promote the project.

involvement
meetings to demonstrate project capabilities, services

and accomplishments and to solicit additional data
                                                and involvement or coordination with the project.
Work Element
119
Manage and Administer Projects
Work Element
119
Title
1
Manage project activities

Administer all aspects of the StreamNet project at the regional and cooperating agency levels, including oversight of budget, 

personnel (including training and staff development), work statement / budget preparation and implementation, coordination 

among participating agencies, and project guidance through active participation in steering committee work.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
Project oversight and 
All StreamNet cooperators will perform project 
Routine project management continued during the quarter.  All project

guidance: Project 
oversight and guidance (at both cooperator and 
members contributed to a review of the FY-05 Statement of Work after

management and Steering 
Regional levels) and will participate cooperatively 
conversion to the new Pisces format.

Committee
in the StreamNet Steering Committee to guide the 


direction of the project, coordinate among agencies 
All project members administered their respective parts of the project.  All

and resolve policy and technical issues for the 
members also participated in the quarterly Steering Committee meeting held

project.
April 25-26, split between CRITFC and PSMFC.  A large amount of the



meeting was spent in developing the input and structure for the FY-06 Statement of Work, which will be organized around the new Pisces format.  Additional topics covered were Generalized Fish Distribution coding and conventions, an update on progress on the Age DEF, an update on development of the QA/QC procedure document, progress on assignments from previous meetings, StreamNet's role in the NED workshop, member agency data that could be linked to from the StreamNet web site, and the Ecotrust RFP for a salmon assessment data inventory.  Agreements were reached at the meeting to make specific progress on hatchery release data, hatchery returns data, and age data assignments.

2
Project oversight and 
All StreamNet cooperators will, except for FWS, 
Normal supervision of staff continued for all project members, except for 

guidance: Supervision
supervise project staff and provide guidance and 
FWS, which has only one person part time on the StreamNet project.



staff development.





IDFG performed supervisory duties for both StreamNet and non-StreamNet staff members.





MFWP scheduled mid-year performance appraisals with all project staff for early in the fourth quarter.
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ODFW provided two in-person training opportunities for Oregon’s GIS Analyst at no cost to StreamNet; Customizing ArcIMS with HTML and JavaScript, and ArcSDE Administration for SQL Server in Olympia Washington.


ODFW also conducted interviews with six Software Developer / Assistant Database Manager candidates and a unanimous consensus was reached.  Interviews for the Data Technician position were scheduled for early in the fourth quarter for seven candidates.





PSMFC conducted annual staff performance evaluations for two staff members, and the job description of one was updated.


The WDFW Data Manager met with his Data Compiler to help facilitate the flow of data and give direction to complete contractual obligations as well as meet the needs of the agency.  The Data Manager met with Olympia StreamNet staff to discuss the 2005 SOW and to verify that contractual obligations are being met.  
3
Project oversight and 
All StreamNet cooperators will manage 
All project members performed routine budget management and expenditure 

guidance: Budget control
expenditures to accomplish the jobs in the 
tracking for their respective portions of the StreamNet project.



Statement of Work within the approved budget.

4
FY-05 accrual reports, 
PSMFC, with input from the cooperating projects, 
PSMFC submitted the first of the required accrual estimates.

first
will produce interim accrual reports (June and 

August) and provide them to BPA.

6
FY-06 draft SOW/budget 
Project cooperators will provide their respective 
All project members submitted proposed work statements and budgets for FY-

package, cooperators
input to the FY-06 Statement of Work and budget 
06 to PSMFC on time.  All budgets were held level with the previous year’s 

to PSMFC 105 days prior to the end of the FY-05 
budgets as required by BPA.  A brief conference call was held on June 6 to

contract period.
coordinate among project members and develop the SOW with consistency 



among project members.



ODFW StreamNet requested input on their priorities for FY-06 from ODFW staff, but only one suggestion related to data compilation assistance was received 



MFWP StreamNet staff held a work planning session in conjunction with developing the FY-06 SOW.  The most noticeable change in the budget for next year was in personnel; due to consolidations of Information Management Unit programs within the agency, project management will be funded solely by MFWP; there will be only 3 positions funded by StreamNet.
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6
FY-06 draft SOW/budget 
PSMFC, with input from all project cooperators, 
With input and consultation from all Steering Committee members, a 

package, PSMFC
will prepare and submit a Statement of Work and 
Statement of Work and budget were developed for FY-06 and entered into the 

budget to BPA 90 days prior to the end of the 
BPA Pisces system by the end of this quarter.  The budget was held to the 


FY-05 contract period.
prior amount.
Work Element
141
Produce Status Report

Work Element
141
Title
1
Quarterly reports

Produce quarterly performance reports on project activities and submit them to BPA within 15 days of the end of each quarter.  Once PISCES is fully functional, submit quarterly status reports through PISCES.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

3
Jan. - Mar. 2005 
The StreamNet contractors will report 
All project members submitted input to the Second Quarter Report to PSMFC.  

Quarterly Report 
accomplishment of the work outlined in the FY-05 
The draft report was then reviewed by all members with edits provided back to 

submitted to BPA
Statement of Work, second quarter, to PSMFC.
 PSMFC.

3
Jan. - Mar. 2005 
The Region will report accomplishment of the work
With input from all member projects, the Second Quarter Progress Report was

Quarterly Report 
outlined in the FY-05 Statement of Work, second 
prepared, circulated among the project members, and then submitted to BPA.

submitted to BPA
quarter, through a quarterly progress report 

submitted to BPA.

Work Element
132
Produce Annual Report
Work Element
132
Title
1
Annual report

Produce an annual report for FY-05 project activities within 30 days of the end of the fiscal year.
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
PSMFC 2004 annual 
All StreamNet contractors will submit their input to
All project participants participated in one last review of the FY-04 annual 

report submitted to BPA
the draft FY-04 annual progress report for the sub 
report in brochure format before final release.

project to PSMFC.

1
PSMFC 2004 annual 
The Region will submit the FY-04 annual progress 
The FY-04annual report, which had already been officially submitted to BPA, 

report submitted to BPA
report to BPA.  The format will be abbreviated due 
was reformatted into a brochure format, reviewed by project members, and 



to the level of detail conveyed in the quarterly 
then published as a brochure.

reports, with the final report also published as a 

brochure.
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Work Element
115
Produce Inventory or Assessment
Work Element
115
Title
1
Inventory of data for the CSMEP Project
Milestone Title                                    
Milestone                                                                                         
Accomplishments in the Third Quarter

1
IDFG conduct data 
IDFG will conduct an inventory of existing fish 
IDFG StreamNet assisted in the completion of CSMEP Table C-1 data

inventory for CSMEP 
related data in support of the Coordinated 
catalogs for the upper Salmon River and Middle Fork Salmon River, helped

Project
Systemwide Monitoring and Evaluation Project 
IDFG CSMEP representatives find needed data, and assisted in analysis.

(CSMEP).


Supplemental Information

Work accomplished outside the specific work elements in the SOW

This section describes specific accomplishments during the third quarter that did not relate specifically to any of the Work Elements / Milestones in the annual Statement of Work.  These activities either were performed on StreamNet contract funding but related to topics that were not specifically covered by a milestone in the Statement of Work (SOW) or they were performed by staff of the various StreamNet projects but on other funding.  Work is often done by StreamNet staff on other funding because the StreamNet contract is not always sufficient to support all staff time.  Such work is reported here when it relates specifically to StreamNet objectives or is ultimately of benefit to the project.
Project     

Accomplishments, third Quarter 2005


IDFG

Non-StreamNet funds and personnel developed an ArcView Avenue application to calculate the stream distance between two points for use in genetic sampling analysis.




Also using non-StreamNet funds and personnel, we are developing an ArcMap Visual Basic program to identify the LLID and measures on a stream, as well as the geographic coordinates in decimal degrees with just a mouse click.  The program will be added to the IDFG Standard Stream Survey for locating new stream surveys.

MFWP

A major accomplishment during the 3rd quarter was the completion of the " MFWP Biological and Natural Resource Data Access Policy" which outlines a policy for access to data collected and managed by FWP including a mediated request form for requests made from outside the agency for data in non standard data formats.  Discussions began with DEQ on the completion of a Montana Wetlands data layer.  An application to enter, edit and report Game Damage was designed and programming is near completion; shooting for an August 1 release.  Involvement in the State Wildlife Grant Program continued including Federal FY-05 Project selection and an internal review of the draft Comprehensive Fish and Wildlife Conservation Strategy for Montana, which was released June 1.  Staff spent considerable time in this review.  Discussions continued with the Montana Natural Heritage Program concerning their future management.  At this time, consolidation into MFWP is not likely.  Presentations at MFWP regional meetings and new employee orientation occurred where programs of the Information Management Unit were highlighted.  Progress on the new office space for the Information Management Unit and other FWP staff in the Montana State Library continued; moving day is scheduled for the first week of August. The unit hired a photographer to provide photographs for the FWP website.
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ODFW 

Significant effort was put towards researching, designing, and developing a database to track Restoration and Enhancement funding applications that interacts with ArcIMS.  This is the first significant ArcIMS effort for ODFW, and along with Wildlife Division needs, is one of the primary reasons the necessary hardware and software was successfully acquired.  By the end of the quarter, the basic site's framework infrastructure and associated database entries had been completed, along with several components of the IMS application.  Work on this effort will continue during the 4th quarter.




We finalized a funding proposal to develop an online database to manage, access, and disseminate sage grouse survey results in Oregon.  The initial goal is to convert their current Access database to a web version, then add functionality as needed.  This quarter, our Database Manager / Developer migrated the existing database into our MySQL format and completed development of the data access components of the application.  He also completed most of the user interface components.  Work continues on the page structure, basic reporting tools, and making sure the site has continuity.

WDFW

After lengthy internal discussions, WDFW Fish Program policy-makers decided against authorizing the agency to participate in a proposal for funding on a cooperative project with Ecotrust.

Region

Regional staff participated in several activities that were not specifically identified in the Statement of Work:




Regional staff assisted the state StreamNet partners in drafting a proposal in response to the RFP from Ecotrust and the Wild Salmon Center to conduct an inventory of salmon status data in the Pacific Northwest.  Unfortunately, state agency concerns prevented participation in the project, so the proposal was not submitted.  The work would have been done by StreamNet-related staff on this new, short term funding source, thus covering time that is not covered by the StreamNet contract.




The Regional GIS Specialist developed a work plan in support of another PSMFC project working on marine essential fish habitat.  This work will be done on that funding and will cover the three months of the specialist’s time that is not covered by the StreamNet contract.  The work will be done primarily in the fourth quarter.  The GIS Specialist also continued maintaining the website that he developed for NOAA Fisheries that depicts proposed Critical Habitat for listed salmon populations.
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